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DRAFT

This Long-Range Facilities Master Plan is 90% complete and is 

pending final District approval.

FINAL

This Long-Range Facilities Master Plan was approved by
the Board of Education on August 13th, 2019.



Long-Range Facilities Master Plan 
2019-2029

Intro 

4

Page intentionally left blank.



Long-Range Facilities Master Plan 
2019-2029

Intro 

5

150 District Center Drive
Palm Springs, CA92264

Palm Springs Unified School District
2019-2029 Long-Range Facilities Master Plan

www.planPSUSD.org

http://www.planPSUSD.org/


Long-Range Facilities Master Plan 
2019-2029

Intro 

6

Page intentionally left blank.



IN
T

R
O

D
U

C
T

IO
N

1



IN
T

R
O

D
U

C
T

IO
N

1



Long-Range Facilities Master Plan 
2019-2029

Intro

7

Section 1: Introduction Tab 1
Acknowledgements Intro 8
Introduction Intro 10
Background Intro 11
Objective Intro 12
Section 2: Long-Range Facilities Master Plans Tab 2
Overview LRFMP 1-5
Section 2.1: Cathedral City High School Boundary Tab 2.1
Cathedral City High CCHS 1-12
Nellie N. Coffman Middle NCMS 1-10
Agua Caliente Elementary ACES 1-10
Cathedral City Elementary CCES 1-10
Rio Vista Elementary RVES 1-10
Section 2.2: Desert Hot Springs High School Boundary Tab 2.2
Desert Hot Springs High DHSHS 1-12
Desert Springs Middle DSMS 1-10
Painted Hills Middle PHMS 1-10
Bella Vista Elementary BVES 1-10
Bubbling Wells Elementary BWES 1-10
Cabot Yerxa Elementary CYES 1-10
Julius Corsini Elementary JCES 1-10
Two Bunch Palms Elementary TBPES 1-12
Section 2.3: Palm Springs High School Boundary Tab 2.3
Palm Springs High PSHS 1-10
Raymond Cree Middle RCMS 1-10
Cahuilla Elementary CES 1-10
Cielo Vista Elementary CVCS 1-12
Katherine Finchy Elementary KFES 1-10
Vista Del Monte Elementary VDMES 1-10
Section 2.4: Rancho Mirage High School Boundary Tab 2.4
Rancho Mirage High RMHS 1-10
James Workman Middle JWMS 1-10
Della S. Lindley Elementary DLES 1-10
Landau Elementary LES 1-10
Rancho Mirage Elementary RMES 1-10
Sunny Sands Elementary SSES 1-10
Section 2.5: Alternative School Group Tab 2.5
Desert Learning Academy DLA 1-10
Edward L. Wenzlaff Education Center EWEC 1-10
Mt. San Jacinto High MSJHS 1-10

Section 3: Long-Range Facilities Master Plans - Financial Summary Tab 3
Financial Summary Introduction FS 1-9
PSUSD Long-Range Facilities Master Plan- Financial Summary FS 10-70

NOTE: school sites have been arranged per high school boundary 

Table of Contents



Long-Range Facilities Master Plan 
2019-2029

Intro 

8

Preface

Acknowledgements

On behalf of our partners, principals and staff, we wish to express our sincere appreciation to the Palm Springs

Unified School District for the opportunity to assist in the development of the Long-Range Facilities Master Plan
(2019-2029). We also extend our utmost gratitude to the Palm Springs Unified School District Board of
Education, Superintendent, Senior Administrators, School Principals, Teachers, Staff, and school community
representatives that actively participated in planning sessions; assisted with data collection and review; and
provided District and facility-specific information, insight, expertise and vision. Their commitment and
contributions were invaluable and significantly contributed to the successful development of the Long-Range
Facilities Master Plan.

Pavan Bhatia

Director of Planning
Marco Eacrett

Partner, AIA, LEED AP
Zelia de Sousa

Client Executive

Marco Eacrett

Partner, AIA, LEED AP

Gilbert Baez

Principal in Charge



Long-Range Facilities Master Plan 
2019-2029

Intro 

9

Leadership

Board of Education

Richard Clapp, President

John Gerardi, Clerk

Madonna Gerrell, Member

Karen Cornett, Member

Timothy S. Wood, Member

Administration
Sandra Lyon, Ed. D, Superintendent

Brian J. Murray, Ed.D., Assistant Superintendent, Business Services

Michael Swize, Ed. D., Assistant Superintendent, Educational Services

Tony Signoret, Ed.D., Assistant Superintendent, Human Resources

Facilities Planning
Julie Arthur, Executive Director of Planning and Development



Long-Range Facilities Master Plan 
2019-2029

Intro 

10

Introduction
Palm Springs Unified School District is committed to providing safe and well-maintained school facilities with
optimal learning environments in support of its academic mission. In keeping with this commitment, Palm Springs

Unified School District launched a long-range facility master planning initiative in 2017 in order to accomplish
the following goals and objectives:

1. Assess and prioritize current and future facility needs.
2. Identify associated costs to modernize, renovate and/or addfacilities.
3. Bring technology infrastructure to current standards.
4. Transform current learning spaces to better meet the needs of futurelearners.

The Palm Springs Unified School District Board of Education engaged the
architectural team of PBK to conduct a facility needs assessment (FNA) and assist in the development of the
comprehensive Long-Range Facility Master Plan (LRFMP).

The project began in 2017 and in the process of drafting the Long-Range Facilities Master Planning documents
through 2018. The Long-Range Facilities Master Plan report, is being drafted by PBK in collaboration with and on
behalf of District administrators and community members. The information provided within the contents of this
report include introductory details about the District including current District profile along with key facts, figures,
mission and goals.

An overview of the data and findings related to each phase, as the cumulative outcomes and results stemming
from each phase of the project contributed to the development of the current Draft of the facility masterplan.

The Draft plan represents hundreds of hours of data gathering, validation and prioritization involving a variety of
facility stakeholders including District administrators and department-heads, school principals, instructional staff,
community representatives as well as multiple architects, engineers, planners andconstructors.
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.

Background

Palm Springs Unified School District

The Palm Springs Unified School District, or PSUSD, is one of three public education governing bodies in the
Coachella Valley desert region of Southern California. PSUSD governs the western half of the valley; the Coachella
Valley Unified School District and Desert Sands Unified School District oversee communities in the eastern half.
Administrative offices are located in Palm Springs. The PSUSD was established in 1958 from the Palm Springs
Public Schools, later included Palm Springs High School in the 1960s.

Summary

More than 2000 administrators, certificated staff and classified staff. More than 23,000 students are enrolled in
sixteen elementary schools, four middle schools, four high schools and a continuation high school. Preschools,
Head Start programs and adult education are covered as well

The District covers the following communities:

Cathedral City
Desert Hot Springs
Palm Desert
Palm Springs
Rancho Mirage
Thousand Palms

Unincorporated areas within the region are covered as well.

.

Historical Development and Present District Status

The Palm Springs School District has been in operation for well over 100 years. When Riverside County was
organized in 1893, the Desert School District was already serving the Palm Springs Area and had an
average Daily attendance of nine students. The Desert School District, along with the Edom School District
which was created out of territory of the Indio School District in 1927, provided elementary school (grades K-
8) access. In 1940 the Palm Springs Union High School District was created from the Banning Union High
School District and served the Edom and Desert School Districts with an average daily attendance of 157 for
the 1940-1941 school year.¹

In 1948 the Edom School District was annexed to the Desert School District, which resulted in the creation of
the Palm Springs Unified School District on July 1, 1948. The new District covered approximately 507
square miles and in 1964 had a population of around 28,000. Today the Palm Springs Unified School District
serves a population of 168,000.²

Source:
1. Melbo, Irving R. Report of the Survey – Palm Springs Unified School District. May 1964. Palm Springs Unified School District. 
2. U.S. Census Bureau, 2017 American Community Survey 1-Year Estimates
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.

Objective
Long-Range Facilities Master Plan (2019-2029) 

Palms Springs Unified School District has developed a Master Plan for all school sites in order to modernize and potentially 
construct additional new modern facilities. Our process included input from Parents, Students, School Administrators, Teachers, 
and other Community Stakeholders. This effort helped us plan for the future of PSUSD schools for the next 10 years and beyond. 

The PSUSD Facilities Master Plan has been developed over a multi-year process to create a strategic road map and phasing plan 
for projects identified for future funding for every site. The Master Plan is a dynamic long-term planning document that provides a 
conceptual layout to guide future growth and development. Our detailed process has included analysis, recommendations, and 
proposals for a site’s academic needs, population, facilities, land use, and more. 
The PSUSD Facilities Master Plan has incorporated public input, surveys, planning initiatives, existing development, physical
characteristics, to support the educational vision, mission, and goals. 

Though our collaborate process our objective has been met and as a result we have developed a Long-Range Master Plan for 
PSUSD that consists of: 

• A future vision and guide for each PSUSD School Site.
• A plan for PSUSD community’s physical evolution.
• A comprehensive understanding of conditions, needs, as we move into the future at PSUSD Schools.
• A road map for managing growth and change of facilities while providing for orderly and predictable development for PSUSD

Schools.
• Setting priorities for developing and maintaining infrastructure at existing PSUSD Schools.
• Creating a framework for future policy decisions for PSUSD Schools.
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Long-Range Facilities Master Plan Overview:

Whether engaged in small-scale classroom remodeling or large-scale school
planning, effective designs are based on a clear sense of learners’ needs and
educational goals. Physical spaces have an enormous impact on learners’
experiences. Building layouts can create opportunities for new relationships
among students, staff, and the community. Furniture arrangements in
classrooms and hallways can foster planned collaboration and spontaneous
informal learning among students. Day-lighting, learning commons, and natural
materials can create a sense of place and connection.

Focusing on emerging trends shaping today and tomorrow’s educational
environments such as ubiquitous technologies, personalized learning,
sustainable construction, and collaboration, we can better address the needs of
our schools.

Objectives

 Develop a master plan and strategies for environments that serve the
needs and goals for stakeholders in your community.

 Understand key principles of 21st-century pedagogy and design.

 Develop user-centered design that can be applied to learning
environments, whether small scale or large-scale building projects.

 Address latest insights on topics such as learning theory, collaborative
learning, student and community engagement, social media technologies,
and environmental sustainability.

To build or renovate a school or building in the 21st century is no easy feat.
When you consider that many schools were built decades ago, educators and
architects are often challenged with the task of designing spaces where learning
is flexible and meet the needs of today’s and tomorrow’s digital children.

The 21st Century Learning Environment: 

High schools are thought of as collections of classrooms and administrative areas,
but it is essential to define learning environments as both physical and virtual, and
encompassing the different contexts and cultures in which students learn. Schools
need to be creating much more varied flexible learning environments — spaces
where students are proactively learning and not just passively receiving
information.

The demands of our global and technology-focused economy is leading schools to
place increased emphasis on students being creators of their own knowledge. In
addition to delivering content in more traditional ways, many schools are
experimenting with problem-based learning where kids work on projects that have
authentic contexts, often within their communities. Schools are increasingly taking
advantage of learning opportunities that extend beyond the classroom and school
walls.

Establishing Priorities

The Long-Range Facilities Master Plan documents provide the road map for facility
improvements that will support the community. The Facilities Master Plan will be
revisited as the initial projects are implemented and as the future unfolds to guide
the community on the path toward educational excellence and 21st Century leading
environments. Stakeholders, the District, and the community have identified their
priorities for application of resources to facilities for the future. At the top of the list
are:

 A safe and secure environment for all students.

 Forward looking facilities for all arts, sciences and technology.

 Modern technology infrastructure.

 Support an expanded curriculum including athletics.

 Enhance and maintain the quality of the general campus facilities.

 Facilities that support a culturally rich experience.

 Facilities that strengthen the bond between campus and community.

 Facilities that support academic rigor while teaching to each student’s
strengths.

Communication, Collaboration, and Creativity:

Varied spaces: schools should have flexible classrooms, small group
meeting rooms, large group gathering spaces, and nooks for students to work
independently.

1. Neighborhoods: create areas where teams of teachers and students are
co-located to encourage collaborative, cross-disciplinary learning.

2. Strong technology infrastructure, along with venues for students to
work independently and in small groups using technology.

3. Transparency: make the learning culture of the school highly visible and
palpable. Open up views to and from classrooms, labs, offices, and meeting
rooms.

4. Exhibit space to curate and display student work throughout the building.

To create personalized experiences for students, we need to help them
connect to the building and the people inside it. Some low- or no-budget
ways to do this would be to:

 Create or define a common area that is the intellectual hub of the
school. Design a welcoming entry experience that tells a story about
your school’s values and mission and gives a sense of how to move
around the building. Allow students and teachers to transform their
school environment. Ideas include public art projects, murals, or
curating exhibitions.

 Encourage community access after hours. Communities want to see
schools as resources: a place to use a gym, a gathering space, or a
venue for adult education.

 Promote transparency by uncovering windows into classrooms and
offices, and consider leaving classroom doors open.

 Change out classroom furniture when possible. Test different furniture
types and configurations for flexibility and comfort.

Palm Springs Unified School District

Long-Range Facilities Master Plan Overview
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Long-Range Facilities Master Plan Overview
Key Improvement Areas: 

Improve safety and security. The security of school campuses is essential to
creating a successful learning environment, and is a high priority of parents and
teachers. District schools have a variety of security needs to support controlled
access and supervision of schools and students. Proposed projects include
fencing, reconfigured school entrances, installing security cameras and
monitoring systems, as well as up-to-date alarms and internal communication
systems.

Upgrading classroom instructional technology and network infrastructure.
Schools are looking for ways to incorporate modern instructional technology to
prepare students for 21st century college and careers. In order to accomplish
this, sites must have better technology and network infrastructure to keep up
with rising academic standards and technological innovation. A potential bond
would include a Technology Endowment Fund to support the installation,
maintenance and upgrades of network infrastructure and classroom technology
for the next twenty years regardless of changes in State educational funding.

Completing needed modernization, maintenance and repairs at aging schools
to provide safe and well-maintained classrooms and schools. Projects may
include the repair/replacement of electrical and plumbing infrastructure roofing,
HVAC systems, lighting, cabinetry, windows and flooring. Proposed
improvements will provide our students with safe and up to-date classrooms.

Upgrading science, mathematics and career preparation labs. Along with basic
technology infrastructure, in order to prepare students for good paying jobs in
growing fields like engineering and biotech, schools need to adapt classrooms
for more hands-on science, mathematics and collaborative learning. High
schools are in need of developing specialized instructional classrooms to
support career technical education in fields like computers/networks,
automobile technology, culinary arts and medical technology.

The need to prioritize what is important rather than simply urgent, 
improves maximum effectiveness. 

A facility inventory was performed to evaluate the intended, and actual use of 
existing facilities at each school site. Elements considered include: 

DSA= Division of the State Architect, Applications, Certification/Status 
Functionality = Serving a purpose well 
Adequacy = Ability to meet needs; suitability
Criticality = Being of the highest importance, life-cycle of a system 
Code= Requirements for Compliance

Elements Considered

Issues considered during the facility Master Plan process/assessment
evaluation phase were divided into three parts based on site, and District
planning priorities.

Elements considered in each level of assessment are as follows, but not limited
to:

Building Systems (Indirect support to Instruction)

 Power and electrical: what are the conditions and are upgrades required

 Site functionality and appearance: does the site functionality contribute to
academic?

 Furniture, fixtures and equipment: what are the conditions and are
upgrades required?

 Restrooms: are restrooms maintained and functional; are they ADA
accessible?

 Heating and cooling: what are the conditions and are upgrades required?

 Lighting: what are the conditions and are upgrades required? What energy
efficiency standards might be considered?

 Water and plumbing: what are the conditions and are upgrades required?

 Roofing: what are the conditions and are upgrades required?

 Window systems: what are the conditions and are upgrades required?
What energy efficiency standards might be considered?

 Structural conditions: are there any readily visible or known seismic or
structural issues that need to be addressed?

 Flooring: what are the conditions and are upgrades required?

 Storage: what are the conditions and are upgrades required?

Code Compliance, Safety and Security (Indirect support to Instruction)

 Accessibility: do accessible paths of travel exist between campus entry and
all campus facilities?

 Fire alarms: are they provided per code requirements?

 Lighting: is there appropriate lighting on the site during and after hours?

 Signage: is signage up to current code?

 Gates: are gates accessible to pedestrians, fire access, as required by
DSA and local agencies?

 Secure enclosures: are sites secure during and after school hours?

 Secure drop-off/ pick-up zones: are there appropriate drop-off/ pick-up
zones for pedestrian and vehicular traffic?

 Parking and circulation: does the parking adequately address all mobility
needs, including students and staff driving, walking, and bicycling safely to
and from the school site?

Learning Environments for the 21st Century (Direct support to Instruction)

 The need/creation of “STEAM” Science Technology Engineering Art &
Math focused facilities and modernization needs were identified

 Are adequate facilities available to support the academic curriculum of 21st
century learning environments?

 How can existing programs be better be supported?

 Library and lab facilities: how does the form follow the function of these
learning spaces and are they conducive to use in a 21st century learning
environment?

 Cafeteria and multipurpose spaces: do they provide adequate flexibility,
and accommodate current and future academy needs?

 Office efficiency: how does the form follow the function of this space, and
does the environment allow for a flexible adjustment to staff functions over
time?

 Play areas: what are the conditions and are upgrades required?

Palm Springs Unified School District
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Summary of Student Enrollment Projections by School of Residence

Current Enrollment Projected Enrollment (Residence)
2018/2019 School Year

School Attendance Area Attendance Residence 2019/
2020

2020/
2021

2021/
2022

2022/
2023

2023/
2024

2024/
2025

2025/
2026

Agua Caliente Elementary 543 856 898 937 982 1,027 1,055 1,055 1,052
Agua Caliente/Cielo Vista Charter[1] N/A 0 0 0 0 0 0 0 0
Bella Vista Elementary 760 976 1,009 1,059 1,125 1,204 1,317 1,398 1,499
Bubbling Wells Elementary 713 697 710 683 679 679 688 688 686
Cabot Yerxa Elementary 704 607 583 568 541 529 527 527 526
Cahuilla Elementary 526 329 317 323 325 323 318 317 316
Cahuilla/Cielo Vista Charter[1] N/A 168 168 173 179 185 185 185 184
Cathedral City Elementary 668 658 683 715 728 741 746 746 743
Cathedral City/Cielo Vista Charter[1] N/A 23 29 34 35 32 33 33 33
Della Lindley Elementary 595 605 629 670 709 747 771 804 830
Julius Corsini Elementary 446 559 579 595 615 622 623 623 620
Katherine Finchy Elementary 657 329 318 315 317 317 322 323 323
Landau Elementary 742 700 693 696 695 703 720 735 734
Rancho Mirage Elementary 437 341 328 335 331 315 303 303 305
Rio Vista Elementary 714 551 534 528 517 525 531 533 531
Sunny Sands Elementary 731 616 599 595 565 562 552 530 528
Two Bunch Palms Elementary 807 943 961 984 982 1,016 1,043 1,045 1,042
Vista Del Monte Elementary 547 531 565 609 651 692 723 733 740
Desert Springs Middle 969 1,023 945 911 877 892 867 863 866
James Workman Middle 1,299 1,186 1,159 1,115 1,097 1,055 1,029 994 1,008
Nellie Coffman Middle 1,097 1,145 1,121 1,037 1,047 1,079 1,159 1,188 1,232
Painted Hills Middle 820 947 992 958 1,014 992 1,007 1,086 1,224
Raymond Cree Middle 857 713 727 720 684 665 687 728 769
Cathedral City High 1,660 1,706 1,685 1,676 1,637 1,577 1,520 1,452 1,418
Desert Hot Springs High 1,775 2,287 2,289 2,372 2,356 2,360 2,371 2,355 2,388
Palm Springs High 1,664 1,045 1,014 1,057 1,090 1,131 1,103 1,083 1,053
Rancho Mirage High 1,569 1,542 1,485 1,416 1,440 1,410 1,376 1,387 1,366
Mount San Jacinto Continuation High 304 304 304 304 304 304 304 304 304
IDT/Unmatched N/A 217 217 217 217 217 217 217 217
Total 21,604 21,604 21,540 21,600 21,739 21,903 22,093 22,237 22,538

[1] The Cielo Vista Charter Priority Attendance Area Boundary encompasses portions of the Agua Caliente Elementary School, Cahuilla Elementary School, and Cathedral City Elementary School attendance areas.
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Summary of Student Enrollment Projections by School of Residence

Current Projected Enrollment (Residence)

Enrollment School Year

Grade 2018/ 
2019

2019/ 
2020

2020/
2021

2021/
2022

2022/
2023

2023/
2024

2024/
2025

2025/
2026

TK 326 336 334 336 342 347 350 357

K 1,516 1,550 1,545 1,550 1,568 1,583 1,593 1,613

1 1,520 1,627 1,676 1,673 1,679 1,701 1,719 1,737

2 1,490 1,512 1,633 1,683 1,680 1,687 1,711 1,733

3 1,595 1,524 1,554 1,679 1,731 1,730 1,740 1,769

4 1,535 1,610 1,550 1,585 1,716 1,770 1,771 1,786

5 1,608 1,543 1,626 1,571 1,606 1,738 1,794 1,799

6 1,642 1,582 1,525 1,607 1,549 1,584 1,717 1,775

7 1,747 1,644 1,595 1,538 1,620 1,562 1,598 1,738

8 1,653 1,746 1,648 1,603 1,543 1,630 1,573 1,615

9 1,743 1,746 1,847 1,759 1,709 1,641 1,730 1,678

10 1,740 1,704 1,715 1,815 1,726 1,678 1,614 1,703

11 1,747 1,695 1,674 1,683 1,771 1,692 1,651 1,598

12 1,742 1,720 1,677 1,657 1,664 1,750 1,675 1,637

Total District Enrollment 21,604 21,540 21,600 21,739 21,903 22,093 22,237 22,538
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Executive Summary 
Cathedral City High School

Mission & Vision
Cathedral City High School, in partnership
with parents and community members, is
dedicated to providing an educational
experience that guides students toward
successful, fulfilling lives as responsible,
productive, and global citizens. Students
are expected to acquire academic, artistic,
athletic, and technical skills in preparation
for college and careers. A culture of
health-consciousness and ethical
behaviors is fostered by the school. The
CCHS community values diversity and
offers the training and experience that
expands students’ awareness to include
appreciation and acceptance of practices
and points of view found in other parts of
the world.

Neighborhood
CCHS draws its student population from
several desert communities and most of
its students live in Cathedral City,
California. CCHS has grown from 700
students to an enrollment of nearly 1,700
students reported in the 2016 CBEDs
data. 86% of the students represent a
minority population.

Summary of Facilities
The spaces are a combination of offices,
classrooms, athletic facilities, assembly
areas, performing arts center, cafeteria,
kitchen and supporting toilet rooms,
storage, mechanical and other utility
spaces.

Educational 
Programs Offered:

• English I, II, III • Economics
• Edgenuity English • AP Physics
• German I, II, III • Intro to Health
• Spanish I, II, III • Emerging Lit 
• French I, II, III • Job Prep
• Physics • Dance  I, II, III
• Social Studies/History 

A • Biology I, II, III
• World History • MESA
• Contemporary Media • Stats
• US History • Concert Glee
• Art, I, II,III • Chamber Singers
• Anatomy • Concert Choir
• Strategies for Success • Weight Training
• Chemistry, Honors, 

AP
• Public Health 

Solutions
• Life Skills • Visual Arts
• Biology, Honors • Ceramics I, II, III
• Lifetime Sports • Digital Photography
• PE, Adaptive • Media Literacy
• Adv.Concepts Me Prof • Photo II/ Animation/DI
• AP Language • Studio Painting
• AVID • Folklorico
• Adult Transition 

Program (ATP)

Academies:
• Digital Arts Technology Academy (DATA)
• Health & Environmental Academy of Learning 

(HEAL)
• Math Engineering Science Achievement (MESA)
• Robotics
• Cosmetology (Off Campus)

N
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Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Boundary

Attendance Area Schools Grades Served 

Cathedral City High School 9-12

Nellie Coffman Middle School 6-8

Agua Caliente Elementary School K-5

Cathedral City Elementary School K-5

Rio Vista Elementary School K-5

Total Schools 5 Schools 
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Site Information Totals

Current Site Area: 48 acres

Current Athletic Fields:: N/A

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A
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B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

B-B

SOLAR-RT

N/A – Information not currently available. To be input at later date.
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5Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School ID:

Cathedral City High School 69250 Dinah Shore Dr., Cathedral City, CA 92234-
4713 (760) 770-0100 (760) 770-0149 33 67173 3330578 10279

Original 
Construction Date 1993 Original Capacity 

(MP 2012) 1,364
Classroom Count 
(2018) PSUSD 
Provided

112
Projected 

Enrollment (2026)

General Notes 

Site Size (MP 2012) 48 Acres
Current Capacity 
(2019) PSUSD 
Provided

3,364 (31 Students / Classroom) Permanent (2018) 
PSUSD Provided 95

Facilities Condition 
Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 and have been 
referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method based on building and major building 
system life-cycles. It is an objective way to evaluate existing conditions based on building systems that range from excellent condition to very 
poor due to age, use, or obsolescence. Although the FCI is not the only criteria that should be used to support modernization, replacement, 
or new construction efforts, it provides an important benchmark for facilities assessment. 

Overall Square 
Footage (2017 EMG 
Reference) 

225,068 SQ.FT. Current Enrollment 
(2018-2019) CDE 1,660 Relocatable (2018) 

PSUSD Provided 17 1,418

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but currently exists on site. 
Cells have been left "blank" due to information unavailability, including FCI rating. Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants Facility Information 
Building/ Site ID Notes

Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" Documents provided to 
Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 2012- 2013 when applicable for existing 
assets. A new ID has been added for new assets recently installed. Minimum Maximum 

Date Permanent Bld. (Again) Date Portable Bld. (Again)Total State Grant 
@60% District Share @40% Total State Grant 

@60% District Share @40%
Existing Asset 

Information
This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total structures on existing sites are 
based on 2015 insurance data provided by the District, site review including, site walks, staff input, as-built architectural drawings, and 
review of aerial photographs. 

11,290,553 7,527,035 16,219,043 10,812,695 N/A N/A

Buildings

Building ID School/ Campus Building # Building-Type Building Description Year Built / Installed DSA Number DSA Year
DSA 

Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
B-F BUILDING F Permanent ADMINISTRATION / LIBRARY 1991 A# 51230 2 24078 S 3
B-B BUILDING B Permanent GYMNASIUM / COMMONS 1991 A# 51230 / 55490 1 41579 S 3

B-A1 BUILDING A Permanent THEATER 1991 A# 51230 1 9655 S 3

B-A2 BUILDING A Permanent CLASSROOMS 702-708 EVEN / 
KITCHEN 1991 A# 51230 / 55490 1 12956 S 3

B-A3 BUILDING A Permanent CLASSROOMS 703-709 ODD / 806-812 
EVEN 1992 A# 55490 1 9551 S 3

B-A4 BUILDING A Permanent CLASSROOMS 801-815 ODD 1991 A# 51230 / 55490 1 11338 S 3
B-E1 BUILDING E Permanent CLASSROOMS 102-118 EVEN 1991 A# 51230 / 55490 1 8842 S 3

B-E2 BUILDING E Permanent CLASSROOMS 101-115 ODD / 202-216 
EVEN 1991 A# 51230 / 55490 1 23497 S 3

B-E3 BUILDING E Permanent CLASSROOMS 201-217 ODD 1991 A# 51230 / 55490 1 9244 S 3
B-E4 BUILDING E Permanent CLASSROOMS 120/122/219/221 1992 A# 55490 1 3784 S 3
B-D1 BUILDING D Permanent CLASSROOMS 302-318 EVEN 1991 A# 51230  / 55490 1 9096 S 3
B-D2 BUILDING D Permanent CLASSROOMS 320/322/419/421 1991 A# 51230  / 55490 1 3784 S 3
B-D3 BUILDING D Permanent CLASSROOMS 401-417 ODD 1991 A# 51230  / 55490 1 9096 S 3

B-D4 BUILDING D Permanent CLASSROOMS 301-321 ODD / 402-422 
EVEN 1991 A# 51230  / 55490 1 26119 S 3
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6Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

Buildings

Building ID School/ Campus Building # Building-Type Building Description Year Built / Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
M-G1 BUILDING G - RELO Modular MODULAR CLASSROOMS 501-504 2002 A# 102349 2 3840 S 2
M-G2 BUILDING G - RELO Modular MODULAR CLASSROOMS 505-508 2002 A# 109063 2 3840 S 2
M-G3 BUILDING G - RELO Modular MODULAR CLASSROOMS 509-512 2002 A# 116605 2 3840 S 2
B-G4 BUILDING G - RELO Permanent ELEVATOR TOWER @ 500  BLDGS. 2002 A# 102349 2 191 S 2

B-GRR RESTROOM Permanent RESTROOMS @ 500  BLDGS. 2002 A# 107815 1 645 C 2
P-1 RELO Portable PORTABLE CLASSROOM P1 1991 A# 57455 1 960 S 3
P-2 RELO Portable PORTABLE CLASSROOM P2 1991 A# 57455 1 960 S 3
P-3 RELO Portable PORTABLE CLASSROOM P3 1991 A# 57455 1 960 S 3

P-17 RELO Portable PORTABLE CLASSROOM P17 1991 A# 57455 1 960 S 3
P-18 RELO Portable PORTABLE CLASSROOM P18 1991 A# 57455 1 960 S 3
B-C1 BUILDING C Permanent ELECTRICAL BUILDING 1991 A# 51230 1 1476 C 3
B-C2 BUILDING C Permanent CHILLERS & CANOPY - (3) 1991 A# 51230 1 1200 S 3
B-G BUILDING G Permanent FOOTBALL PRESSBOX / ELEVATOR 1991 A# 62835 2 328 S 3

B-GSH GRANDSTANDS HOME Permanent HOME GRANDSTAND / TEAM ROOMS 1991 A# 62835 1 12375 S 3

B-GSV GRANDSTANDS VISITOR Permanent VISITOR GRANDSTAND 1991 A# 62835 1 7515 S 3

B-BB1 BASEBALL DUGOUT Permanent BASEBALL HOME DUGOUT / 
STORAGE 1991 A# 62835 1 825 C 3

B-BB2 BASEBALL DUGOUT Permanent BASEBALL VISITOR DUGOUT 1991 A# 62835 1 473 C 3
B-EN ENTRY GATES Permanent ENTRY PORTICOS / GATES (3) 1991 A# 62835 1 1512 S 3
P-P POOL Permanent POOL 2017 A# 114416 1

B-H BUILDING H Permanent STADIUM RESTROOM/SNACK 
COMPLEX 2010 A# 110640 1



Cathedral City High School
69250 Dinah Shore Dr., Cathedral City, CA 92234

Palm Springs Unified School District

June 25, 2019

CCHS

7Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

Site ID School/ Campus Building # Area-Type Area  Description Year Built / 
Installed DSA Number DSA Year

DSA 
Modernization 

Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
PK-1 STAFF PARKING AREA STAFF PARKING AREA A 1992 A# 55490 3
PK-2 STAFF PARKING AREAS STAFF PARKING AREAS 1991 A# 51230 3
PK-3 STAFF PARKING AREAS STAFF PARKING AREAS 1991 A# 51230 3
PK-4 STUDENT PARKING AREA STUDENT PARKING AREA 1991 A# 51230 / 55490 3
LS-1 LUNCH SHELTERS Shelters LUNCH SHELTERS (1 of 5) 2006 A# 109838 1 1720 S 2
LS-2 LUNCH SHELTERS Shelters LUNCH SHELTERS (2 of 5) 2006 A# 109838 2
LS-3 LUNCH SHELTERS Shelters LUNCH SHELTERS (3 of 5) 2006 A# 109838 2
LS-4 LUNCH SHELTERS Shelters LUNCH SHELTERS (4 of 5) 2006 A# 109838 2
LS-5 LUNCH SHELTERS Shelters LUNCH SHELTERS (5 of 5) 2006 A# 109838 2

Solar-1 AT STUDENT PARKING Solar Panels Solar Canopies (Parking) - (1 of 13) 2014 A#  112755 PPA 1
Solar-2 AT STUDENT PARKING Solar Panels Solar Canopies (Parking) - (2 of 13) 2014 A#  112755 PPA 1
Solar-3 AT STUDENT PARKING Solar Panels Solar Canopies (Parking) - (3 of 13) 2014 A#  112755 PPA 1
Solar-4 AT STUDENT PARKING Solar Panels Solar Canopies (Parking) - (4 of 13) 2014 A#  112755 PPA 1
Solar-5 AT STUDENT PARKING Solar Panels Solar Canopies (Parking) - (5 of 13) 2014 A#  112755 PPA 1
Solar-6 AT STUDENT PARKING Solar Panels Solar Canopies (Parking) - (6 of 13) 2014 A#  112755 PPA 1
Solar-7 AT STUDENT PARKING Solar Panels Solar Canopies (Parking) - (7 of 13) 2014 A#  112755 PPA 1
Solar-8 AT STUDENT PARKING Solar Panels Solar Canopies (Parking) - (8 of 13) 2014 A#  112755 PPA 1
Solar-9 AT STUDENT PARKING Solar Panels Solar Canopies (Parking) - (9 of 13) 2014 A#  112755 PPA 1
Solar-10 AT STUDENT PARKING Solar Panels Solar Canopies (Parking) - (10 of 13) 2014 A#  112755 PPA 1
Solar-11 AT STUDENT PARKING Solar Panels Solar Canopies (Parking) - (11 of 13) 2014 A#  112755 PPA 1
Solar-12 AT STUDENT PARKING Solar Panels Solar Canopies (Parking) - (12 of 13) 2014 A#  112755 PPA 1
Solar-RT ROOFTOP SOLAR Solar Panels Solar Canopies (Rooftop Gym) - (13 of 13) 2018 A#  116426 PPA 1

MARQUEES Signs Marquee Signs (2) 2018 A# 116486 1
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12Campus Aerial & Master Plan

Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

ME
P

Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

Recommended Long-Range Facilities Master Plan Projects

1 Security Upgrades

2 Various Upgrades at Existing Buildings: Light/ Minor/ Extensive  
Modernization. 

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.
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Executive Summary 
Nellie N. Coffman Middle School 

(NNCMS)

Mission
To promote the 21st Century Skills, (4 C’s:
Communication, Collaboration, Critical thinking and
Creativity) and a growth mindset to ready students to
become college and career ready. To promote
bilingualism within our learning community.

Vision
Provide a learning environment that supports students in
reaching their academic, social and emotional potential.

Neighborhood
NNCMS is situated on the boundaries of Cathedral City
and Rancho Mirage proudly connecting to the community.

Instruction
NNCMS serves a diverse population of approximately
1098 6th, 7th and 8th students using district-approved
curriculum to design instruction for its students in the
California State Standards for each grade. NNCMS’
elective program includes digital arts, band, journalism,
study skills, engineering, art and student leadership.
Special Education services are provided for students who
qualify with special needs.

Summary of Facilities
The spaces are a combination of offices, classrooms,
assembly area, multi-purpose room, kitchen and
supporting toilet rooms, storage, mechanical and other
utility spaces.

Executive Summary

Educational Programs
Offered:

• Language Arts
• Mathematics
• Science
• Social Studies
• EXCEL
• Reasoning/Writing
• AVID
• ELD I, II
• Leadership
• Art
• Band, Beg, Adv
• Choir
• Media Design, Adv
• PE
• Engineering
• Drama

N
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Attendance Area Boundary

Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Schools Grades Served 

Cathedral City High School 9-12

Nellie Coffman Middle School 6-8

Agua Caliente Elementary School K-5

Cathedral City Elementary School K-5

Rio Vista Elementary School K-5

Total Schools 5 Schools 
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Site Information Totals

Current Site Area: 25 Acres

Current Playground Area:: 11.8 Acres

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A

Existing Campus Asset Plan

PK-1

PK-3

BUS-1

SOLAR-1 SOLAR-2

SOLAR-3

SOLAR-4

PK-2

B-500

B-100

B-200

B-300

B-S

P-5

P-4

P-3

P-2

P-1

P-9

P-8

P-7

P-6

SS-1

LS-1

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

N/A – Information not currently available. To be input at later date.
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Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School 
ID:

Nellie N. Coffman Middle School 34-603 Plumley Rd., Cathedral City, CA 92234-
6326 (760) 770-8617 (760) 770-8623 33 67173 6059091 4563

Original Construction 
Date 1973 Original Capacity 

(MP 2012) 1,240
Classroom Count 
(2018) PSUSD 
Provided

48
Projected 

Enrollment (2026)

General Notes 

Site Size (MP 2012) 25 Acres
Current Capacity 
(2019) PSUSD 
Provided

1,398 (31 Students / Classroom) Permanent (2018) 
PSUSD Provided 39

Facilities Condition 
Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 and have been 
referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method based on building and major building 
system life-cycles. It is an objective way to evaluate existing conditions based on building systems that range from excellent condition to 
very poor due to age, use, or obsolescence. Although the FCI is not the only criteria that should be used to support modernization, 
replacement, or new construction efforts, it provides an important benchmark for facilities assessment. 

Overall Square 
Footage (2017 EMG 
Reference) 

107,149 SQ.FT. Current Enrollment 
(2018-2019) CDE 1,094 Relocatables (2018) 

PSUSD Provided 9 1,232

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but currently exists on site. 
Cells have been left "blank" due to information unavailability, including FCI rating. Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants Facility Information 
Building/ Site ID Notes

Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" Documents provided 
to Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 2012- 2013 when applicable for existing 
assets. A new ID has been added for new assets recently installed. Minimum Maximum 

Date Permanent Bld. (Again) Date Portable Bld. (Again)Total State Grant 
@60% District Share @40% Total State Grant 

@60% District Share @40%
Existing Asset 

Information
This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total structures on existing sites 
are based on 2015 insurance data provided by the District, site review including, site walks, staff input, as-built architectural drawings, and 
review of aerial photographs. 805,619 537,079 1,205,124 803,416 N/A N/A

Buildings

Building ID School/ Campus Building # Building-Type Building Description Year Built / 
Installed DSA Number DSA Year

DSA 
Modernization 

Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
B-500 ADMINISTRATION BUILDING Permanent ADMINISTRATION 2007 A# 107444 1 7227 S 2

B-100 CLASSROOM BUILDING 100 Permanent LIBRARY / OFFICE / CLASSROOM 
BUILDING 100 1976 A# 36760 A# 112650 / 

103793 2013 1 44378 S 1

B-200 CLASSROOM BUILDING 200 Permanent CLASSROOM BUILDING 200 1976 A# 61423 A# 103793 2002 1 20469 S 2
B-300 MPR BUILDING 300 Permanent MULTI-PURPOSE BUILDING 300 1976 A# 36760 A# 103793 2002 1 25482 S 2
B-S CHILLER BUILDING Permanent MECHANICAL BUILDING / ENCLOSURE 1977 A# 36760 / 107671 A# 107671 2019 1 2400 C 1
P-5 RELO 5 Portable PORTABLE CLASSROOM 401 2000 A#  69217 1 960 S 2
P-4 RELO 4 Portable PORTABLE CLASSROOM 402 2000 A#  69217 1 960 S 2
P-3 RELO 3 Portable PORTABLE CLASSROOM 403 2000 A#  69217 1 960 S 2
P-2 RELO 2 Portable PORTABLE CLASSROOM 404 2002 A#  102346 1 960 S 2
P-1 RELO 1 Portable PORTABLE CLASSROOM 405 1998 A#  102346 1 960 D 3
P-9 RELO 9 Portable PORTABLE CLASSROOM 501 2001 A#  102346 1 960 S 2
P-8 RELO 8 Portable PORTABLE CLASSROOM 502 2001 A#  105089 1 960 S 2
P-7 RELO 7 Portable PORTABLE CLASSROOM 503 2002 A#  105089 1 960 S 2
P-6 RELO 6 Portable PORTABLE CLASSROOM 504 2003 A#  105089 1 960 S 2
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Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

Site ID School/ Campus Building # Area-Type Area  Description Year Built / 
Installed DSA Number DSA Year

DSA 
Modernization 

Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
PK-1 PARKING LOT-1 PARKING LOT-1 2006 A# 107671 A# 107671 2006 2
PK-2 PARKING LOT-2 PARKING LOT-2 1976 A# 36760 A# 107671 2006 2
PK-3 PARKING LOT-3 PARKING LOT-3 2006 A# 107671 A# 107671 2006 2

BUS-1 BUS DROP OFF BUS DROP OFF 2006 A# 107671 A# 107671 2006 2
LS-1 LUNCH SHELTERS Shelter LUNCH SHELTERS (2) 2007 A# 109837 1 1440 S 2

WW-1 WALKWAY Walkway COVERED WALKWAYS 1976 A# 36760 1 4380 S 5
SS-1 SHADE STRUCTURE SHADE STRUCTURE 2006 A# 107671 2

Solar-1 North East Parking Areas Solar Panels Solar Canopies (Parking) -(1 of 4) 2015 A# 113546 PPA 1
Solar-2 North East Parking Areas Solar Panels Solar Canopies (Parking) -(2 of 4) 2015 A# 113546 PPA 1
Solar-3 South West Parking Areas Solar Panels Solar Canopies (Parking) -(3 of 4) 2015 A# 113546 PPA 1
Solar-4 South West Parking Areas Solar Panels Solar Canopies (Parking) -(4 of 4) 2015 A# 113546 PPA 1
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Campus Aerial & Master Plan

Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

MEP Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

Recommended Long-Range Facilities Master Plan Projects

1 Security Upgrades

2 Various Upgrades at Existing Buildings: Light/ Minor/ Extensive  
Modernization. 

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.

N
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Agua Caliente Elementary School
30800 San Luis Rey Dr, Cathedral City, CA 92234

Palm Springs Unified School District

June 25, 2019

ACES

2Executive Summary 

Executive Summary 
Agua Caliente Elementary School

Mission & Vision

Agua Caliente Elementary School (ACES) works
together with students, parents, and teachers to
inspire a love of learning and develop productive
members of society with high expectations for all.
ACES creates a supportive environment where
students are empowered o take ownership of their
learning.

Neighborhood

ACES serves the community of Cathedral City,
California and currently has an enrollment of 540
students (2018-2019 CDE Enrollment Data).

Summary of Facilities

A new ACES campus was built on the existing
ACES site and completed in 2018. The new ACES
campus consists of six one- and two-story buildings,
totaling approximately 82,000 ft². The new campus
includes classrooms, MPR, library, administration
offices, food services, special use classrooms and
supportive spaces. The original school was built in
1960 and operated while the new campus was
under construction.

Educational 
Programs Offered

• Reading/Language Arts
• Mathematics
• Science
• History/Social Science
• English Language Development

N
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ACES

3Attendance Area Boundary

Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

DHSHS Boundary

Attendance Area Boundary Schools Grades Served 

Agua Caliente Elementary School K-5

Cathedral City Elementary School K-5

Rio Vista Elementary School K-5

Nellie N. Coffman Middle School 6-8

Cathedral City High School 9-12

Total Schools 6 Schools 

Additional Attendance Area School 

James Workman Middle School 6-8

Palm Springs Unified School District

James Workman MS
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ACES

4Existing Campus Asset Plan

Site Information Totals

Current Site Area: 12.1 acres

Current Athletic Fields:: N/A

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A

B-D

B-A

B-B

B-B

B-B

B-C

B-E

PK-
1

PA-1

PA-2

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

N/A – Information not currently available. To be input at later date. 
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5Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

I = Insurance Data

This sheet is a snapshot of conditions evaluated and compiled in
January 2019.The square footage and total structures on existing sites
are based on 2015 insurance data provided by the District, site review,
including site walks, staff input, and review of aerial photographs.

Palm Springs Unified School District

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School ID:

Agua Caliente Elementary School 30-800 San Luis Rey Plaza 
Cathedral City, CA 92234-6045 (760) 416-8235 (760) 416-8245 33 67173 6032387 4559

Original Construction 
Date 2016 Original Capacity 

(MP 2012) N/A
Classroom Count 
(2018) PSUSD 
Provided

33 Projected 
Enrollment 

(2026)

General Notes 

Site Size 12.1 Acres
Current Capacity 
(2019) PSUSD 
Provided

(31 Students / Classroom) Permanent (2018) 
PSUSD Provided 33 Facilities Condition 

Assessment 
(Facilities Condition 

Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 
and have been referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method 
based on building and major building system life-cycles. It is an objective way to evaluate existing conditions based 
on building systems that range from excellent condition to very poor due to age, use, or obsolescence. Although the 
FCI is not the only criteria that should be used to support modernization, replacement, or new construction efforts, it 
provides an important benchmark for facilities assessment. 

Overall Square 
Footage (2017 EMG 
Reference) 

61,327 SQ.FT. Current Enrollment 
(2018-2019) CDE 541 Relocatables (2018) 

PSUSD Provided 0 1,052

Text Color Coding/ 
Information 
Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but 
currently exists on site. Cells have been left "blank" due to information unavailability, including FCI rating. Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants Facility Information 
Building/ Site ID 

Notes
Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" 
Documents provided to Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners 
between 2012- 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Minimum Maximum 

Date Permanent Bld. (Again) Date Portable Bld. (Again)
Total State Grant 

@60% District Share @40% Total State Grant 
@60% District Share @40% Existing Asset 

Information
This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total 
structures on existing sites are based on 2015 insurance data provided by the District, site review including, site 
walks, staff input, as-built architectural drawings, and review of aerial photographs. $1,249,800 $833,200 $833,200 $1,217,793 5/29/2021 (>50 in 2020) 2020, 2028

Buildings

Building ID School/ Campus 
Building # Building-Type Building Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
B-A ADMIN BLDG. 'A' PERMANENT ADMINISTRATION BUILDING A 2018 A# 114748 1 5440 1
B-B BLDG. 'B' PERMANENT CLASSROOM BUILDING B 2018 A# 114748 2 16276 1
B-C BLDG. 'C' PERMANENT CLASSROOM BUILDING C 2018 A# 114748 2 15584 1
B-D BLDG. 'D' PERMANENT CLASSROOM BUILDING D 2018 A# 114748 2 12750 1
B-E BLDG. 'E' PERMANENT MULTI-PURPOSE BUILDING E 2018 A# 114748 1 11277 1

Site Improvements 

Site ID School/ Campus 
Building # Area-Type Area  Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
PK-1 SCHOOL PARKING SCHOOL PARKING 2018 A# 114748 1
PA-1 PLAY AREA PLAY AREA 2018 A# 114748 1
PA-2 PLAY AREA PLAY AREA - KINDERGARTEN 2018 A# 114748 1
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First Floor 

Second Floor 

2114
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10Campus Aerial & Master Plan

Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

ME
P

Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

Long-Range Facilities Master Plan Projects

New Campus – No proposed projects at this time.

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.

Palm Springs Unified School District

N
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Executive Summary 
Cathedral City Elementary School 

(CCES)

Vision and Mission
The mission of Cathedral City Elementary School is to
provide and continually enhance a highly academic and
safe environment through a collaborative partnership with
staff, families and the community that, despite all
challenges, results in students who experience excellence
in education and technology, master state standards,
succeed on standardized tests, and are prepared as
responsible and independent members of society.

Neighborhood
Cathedral City Elementary School is located in Cathedral
City, California

Instruction
Cathedral City Elementary School provides services for
approximately 725 students in grades TK-5th grades as
well as providing special education programs on site such
as: speech and language services, RSP services and
mild/moderate SDC classrooms. A special education
collaboration model is utilized where instruction reflects
content and performance standards which ensure all
students have access to the core curriculum. A smooth
transition from Early Childhood Education (ECE) to
Kindergarten is ensured by the early participation of
Kindergarten teachers with ECE teachers.

Summary of Facilities
The spaces are a combination of offices, classrooms,
multi-purpose room, kitchen and supporting toilet rooms,
storage, mechanical and other utility spaces.

Executive Summary

Educational Programs Offered:

• Reading/Language Arts
• Mathematics
• Science
• History/Social Science

N
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Attendance Area Boundary

Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Schools Grades Served 

Cathedral City High School 9-12

Nellie Coffman Middle School 6-8

Agua Caliente Elementary School K-5

Cathedral City Elementary School K-5

Rio Vista Elementary School K-5

Total Schools 5 Schools 
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Existing Campus Asset Plan

Site Information Totals

Current Site Area: 8 Acres

Current Playground Area:: N/A

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A

B-5B B-5B

B-5A

B-5A

P-2 P-3 P-4 P-6

P-7P-5

SS-2

SS-1

B-3
M-1

PA-2

PK-1

PK-2

PK-3

BUS-1

B-2

B-6

P-8

P-9

M-2P-1

B-4

B-4

WW-1

SS-3

PA-1

B-5C B-5C

SOLAR-1

SOLAR-2

SOLAR-3

B-8

B-7

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

N/A – Information not currently available. To be input at later date. 
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Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School ID:

Cathedral City Elementary School 69300 Converse Rd., Cathedral City, CA 92234-
7040 (760) 770-8583 (760) 770-4703 33 67173 6032403 4561

Original Construction 
Date 2000 Original Capacity 

(MP 2012) 1,054
Classroom Count 
(2018) PSUSD 
Provided

43
Projected 

Enrollment (2026)

General Notes 

Site Size (MP 2012) 8 Acres
Current Capacity 
(2019) PSUSD 
Provided

1,225 (31 Students / Classroom) Permanent (2018) 
PSUSD Provided 35

Facilities Condition 
Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 
and have been referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method 
based on building and major building system life-cycles. It is an objective way to evaluate existing conditions based on 
building systems that range from excellent condition to very poor due to age, use, or obsolescence. Although the FCI is 
not the only criteria that should be used to support modernization, replacement, or new construction efforts, it provides 
an important benchmark for facilities assessment. 

Overall Square 
Footage (2017 EMG 
Reference) 

70,156 SQ.FT. Current Enrollment 
(2018-2019) CDE 667 Relocatables (2018) 

PSUSD Provided 9 743

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but 
currently exists on site. Cells have been left "blank" due to information unavailability, including FCI rating. Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants Facility Information 
Building/ Site ID Notes

Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" 
Documents provided to Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 
2012- 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Minimum Maximum 

Date Permanent Bld. (Again) Date Portable Bld. (Again)Total State Grant 
@60% District Share @40% Total State Grant 

@60% District Share @40% Existing Asset 
Information

This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total structures 
on existing sites are based on 2015 insurance data provided by the District, site review including, site walks, staff input, 
as-built architectural drawings, and review of aerial photographs. N/A N/A N/A N/A N/A N/A

Buildings

Building ID School/ Campus 
Building # Building-Type Building Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
B-2 BLDG. '2' Permanent ADMINISTRATION 2000 A# 101036 1 6746 D 2
B-3 BLDG. '3' Permanent MULTI-PURPOSE 2000 A# 101036 1 9074 D 2
B-4 BLDG. '4' Permanent CLASSROOMS 1-8 2000 A# 101036 1 8935 D 2

B-5A BLDG. '5A' Permanent CLASSROOMS 11-18 2000 A# 101036 1 8935 D 2
B-5B BLDG. '5B' Permanent CLASSROOMS 21-28 2000 A# 101036 1 8935 D 2
B-5C BLDG. '5C' Permanent CLASSROOMS 31-38 2000 A# 101036 1 8935 D 2
B-6 BLDG. '6' Permanent CLASSROOMS 51-52 2000 A# 101036 1 1118 D 2
B-7 RESTROOM Permanent RESTROOM BUILDING - PLAYGROUND 2000 A# 101036 1 1512 D 2
B-8 RESTROOM Permanent RESTROOM BUILDING 2000 A# 101036 1 4386 D 2
M-1 CLASSROOM Modular MODULAR KDG CLASSROOM 53 2000 A# 102561 1 960 D 2
M-2 CLASSROOM Modular MODULAR HEADSTART CLASSROOM 1 2000 A# 102561 1 1280 S 2
P-1 RELO Portable PORTABLE HEADSTART CLASSROOM 2 2000 A# 101036 1 960 D 2
M-3 RESTROOM Modular MODULAR RESTROOMS 2000 A# 101036 1 136 S 2
P-2 RELO Portable PORTABLE CLASSROOM 61 2000 A# 106307 1 960 S 2
P-3 RELO Portable PORTABLE CLASSROOM 62 2000 A# 106307 1 960 S 2
P-4 RELO Portable PORTABLE CLASSROOM 63 2000 A# 106307 1 960 S 2
P-5 RELO Portable PORTABLE CLASSROOM 44 2000 A# 105123 1 960 D 2
P-6 RELO Portable PORTABLE CLASSROOM 45 2002 A# 106307 1 960 S 2
P-7 RELO Portable PORTABLE CLASSROOM 46 2002 A# 106307 1 960 S 2
P-8 RELO Portable PORTABLE CLASSROOM 54 2016 A# 114822 1 960 S 1
P-9 RELO Portable PORTABLE CLASSROOM 55 2016 A# 114822 1 960 S 1
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Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

Site ID School/ Campus 
Building # Area-Type Area  Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
PK-1 SCHOOL PARKING SCHOOL PARKING 2000 A# 101036 2
PK-2 SCHOOL PARKING SCHOOL PARKING 2000 A# 101036 2
PK-3 KINDER PARKING KINDER PARKING 2000 A# 101036 2

BUS-1 BUS LOADING / 
UNLOADING BUS LOADING / UNLOADING 2000 A# 101036 2

PA-1 PLAY AREA PLAY AREA 2012 A# 112523 1
PA-2 PLAY AREA PLAY AREAS 2012 A# 112523 1
SS-1 SHELTER Shelter LUNCH SHELTERS 2000 A# 101036 1 4364 D 2
SS-2 SHELTER Shelter LUNCH SHELTERS 2000 A# 101036 2

WW-1 WALKWAY Walkway COVERED WALKWAYS 2000 A# 101036 1 7044 S 2
SS-3 SHADE STRUCTURE SHADE STRUCTURE A# 117727 2018 1

Solar-1 SOLAR SOLAR PANELS SOLAR PANELS (PARKING) 2015 A# 114174 PPA 1
Solar-2 SOLAR SOLAR PANELS SOLAR PANELS (PARKING) 2015 A# 114174 PPA 1
Solar-3 SOLAR SOLAR PANELS SOLAR PANELS (PARKING) 2015 A# 114174 PPA 1
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Campus Aerial & Master Plan

Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

MEP Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.

Recommended Long-Range Facilities Master Plan Projects

1 Security Upgrades

2 Various Upgrades at Existing Buildings: Light/ Minor/ Extensive  
Modernization. 
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Executive Summary 
Rio Vista Elementary School (RVES)

Mission
Rio Vista Elementary School is a school of excellence where
our community of learners, including all faculty, students,
parents and community members work as a team to increase
student achievement, build academic success, encourage good
citizenship, develop healthy values, and elevate a sense of
happiness and well-being for all students.
• Rio Vista promotes good manners and good citizenship:

respect, perseverance, kindness, fairness, responsibility,
friendship, caring, trustworthiness, consideration, and pride.

• Rio Vista instills a desire to learn in each child.
• Parents and teachers are sensitive to each child’s individual

needs so that every student reaches his/her potential.
• Every student is challenged to strive for his or her best.
• Rio Vista is a safe and secure environment that supports

diversity and inclusion.
• Rio Vista provides a well-rounded, enriched education to

establish college readiness.
• All children are encouraged to be and achieve all that they

can, with guidance and support from all school personnel
and parents.

Neighborhood
Rio Vista Elementary School is located in Cathedral City,
California. RVES is located in a large home building community
where the majority of students live within walking distance,

Instruction
Rio Vista Elementary School provides services for
approximately 730 students in grades K-5th grades.

Summary of Facilities
The spaces are a combination of offices, classrooms, multi-
purpose room, kitchen and supporting toilet rooms, storage,
mechanical and other utility spaces. A Headstart building is also
on campus.

Executive Summary

Educational Programs
Offered:

• Reading/Language Arts

• Mathematics

• Science

• History/Social Science

N
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Attendance Area Boundary

Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Schools Grades Served 

Cathedral City High School 9-12

Nellie Coffman Middle School 6-8

Agua Caliente Elementary School K-5

Cathedral City Elementary School K-5

Rio Vista Elementary School K-5

Total Schools 5 Schools 
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Site Information Totals

Current Site Area: 12.3 Acres

Current Playground Area:: 5.6  Acres

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A

Existing Campus Asset Plan

SS-1

M-HS

SS-2

PK-2

B-6

P-4P-3P-2P-1

PA-2

PK-1

SS-3

LS-2

LS-1

B-8

B-3

B-9

B-5B

B-2

B-4

PA-1

B-5A

B-7

WW-1

P-K3

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

P-K4

N/A – Information not currently available. To be input at later date.
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Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School 
ID:

Rio Vista Elementary School 67-700 Verona Rd., Cathedral City, CA 92234-
5508 (760) 416-0032 (760) 416-0087 33 67173 0105767 11029

Original Construction 
Date 2002 Original Capacity (MP 

2012) 806
Classroom Count 
(2018) PSUSD 
Provided

40
Projected 

Enrollment (2026)

General Notes 

Site Size (MP 2012) 12.3 Acres
Current Capacity 
(2019) PSUSD 
Provided

1,084 (31 Students / Classroom) Permanent (2018) 
PSUSD Provided 34

Facilities Condition 
Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 and 
have been referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method based on 
building and major building system life-cycles. It is an objective way to evaluate existing conditions based on building 
systems that range from excellent condition to very poor due to age, use, or obsolescence. Although the FCI is not the 
only criteria that should be used to support modernization, replacement, or new construction efforts, it provides an 
important benchmark for facilities assessment. 

Overall Square 
Footage (2017 EMG 
Reference) 

65,292 SQ.FT. Current Enrollment 
(2018-2019) CDE 716 Relocatables (2018) 

PSUSD Provided 7 531

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but 
currently exists on site. Cells have been left "blank" due to information unavailability, including FCI rating. Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants Facility Information 
Building/ Site ID Notes

Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" 
Documents provided to Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 
2012- 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Minimum Maximum 

Date Permanent Bld. (Again) Date Portable Bld. (Again)Total State Grant 
@60%

District Share 
@40%

Total State Grant 
@60% District Share @40% Existing Asset 

Information
This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total structures 
on existing sites are based on 2015 insurance data provided by the District, site review including, site walks, staff input, 
as-built architectural drawings, and review of aerial photographs. 0 0 0 0 N/A N/A

Buildings

Building ID School/ Campus 
Building # Building-Type Building Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
B-2 BLDG. '2' Permanent ADMINISTRATION / LIBRARY 2004 A# 103970 1 7031 D 2
B-3 BLDG. '3' Permanent MULTI-PURPOSE 2004 A# 103970 1 7277 D 2
B-4 BLDG. '4' Permanent CLASSROOMS 401-408 2004 A# 103970 1 8264 D 2

B-5A BLDG. '5A' Permanent CLASSROOMS 501-508 2004 A# 103970 1 8264 D 2
B-5B BLDG. '5B' Permanent CLASSROOMS 601-608 2004 A# 103970 1 8264 D 2
B-9 BLDG. '9' Permanent CLASSROOMS 701-708 2008 A# 108136 1 8269 D 2

B-7 BLDG. '7' Permanent RESTROOM BUILDING / CUSTODIAL 
STORAGE 2004 A# 103970 1 2180 D 2

B-8 BLDG. '8' 
TOILETS Permanent RESTROOM BUILDING - PLAYGROUND 2004 A# 103970 1 1110 D 2

B-6 KINDERGARTEN Permanent KINDERGARTEN CLASSROOMS K1-K2 2004 A# 103970 1 3822 D 2

P-K3 RELO Portable PORTABLE KINDERGARTEN 
CLASSROOMS K3 2016 A# 114658 1 1440 1

P-K4 RELO Portable PORTABLE KINDERGARTEN 
CLASSROOMS K4 2016 A# 114658 1 1440 1

M-HS RELO Modular HEADSTART MODULAR 2004 A# 105124 1 1440 D 2
P-1 RELO Portable PORTABLE CLASSROOM P2 1998 A# 107323 1 960 S 3
P-2 RELO Portable PORTABLE CLASSROOM P1 2006 A# 107323 1 960 2
P-3 RELO Portable PORTABLE CLASSROOM P3 2008 A# 108847 1 960 2
P-4 RELO Portable PORTABLE CLASSROOM P4 2008 A# 108847 1 960 2
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Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

Site ID School/ Campus 
Building # Area-Type Area  Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
PA-1 PLAY AREA PLAY AREA (1 of 2) 2013 A# 112737 1
PA-2 PLAY AREA PLAY AREA (2 of 2) 2013 A# 112737 1
PK-1 PARKING 1 PARKING 1 2004 A# 103970 2
PK-2 PARKING 2 PARKING 2 2004 A# 103970 2

WW-1 WALKWAYS Walkway COVERED WALKWAYS 2004 A# 103970 1 8054 S 2
SS-1 SHADE STRUCT Shelter SHADE STRUCTURE 2004 A# 105124 2
SS-2 SHADE STRUCT Shelter SHADE STRUCTURE 2004 A# 103970 2

LS-1 LUNCH 
SHELTER Shelter LUNCH SHELTERS (1 of 2) 2004 A# 103970 1 3036 D 2

LS-2 LUNCH 
SHELTER Shelter LUNCH SHELTERS (2 of 2) 2004 A# 103970 2

SS-3 SHADE STRUCT SHADE STRUCTURE A# 117558 2018 1
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Existing Campus Use Plan(s) With Room Numbers 
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Existing Campus Image Key Map
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Campus Aerial & Master Plan

Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

MEP Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.

Recommended Long-Range Facilities Master Plan Projects

1 Security Upgrades

2 Various Upgrades at Existing Buildings: Light/ Minor/ Extensive  
Modernization. 

N
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DHSHS

2Executive Summary 

Educational Programs Offered:

• Success 101 • Chorale 1 Choir 2
• English I, II, III, IV, 

Honors, AP • Art I, II, III, AP
• ERWC • Theater I, II, III
• ELD I, II • Stage 2 PlayProd 1
• Math I,II,III, Honors • Emerging Lit Spanish 
• Pre Calc • Spanish I, II, III, AP
• Calc AP • French I, II, III, AP
• Stats, AP • Studio drawing)
• WT • Digital Photo
• PE  Sports • Contemporary Media
• CORE • Avd Digital Imaging
• PE  Sports • AVID
• Dance I, II • CTE
• Aerobics • ONEIL
• ASB 1 Pre Leadership

1 • BAND
• Earth Sci • ROTC
• Biology, Honors, AP • APUSH 

• Chemistry, Honors, AP • Civ/Econ

• Physics I, II
• Gov Econ Honors, 

AP
• Psychology • AP Euro
• World History • US History 

Academies:

• Renewable Energy Academy of Learning (REAL)
• Public Safety Academy (PSA)
• Academy for Careers in Education (ACE)

Executive Summary 
Desert Hot Spring High School

Mission
DHSHS empowers all students to become productive citizens by providing
diverse pathways for a variety of desired careers beyond high school
graduation.

Vision
DHSHS is an academically competitive school in which students focus on
college and career readiness. Students master cross- curricular content and
formulate a 10-year plan that suits their individual learning strengths and
goals. The staff engages in collaboration, employs the latest technology,
and promotes innovation to increase student achievement and students’
ability to contribute positively to society.

Neighborhood
Desert Hot Springs High School is located in the City of Desert Hot Springs,
located 10 miles north of Palm Springs, on a 45.25-acre site bound by 5th
Street (north), Cholla Drive (east), Pierson Blvd (south) and Atlantic Avenue
(west). DHSHS serves students from the communities of Desert Hot
springs, North Palm Springs, Sky Valley and the unincorporated areas of
Painted Hills and Mission Lakes. These communities reflect a student
population mostly of Hispanic heritage.

Instruction
The school serves 9th through 12th grade. The campus houses two linked
learning academies, a REAL (Renewable Energy Academy of Learning)
and PSA (Public Safety Academy) that provide students with real-world
experience helping them connect class work to their future career or college
work. A third academy, the Academy for Careers in Education (ACE),
opened recently and focuses on preparing future educators. DHSHS,
through a partnership with the College of the Desert, has also expanded its
AVID program, Advanced Placement offerings, and dual and concurrent
enrollment opportunities.

Summary of Facilities
The school was constructed in 1998 and occupied in 1999. Besides
classrooms the school has an unfinished Black Box Theater, a 300 seat
theater, two computer labs, three athletic fields, a gymnasium, a library and
an administration building. Desert Hot Springs High School is currently
adding a new Safety Academy and Renewable Energy Career Technical
Education (CTE) pathway buildings. Lighting of all fields is a desire. Only
the stadium is lit at night. A new weight room to serve forty students is
needed . The current weight room has very dated equipment. Campus does
not have a field house and one is desired and centralized for all sports.

N
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DHSHS

3Attendance Area Boundary

Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Schools Grades Served 

Desert Hot Springs High School 9-12

Desert Springs Middle School 6-8

Painted Hills Middle School 6-8

Bella Vista Elementary School K-5

Bubbling Wells Elementary School K-5

Cabot Yerxa Elementary School K-5

Julius Corsini Elementary School K-5

Two Bunch Palms Elementary School K-5

Total Schools 8 Schools 
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DHSHS

4Existing Campus Asset Plan

Site Information Totals

Current Site Area: 50.7 Acres

Current Athletic Fields:: 26 Acres

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A

PK-1
PK-2

B-F

B-D1

B-D2
B-DRR

B-D3

B-D5B-D4

B-ERRB-E1

B-E2

B-E3

B-E4

B-E5

B-E6

B-A1

B-A2

B-A3

B-A4
B-A5

B-A6
B-A7

B-A8

B-B1

B-B2

B-C

B-G
B-H

B-J

B-PB

B-GSH

B-GSV

M-1M-2

LS-1

P-1

SOLAR-1

SOLAR-2

SOLAR-3

SOLAR-4

SOLAR-5

SOLAR-6

SOLAR-7

SOLAR-8

SOLAR-9

SOLAR-10

SOLAR-11

SOLAR-12

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

P-2
P-3

P-4
CTE

N/A – Information not currently available. To be input at later date.
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5Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School ID:

Desert Hot Springs High School 65850 Pierson Blvd., Desert Hot Springs, CA 
92240-3000 (760) 288-7000 (760) 288-7010 33 67173 3330818 8267

Original 
Construction Date 1998 Original Capacity 

(MP 2012) 1,054
Classroom Count 
(2018) PSUSD 
Provided

95
Projected 

Enrollment (2026)

General Notes 

Site Size (MP 2012) 50.7 Acres
Current Capacity 
(2019) PSUSD 
Provided

2,783 (31 Students / Classroom) Permanent (2018) 
PSUSD Provided 87

Facilities Condition 
Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 and have been 
referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method based on building and major building 
system life-cycles. It is an objective way to evaluate existing conditions based on building systems that range from excellent condition to 
very poor due to age, use, or obsolescence. Although the FCI is not the only criteria that should be used to support modernization, 
replacement, or new construction efforts, it provides an important benchmark for facilities assessment. Overall Square 

Footage (2017 EMG 
Reference) 

199,776 SQ.FT. Current Enrollment 
(2018-2019) CDE 1,770

Relocatables
(2019) PSUSD 
Provided 

12 2,388

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but currently exists on site. 
Cells have been left "blank" due to information unavailability, including FCI rating. 

Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants Facility Information 
Building/ Site ID Notes

Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" Documents provided to 
Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 2012- 2013 when applicable for existing 
assets. A new ID has been added for new assets recently installed. Minimum Maximum 

Date Permanent Bld. (Again) Date Portable Bld. (Again)
Total State Grant 

@60% District Share @40% Total State Grant 
@60% District Share @40% Existing Asset 

Information
This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total structures on existing sites are 
based on 2015 insurance data provided by the District, site review including, site walks, staff input, as-built architectural drawings, and 
review of aerial photographs. 

0 0 0 0 2023 N/A

Buildings

Building ID School/ Campus Building # Building-Type Building Description Year Built / 
Installed DSA Number DSA Year

DSA 
Modernization 

Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index

B-F ADMINISTRATION BUILDING F Permanent ADMINISTRATION / LIBRARY 1999 A# 66705 1 19626 S 3
B-D1 CLASSROOM BUILDING D Permanent CLASSROOMS 101-109 ODD 1999 A# 66705 1 5225 S 3

B-D2 CLASSROOM BUILDING D Permanent CLASSROOMS 102-112 EVEN / 201-211 
ODD, ETC 1999 A# 66705 1 13448 S 3

B-DRR RESTROOM Permanent BOYS RESTROOMS 200 1999 A# 66705 1 460 S 3
B-D3 CLASSROOM BUILDING D Permanent CLASSROOMS 212-216 / 250-254 EVEN 2006 A# 103898 2 5525 C 2
B-D4 CLASSROOM BUILDING D Permanent CLASSROOMS 218-228 / 256-266 2006 A# 103898 2 11050 C 2

B-D5 CLASSROOM BUILDING D Permanent 200 ELEVATOR / RESTROOMS / 
OFFICE 2006 A# 103898 2 2040 S 2

B-ERR RESTROOM Permanent GIRLS RESTROOMS 300 1999 A# 66705 1 460 S 3

B-E1 CLASSROOM BUILDING E Permanent CLASSROOMS 302-306 EVEN / 401-405 
ODD, ETC 1999 A# 66705 1 10000 S 3

B-E2 CLASSROOM BUILDING E Permanent CLASSROOMS 402-408 EVEN 1999 A# 66705 1 4145 S 3
B-E3 CLASSROOM BUILDING E Permanent CLASSROOMS 309-315 / 351-357 ODD 2006 A# 103898 2 7232 C 2
B-E4 CLASSROOM BUILDING E Permanent CLASSROOMS 410-414 / 450-454 EVEN 2006 A# 103898 2 5472 C 2
B-E5 CLASSROOM BUILDING E Permanent CLASSROOMS 416-422 / 456-464 EVEN 2006 A# 103898 2 9696 C 2
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DHSHS

6Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

B-E6 CLASSROOM BUILDING E Permanent 400 ELEVATOR / RESTROOMS / 
OFFICE 2006 A# 103898 2 1365 S 2

B-A1 CLASSROOM BUILDING A Permanent CLASSROOMS 501-505 ODD 1999 A# 66705 1 7033 S 3
B-A2 CLASSROOM BUILDING A Permanent CLASSROOMS 507 / 509 1999 A# 66705 1 3360 S 3
B-A3 BUILDING A - THEATER Permanent THEATER 1999 A# 66705 1 9752 S 3
B-A4 CLASSROOM BUILDING A Permanent CLASSROOMS 506 / 605 1999 A# 66705 1 2014 S 3

B-A5 CLASSROOM BUILDING A Permanent CLASSROOMS 602-606 EVEN / 
KITCHEN 1999 A# 66705 1 7190 S 3

B-A6 CLASSROOM BUILDING A Permanent CUSTODIAL AREA / RESTROOMS / 
COMP LAB 2006 A# 103898 1 2464 C 2

B-A7 CLASSROOM BUILDING A Permanent
CLASSROOMS 614 / 615 BLACK BOX -
Notes: WOOD SHOP & ACTORS 
STUDIO

2006 A# 103898 1 4659 C 2

B-A8 BUILDING A - CONFERENCE Permanent CONFERENCE ROOM 616 2006 A# 103898 1 393 S 2
B-B1 BUILDING B - GYMNASIUM Permanent GYMNASIUM / COMMONS 1999 A# 66705 1 44171 C 3

B-B2 BUILDING B - WEIGHT ROOM Permanent WRESTLING / WEIGHT ROOM / EQUIP 
SHELTER 2006 A# 103898 1 3266 C 2

B-C BUILDNG C Electric ELECTRIC BUILDING 2006 A# 103898 1 1160 C 2

B-H BUILDING H Permanent FOOTBALL CONCESSION / 
RESTROOMS 2006 A# 103898 1 3003 C 2

B-G BUILDING G Permanent FOOTBALL HOME LOCKER ROOM 2006 A# 103898 1 1980 C 2
B-J BUILDING J Permanent FOOTBALL VISITOR LOCKER ROOM 2006 A# 103898 1 1333 C 2

B-PB PRESSBOX Permanent FOOTBALL PRESSBOX / LIFT 1999 A# 103898 1 240 S 3
B-GSH GRANDSTANDS Permanent HOME GRANDSTANDS 2006 A# 105800 1 3915 S 2
B-GSV GRANDSTANDS Permanent VISITOR GRANDSTANDS 2006 A# 105800 1 1215 S 2

M-1 RELO Modular MODULAR CLASSROOMS 202-208 
EVEN 2000 A# 101055 1 3920 S 2

M-2 RELO Modular MODULAR CLASSROOMS 301-307 ODD 2001 A# 102561 1 3920 S 2

P-1 RELO Portable PORTABLE CLASSROOM  430 2019 A# 117464 1 960 1
P-2 RELO Portable PORTABLE CLASSROOM  431 2019 A# 117464 1 960 1
P-3 RELO Portable PORTABLE CLASSROOM  432 2019 A# 117464 1 960 1
P-4 RELO Portable PORTABLE CLASSROOM  433 2019 A# 117464 1 960 1

Buildings

Building ID School/ Campus Building # Building-Type Building Description Year Built / 
Installed DSA Number DSA Year DSA Modernization 

Number
DSA Modernization 

Year District Owned Stories Gross Square 
Footage Construction Class

Facilities 
Condition 

Index
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DHSHS

7Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

Site Improvements 

Site ID School/ Campus Building # Area-Type Area  Description Year Built / 
Installed DSA Number DSA Year

DSA 
Modernization 

Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
PK-1 PARKING 1 PARKING 1 1999 A# 66705 3
PK-2 PARKING 2 PARKING 2 1999 A# 66705 3
LS-1 LUNCH Shelter LUNCH SHELTER 2006 A# 108236 1 1236 S 2

WW-1 WALKWAYS Walkway COVERED WALKWAYS 1999 A# 66705 1 15260 S 3
Solar-1 At South West Parking Solar Panels Solar Canopies (Parking) -(1 of 12) 2014 A# 113869 2013 DO 1
Solar-2 At South West Parking Solar Panels Solar Canopies (Parking) -(2 of 12) 2014 A# 113869 2013 DO 1
Solar-3 At East Parking Solar Panels Solar Canopies (Parking) -(3 of 12) 2014 A# 113014 2013 PPA 1
Solar-4 At East Parking Solar Panels Solar Canopies (Parking) -(4 of 12) 2014 A# 113014 2013 PPA 1
Solar-5 At East Parking Solar Panels Solar Canopies (Parking) -(5 of 12) 2014 A# 113014 2013 PPA 1
Solar-6 At East Parking Solar Panels Solar Canopies (Parking) -(6 of 12) 2014 A# 113014 2013 PPA 1
Solar-7 At East Parking Solar Panels Solar Canopies (Parking) -(7 of 12) 2014 A# 113014 2013 PPA 1
Solar-8 At East Parking Solar Panels Solar Canopies (Parking) -(8 of 12) 2014 A# 113014 2013 PPA 1
Solar-9 At East Parking Solar Panels Solar Canopies (Parking) -(9 of 12) 2014 A# 113014 2013 PPA 1
Solar-10 At East Parking Solar Panels Solar Canopies (Parking) -(10 of 12) 2014 A# 113014 2013 PPA 1
Solar-11 At East Parking Solar Panels Solar Canopies (Parking) -(11 of 12) 2014 A# 113014 2013 PPA 1
Solar-12 At East Parking Solar Panels Solar Canopies (Parking) -(12 of 12) 2014 A# 113014 2013 PPA 1

MARQUEE Signs Marquee Sign 2018 A# 116487 1
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Second Floor 
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Campus Aerial & Master Plan

Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

MEP Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

Notes:

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.

Potential Long-Range Facilities Master Plan Projects 

N-1 New CTE Building - #1 
N-2 New CTE Building - #2
1 Security Upgrades

2 Various Upgrades at Existing Buildings: Light/ Minor/ 
Extensive  Modernization. 

Reference Financial Summary for potential project cost and PSUSD Priority. 

N-1
N-2
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Executive Summary 
Desert Springs Middle School (DSMS)

Vision and Mission
The educators, community members, parents, and students
of Desert Springs Middle School are committed to providing
all students with an opportunity to develop their
achievements in ways that foster pride, appreciation for
learning, and a sense of caring representative of our
community.

Neighborhood
DSMS is located in Desert Hot Springs, California and
serves students from Desert Hot Springs and Sky Valley
communities.

Instruction
DSMS serves approximately 960 students in grades sixth,
seventh, and eighth. It provides a comprehensive elective
programs that include Technology, Art, Music and Foreign
language (Spanish).

Summary of Facilities
The spaces are a combination of offices, classrooms, multi-
purpose room, kitchen and supporting toilet rooms, storage,
mechanical and other utility spaces.

Executive Summary

Educational Programs
Offered:

• English/Language Arts
• Mathematics
• Science
• Technology
• Exploratory
• Cultures
• Success
• Accelerated
• US History, Honors
• ELA Honors
• Social Studies, Honors
• Advanced Tech
• ASB
• PE, Adaptive
• Pentathlon
• Art, Adv
• Beginning Band
• Percussion
• Spanish
• Symphonic
• Life Skills

N
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Attendance Area Boundary

Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Schools Grades Served 

Desert Hot Springs High School 9-12

Desert Springs Middle School 6-8

Painted Hills Middle School 6-8

Bella Vista Elementary School K-5

Bubbling Wells Elementary School K-5

Cabot Yerxa Elementary School K-5

Julius Corsini Elementary School K-5

Two Bunch Palms Elementary School K-5

Total Schools 8 Schools 
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Site Information Totals

Current Site Area: 20.8 Acres

Current Playground Area:: 10.7 Acres

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A

Existing Campus Asset Plan

B-1

B-2

B-3

B-3WE

M-A

M-B

M-C

B-D

B-E

LS-1

P-27

P-26

P-25

P-24

P-23

P-22

P-21

P-20

P-19

P-18

P-17

M-RR1

P-16

P-7

P-3

PK-1

BUS-1

P-RR1

SOLAR-3

SOLAR-4

SOLAR-5

SOLAR-2SOLAR-1

PK-2

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

M-ST

N/A – Information not currently available. To be input at later date.
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Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority at 
this time.

Modernization, upgrades due to systems failures are not a priority at 
this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 
be scheduled for modernization, upgrades, replacements in the near 

future. 
FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School 
ID:

Desert Springs Middle School 66-755 Two Bunch Palms Trail, Desert Hot 
Springs, CA 92240-5775 (760) 251-7200 (760) 251-7206 33 67173 6108443 9602

Original Construction 
Date 1990 Original Capacity (MP 

2012) 558
Classroom Count 
(2018) PSUSD 
Provided

55
Projected 

Enrollment (2026)

General Notes 

Site Size (MP 2012) 20.8 Acres
Current Capacity 
(2019) PSUSD 
Provided

1,597 (31 Students / Classroom) Permanent (2018) 
PSUSD Provided 41

Facilities Condition 
Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 
and have been referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method 
based on building and major building system life-cycles. It is an objective way to evaluate existing conditions based on 
building systems that range from excellent condition to very poor due to age, use, or obsolescence. Although the FCI 
is not the only criteria that should be used to support modernization, replacement, or new construction efforts, it 
provides an important benchmark for facilities assessment. 

Overall Square 
Footage (2017 EMG 
Reference) 

119,916 SQ.FT. Current Enrollment 
(2018-2019) CDE 965 Relocatables (2018) 

PSUSD Provided 14 866

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but 
currently exists on site. Cells have been left "blank" due to information unavailability, including FCI rating. Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants Facility Information 
Building/ Site ID Notes

Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" 
Documents provided to Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners 
between 2012- 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Minimum Maximum 

Date Permanent Bld. (Again) Date Portable Bld. (Again)
Total State Grant 

@60% District Share @40% Total State Grant 
@60% District Share @40%

Existing Asset 
Information

This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total 
structures on existing sites are based on 2015 insurance data provided by the District, site review including, site 
walks, staff input, as-built architectural drawings, and review of aerial photographs. 5,637,031 3,758,021 8,291,469 5,527,646 N/A N/A

Buildings

Building ID School/ Campus Building 
# Building-Type Building Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
B-1 BUILDING 1 ADMIN Permanent ADMINISTRATION 1990 A# 51414 1 4761 S 3

B-2 BUILDING 2B MULTI-
PURPOSE GYMNASIUM Permanent MULTI-PURPOSE / CLASSROOMS 1990 A# 51414 1 20559 S 3

B-3 BUILDING 3 LIBRARY Permanent LIBRARY                                                                                                         1990 A# 51414 1 6259 S 3

B-3WE BUILDING 3 EAST/WEST 
WINGS Permanent CLASSROOMS 201-208 , 209-2013                                                                     1990 A# 51414 1 25258 S 3

M-C BUILDING C Modular MODULAR CLASSROOMS 301-306                                                             1990 A# 51056 1 6178 S 3
M-B BUILDING B Modular MODULAR CLASSROOMS 401-406                                                             1990 A# 51056 1 6178 S 3
M-A BUILDING A Modular MODULAR CLASSROOMS 501-506                                                             1990 A# 51056 1 7973 S 3
B-D BUILDING D Permanent CLASSROOMS 701-710                                                                                1991 A# 56983 1 10144 S 3
B-E ELECTRICAL Permanent ELECTRICAL BUILDING                                                                                1990 A# 51056 1 200 S 3
P-27 RELO 27 Portable PORTABLE CLASSROOM 801                                                                      2002 A# 105252 1 960 S 2
P-26 RELO 26 Portable PORTABLE CLASSROOM 802                                                                      2002 A# 105252 1 960 S 2
P-25 RELO 25 Portable PORTABLE CLASSROOM 803                                                                      2002 A# 105252 1 960 S 2
P-24 RELO 24 Portable PORTABLE CLASSROOM 804                                                                      2000 A# 102348 1 960 S 2
P-23 RELO 23 Portable PORTABLE CLASSROOM 805                                                                      2001 A# 102348 1 960 S 2
P-22 RELO 22 Portable PORTABLE CLASSROOM 806                                                                      2001 A# 102348 1 960 S 2

M-RR1 MODULAR RR Modular MODULAR RESTROOMS 800                                                                       2006 A# 107690 1 144 S 2
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Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority at 
this time.

Modernization, upgrades due to systems failures are not a priority at 
this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 
be scheduled for modernization, upgrades, replacements in the near 

future. 
FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

P-21 RELO 21 Portable PORTABLE CLASSROOM 808                                                                      2000 A# 102348 1 960 S 2
P-20 RELO 20 Portable PORTABLE CLASSROOM 809                                                                      1989 A# 28711 1 960 D 4
P-19 RELO 19 Portable PORTABLE CLASSROOM 810                                                                      1986 A# 51282 1 960 D 4
P-18 RELO 18 Portable PORTABLE CLASSROOM 811                                                                      1990 A# 29668 1 960 D 3
P-17 RELO 17 Portable PORTABLE CLASSROOM 812                                                                      1989 A# 28718 1 960 D 4
P-16 RELO 16 Portable PORTABLE CLASSROOM 813                                                                      2001 A# 102348 1 960 S 2
M-ST STORAGE Modular STORAGE CONTAINER                                                                      2000 A# 53739 1 144 S 2
P-7 RELO 7 Portable PORTABLE STAFF WORKROOM 909                                                          2006 A# 107609 1 960 S 2

P-RR1 RELO RR Portable RESTROOM PORTABLE 900                                                                        2006 A# 108970 1 480 S 2
P-3 RELO 3 Portable PORTABLE  CLASSROOM  905 2006 A# 108970 1 960 2

Buildings

Building ID School/ Campus Building # Building-Type Building Description Year Built / 
Installed DSA Number DSA Year DSA Modernization 

Number
DSA Modernization 

Year District Owned Stories Gross Square 
Footage

Construction 
Class

Facilities 
Condition 

Index

Site Improvements 

Site ID School/ Campus Building 
# Area-Type Area  Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
PK-1 PARKING LOT PARKING LOT A 1990 A# 51414 3
PK-2 PARKING LOT PARKING LOT B 1990 A# 51414 3

BUS-1 BUS DROP OFF BUS DROP OFF 1990 A# 51414 3
LS-1 LUNCH SHELTER                                                                                          Shelter LUNCH SHELTER                                                                                          1990 A# 51414 1 4650 C 3

Solar-1 At Basketball Courts Solar Panels Solar Canopy(Play Area) 2018 A# 114258 DO 1
Solar-2 At Basketball Courts Solar Panels Solar Canopy(Play Area) 2018 A# 114258 DO 1
Solar-3 North East Parking Lot Solar Panels Solar Canopy (Parking) 2018 A# 114258 DO 1
Solar-4 North East Parking Lot Solar Panels Solar Canopy (Parking) 2018 A# 114258 DO 1
Solar-5 North East Parking Lot Solar Panels Solar Canopy (Parking) 2018 A# 114258 DO 1
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Existing Campus Use Plan(s) With Room Numbers 
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Campus Aerial & Master Plan

Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

MEP Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

Recommended Long-Range Facilities Master Plan Projects

1 Security Upgrades

2 Various Upgrades at Existing Buildings: Light/ Minor/ Extensive  
Modernization. 

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.

N
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Executive Summary
Painted Hills Middle School (PHMS)

Vision
Painted Hills Middle School (PHMS) is an exemplary middle school that
provides rigorous educational programs in a safe environment that embraces
diversity and cultivate a culture of collaboration among all stakeholders –
resulting in a well-rounded young adolescents who are ready for the demands of
high school.

Mission
Painted Hills Middle School prepares young adolescent students for high school
by equipping them with the social and academic skills needed to succeed.

Neighborhood
PHMS is Newer school located in the City if Desert Hot Springs, California
serving students from Desert Hot Springs, Whitewater, Painted Hills, North Palm
Springs, and Sky Valley.

Instruction
PHMS serves approximately 800 students in sixth, seventh, and eighth grade.

Summary of Facilities
The spaces are a combination of offices, classrooms, multi-purpose room,
kitchen and supporting toilet rooms, storage, mechanical and other utility
spaces.

Executive Summary

Educational Programs Offered:

• English/Language Arts
• Mathematics
• Science, Honors
• Leadership
• Math Honors
• AVID
• PBL
• Robotics
• US History, Honors
• LA Honors
• Social Studies, Honors
• STEM
• Crossfit
• ASB
• PE
• Art, I, II
• Beginning Band
• Wind Ensemble
• Choir, Beg, Adv
• Jazz Band
• Study Skills

N
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Painted Hills Middle School

9250 Sonora Dr., Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Attendance Area Boundary

Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Schools Grades Served 

Desert Hot Springs High School 9-12

Desert Springs Middle School 6-8

Painted Hills Middle School 6-8

Bella Vista Elementary School K-5

Bubbling Wells Elementary School K-5

Cabot Yerxa Elementary School K-5

Julius Corsini Elementary School K-5

Two Bunch Palms Elementary School K-5

Total Schools 8 Schools 
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Painted Hills Middle School

9250 Sonora Dr., Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Plan

Site Information Totals

Current Site Area: 18.8 Acres

Current Playground Area:: 6.2 Acres

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A

PK-2

PK-1

PK-3

B-1000-2000

B-3000

LS-1

SOLAR -1

SOLAR -2

SOLAR-3

SOLAR-4

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

N/A – Information not currently available. To be input at later date.
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Painted Hills Middle School

9250 Sonora Dr., Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority at 
this time.

Modernization, upgrades due to systems failures are not a priority at 
this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 
be scheduled for modernization, upgrades, replacements in the near 

future. 
FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School ID:

Painted Hills Middle School 9250 Sonora Dr., Desert Hot Springs, CA 92240-
1585 (760) 416-6000 (760) 416-600 33 67173 0123703 12795

Original Construction 
Date 2011 Original Capacity (MP 

2012) 1,395
Classroom Count 
(2018) PSUSD 
Provided

47
Projected 

Enrollment (2026)

General Notes 

Site Size (MP 2012) 18.78 Acres
Current Capacity 
(2019) PSUSD 
Provided

1,367 (31 Students / Classroom) Permanent (2018) 
PSUSD Provided 47

Facilities Condition 
Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 
and have been referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method 
based on building and major building system life-cycles. It is an objective way to evaluate existing conditions based on 
building systems that range from excellent condition to very poor due to age, use, or obsolescence. Although the FCI is 
not the only criteria that should be used to support modernization, replacement, or new construction efforts, it provides 
an important benchmark for facilities assessment. 

Overall Square 
Footage (2017 EMG 
Reference) 

136,778 SQ.FT. Current Enrollment 
(2018-2019) CDE 819 Relocatables (2018) 

PSUSD Provided 0 1,224

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but 
currently exists on site. Cells have been left "blank" due to information unavailability, including FCI rating. Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants Facility Information 
Building/ Site ID Notes

Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" 
Documents provided to Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 
2012- 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Minimum Maximum 

Date Permanent Bld. (Again) Date Portable Bld. (Again)
Total State Grant 

@60% District Share @40% Total State Grant 
@60% District Share @40% Existing Asset 

Information
This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total structures 
on existing sites are based on 2015 insurance data provided by the District, site review including, site walks, staff input, 
as-built architectural drawings, and review of aerial photographs. 0 0 0 0 2035 2030

Buildings

Building ID School/ Campus Building # Building-Type Building Description Year Built / 
Installed DSA Number DSA Year DSA Modernization 

Number
DSA Modernization 

Year District Owned Stories Gross Square 
Footage

Construction 
Class

Facilities 
Condition 

Index

B-1000-2000 MAIN BUILDING 1000-
2000 WING Permanent MAIN BUILDING 1000-2000 WING 2013 A# 1093912 2 101730 D 1

B-3000 3000 BUILDING Permanent 3000 BUILDING 2013 A# 1093912 2 26507 D 1
Site Improvements 

Site ID School/ Campus Building # Area-Type Area  Description Year Built / 
Installed DSA Number DSA Year DSA Modernization 

Number
DSA Modernization 

Year District Owned Stories Gross Square 
Footage

Construction 
Class

Facilities 
Condition 

Index
PK-1 Parking Lot 1 Parking Parking Lot 1 2013 A# 1093912 1
PK-2 Parking Lot 2 Parking Parking Lot 2 2013 A# 1093912 1
PK-3 Parking Lot 3 Parking Parking Lot 3 2013 A# 1093912 1
LS-1 Lunch Shelter Permanent Lunch Shelter 2013 A# 113015 1

Solar-1 South West Parking Lot Solar Panels Solar Canopies (Parking) -(1 of 4) 2013 A# 113015 PPA 1
Solar-2 South West Parking Lot Solar Panels Solar Canopies (Parking) -(2 of 4) 2013 A# 113015 PPA 1
Solar-3 South Parking Solar Panels Solar Canopies (Parking) -(3 of 4) 2013 A# 113015 PPA 1
Solar-4 South Parking Solar Panels Solar Canopies (Parking) -(4 of 4) 2013 A# 113015 PPA 1
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Painted Hills Middle School

9250 Sonora Dr., Desert Hot Springs, CA 92240
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Existing Campus Use Plan(s) With Room Numbers 

First Floor 

Second Floor 



Painted Hills Middle School
9250 Sonora Dr., Desert Hot Springs, CA 92240

Palm Springs Unified School District

2019
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Painted Hills Middle School

9250 Sonora Dr., Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Existing Campus Image Key Map

Image Key 1

1

2
3

4

5
6

A

B

A

B
N
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Painted Hills Middle School

9250 Sonora Dr., Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Existing Campus Images

1

2

3

4

5 6
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Painted Hills Middle School

9250 Sonora Dr., Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Campus Aerial & Master Plan

Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

MEP Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.

Recommended Long-Range Facilities Master Plan Projects

1 Security Upgrades

2 Various Upgrades at Existing Buildings: Light/ Minor/ Extensive  
Modernization. 

N
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Bella Vista Elementary School

65750 Avenida Jalisco, Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019
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Bella Vista Elementary School

65750 Avenida Jalisco, Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Executive Summary

Executive Summary 
Bella Vista Elementary School (BVES)

Vision and Mission
The vision and mission of Bella Vista Elementary School is
dedicated to creating a college and career-minded community
of successful citizens that embrace academic excellence,
individual strengths and difference, personal growth and
respect for self and others in an ever-changing global system.

Neighborhood
BVES is located in Desert Hot Springs, a community twelve
miles north of Palm Springs, CA.

Instruction
BVES serves approximately 740 students in grades
Transitional Kindergarten through 5th grade. BVES is located in
Desert Hot Springs, a community twelve miles north of Palm
Springs, California.

Summary of Facilities
The spaces are a combination of offices, classrooms, multi-
purpose room, kitchen and supporting toilet rooms, storage,
mechanical and other utility spaces.

Educational Programs
Offered:

• Reading/Language Arts
• Mathematics
• Science
• History/Social Science

N
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Bella Vista Elementary School

65750 Avenida Jalisco, Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Attendance Area Boundary

Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Schools Grades Served 

Desert Hot Springs High School 9-12

Desert Springs Middle School 6-8

Painted Hills Middle School 6-8

Bella Vista Elementary School K-5

Bubbling Wells Elementary School K-5

Cabot Yerxa Elementary School K-5

Julius Corsini Elementary School K-5

Two Bunch Palms Elementary School K-5

Total Schools 8 Schools 
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Bella Vista Elementary School

65750 Avenida Jalisco, Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Plan

Site Information Totals

Current Site Area: 13.4 Acres

Current Playground Area:: 6.2 Acres

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A

P-1 P-2 P-3

B-1A

PA-1

PA-2

SS-2

SS-1

LS-1

PK-3

PK-1

PK-2

SOLAR-3

SOLAR-4

SOLAR-5

SOLAR-1

SOLAR-2

B-1B

B-1C

B-1D B-1E
B-1F

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

SOLAR-6

N/A – Information not currently available. To be input at later date.
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Bella Vista Elementary School

65750 Avenida Jalisco, Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School 
ID:

Bella Vista Elementary School 65750 Avenida Jalisco Desert Hot Springs, CA  
92240-1674 (760) 251-7244 (760) 251-7255 33 67173 6032429 4565

Original 
Construction 
Date 

2014 Original Capacity Existing Capacity

Classroom 
Count (2018) 
PSUSD 
Provided

35
Projected 

Enrollment (2026)

General Notes 

Site Size (2017 
EMG 
Reference)

13.38 Acres 
Current Capacity 
(2019) PSUSD 
Provided

1,049 (31 Students / Classroom)
Permanent 
(2018) PSUSD 
Provided

32
Facilities Condition 

Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 and have been 
referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method based on building and major 
building system life-cycles. It is an objective way to evaluate existing conditions based on building systems that range from excellent 
condition to very poor due to age, use, or obsolescence. Although the FCI is not the only criteria that should be used to support 
modernization, replacement, or new construction efforts, it provides an important benchmark for facilities assessment. 

Overall Square 
Footage (2017 
EMG 
Reference) 

81,523 SQ.FT.
Current 
Enrollment 
(2018-2019) CDE 

765
Relocatables 
(2018) PSUSD 
Provided 

3 1,499

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but currently exists on 
site. Cells have been left "blank" due to information unavailability, including FCI rating. 

Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants
Facility Information 

Building/ Site ID Notes
Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" Documents 
provided to Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 2012- 2013 when 
applicable for existing assets. A new ID has been added for new assets recently installed. 

Minimum Maximum 
Date Permanent Bld. (Again) Date Portable Bld. (Again)

Total State 
Grant @60% District Share @40% Total State Grant 

@60% District Share @40%
Existing Asset 

Information
This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total structures on existing 
sites are based on 2015 insurance data provided by the District, site review including, site walks, staff input, as-built architectural 
drawings, and review of aerial photographs. 0 0 0 0 2035 2030

Buildings

Building ID School/ Campus Building # Building-Type Building Description Year Built / 
Installed DSA Number DSA Year

DSA 
Modernization 

Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index

B-1A MULTI-PURPOSE Permanent MAIN BUILDING: 2014 A# 109313 2 83153 S 1

B-1B CLASSROOM WING-1 (1st & 2nd FLOOR) Permanent Food Service 2014 A# 109313 1 - S 1

B-1C LIBRARY Permanent Multi-Purpose 2014 A# 109313 1 - S 1

B-1D ADMINISTRATION (1st & 2nd FLOOR) Permanent Classroom Wing #1 2014 A# 109313 2 - S 1

B-1E CLASSROOM WING-2 (1st & 2nd FLOOR) Permanent Library 2014 A# 109313 1 - S 1

B-1F KINDERGARTEN Permanent Administration 2014 A# 109313 1 - S 1
P-1 RELO 1 Portable PORTABLE CLASSROOM # 130 2017 A# 114694 1 960 1
P-2 RELO 2 Portable PORTABLE CLASSROOM # 131 2017 A# 114694 1 960 1
P-3 RELO 3 Portable PORTABLE CLASSROOM # 132 2017 A# 114694 1 960 1
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Bella Vista Elementary School

65750 Avenida Jalisco, Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

Site Improvements 

Site ID School/ Campus Building # Area-Type Area  Description Year Built / 
Installed DSA Number DSA Year

DSA 
Modernization 

Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index

PA-1 Play Area Play Play Area 2014 A# 109313 n/a 3000 1
PA-2 Kinder Play Area Play Kindergarten Play Area 2014 A# 109313 n/a 0 1
PK-1 Staff Parking Parking Staff Parking 2014 A# 109313 n/a 0 1
PK-2 Visitor Parking 1 Parking Visitor Parking 1 2014 A# 109313 n/a 0 1
PK-3 Visitor Parking 2 Parking Visitor Parking 2 2014 A# 109313 n/a 0 1
LS-1 Lunch Shelter Shelter Lunch Shelter 2014 A# 109313 n/a 3000 1
SS-1 Shade Structure Shelter Shade Structure 2014 A# 109313 n/a 3000 1
SS-2 Shade Structure Shelter Shade Structure 2019 A# 117623 n/a 3000 1

Solar-1 Solar Canopy Solar Panels Solar Canopies (Parking) (1 of 6) 2015 A# 113535 PPA n/a 0 1
Solar-2 Solar Canopy Solar Panels Solar Canopies (Parking) (2 of 6) 2015 A# 113535 PPA 1
Solar-3 Solar Canopy Solar Panels Solar Canopies (Parking) (3 of 6) 2015 A# 113535 PPA 1
Solar-4 Solar Canopy Solar Panels Solar Canopies (Parking) (4 of 6) 2015 A# 113535 PPA 1
Solar-5 Solar Canopy Solar Panels Solar Canopies (Parking) (5 of 6) 2015 A# 113535 PPA 1
Solar-6 Solar Canopy Solar Panels Solar Canopies (Parking) (6 of 6) 2015 A# 113535 PPA 1
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Bella Vista Elementary School

65750 Avenida Jalisco, Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Existing Campus Use Plan(s) With Room Numbers 

First Floor 

Second Floor 

130 131 132



BVES

8
Bella Vista Elementary School

65750 Avenida Jalisco, Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Existing Campus Image Key Map

1

23

4

5

6

7

A
B

A

B

Image Key 1

N
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Bella Vista Elementary School

65750 Avenida Jalisco, Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Existing Campus Images

2

4

3

1

6

7

5
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Bella Vista Elementary School

65750 Avenida Jalisco, Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Campus Aerial & Master Plan

Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

ME
P

Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.

Recommended Long-Range Facilities Master Plan Projects

1 Security Upgrades

2 Various Upgrades at Existing Buildings: Light/ Minor/ Extensive  
Modernization. 

N
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BWES
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Bubbling Wells Elementary School 
67501 Camino Campanero, Desert Hot Springs, CA 92240 

Palm Springs Unified School District

June 25, 2019

BWES

2Executive Summary

Executive Summary
Bubbling Wells Elementary 

School (BWES)

Mission & Vision

Work together as a learning community to support
and increase early literacy, mathematical
conceptual knowledge, and a desire to continue
learning with the help of technology, our teachers,
school staff, families, and community.

Neighborhood
BWES is located in Desert Hot Springs, a
community twelve miles north of Palm Springs,
California. Located south of the city limits of
Desert Hot Springs. The school attendance
boundaries include the county areas of Desert
Hot Springs east of Palm Drive, west of Mt. View
and south of Camino Campanero

Instruction
BWES serves approximately 750 students in
grades Transitional Kindergarten through 5th

grade.

Summary of Facilities

The spaces are a combination of offices,
classrooms, multi-purpose room, kitchen and
supporting toilet rooms, storage, mechanical and
other utility spaces.

Educational 
Programs
Offered:

• Reading/Language 
Arts

• Mathematics
• Science

N



Bubbling Wells Elementary School 
67501 Camino Campanero, Desert Hot Springs, CA 92240 

Palm Springs Unified School District

June 25, 2019

BWES

3Attendance Area Boundary

Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Schools Grades Served 

Desert Hot Springs High School 9-12

Desert Springs Middle School 6-8

Painted Hills Middle School 6-8

Bella Vista Elementary School K-5

Bubbling Wells Elementary School K-5

Cabot Yerxa Elementary School K-5

Julius Corsini Elementary School K-5

Two Bunch Palms Elementary School K-5

Total Schools 8 Schools 



Bubbling Wells Elementary School 
67501 Camino Campanero, Desert Hot Springs, CA 92240 

Palm Springs Unified School District

June 25, 2019

BWES

4Existing Campus Asset Plan

Site Information Totals

Current Site Area: 12.2 Acres

Current Playground Area: 6.3 Acres

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/AAdjacent Solar Array

B-3A
B-5A

B-6

B-1

B-2

P-8P-7P-6P-5P-4P-3

B-3B
B-4B

B-4A

P-1

P-2

P-9

P-22

P-18P-15
P-14P-13P-12P-11P-10

PK-1PK-2 PK-3

P-17P-16P-19P-20LS-1

B-5B

P-21

SS-1

SS-2

SS-3

SOLAR-1

SOLAR-2

SOLAR-3

SOLAR-4

SOLAR-5

SOLAR-6

SOLAR-7

SOLAR-8

SOLAR-9

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

N/A – Information not currently available. To be input at later date.



Bubbling Wells Elementary School 
67501 Camino Campanero, Desert Hot Springs, CA 92240 

Palm Springs Unified School District

June 25, 2019

BWES

5

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

Existing Campus Asset Summary

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School 
ID:

Bubbling Wells Elementary School 67501 Camino Campanero, Desert Hot 
Springs, CA 92240-6869 (760) 251-7230 (760) 251-7237 33 67173 6111025 1025

Original 
Construction Date 1992 Original Capacity (MP 

2012) 580
Classroom Count 
(2018) PSUSD 
Provided

41
Projected 

Enrollment (2020)

General Notes 

Site Size (MP 
2012) 17.99 Acres

Current Capacity 
(2019) PSUSD 
Provided

1,217 (31 Students / Classroom) Permanent (2018) 
PSUSD Provided 21

Facilities Condition 
Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 
and have been referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method 
based on building and major building system life-cycles. It is an objective way to evaluate existing conditions based on 
building systems that range from excellent condition to very poor due to age, use, or obsolescence. Although the FCI is 
not the only criteria that should be used to support modernization, replacement, or new construction efforts, it provides 
an important benchmark for facilities assessment. 

Overall Square 
Footage (2017 
EMG Reference) 

51,570 SQ.FT. Current Enrollment 
(2018-2019) CDE 712 Relocatable (2018) 

PSUSD Provided 20 686

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but 
currently exists on site. Cells have been left "blank" due to information unavailability, including FCI rating. Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants Facility Information 
Building/ Site ID Notes

Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" 
Documents provided to Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 
2012- 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Minimum Maximum 

Date Permanent Bld. (Again) Date Portable Bld. (Again)
Total State Grant 

@60% District Share @40% Total State Grant 
@60% District Share @40% Existing Asset 

Information
This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total 
structures on existing sites are based on 2015 insurance data provided by the District, site review including, site walks, 
staff input, as-built architectural drawings, and review of aerial photographs. 

3,335,365 2,223,577 4,990,272 3,326,848 N/A N/A

Buildings

Building ID School/ Campus Building 
# Building-Type Building Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
B-1 ADMINISTRATION Permanent ADMINISTRATION / LIBRARY 1992 A# 52416 1 5690 S 3
B-2 MULTI-PURPOSE Permanent MULTI-PURPOSE 1992 A# 52416 1 7186 S 3

B-3A CLASSROOM Permanent CLASSROOMS 11-13, 21-23 1992 A# 52416 A# 110280 2009 1 2600 S 2
B-3B CLASSROOM Permanent CLASSROOMS 14-15, 24-25 1992 A# 52416 A# 110280 2009 1 3060 S 2
B-4A CLASSROOM Permanent CLASSROOM 31-33 1992 A# 52416 1 1260 S 3

B-4B CLASSROOM Permanent CLASSROOMS 34-36 1992 A# 52416 / A# 
110280 1 6120 S 3

B-5A CLASSROOM Permanent CLASSROOMS 1-3 1992 A# 52416 / A# 
110280 1 3600 S 3

B-5B CLASSROOM Permanent CLASSROOMS 4-5 1992 A# 52416 1 3060 S 3
B-6 KINDERGARTEN Permanent CLASSROOM K-1-K-2 1992 A# 52416 1 1260 S 3
P-1 RELO 1 Portable PORTABLE CLASSROOM 34 1980 A# 47710 1 960 D 4
P-2 RELO 2 Portable PORTABLE CLASSROOM 35 1988 A# 50418 1 960 S 4
P-3 RELO 3 Portable PORTABLE CLASSROOM 41 1988 A# 50989 1 960 S 4
P-4 RELO 4 Portable PORTABLE CLASSROOM 42 1988 A# 50989 1 960 S 4
P-5 RELO 5 Portable PORTABLE CLASSROOM 43 1988 A# 51597 1 960 S 4
P-6 RELO 6 Portable PORTABLE CLASSROOM 44 1988 A# 50585 1 960 S 4



Bubbling Wells Elementary School 
67501 Camino Campanero, Desert Hot Springs, CA 92240 

Palm Springs Unified School District

June 25, 2019

BWES

6

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

Existing Campus Asset Summary

Buildings

Building ID School/ Campus Building # Building-Type Building Description Year Built / 
Installed DSA Number DSA Year DSA Modernization 

Number
DSA Modernization 

Year District Owned Stories Gross Square 
Footage Construction Class

Facilities 
Condition 

Index
P-7 RELO 7 Portable PORTABLE CLASSROOM 45 1988 A# 50585 1 960 S 4
P-8 RELO 8 Portable PORTABLE CLASSROOM 46 1988 A# 50418 1 960 S 4
P-9 RELO 9 Portable PORTABLE CLASSROOM 5 1989 A# 52416 1 960 S 4

P-10 RELO 10 Portable PORTABLE CLASSROOM 51 1990 A# 29638 1 960 D 3
P-11 RELO 11 Portable PORTABLE CLASSROOM 52 1995 A# 102348 1 2120 S 3
P-12 RELO 10 Portable PORTABLE CLASSROOM 53 1998 A# 50418 1 960 S 3
P-13 RELO 11 Portable PORTABLE CLASSROOM 54 1998 A# 50418 1 960 S 3
P-14 RELO 14 Portable PORTABLE CLASSROOM 55 1998 A# 26435 1 960 S 3
P-15 RELO 15 Portable PORTABLE CLASSROOM 56 1998 A# 107810 1 960 S 3
P-16 RELO 16 Portable PORTABLE CLASSROOM 57 1998 A# 108753 1 960 S 3
P-17 RELO 17 Portable PORTABLE CLASSROOM 58 1998 A# 108877 1 960 S 3
P-18 RELO 18 Portable PORTABLE CLASSROOM 59 2015 A# 108877 1 960 S 1
P-19 RELO 19 Portable PORTABLE CLASSROOM 60 2015 A# 113946 1 960 S 1
P-20 RELO 20 Portable PORTABLE CLASSROOM 61 2015 A# 113946 1 960 S 1
P-21 RELO 21 Portable CHILD CARE 1992 A# 52416 1 960 S 3

Site Improvements 

Site ID School/ Campus Building 
# Area-Type Area  Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
PK-1 PARKING LOT A PARKING LOT A 2015 A# 114460 1
PK-2 PARKING LOT B PARKING LOT B 1992 A# 52416 3
PK-3 PARKING LOT C PARKING LOT C 2015 A# 114460 1
LS-1 LUNCH Shelter LUNCH SHELTER                                                                                  1992 A# 108435 1 1032 S 3
SS-1 SHADE STRUCT. Shelter SHADE STRUCT. 1992 A# 52416 3
SS-2 SHADE STRUCT. Shelter SHADE STRUCT. 2010 A# 111048 1
SS-3 SHADE STRUCT. Shelter SHADE STRUCTURE A#  117557 2018 1

Solar-1 Solar Array Solar Panels Solar Array / on adjacent lot 2015 Exemption Filed DO 1
Solar-2 Solar Array Solar Panels Solar Array / on adjacent lot 2015 Exemption Filed DO 1
Solar-3 Solar Array Solar Panels Solar Array / on adjacent lot 2015 Exemption Filed DO 1
Solar-4 Solar Array Solar Panels Solar Array / on adjacent lot 2015 Exemption Filed DO 1
Solar-5 Solar Array Solar Panels Solar Array / on adjacent lot 2015 Exemption Filed DO 1
Solar-6 Solar Array Solar Panels Solar Array / on adjacent lot 2015 Exemption Filed DO 1
Solar-7 Solar Array Solar Panels Solar Array / on adjacent lot 2015 Exemption Filed DO 1
Solar-8 Solar Array Solar Panels Solar Array / on adjacent lot 2015 Exemption Filed DO 1
Solar-9 Solar Array Solar Panels Solar Array / on adjacent lot 2015 Exemption Filed DO 1
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BWES

10Campus Aerial & Master Plan

Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

MEP Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.

Recommended Long-Range Facilities Master Plan Projects

1 Security Upgrades

2 Various Upgrades at Existing Buildings: Light/ Minor/ Extensive  
Modernization. 

N
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Executive Summary

Executive Summary
Cabot Yerxa Elementary School 

(CYES)

Mission
The faculty and staff of Cabot Yerxa Elementary
School believe each child is a unique, valuable
individual who is capable of learning and succeeding.
We further believe that the participation,
communication, and cooperation with the home and
the community at larger are critical for student
success in school. Recognizing the special needs of
our multicultural, language diverse population, we
practice a variety of best practice instructional
strategies, all while promoting district and state goals
for educational development and facilitating the
growth of productive members of our society.

Neighborhood
CYES is located in Desert Hot Springs, California
and serves a diverse population of students and
families from the local community.

Instruction
CYES serves approximately 750 students in grades
Transitional Kindergarten through 5th grade.

Summary of Facilities
The spaces are a combination of offices, classrooms,
multi-purpose room, kitchen and supporting toilet
rooms, storage, mechanical and other utility spaces.

Educational 
Programs Offered:

• Reading/Language Arts
• Mathematics
• Science
• History/Social Science

N
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Attendance Area Boundary

Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Schools Grades Served 

Desert Hot Springs High School 9-12

Desert Springs Middle School 6-8

Painted Hills Middle School 6-8

Bella Vista Elementary School K-5

Bubbling Wells Elementary School K-5

Cabot Yerxa Elementary School K-5

Julius Corsini Elementary School K-5

Two Bunch Palms Elementary School K-5

Total Schools 8 Schools 
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Cabot Yerxa Elementary School  

67067 Desert View Ave., Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Plan

Site Information Totals

Current Site Area: 13.0 Acres

Current Playground Area: 7.1 Acres

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A

PK-1
PK-3

PK-2

B-K2

SS-1

B-K1

B-L

L-S

B-C3

B-C2

SS-3

B-C1

B-M

SS-2

P-3P-2P-1

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

SOLAR-RT

N/A – Information not currently available. To be input at later date.
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Cabot Yerxa Elementary School  

67067 Desert View Ave., Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School ID:

Cabot Yerxa Elementary School 67067 Desert View, Desert Hot Springs, CA 
92240-4103 (760) 251-2223 (760) 251-3110 33 67173 0118943 12316

Original 
Construction 
Date 

2009 Original Capacity 
(MP 2012) 651

Classroom Count 
(2018) PSUSD 
Provided

37
Projected 

Enrollment (2020)

General Notes 

Site Size (MP 
2012) 12.98 Acres

Current Capacity 
(2019) PSUSD 
Provided

1,093 (31 Students / Classroom) Permanent (2018) 
PSUSD Provided 34

Facilities Condition 
Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 and have been referenced for 
this document.  The School Facilities Condition Index (FCI) is an evaluation method based on building and major building system life-cycles. It is 
an objective way to evaluate existing conditions based on building systems that range from excellent condition to very poor due to age, use, or 
obsolescence. Although the FCI is not the only criteria that should be used to support modernization, replacement, or new construction efforts, it 
provides an important benchmark for facilities assessment. 

Overall Square 
Footage (2017 
EMG Reference) 

59,000 SQ.FT. Current Enrollment 
(2018-2019) CDE 701 Relocatables (2018) 

PSUSD Provided 3 526

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but currently exists on site. Cells 
have been left "blank" due to information unavailability, including FCI rating. Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants Facility Information 
Building/ Site ID Notes

Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" Documents provided to Palm 
Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 2012- 2013 when applicable for existing assets. A new 
ID has been added for new assets recently installed. Minimum Maximum 

Date Permanent Bld. (Again) Date Portable Bld. (Again)Total State Grant 
@60% District Share @40% Total State Grant 

@60% District Share @40% Existing Asset 
Information

This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total structures on existing sites are based 
on 2015 insurance data provided by the District, site review including, site walks, staff input, as-built architectural drawings, and review of aerial 
photographs. 0 0 0 0 2034 2029

Buildings

Building ID School/ Campus Building # Building-Type Building Description Year Built / 
Installed DSA Number DSA Year DSA Modernization 

Number
DSA Modernization 

Year District Owned Stories Gross Square 
Footage

Construction 
Class

Facilities 
Condition 

Index

B-M BLDG. 'M' – MULTI-
PURPOSE Permanent ADMINISTRATION / MULTI-PURPOSE 2009 A# 108879 1 12541 S 2

B-L BLDG. 'L' – LIBRARY Permanent LIBRARY 2009 A# 108879 1 3802 C 2
B-K1 BLDG. 'K1’ KINDER. Permanent CLASSROOMS 305-308 2009 A# 108879 1 6770 S 2
B-K2 BLDG. 'K2’ KINDER. Permanent CLASSROOMS 301-304 2009 A# 108879 1 6770 S 2

B-C1 BLDG. 'C1' – CLASSROOMS Permanent CLASSROOMS 601-605 2009 A# 108879 1 13165 S 2

B-C2 BLDG. 'C2' – CLASSROOMS Permanent CLASSROOMS 501-508 2009 A# 108879 1 10138 S 2

B-C3 BLDG. 'C3' – CLASSROOMS Permanent CLASSROOMS 401-412 2009 A# 108879 1 5056 S 2

P-1 RELO 1 Portable PORTABLE CLASSROOM 701 2016 A# 114738 1 960 1
P-2 RELO 2 Portable PORTABLE CLASSROOM 702 2016 A# 114738 1 960 1
P-3 RELO 3 Portable PORTABLE CLASSROOM 703 2016 A# 114738 1 960 1
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Cabot Yerxa Elementary School  

67067 Desert View Ave., Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

Site Improvements 

Site ID School/ Campus Building # Area-Type Area  Description Year Built / 
Installed DSA Number DSA Year DSA Modernization 

Number
DSA Modernization 

Year District Owned Stories Gross Square 
Footage

Construction 
Class

Facilities 
Condition 

Index
PK-1 PARKING LOT 1 PARKING LOT 1 2009 A# 108879 2
PK-2 PARKING LOT 2 PARKING LOT 2 2009 A# 108879 2
PK-1 VISITOR PARKING VISITOR PARKING 2009 A# 108879 2
L-S LUNCH STRUCTURE LUNCH SHELTER       2009 A# 108879 2

SS-1 SHADE STRUCT SHADE STRUCT 2016 A# 114738 1
SS-2 SHADE STRUCT SHADE STRUCT 2016 A# 114738 1

SOLAR-RT SOLAR Solar Panels Solar Panels (Rooftop) 2015 A# 113786 PPA 1
SS-3 SHADE STRUCT SHADE STRUCTURE A# 117624 2018 1
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Existing Campus Image Key Map
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Existing Campus Images
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Cabot Yerxa Elementary School  

67067 Desert View Ave., Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Campus Aerial & Master Plan 

Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

ME
P

Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.

Recommended Long-Range Facilities Master Plan Projects

1 Security Upgrades

2 Various Upgrades at Existing Buildings: Light/ Minor/ Extensive  
Modernization. 

N
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Julius Corsini Elementary School

68750 Hacienda Ave., Desert Hot Springs, CA 92240
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Executive Summary 
Julius Corsini Elementary School 

(JCES)

Vision and Mission
The collaborative, professional staff of Julius Corsini
Elementary School, in partnership with our students,
families, and community, will provide a rich, high quality
instruction based on the Common CORE standards in a
safe, student centered learning environment.

Vision Statement:
Julius Corsini Elementary School supports a respectful,
inclusive and engaging environment where academic
achievement and positive social interactions foster
confidence, responsibility, and student success.

Neighborhood
JCES is in Desert Hot springs, a community located in the
northwest corner of the Coachella Valley, in
southern California.

Instruction
JCES serves approximately five hundred students in
Transitional Kindergarten through Fifth grades and is a
technology rich school.

Summary of Facilities
The spaces are a combination of offices, classrooms, multi-
purpose room, kitchen and supporting toilet rooms, storage,
mechanical and other utility spaces.

Executive Summary

Educational Programs
Offered:

• Reading/Language Arts
• Mathematics
• Science
• History/Social Science

N



JCES

3
Julius Corsini Elementary School

68750 Hacienda Ave., Desert Hot Springs, CA 92240

Palm Springs Unified School District
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Attendance Area Boundary

Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Schools Grades Served 

Desert Hot Springs High School 9-12

Desert Springs Middle School 6-8

Painted Hills Middle School 6-8

Bella Vista Elementary School K-5

Bubbling Wells Elementary School K-5

Cabot Yerxa Elementary School K-5

Julius Corsini Elementary School K-5

Two Bunch Palms Elementary School K-5

Total Schools 8 Schools 
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Julius Corsini Elementary School

68750 Hacienda Ave., Desert Hot Springs, CA 92240
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June 25, 2019

Existing Campus Asset Plan

Site Information Totals

Current Site Area: 11.6 Acres

Current Playground Area:: 6.2 Acres

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A

B-A

B-B

B-D

B-C

SS-3

PA-1

PA-2

B-3

PK-2

SS-2

B-5C

B-1

LS-1

LS-2
B-E

B-2
PK-1

B-2

M-HS

PA-3

SS-1

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

N/A – Information not currently available. To be input at later date.
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Julius Corsini Elementary School

68750 Hacienda Ave., Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School ID:

Julius Corsini Elementary School 68750 Hacienda Dr., Desert Hot Springs, CA 
92240-6551 (760) 251-7260 (760) 251-7263 33 67173 6102560 7810

Original 
Construction 
Date 

1968 Original Capacity (MP 
2012) 1,240

Classroom Count 
(2018) PSUSD 
Provided

40
Projected 

Enrollment (2026)

General Notes 

Site Size (MP 
2012) 9.5 Acres

Current Capacity 
(2019) PSUSD 
Provided

1,178 (31 Students / Classroom) Permanent (2018) 
PSUSD Provided 40

Facilities Condition 
Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 and 
have been referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method based on 
building and major building system life-cycles. It is an objective way to evaluate existing conditions based on building 
systems that range from excellent condition to very poor due to age, use, or obsolescence. Although the FCI is not the 
only criteria that should be used to support modernization, replacement, or new construction efforts, it provides an 
important benchmark for facilities assessment. 

Overall Square 
Footage (2017 
EMG Reference) 

57,652 SQ.FT. Current Enrollment 
(2018-2019) CDE 444 Relocatables (2018) 

PSUSD Provided 1 620

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but currently 
exists on site. Cells have been left "blank" due to information unavailability, including FCI rating. Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants Facility Information 
Building/ Site ID Notes

Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" 
Documents provided to Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 
2012- 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Minimum Maximum 

Date Permanent Bld. (Again) Date Portable Bld. (Again)Total State Grant 
@60% District Share @40% Total State Grant 

@60% District Share @40% Existing Asset 
Information

This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total structures 
on existing sites are based on 2015 insurance data provided by the District, site review including, site walks, staff input, 
as-built architectural drawings, and review of aerial photographs. 1,772,433 1,181,622 2,668,904 1,779,269 N/A N/A

Buildings

Building ID School/ Campus 
Building # Building-Type Building Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage Construction Class
Facilities 
Condition 

Index
B-1 ADMINISTRATION Permanent ADMINISTRATION 1993 A# 53209 A# 103921 2005 1 2900 S 2
B-2 LIBRARY Modular MODULAR LIBRARY 2006 A# 107672 1 5300 D 2
B-3 KINDERGARTEN Permanent KINDERGARTEN CLASSROOMS KA-KB 1993 A# 53209 A# 103921 2005 1 2560 S 2

B-5C MULTI-PURPOSE Permanent MULTI-PURPOSE 1983 A# 45397 A# 103921 2005 2 188 S 2
B-A CLASSROOM Modular CLASSROOMS 101-105, 201-205 2003 A# 103921 2 10712 S 2
B-B CLASSROOM Modular CLASSROOMS 106-107, 206-207 2003 A# 103921 2 7744 S 2
B-C CLASSROOM Modular CLASSROOMS 108-109, 208-209 2004 A# 105148 2 11712 S 2
B-D CLASSROOM Modular CLASSROOMS 110-115, 210-215 2004 A# 105148 2 1920 S 2
B-E CLASSROOM Modular CLASSROOMS 301-304, 305-308 2006 A# 107672 1 3872 S 2

M-HS SPECIAL PROGRAMS 
RELO Modular HEAD START 1986 A# 26428 A#  105148 2004 1 1800 S 2



JCES

6
Julius Corsini Elementary School

68750 Hacienda Ave., Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

Site Improvements 

Site ID School/ Campus 
Building # Area-Type Area  Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage Construction Class
Facilities 
Condition 

Index
PK-1 PARKING LOT A PARKING LOT A 2003 A# 103921 A#  108845 2007 2
PK-2 PARKING LOT B PARKING LOT B 2003 A# 103921 A#  108845 2007 2
PA-1 PLAY AREA PLAY AREA 2010 A# 111049 1
PA-2 PLAY AREA PLAY AREA 2010 A# 111049 1
PA-3 PLAY AREA PLAY AREA 2010 A# 111049 1
LS-1 LUNCH SHELTER Shelter LUNCH SHELTER 2003 A# 103921 1 2210 S 2
LS-2 LUNCH SHELTER Shelter LUNCH SHELTER 2003 A# 103921 1 2210 S 2
SS-1 SHADE STRUCT. Shelter SHADE STRUCT. 2004 A# 105148 2
SS-2 SHADE STRUCT. Shelter SHADE STRUCT. 2010 A# 111049 1
SS-3 SHADE STRUCT. SHADE STRUCTURE A# 117625 2018 1
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Existing Campus Use Plan(s) With Room Numbers 

Second Floor 

First Floor 

Head Start



JCES

8
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Existing Campus Image Key Map

Image Key 1
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Julius Corsini Elementary School
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June 25, 2019

Existing Campus Images
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Julius Corsini Elementary School

68750 Hacienda Ave., Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Campus Aerial & Master Plan

Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

MEP Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

Notes:

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.

Recommended Long-Range Facilities Master Plan Projects

1 Security Upgrades

2 Various Upgrades at Existing Buildings: Light/ Minor/ Extensive  
Modernization. 

N
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Two Bunch Palms Elementary School

14250 West Drive, Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

PSUSD – Long-Range Facilities Master Plan

Two Bunch Palms Elementary School

150 District Center Drive 
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Two Bunch Palms Elementary School

14250 West Drive, Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Executive Summary
Two Bunch Palms Elementary School 

(TBPES)

Mission Statement
The Two Bunch Palms community will collaboratively prepare
children to become life-long learners and contributing members in
an ever changing diverse society.

The faculty and staff of Two Bunch Palms Elementary affirm their
commitment to excellence in education. To fulfill this commitment,
we are dedicated to providing learning opportunities for all
elementary students in accordance with their needs, backgrounds,
interests, and abilities. In our school program we strive to provide
a balanced curriculum emphasizing academic and social growth.
We provide the opportunity for the students to have their needs
met as they develop individual abilities. The culmination of our
efforts is to instill in our students a lifelong love of learning.

Neighborhood
TBPES is located in Desert Hot Springs, California serving a
diverse student population in the northwestern portion of the
Coachella Valley.

Instruction
TBPES opened in August, 1998 and has a current enrollment of
approximately 875 students. The educational program serves
students in Kindergarten through fifth grade. It has additional
programs for Transitional Kindergarten and students with Special
Education needs.

Summary of Facilities
The spaces are a combination of offices, classrooms, multi-
purpose room, kitchen and supporting toilet rooms, storage,
mechanical and other utility spaces.

Executive Summary

Educational Programs
Offered:

• Reading/Language Arts

• Mathematics

• Science

• History/Social Science

N
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Two Bunch Palms Elementary School

14250 West Drive, Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Attendance Area Boundary

Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Schools Grades Served 

Desert Hot Springs High School 9-12

Desert Springs Middle School 6-8

Painted Hills Middle School 6-8

Bella Vista Elementary School K-5

Bubbling Wells Elementary School K-5

Cabot Yerxa Elementary School K-5

Julius Corsini Elementary School K-5

Two Bunch Palms Elementary School K-5

Total Schools 8 Schools 
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Two Bunch Palms Elementary School

14250 West Drive, Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Plan

Site Information Totals

Current Site Area: 11.9 Acres

Current Playground Area:: 6.2 Acres

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

PK-1PK-2
PK-3

M-6 P-14

M-K

B-1B-2

P-HS

M-HS

SS-2

PA-1

SS-3

PK-4

P-14 P-13 P-12 P-11 P-10 P-9 M-7

PA-5

M-5A

M-5B
M-3B

M-3A M-4A

M-4B

SS-4

PA-2

PA-4

SS-1

PA-3

P-8 P-7

M-RR

P-6 P-5 P-4 P-3

SOLAR-1 SOLAR-2 SOLAR-3 SOLAR-4 SOLAR-5 SOLAR-6

N/A – Information not currently available. To be input at later date.
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Two Bunch Palms Elementary School

14250 West Drive, Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School ID:

Two Bunch Palms Elementary School 14250 West Dr., Desert Hot Springs, CA 
92240-5655 (760) 251-7220 (760) 251-7272 33 67173 6115448 7602

Original Construction 
Date 1998 Original Capacity (MP 

2012) 806
Classroom Count 
(2018) PSUSD 
Provided

43
Projected 

Enrollment (2020)

General Notes 

Site Size (MP 2012) 11.95 Acres
Current Capacity 
(2019) PSUSD 
Provided

1,261 (31 Students / Classroom) Permanent (2018) 
PSUSD Provided 30

Facilities Condition 
Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 and 
have been referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method based on 
building and major building system life-cycles. It is an objective way to evaluate existing conditions based on building 
systems that range from excellent condition to very poor due to age, use, or obsolescence. Although the FCI is not the only 
criteria that should be used to support modernization, replacement, or new construction efforts, it provides an important 
benchmark for facilities assessment. 

Overall Square 
Footage (2017 EMG 
Reference) 

43,670 SQ.FT. Current Enrollment 
(2018-2019) CDE 807 Relocatables (2018) 

PSUSD Provided 13 1,042

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but currently 
exists on site. Cells have been left "blank" due to information unavailability, including FCI rating. Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants Facility Information 
Building/ Site ID Notes

Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" 
Documents provided to Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 
2012- 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Minimum Maximum 

Date Permanent Bld. (Again) Date Portable Bld. (Again)Total State Grant 
@60% District Share @40% Total State Grant 

@60% District Share @40% Existing Asset 
Information

This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total structures on 
existing sites are based on 2015 insurance data provided by the District, site review including, site walks, staff input, as-
built architectural drawings, and review of aerial photographs. 0 0 0 0 2022 N/A

Buildings

Building ID School/ Campus 
Building # Building-Type Building Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage Construction Class
Facilities 
Condition 

Index
B-1 BLDG. '1' ADMIN. Permanent ADMINISTRATION / LIBRARY 1998 A# 65937 1 5963 S 3

B-2 BLDG. '2' MULTI-
PURPOSE Permanent MULTI-PURPOSE 1998 A# 65937 1 7579 S 3

M-3A BLDG. '3A'
CLASSROOM Modular MODULAR CLASSROOMS 10-12 / 20-22 1998 A# 65937 1 6180 S 3

M-3B BLDG. '3B'
CLASSROOM Modular MODULAR CLASSROOMS 13-14 / 23-24 1998 A# 65937 1 3600 S 3

M-5A BLDG. '5A'
CLASSROOM Modular MODULAR CLASSROOMS 30-32 1998 A# 65937 1 3090 S 3

M-5B BLDG. '5B'
CLASSROOM Modular MODULAR CLASSROOMS 33-35 1998 A# 65937 1 3275 S 3

M-7 BLDG. '7'
CLASSROOM Modular MODULAR CLASSROOMS 40-42 1998 A# 65937 1 2920 S 3

M-6 BLDG. '6'
KINDERGARTEN Modular MODULAR CLASSROOMS K1-K2 2005 A# 107711 / A# 

65937 1 2784 S 2

M-K BLDG. 'K'
KINDER. Modular MODULAR CLASSROOMS K3-K4 / 103 2005 A# 105371 1 3480 S 2

M-HS HEAD START Modular HEAD START MODULAR 1998 A# 110728 1 1920 S 3
M-RR RESTROOM Modular MODULAR RESTROOMS 2004 A# 113945 1 144 S 2
M-4A BLGD. '4A' Modular MODULAR CLASSROOMS 1-3 1998 A# 65937 1 3
M-4B BLGD. '4B' Modular MODULAR CLASSROOMS 4-6 1998 A# 65937 1 3
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Two Bunch Palms Elementary School

14250 West Drive, Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

Buildings

Building ID School/ Campus 
Building # Building-Type Building Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage Construction Class
Facilities 
Condition 

Index

P-HS
RELO 
HEADSTART 
BLDG.

Portable HEAD START PORTABLE 1986 A# 115027 1 1360 D 4

P-3 RELO Portable PORTABLE CLASSROOM P3 2004 A# 101984 1 960 S 2
P-4 RELO Portable PORTABLE CLASSROOM P4 2004 A# 104946 1 960 D 2
P-5 RELO Portable PORTABLE CLASSROOM P5 2004 A# 104946 1 960 D 2
P-6 RELO Portable PORTABLE CLASSROOM P6 2004 A# 108107 1 960 S 2
P-7 RELO Portable PORTABLE CLASSROOM P7 2004 A# 108107 1 960 S 2
P-8 RELO Portable PORTABLE CLASSROOM P8 2004 A# 51282 1 960 D 2
P-9 RELO Portable PORTABLE CLASSROOM 43 1998 A# 102902 1 960 D 3
P-10 RELO Portable PORTABLE CLASSROOM 44 2003 A# 105266 1 960 D 2
P-11 RELO Portable PORTABLE CLASSROOM 45 2000 A# 108107 1 960 S 2
P-12 RELO Portable PORTABLE CLASSROOM 46 2000 A# 108107 1 960 S 2
P-13 RELO Portable PORTABLE CLASSROOM 47 2000 A# 108107 1 960 S 2
P-14 RELO Portable PORTABLE CLASSROOM 48 2001 A# 102346 1 960 S 2
P-15 RELO Portable PORTABLE CLASSROOMS K6 2016 A# 115026 1 1200 1
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Two Bunch Palms Elementary School

14250 West Drive, Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

Site Improvements 

Site ID School/ Campus 
Building # Area-Type Area  Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage Construction Class
Facilities 
Condition 

Index

PK-1 PARKING A PARKING A 2018 A# 117197 1
PK-2 PARKING B PARKING B 2018 A# 117197 1
PK-3 PARKING C PARKING C 2015 A# 110728 1
PK-4 PARKING PARKING D 2018 A# 117197 1
PA-1 PLAY AREA PLAY AREA (1 of 5) 2013 A# 113024 1
PA-2 PLAY AREA PLAY AREA (2 of 5) 2013 A# 113024 1
PA-3 PLAY AREA PLAY AREA (3 of 5) 2013 A# 113024 1
PA-4 PLAY AREA PLAY AREA (4 of 5) 2013 A# 113024 1
PA-5 PLAY AREA PLAY AREA (5 of 5) 2013 A# 113024 1
SS-1 SHADE STRUCTURE Shelter LUNCH SHELTER (1 of 2) 2014 A# 113644 1 2400 S 1
SS-2 SHADE STRUCTURE Shelter LUNCH SHELTER (2 of 2) 2014 A# 113644 1
SS-3 SHADE STRUCTURE Shelter SHADE STRUCTURE 2004 A# 105371 2
SS-4 SHADE STRUCT. SHADE STRUCTURE A# 117626 2018 1

Solar-1 SOLAR ARRAY Solar SOLAR ARRAY - (1 of 6) In adjacent lot 2015 Exemption Filed DO 1
Solar-2 SOLAR ARRAY Solar SOLAR ARRAY - (2 of 6) In adjacent lot 2015 Exemption Filed DO 1
Solar-3 SOLAR ARRAY Solar SOLAR ARRAY - (3 of 6) In adjacent lot 2015 Exemption Filed DO 1
Solar-4 SOLAR ARRAY Solar SOLAR ARRAY - (4 of 6) In adjacent lot 2015 Exemption Filed DO 1
Solar-5 SOLAR ARRAY Solar SOLAR ARRAY - (5 of 6) In adjacent lot 2015 Exemption Filed DO 1
Solar-6 SOLAR ARRAY Solar SOLAR ARRAY - (6 of 6) In adjacent lot 2015 Exemption Filed DO 1
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Existing Campus Use Plan(s) With Room Numbers 

Head Start



Two Bunch Palms Elementary School
14250 West Drive, Desert Hot Springs, CA 92240

Palm Springs Unified School District

2019
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Existing Campus Image Key Map

Image Key 1N
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Existing Campus Images
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Two Bunch Palms Elementary School

14250 West Drive, Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

N

Campus Aerial & Master Plan

Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

ME
P

Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.

Recommended Long-Range Facilities Master Plan Projects

1 Security Upgrades

2 Various Upgrades at Existing Buildings: Light/ Minor/ Extensive  
Modernization. 
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2Executive Summary 

Educational Programs 
Offered:

• English I, II, III, IV, 
Honors, AP • Art I, II, III

• ERWC • Theater I, II, III
• Mathematics, I,II,III, 

Honors • Emerging LIt

• Pre Calc • Spanish I, II, III, AP
• Calc AP • French I, II, III, IV, AP
• Stats, AP • AVID
• Weights, Adv • BAND
• PE  Sports • Tech I, II
• Dance I, II • Journalism, Beg, Adv
• Aerobics • Edgenuity
• ASB 1 Pre Leadership 1 • Public Speaking
• Earth Sci • World History
• Biology, Honors, AP • Ethnic Studies
• Chemistry, Honors, AP • Yearbook
• Physics I, II, AP • Chambers
• Psychology, AP • Wind
• World History • Concert Band
• AP Euro • Music I,II
• US History • Video Production

• Lifetime Sports • Business MMM 
Academy

• Civ/Econ • Sports Medicine
• Gov Econ Honors, AP • Welding

• Percussion/Orchestra • Business MMM 
Academy

• Chorale  

Academies:
• Art Institute
• Manufacturing & Welding Pathway
• Academy of Business Leadership and 

Entrepreneurship (ABLE)
• Palm Springs Academy for Learning Medicine (PALM)

Executive Summary
Palm Springs High School 

(PSHS)

Vision and Mission
Palm Springs High School’s mission is to
prepare students to assume responsible
adult roles as citizens, family members,
workers, and lifelong learners by providing
for their intellectual and developmental
needs.

Neighborhood
PSHS is located in Palm Springs, California
and serves students in the communities of
Palm Springs and North Palm Springs.

Instruction
PSHS offers a comprehensive high school
program serving approximately 1700
students in grades ninth through twelfth. All
students receive a strong academic
curriculum with an emphasis on career
preparation. Also offered are career
pathways in welding and computer assisted
manufacturing, business and Allied Health
Services.

Summary of Facilities
The spaces are a combination of offices,
classrooms, athletic facilities, assembly
areas, performing arts center, cafeteria,
kitchen and supporting toilet rooms, storage,
mechanical and other utility spaces.

N
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Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Schools Grades Served 

Palm Springs High School 9-12

Raymond Cree Middle School 6-8

Cahuilla Elementary School K-5

Cielo Vista Charter School K-8

Katherine Finchy Elementary School K-8

Vista Del Monte Elementary School K-5

Total Schools 6 Schools 
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4Existing Campus Asset Plan

Site Information Totals

Current Site Area: 47.56 Acres

Current Athletic Fields:: N/A 

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

PK-2

PK-2

B-C

B-A

B-B

B-D B-E

B-G

B-F

B-HB-M

B-AUD

B-Q

B-L

B-S

B-K

B-PE

B-J

B-J-RR

B-T

B-N-1

B-N-2

LS-1

LS-2

SS-1

WW-2

SO
LA

R-
1

SO
LA

R-
2

SO
LA

R-
3

SO
LA

R-
4

SO
LA

R-
5

SO
LA

R-
6

SO
LA

R-
7

SO
LA

R-
8

SO
LA

R-
9

SO
LA

R-
10

SO
LA

R-
11

SO
LA

R-
12

B-GS-H B-GS-V

B-DO-S1

B-DO-S3

B-DO-B3

B-DO-B1

B-600

B-PB

B-CB

N/A – Information not currently available. To be input at later date.
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5Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School ID:

Palm Springs High School 2401 East Baristo Rd., Palm Springs, CA 
92262-7217 (760) 778-0400 (760) 778-0481 33 67173 3335130 4569

Original 
Construction 
Date 

1948 Original Capacity 
(MP 2012) 2,170

Classroom 
Count (2018) 
PSUSD 
Provided

77
Projected 

Enrollment (2026)

General Notes 

Site Size (MP 
2012) 47.56 Acres

Current Capacity 
(2019) PSUSD 
Provided

2,297 (31 Students / Classroom)
Permanent 
(2018) PSUSD 
Provided

77
Facilities Condition 

Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 and have been 
referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method based on building and major building 
system life-cycles. It is an objective way to evaluate existing conditions based on building systems that range from excellent condition to 
very poor due to age, use, or obsolescence. Although the FCI is not the only criteria that should be used to support modernization, 
replacement, or new construction efforts, it provides an important benchmark for facilities assessment. 

Overall Square 
Footage (2017 
EMG Reference) 

247,902 SQ.FT.
Current 
Enrollment 
(2018-2019) CDE 

1,659
Relocatable 
(2018) PSUSD 
Provided 

0 1,053

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but currently exists on site. 
Cells have been left "blank" due to information unavailability, including FCI rating. Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants Facility Information 
Building/ Site ID Notes

Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" Documents provided 
to Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 2012- 2013 when applicable for existing 
assets. A new ID has been added for new assets recently installed. Minimum Maximum 

Date Permanent Bld. (Again) Date Portable Bld. (Again)Total State Grant 
@60% District Share @40% Total State Grant 

@60% District Share @40% Existing Asset 
Information

This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total structures on existing sites 
are based on 2015 insurance data provided by the District, site review including, site walks, staff input, as-built architectural drawings, and 
review of aerial photographs. 2,299,858 1,533,239 3,380,312 2,253,541 N/A N/A

Buildings

Building ID School/ Campus Building # Building-Type Building Description Year Built / 
Installed DSA Number DSA Year

DSA 
Modernization 

Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
B-C BUILDING C Permanent ADMINISTRATION 1997 A# 62054 1 10150 D 3
B-A BUILDING A Permanent CLASSROOMS 201-250 1997 A# 62054 1 36654 D 3
B-B BUILDING B Permanent CLASSROOMS 301-303 1997 A# 62054 1 5075 D 3
B-D BUILDING D Permanent CLASSROOMS 401-410 1997 A# 62054 1 12475 D 3
B-E BUILDING E Permanent CLASSROOM 500 BUILDING 1997 A# 62054 1 3460 D 3
B-G BUILDING G Permanent CLASSROOMS 601-609 1997 A# 62054 1 13821 D 3
B-F BUILDING F Permanent CLASSROOMS 701-706 1997 A# 62054 1 13078 D 3
B-H BUILDING H Permanent CLASSROOMS 801-808 1999 A# 62054 1 15846 D 3
B-M BUILDING M Permanent MUSIC BUILDING 1955 A# 15188 A# 102161 1999 1 7989 D 3

B-AUD AUDITORIUM Permanent RICHARDS CENTER FOR THE ARTS AUDITORIUM 1958 A# 15188 A# 113724 2015 1 18648 B 1
B-Q BLACK BOX THEATER Permanent BLACK BOX THEATER 1997 A# 62054 1 3337 D 3

B-PA PERFORMING ARTS 
BUILDING Permanent PERFORMING ARTS BUILDING 2010 A#  111214 2 8000 1

B-L BUILDING L Permanent LIBRARY 1958 A# 18535 1 7213 C 5
B-S BUILDING S Permanent ASB CLASSROOMS / STUDENT STORE 1948 A# 47394 1 4061 B 5
B-K BUILDING K Permanent CAFETERIA / MULTI-PURPOSE 1948 A# 47394 1 9447 B 5

B-PE P.E. BUILDING Permanent PE LOCKER ROOMS 1999 A# 62054 1 15331 D 3
B-J GYMNASIUM Permanent PAUL SUMMERS GYMNASIUM 1975 A# 62054 1 23104 B 5

B-J-RR BUILDING J RR Permanent GYM RESTROOM BUILDING 1997 A# 62054 1 884 D 3
B-T QUAD TOWER Permanent QUAD TOWER 1999 A# 62054 3 361 D 3

B-N-1 RESTROOM Permanent QUAD RESTROOM BUILDING (BY 200'S) 1999 A# 62054 1 966 D 3
B-N-2 RESTROOM Permanent QUAD RESTROOM BUILDING (BY 700'S) 1999 A# 62054 1 966 D 3
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LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

Buildings

Building ID School/ Campus Building # Building-Type Building Description Year Built / 
Installed DSA Number DSA Year

DSA 
Modernization 

Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
B-DO-B1 DUGOUT Permanent BASEBALL 1B DUGOUT 1997 A# 104897 1 473 C 3
B-DO-B2 DUGOUT Permanent BASEBALL 3B DUGOUT 1997 A# 104897 1 806 C 3
B-DO-S1 DUGOUT Permanent SOFTBALL 1B DUGOUT 1997 A# 104897 1 473 C 3
B-DO-S3 DUGOUT Permanent SOFTBALL 3B DUGOUT 1997 A# 104897 1 806 C 3
B-GS-H GRANDSTANDS Permanent HOME GRANDSTANDS 1964 1 11440 B 5
B-GS-V GRANDSTANDS Permanent VISITOR GRANDSTANDS 1964 1 5213 B 5
B-600 BUILDING 600 Permanent CLASSROOMS 900-904 1968 A# 14469 A# 102161 1999 5
B-RR RESTROOM Permanent MODULAR RESTROOM BUILDING 2019 A# 115641 1
B-FB FIELD BUILDING Permanent FOOTBALL TEAM ROOM BUILDING 100 2015 A# 113346 1
B-CB CONCESSIONS Permanent CONCESSION BUILDING 200 2015 A# 113346 1

Site Improvements 

Site ID School/ Campus Building # Area-Type Area  Description Year Built / 
Installed DSA Number DSA Year

DSA 
Modernization 

Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
PK-1 STUDENT PARKING STUDENT PARKING 1997 A# 62054 3
PK-2 STAFF PARKING STAFF PARKING 1997 A# 62054 3
SS-1 BUILDING R Permanent SHOP SHELTER 1997 A# 62054 1 2280 S 3
LS-2 LUNCH SHELTER Shelter LUNCH SHELTER 1997 A# 62054 1 2752 D 3
LS-1 BUILDING K Shelter LUNCH SHELTER 1997 A# 62054 1 1912 D 3

WW-1 WALKWAY Walkway COVERED WALKWAYS 1997 A# 62054 1 11088 S 3
WW-2 ENTRANCE Walkway ENTRANCE / GATE CANOPIES 1997 A# 62054 1 2310 D 3

SOLAR-1 North East Parking Areas Solar Panels Solar Canopies (Parking) -(1 of 15) 2014 A# 112853 PPA 1
SOLAR-2 North East Parking Areas Solar Panels Solar Canopies (Parking) -(2 of 15) 2014 A# 112853 PPA 1
SOLAR-3 North East Parking Areas Solar Panels Solar Canopies (Parking) -(3 of 15) 2014 A# 112853 PPA 1
SOLAR-4 North East Parking Areas Solar Panels Solar Canopies (Parking) -(4 of 15) 2014 A# 112853 PPA 1
SOLAR-5 North East Parking Areas Solar Panels Solar Canopies (Parking) -(5 of 15) 2014 A# 112853 PPA 1
SOLAR-6 North East Parking Areas Solar Panels Solar Canopies (Parking) -(6 of 15) 2014 A# 112853 PPA 1
SOLAR-7 North East Parking Areas Solar Panels Solar Canopies (Parking) -(7 of 15) 2014 A# 112853 PPA 1
SOLAR-8 North East Parking Areas Solar Panels Solar Canopies (Parking) -(8 of 15) 2014 A# 112853 PPA 1
SOLAR-9 North East Parking Areas Solar Panels Solar Canopies (Parking) -(9 of 15) 2014 A# 112853 PPA 1

SOLAR-10 South East Parking Areas Solar Panels Solar Canopies (Parking) -(13 of 15) 2014 A# 112853 PPA 1
SOLAR-11 South East Parking Areas Solar Panels Solar Canopies (Parking) -(14 of 15) 2014 A# 112853 PPA 1
SOLAR-12 South East Parking Areas Solar Panels Solar Canopies (Parking) -(15 of 15) 2014 A# 112853 PPA 1

MARQUEE Marquee Sign Marquee Sign 2018 A# 116382
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First Floor Second Floor 
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Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

ME
P

Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.

Recommended Long-Range Facilities Master Plan Projects

1 Security Upgrades

2 Various Upgrades at Existing Buildings: Light/ Minor/ Extensive  
Modernization. 

N



R
A

Y
M

O
N

D
 C

R
E

E
 M

ID
D

L
E



R
A

Y
M

O
N

D
 C

R
E

E
 M

ID
D

L
E



RCMS

1
Raymond Cree Middle School

1011 Vista Chino, Palm Springs, CA 92262

Palm Springs Unified School District

June 25, 2019

Raymond Cree Middle School

PSUSD – Long-Range Facilities Master Plan

150 District Center Drive 
Palm Springs, CA 92264

www.planPSUSD.org

Page Contents

1 Cover Sheet 

2 Executive Summary 

3 Attendance Area Map 

4 Existing Campus 
Asset Plan

5-6 Existing Campus 
Asset Summary

7 Existing Campus Use 
Plan(s) With Room 
Numbers

8 Existing Campus 
Image Key Map 

9 Existing Campus 
Images 

10 Campus Aerial & 
Master Plan

Cover Sheet



RCMS

2
Raymond Cree Middle School

1011 Vista Chino, Palm Springs, CA 92262

Palm Springs Unified School District

June 25, 2019

Executive Summary 
Raymond Cree Middle School 

(RCMS)

Vision
Raymond Cree Middle School (RCMS) is an
exemplary middle school that provides rigorous
educational programs in a safe environment that
embraces diversity and cultivate a culture of
collaboration among all stakeholders – resulting
in a well-rounded young adolescents who are
ready for the demands of high school.

Mission
Raymond Cree Middle School prepares young
adolescent students for high school by equipping
them with the social and academic skills needed
to succeed.

Neighborhood
RCMS is newer school located in the City if
Desert Hot Springs, California serving students
from Desert Hot Springs, Whitewater, Painted
Hills, North Palm Springs, and Sky Valley.

Instruction
RCMS serves approximately 800 students in
sixth, seventh, and eighth grade.

Summary of Facilities
The spaces are a combination of offices,
classrooms, multi-purpose room, kitchen and
supporting restrooms, storage, mechanical and
other utility spaces.

Executive Summary

Educational Programs
Offered:

• Language Arts
• Mathematics, Honors
• Science
• Social Studies, Honors
• ELA Honors
• History, Honors
• Ecology
• Band, Beg,  Adv
• Intro to Theater
• Life Skills
• Adaptive PE
• Art, Beg, Int, Adv
• Choir I,II
• Robotics
• Life Skills
• ASB
• Exploratory
• Language Arts
• Mathematics, Honors
• Science
• Social Studies, Honors

N
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Attendance Area Boundary

Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Schools Grades Served 

Palm Springs High School 9-12

Raymond Cree Middle School 6-8

Cahuilla Elementary School K-5

Cielo Vista Charter School K-8

Katherine Finchy Elementary School K-8

Vista Del Monte Elementary School K-5

Total Schools 6 Schools 
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Existing Campus Asset Plan

Site Information Totals

Current Site Area: 25.0 Acres

Current Playground Area:: 14.0 Acres

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A

PK-2

PK-2

PK-3

BUS-1

B-100,200,300,400

RCOE

B-500

B-600

B-800B-700

B-900

SOLAR-1

SOLAR-2

SOLAR-3
SOLAR-4 SOLAR-5

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

N/A – Information not currently available. To be input at later date.
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Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School 
ID:

Raymond Cree Middle School 1011 Vista Chino, Palm Springs, CA 92262-3207 (760) 416-8283 (760) 416-8287 33 67173 6059109 4564

Original 
Construction Date 1965 Original Capacity 

(MP 2012) 992
Classroom Count 
(2018) PSUSD 
Provided

48
Projected 

Enrollment (2026)

General Notes 

Site Size (MP 2012) 25 Acres
Current Capacity 
(2019) PSUSD 
Provided

1,416 (31 Students / Classroom) Permanent (2018) 
PSUSD Provided 48

Facilities Condition 
Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 and have been 
referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method based on building and major building 
system life-cycles. It is an objective way to evaluate existing conditions based on building systems that range from excellent condition to 
very poor due to age, use, or obsolescence. Although the FCI is not the only criteria that should be used to support modernization, 
replacement, or new construction efforts, it provides an important benchmark for facilities assessment. 

Overall Square 
Footage (2017 EMG 
Reference) 

125,806 SQ.FT. Current Enrollment 
(2018-2019) CDE 855 Relocatable (2018) 

PSUSD Provided 0 769

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but currently exists on site. 
Cells have been left "blank" due to information unavailability, including FCI rating. Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants Facility Information 
Building/ Site ID Notes

Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" Documents 
provided to Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 2012- 2013 when applicable 
for existing assets. A new ID has been added for new assets recently installed. Minimum Maximum 

Date Permanent Bld. (Again) Date Portable Bld. (Again)Total State Grant 
@60% District Share @40% Total State Grant 

@60% District Share @40% Existing Asset 
Information

This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total structures on existing sites 
are based on 2015 insurance data provided by the District, site review including, site walks, staff input, as-built architectural drawings, 
and review of aerial photographs. 0 0 0 0

Buildings

Building ID School/ Campus 
Building # Building-Type Building Description Year Built / 

Installed DSA Number DSA Year
DSA 

Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index

B-
100,200,300,400

MAIN ACADEMICS 
ADMINISTRATION 
BUILDING

Permanent ADMINISTRATION / CLASSROOMS 201-318 / 
LIBRARY 1011 1968 A# 27116 A#  64253 / 67871 1997 1 57162 S 3

RCOE RCOE - 400 BLDG Permanent 400 BUILDING - COE / MEDICAL THERAPY UNIT 1980 N/A A#  64253 / 67871 1997 1 11000 D 3
B-500 500 BLDG Permanent 500 BUILDING - MULTI-PURPOSE / CLASSROOMS 1968 A# 64253 A#  64253 / 67871 1997 1 21775 S 3
B-600 600 BLDG Permanent 600 BUILDING - CLASSROOMS 1968 A# 27116 A#  64253 / 67871 1997 1 6588 S 3
B-800 GYMNASIUM Permanent GYMNASIUM / STAGE 1968 A# 61120 A#114106 2016 1 17991 C 3
B-700 MUSIC BUILDING Permanent MUSIC BUILDING / STAGE SHELTER 1968 A# 27116 A#  64253 / 67871 1997 1 11340 C 3
B-900 900 BUILDING Permanent 900 BUILDING - CLASSROOMS 2017 A# 114233 1
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Raymond Cree Middle School

1011 Vista Chino, Palm Springs, CA 92262

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

Site Improvements 

Site ID School/ Campus 
Building # Area-Type Area  Description Year Built / 

Installed DSA Number DSA Year
DSA 

Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
PK-1 PARKING 1 PARKING PARKING 1968 A# 27116 A#114106 2016 1
PK-2 PARKING 2 PARKING PARKING 1968 A# 27116 A#114106 2016 1
PK-3 PARKING 3 PARKING PARKING 1968 A# 27116 A#114106 2016 1

BUS-1 BUS DROP-OFF BUS DROP-OFF BUS DROP-OFF 1968 A# 27116 A#114106 2016 1
Solar-1 At North West Parking Solar Panels Solar Canopies (Parking) - (1 of 5) 2015 A# 113545 PPA 1
Solar-2 At North West Parking Solar Panels Solar Canopies (Parking) - (2 of 5) 2015 A# 113545 PPA 1
Solar-3 At South West Parking Solar Panels Solar Canopies (Parking) - (3 of 5) 2015 A# 113545 PPA 1
Solar-4 At South Play Area Solar Panels Solar Panel (Play Area) - (4 of 5) 2015 A# 113545 PPA 1
Solar-5 At South Play Area Solar Panels Solar Panel (Play Area) - (5 of 5) 2015 A# 113545 PPA 1
WW-1 Walkway Walkway COVERED WALKWAYS 1968 A# 27116 1 10960 S 5
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Raymond Cree Middle School

1011 Vista Chino, Palm Springs, CA 92262

Palm Springs Unified School District

June 25, 2019

Existing Campus Use Plan(s) With Room Numbers 

Second Floor 

First Floor 
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Raymond Cree Middle School

1011 Vista Chino, Palm Springs, CA 92262

Palm Springs Unified School District

June 25, 2019

Existing Campus Image Key Map

Image Key 1

1

2

3

4

5

6

7

8

9

A

B

A

B

N
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Raymond Cree Middle School

1011 Vista Chino, Palm Springs, CA 92262

Palm Springs Unified School District

June 25, 2019

Existing Campus Images

1 2 3

4 5 6

7 8 9
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Raymond Cree Middle School

1011 Vista Chino, Palm Springs, CA 92262

Palm Springs Unified School District

June 25, 2019

Campus Aerial & Master Plan

Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

MEP Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.

Recommended Long-Range Facilities Master Plan Projects

1 Security Upgrades

2 Various Upgrades at Existing Buildings: Light/ Minor/ Extensive  
Modernization. 

N
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Cahuilla Elementary School

833 Mesquite Ave., Palm Springs, CA 92264

Palm Springs Unified School District

June 25, 2019
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CES

2
Cahuilla Elementary School

833 Mesquite Ave., Palm Springs, CA 92264

Palm Springs Unified School District

June 25, 2019

Executive Summary

Executive Summary 
Cahuilla Elementary School

(CES)

Mission
At Cahuilla Elementary School we believe all
students can learn; therefore, we are committed
to high expectations for all students, staff, and
families.

Neighborhood
CES is located in Palm Springs, California and
serves students in the communities of Palm
Springs and North Palm Springs.

Instruction
CES serves approximately 538 students in
grades kindergarten through fifth.

Summary of Facilities
The spaces are a combination of offices,
classrooms, multi-purpose room, assembly
areas, kitchen and supporting toilet rooms,
storage, mechanical and other utility spaces.

Educational Programs Offered:

• Reading/Language Arts
• Mathematics
• Science
• History/Social Science

N
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Cahuilla Elementary School

833 Mesquite Ave., Palm Springs, CA 92264

Palm Springs Unified School District

June 25, 2019

Attendance Area Boundary

Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Schools Grades Served 

Palm Springs High School 9-12

Raymond Cree Middle School 6-8

Cahuilla Elementary School K-5

Cielo Vista Charter School K-8

Katherine Finchy Elementary School K-8

Vista Del Monte Elementary School K-5

Total Schools 6 Schools 
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4
Cahuilla Elementary School

833 Mesquite Ave., Palm Springs, CA 92264

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Plan

Site Information Totals

Current Site Area: 7.7 acres

Current Playground Area:: N/A

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A

PK-1

M-9

M-7M-8

M-10

B-3

B-4

B-2

B-4

SS-1

SS-3

SS-2

B-7 M-4 M-3

M-1M-2

P-6

P-5

B-5

M-11

SS-4

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

N/A – Information not currently available. To be input at later date.
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Cahuilla Elementary School

833 Mesquite Ave., Palm Springs, CA 92264

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School 
ID:

Cahuilla Elementary School 833 East Mesquite Ave., Palm Springs, CA 
92264-8414 (760) 325-8161 (760) 416-8164 33 67173 6032395 4560

Original 
Construction 
Date 

2001 Original Capacity 
(MP 2012) 650

Classroom Count 
(2018) PSUSD 
Provided

31
Projected 

Enrollment (2026)

General Notes 

Site Size (MP 
2012) 7.7 Acres

Current Capacity 
(2019) PSUSD 
Provided

889 (31 Students / Classroom) Permanent (2018) 
PSUSD Provided 21

Facilities Condition 
Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 and have been 
referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method based on building and major building 
system life-cycles. It is an objective way to evaluate existing conditions based on building systems that range from excellent condition to 
very poor due to age, use, or obsolescence. Although the FCI is not the only criteria that should be used to support modernization, 
replacement, or new construction efforts, it provides an important benchmark for facilities assessment. 

Overall Square 
Footage (2017 
EMG Reference) 

54,933 SQ.FT. Current Enrollment 
(2018-2019) CDE 525 Relocatable (2018) 

PSUSD Provided 11 184

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but currently exists on site. 
Cells have been left "blank" due to information unavailability, including FCI rating. Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants Facility Information 
Building/ Site ID Notes

Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" Documents provided to 
Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 2012- 2013 when applicable for existing 
assets. A new ID has been added for new assets recently installed. Minimum Maximum 

Date Permanent Bld. (Again) Date Portable Bld. (Again)Total State Grant 
@60% District Share @40% Total State Grant 

@60% District Share @40% Existing Asset 
Information

This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total structures on existing sites 
are based on 2015 insurance data provided by the District, site review including, site walks, staff input, as-built architectural drawings, and 
review of aerial photographs. N/A N/A N/A N/A N/A N/A

Buildings

Building ID School/ Campus Building # Building-Type Building Description Year Built / 
Installed DSA Number DSA Year DSA Modernization 

Number
DSA Modernization 

Year District Owned Stories Gross Square 
Footage

Construction 
Class

Facilities 
Condition 

Index
B-2 BLDG '2' - ADMIN. / LIBRARY Permanent ADMINISTRATION / LIBRARY 2002 A# 100352 1 6196 S 2
B-3 BLDG '3' - MULTI-PURPOSE Permanent MULTI-PURPOSE 2002 A# 100352 1 6513 S 2
B-4 BLDG '4' - CLASSROOM Permanent CLASSROOM 12-14, 20-23 2002 A# 100352 1 408 S 2
B-4 BLDG '4' - CLASSROOM Permanent CLASSROOM 12-15, 24-26 2002 A# 100352 1 2770 S 2
B-5 KINDERGARTEN Permanent CLASSROOMS K1-K2 2002 A# 100352 2 11376 S 2
B-7 BLDG '7' - CLASSROOM Permanent CLASSROOMS 1-3 2002 A# 100352 2 10793 S 2
M-1 RELO Modular MODULAR CLASSROOM P5 1999 A# 101533 1 960 S 3
M-2 RELO Modular MODULAR CLASSROOM P7 1999 A# 101533 1 960 S 3
M-3 RELO Modular MODULAR CLASSROOM P4 1999 A# 101533 1 960 S 3
M-4 RELO Modular MODULAR CLASSROOM P6 1999 A# 101533 1 960 S 3
M-7 RELO Modular MODULAR CLASSROOM P17 1999 A# 101533 1 960 S 3
M-8 RELO Modular MODULAR CLASSROOM P19 1999 A# 101533 1 960 S 3
M-9 RELO Modular MODULAR CLASSROOM P16 1999 A# 101533 1 960 S 3
M-10 RELO Modular MODULAR CLASSROOM P18 1999 A# 101533 1 960 S 3
M-11 RELO-ECE Modular CLASSROOM 1999 A# 100352 1 1440 D 3
P-5 RELO Portable PORTABLE CLASSROOM P-1 2002 A# 105145 1 960 S 2
P-6 RELO Portable PORTABLE CLASSROOM P-2 2002 A# 105145 1 960 S 2
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6
Cahuilla Elementary School

833 Mesquite Ave., Palm Springs, CA 92264

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

Site Improvements 

Site ID School/ Campus Building # Area-Type Area  Description Year Built / 
Installed DSA Number DSA Year DSA Modernization 

Number
DSA Modernization 

Year District Owned Stories Gross Square 
Footage

Construction 
Class

Facilities 
Condition 

Index
PK-1 PARKING PARKING 2002 A# 100352 2
SS-1 SHELTER Shelter LUNCH SHELTER 2002 A# 100352 1 2813 S 2
SS-2 SHELTER Shelter LUNCH SHELTER 2002 A# 100352 2
SS-3 SHELTER Shelter LUNCH SHELTER 2002 A# 100352 2
SS-4 SHADE STRUCT SHADE STRUCTURE A# 117687 2018 1
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Cahuilla Elementary School

833 Mesquite Ave., Palm Springs, CA 92264

Palm Springs Unified School District

June 25, 2019

Existing Campus Use Plan(s) With Room Numbers 

Second Floor 

First Floor 
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Cahuilla Elementary School

833 Mesquite Ave., Palm Springs, CA 92264

Palm Springs Unified School District

June 25, 2019

Existing Campus Image Key Map

1
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Cahuilla Elementary School

833 Mesquite Ave., Palm Springs, CA 92264

Palm Springs Unified School District

June 25, 2019

2 4

3

1

6

8

7

5 9

Existing Campus Images



CES

10
Cahuilla Elementary School

833 Mesquite Ave., Palm Springs, CA 92264

Palm Springs Unified School District

June 25, 2019

Campus Aerial & Master Plan

Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

MEP Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

Recommended Long-Range Facilities Master Plan Projects

1 Security Upgrades

2 Various Upgrades at Existing Buildings: Light/ Minor/ Extensive  
Modernization. 

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.N
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2
Cielo Vista Charter School

650 Paseo Dorotea, Palm Springs, CA 92264

Palm Springs Unified School District

June 25, 2019

Executive Summary
Cielo Vista Charter School 

(CVCS)

Mission & Vision
Work together as a learning community to support and
increase early literacy, mathematical conceptual
knowledge, and a desire to continue learning with the
help of technology, our teachers, school staff, families,
and community.

Neighborhood
CVCS is located in Desert Hot Springs, a community
twelve miles north of Palm Springs, California.

Instruction
CVCS serves approximately 750 students in grades
Transitional Kindergarten through 5th grade.

Summary of Facilities
The spaces are a combination of offices, classrooms,
multi-purpose room, kitchen and supporting toilet
rooms, storage, mechanical and other utility spaces.

Executive Summary

Educational Programs Offered:

• Reading/Language Arts
• Mathematics
• Science
• History/Social Science

N
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3
Cielo Vista Charter School

650 Paseo Dorotea, Palm Springs, CA 92264

Palm Springs Unified School District

June 25, 2019

Attendance Area Boundary

Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Schools Grades Served 

Palm Springs High School 9-12

Raymond Cree Middle School 6-8

Cahuilla Elementary School K-5

Cielo Vista Charter School K-8

Katherine Finchy Elementary School K-8

Vista Del Monte Elementary School K-5

Total Schools 6 Schools 



CVCS

4
Cielo Vista Charter School

650 Paseo Dorotea, Palm Springs, CA 92264

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Plan

Site Information Totals

Current Site Area: 8.4 Acres

Current Playground Area:: 3.5 Acres

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A

P-1 P-2 P-3
P-4 P-5 P-6 P-7 P-8 P-9

P-10 P-11 P-12 P-13 P-14 P-15 P-16

P-17P-18P-19P-20P-21

SS-3

PK-1

PA-3

PA-1

B-L

LS-3LS-1

LS-1

SS-1

PA-2

B-K

B-A

B-C

B-D

B-E

B-G

B-B

B-F

M-SE

WW-1

FL-1

FL-2

P-HS

SS-2

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

N/A – Information not currently available. To be input at later date.
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5
Cielo Vista Charter School

650 Paseo Dorotea, Palm Springs, CA 92264

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School 
ID:

Cielo Vista Charter School 650 South Paseo Dorotea, Palm Springs, CA 
92264-1406 (760) 416-8250 (760) 416-8253 33 67173 6032411 4562

Original Construction 
Date 1955 Original Capacity (MP 

2012) 248
Classroom Count 
(2018) PSUSD 
Provided

36
Projected 

Enrollment (2026)

General Notes 

Site Size (MP 2012) 8.34 Acres
Current Capacity 
(2019) PSUSD 
Provided

1,098 (31 Students / Classrooms) Permanent (2018) 
PSUSD Provided 17

Facilities Condition 
Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 
and have been referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method 
based on building and major building system life-cycles. It is an objective way to evaluate existing conditions based 
on building systems that range from excellent condition to very poor due to age, use, or obsolescence. Although the 
FCI is not the only criteria that should be used to support modernization, replacement, or new construction efforts, it 
provides an important benchmark for facilities assessment. 

Overall Square 
Footage (2017 EMG 
Reference) 

60,825 SQ.FT. Current Enrollment 
(2018-2019) CDE 900 Relocatable (2018) 

PSUSD Provided 19 184

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but 
currently exists on site. Cells have been left "blank" due to information unavailability, including FCI rating. Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants Facility Information 
Building/ Site ID Notes

Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" 
Documents provided to Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners 
between 2012- 2013 when applicable for existing assets. A new ID has been added for new assets recently 
installed. Minimum Maximum 

Date Permanent Bld. (Again) Date Portable Bld. (Again)Total State Grant 
@60% District Share @40% Total State Grant 

@60% District Share @40% Existing Asset 
Information

This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total 
structures on existing sites are based on 2015 insurance data provided by the District, site review including, site 
walks, staff input, as-built architectural drawings, and review of aerial photographs. 2,285,555 1,523,703 3,290,425 2,193,617 N/A N/A

Buildings

Building ID School/ Campus 
Building # Building-Type Building Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index

B-A BLDG. 'A' Permanent ADMINISTRATION 1955 A# 61187 A# 69867 1997 1 3280 D 3

B-C BLDG. 'C' Permanent MULTI-PURPOSE 1955 A# 61187 A# 69867 1997 1 4690 D 3

B-B BLDG. 'B' Permanent LIBRARY / PSYCHOLOGY 1955 A# 61187 A# 69867 1997 1 3613 D 3

B-D BLDG. 'D' Permanent CLASSROOMS 1-4 / RR 1955 A# 61187 A# 69867 1997 1 5834 D 3

B-E BLDG. 'E' Permanent CLASSROOMS 5-8 / RR 1955 A# 61187 A# 69867 1997 1 5834 D 3

B-F BLDG. 'F' Permanent CLASSROOMS 9-10 1955 A# 61187 A# 69867 1997 1 2405 S 3

B-G BLDG. 'G' Permanent CLASSROOMS 11-14 1955 A# 61187 A# 69867 1997 1 4778 S 3

B-L COMMUNITY CHILD 
CARE CENTER Permanent CIELO VISTA COMMUNITY CHILD CARE 

CENTER 1980 A# 69867 1997 1 5053 D 3
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Cielo Vista Charter School

650 Paseo Dorotea, Palm Springs, CA 92264

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

B-K BLDG. 'K' Permanent KINDERGARTEN CLASSROOMS 1995 A# 61187 A# 69867 1997 1 3108 D 3

P-HS HEAD START RELO Portable HEADSTART PORTABLE 14 1998 1 960 D 3

M-SE RELO Modular SPECIAL EDUCATION MODULAR RM 15/15A 1984 A# 45654 A# 69867 1997 1 1280 S 3

P-1 RELO Portable PORTABLE CLASSROOM 16 1997 A# 61187 1 960 S 3

P-2 RELO Portable PORTABLE CLASSROOM 17 1997 A# 57293 1 960 D 3

P-3 RELO Portable PORTABLE CLASSROOM 18 1997 A# 57293 1 960 S 3

P-4 RELO Portable PORTABLE CLASSROOM 19 1997 A# 51282 1 960 D 3

P-5 RELO Portable PORTABLE CLASSROOM 20 1997 A# 50418 1 960 S 3

P-6 RELO Portable PORTABLE CLASSROOM 21 1997 A# 50989 1 960 S 3

P-7 RELO Portable PORTABLE CLASSROOM 22 1997 A# 51282 1 960 D 3

P-8 RELO Portable PORTABLE CLASSROOM 23 1997 A# 51282 1 960 D 3

P-9 RELO Portable PORTABLE CLASSROOM 28 1997 A# 50418 1 960 S 3

P-10 RELO Portable PORTABLE CLASSROOM 29 2003 A# 102347 1 960 S 2

P-11 RELO Portable PORTABLE CLASSROOM 30 2003 A# 102347 1 960 S 2

P-12 RELO Portable PORTABLE CLASSROOM 24 1997 A# 68435 1 960 S 3

P-13 RELO Portable PORTABLE CLASSROOM 25 1997 A# 68435 1 960 S 3

P-14 RELO Portable PORTABLE CLASSROOM 26 1997 A# 68435 1 960 S 3

P-15 RELO Portable PORTABLE CLASSROOM 27 1997 A# 68435 1 960 S 3

P-16 RELO Portable PORTABLE CLASSROOM 31 2015 A# 114172 1 960 S 1

P-17 RELO Portable PORTABLE CLASSROOM 32 2015 A# 114172 1 960 1

P-18 RELO Portable PORTABLE CLASSROOM 33 2015 A# 114172 1 960 1

P-19 RELO Portable PORTABLE CLASSROOM 34 2015 A# 114172 1 960 1

P-20 RELO Portable PORTABLE CLASSROOM 35 2015 A# 114172 1 960 1

P-21 RELO Portable PORTABLE CLASSROOM 36 / 36A 2015 A# 114172 1 1440 1

Buildings

Building ID School/ Campus 
Building # Building-Type Building Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index



CVCS

7
Cielo Vista Charter School

650 Paseo Dorotea, Palm Springs, CA 92264

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

Site Improvements 

Site ID School/ Campus 
Building # Area-Type Area  Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index

PA-1 PLAY AREA PLAY AREA 1955 A# 61187 A# 112524 2012 1

PA-2 PLAY AREA PLAY AREA 1955 A# 61187 A# 112524 2012 1

PA-3 PLAY AREA PLAY AREA 1955 A# 61187 A# 112524 2012 1

PK-1 PARKING LOT PARKING LOT 1955 A# 61187 5

WW-1 Passage Passage COVERED WALKWAYS 1995 A# 61187 1 12000 D 3

SS-1 Shelter Shelter SHADE STRUCTURE 2001 A# 102275 2000 2

LS-1 Shelter Shelter LUNCH SHELTERS 2009 A# 108434 2006 1 1942 S 2

LS-2 Shelter Shelter LUNCH SHELTERS 2009 A# 108434 2006 1 1942 S 2

LS-3 Shelter Shelter LUNCH SHELTERS 2009 A# 108434 2006 1 1942 S 2

SS-3 Shelter Shelter SHADE STRUCTURE A#  117691 2018 1

SS-2 Shelter Shelter SHADE STRUCTURE 2018 1



CVCS

8
Cielo Vista Charter School

650 Paseo Dorotea, Palm Springs, CA 92264

Palm Springs Unified School District

June 25, 2019

Existing Campus Use Plan(s) With Room Numbers 

24 25 26 272930 31

3233343536 /
36 A

14



Cielo Vista Charter School
650 Paseo Dorotea, Palm Springs, CA 92264

Palm Springs Unified School District

2019



CVCS

10
Cielo Vista Charter School

650 Paseo Dorotea, Palm Springs, CA 92264

Palm Springs Unified School District

June 25, 2019

Existing Campus Image Key Map

Image Key 1

1

2

3

4

5
6

7

8
9A
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11
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Cielo Vista Charter School

650 Paseo Dorotea, Palm Springs, CA 92264

Palm Springs Unified School District

June 25, 2019

Existing Campus Images
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6 7

9 10 11
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Cielo Vista Charter School

650 Paseo Dorotea, Palm Springs, CA 92264

Palm Springs Unified School District

June 25, 2019

Campus Aerial & Master Plan

Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

MEP Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.

Recommended Long-Range Facilities Master Plan Projects

1 New Secure Entrance, Security Upgrades

2 Various Upgrades at Existing Buildings: Light/ Minor/ Extensive  
Modernization. 

3 Systems Upgrades: Site Lighting 

4 Systems Upgrades: Fire Alarm 

6 ADA Upgrades: Path of Travel 

N
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KFES

1
Katherine Finchy Elementary School

777 E Tachavah Dr., Palm Springs, CA 92262

Palm Springs Unified School District

June 25, 2019

Katherine Finchy Elementary School

PSUSD – Long-Range Facilities Master Plan

150 District Center Drive 
Palm Springs, CA 92264

www.planPSUSD.org
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KFES

2
Katherine Finchy Elementary School

777 E Tachavah Dr., Palm Springs, CA 92262

Palm Springs Unified School District

June 25, 2019

Executive Summary
Katherine Finchy Elementary School

(KFES)

Mission & Vision
Katherine Finchy Elementary School’s mission is to
provide a safe and orderly environment, dedicated to
helping every child meet rigorous state standards and
reach their maximum potential.

Neighborhood
The school is located in Palm Springs, CA., in an
established neighborhood that was created in the 1930s
and 40s, known as the “Movie Colony.” The school’s
namesake was an educational pioneer who came to
teach in this desert community in 1921.

Instruction
The school serves approximately 750 students in grades
Transitional Kindergarten through 5th grade. All
stakeholders, including parents, staff and administrators
are dedicated to meeting the needs of each individual
student to promote the achievement of maximum
potential. The school’s staff adapts instruction through
research-based instructional strategies to meet the
diverse student needs.

Summary of Facilities
The spaces are a combination of offices, classrooms,
multi-purpose room, kitchen and supporting toilet rooms,
storage, mechanical and other utility spaces. The
original school was dedicated in 1951, but a new award-
winning building was dedicated in 1998.

Executive Summary

Educational Programs
Offered:

• Reading/Language Arts
• Mathematics
• Science
• History/Social Science

N



KFES

3
Katherine Finchy Elementary School

777 E Tachavah Dr., Palm Springs, CA 92262

Palm Springs Unified School District

June 25, 2019

Attendance Area Boundary

Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Schools Grades Served 

Palm Springs High School 9-12

Raymond Cree Middle School 6-8

Cahuilla Elementary School K-5

Cielo Vista Charter School K-8

Katherine Finchy Elementary School K-8

Vista Del Monte Elementary School K-5

Total Schools 6 Schools 



KFES

4
Katherine Finchy Elementary School

777 E Tachavah Dr., Palm Springs, CA 92262

Palm Springs Unified School District

June 25, 2019

Site Information Totals

Current Site Area: 11.0 Acres

Current Playground Area:: 4.4 Acres

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A

Existing Campus Asset Plan

P-8

P-9

PA-3

PA-2

PA-1

SS-4

B-6

PK-1
PK-2

P-1

B-3

LS-1

SS-2

SS-1

SS-3

P-7

P-6

LS-2

P-5

P-4

P-3

P-2

SS-5

B-5C

B-5C

B-1

B-4A

B-5B

B-5B

B-7

SOLAR-1

SOLAR-2

SOLAR-3

B-8

B-8

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

N/A – Information not currently available. To be input at later date.
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Katherine Finchy Elementary School

777 E Tachavah Dr., Palm Springs, CA 92262

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School ID:

Katherine Finchy Elementary School 777 East Tachevah Dr., Palm Springs, CA 
92262-4903 (760) 416-8190 (760) 416-8201 33 67173 6032437 4567

Original Construction 
Date 1998 Original Capacity (MP 

2012) 806
Classroom Count 
(2018) PSUSD 
Provided

34

Projected 
Enrollment (2026)

General Notes 

Site Size (MP 2012) 11 Acres
Current Capacity 
(2019) PSUSD 
Provided

924 (31 Students / Classroom) Permanent (2018) 
PSUSD Provided 26

Facilities Condition 
Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 and 
have been referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method based on 
building and major building system life-cycles. It is an objective way to evaluate existing conditions based on building 
systems that range from excellent condition to very poor due to age, use, or obsolescence. Although the FCI is not the only 
criteria that should be used to support modernization, replacement, or new construction efforts, it provides an important 
benchmark for facilities assessment. 

Overall Square 
Footage (2017 EMG 
Reference) 

57,185 SQ.FT. Current Enrollment 
(2018-2019) CDE 655 Relocatable (2018) 

PSUSD Provided 8 323

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but currently 
exists on site. Cells have been left "blank" due to information unavailability, including FCI rating. 

Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants
Facility Information 

Building/ Site ID Notes
Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" 
Documents provided to Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 
2012- 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Minimum Maximum 

Date Permanent Bld. (Again) Date Portable Bld. (Again)
Total State Grant 

@60% District Share @40% Total State Grant 
@60% District Share @40%

Existing Asset 
Information

This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total structures on 
existing sites are based on 2015 insurance data provided by the District, site review including, site walks, staff input, as-
built architectural drawings, and review of aerial photographs. 0 0 0 0 2022 N/A

Buildings

Building ID School/ Campus 
Building # Building-Type Building Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
B-2 BLDG. '2' Permanent ADMINISTRATION 1999 A# 63098 A# 114659 2016 1 6284 D 1
B-3 BLDG. '3' Permanent MULTI-PURPOSE 1999 A# 63098 A# 114659 2016 1 7140 D 1

B-4A BLDG. '4A' Permanent CLASSROOMS 201-208 1999 A# 63098 1 10124 D 3
B-5B BLDG. '5B' Permanent CLASSROOMS 301-308 1999 A# 63098 1 8935 D 3
B-5C BLDG. '5C' Permanent CLASSROOMS 401-408 1999 A# 63098 1 8935 D 3
B-6 BLDG. '7' Permanent RESTROOM BUILDING 1999 A# 63098 1 1118 D 3
B-7 BLDG. '8' Permanent RESTROOM BUILDING - PLAYGROUND 1999 A# 63098 1 881 D 3
B-8 BLDG. '3' Permanent LUNCH SHADE RESTROOM BUILDING 1999 A# 63098 1 3969 D 3
P-1 RELO Portable HEADSTART PORTABLE 1998 A# 100132 1 960 D 3
P-2 RELO Portable PORTABLE CLASSROOM 906 1989 A# 54490 1 960 S 4
P-3 RELO Portable PORTABLE CLASSROOM 905 1998 A# 101580 1 960 S 3
P-4 RELO Portable PORTABLE CLASSROOM 904 1998 A# 101580 1 960 S 3
P-5 RELO Portable PORTABLE CLASSROOM 905 1998 A# 101580 1 960 S 3



KFES

6
Katherine Finchy Elementary School

777 E Tachavah Dr., Palm Springs, CA 92262

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

P-6 RELO Portable PORTABLE CLASSROOM 906 1998 A# 101580 1 960 S 3
P-7 RELO Portable PORTABLE CLASSROOM 907 1998 A# 52493 1 960 S 3

P-8 RELO K1 Portable PORTABLE CLASSROOM 
KINDERGARTEN  (605) 2016 A# 114659 1 1440 1

P-9 RELO K2 Portable PORTABLE CLASSROOM 
KINDERGARTEN  (606)

2016 A# 114659 1 1440 1

Site Improvements 

Site ID School/ Campus 
Building # Area-Type Area  Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
PK-1 PARKING PARKING 2018 A# 117199 1
PK-2 PARKING PARKING 2018 A# 117199 1
PA-1 PLAY AREA PLAY AREA 2011 A# 111048 1
PA-2 PLAY AREA PLAY AREA 2011 A# 111048 1
PA-3 PLAY AREA PLAY AREA 2011 A# 111048 1
SS-1 SHADE STRUCT SHADE STRUCTURES (1 of 3) 2007 A# 109025 2100 2
SS-2 SHADE STRUCT SHADE STRUCTURES (2 of 3) 2007 A# 109025 2
SS-3 SHADE STRUCT SHADE STRUCTURES (3 of 3) 2007 A# 109025 2
SS-4 SHADE STRUCT SHADE STRUCT 2011 A# 111048 1
LS-1 SHELTER Shelter LUNCH SHELTERS (1 of 2) 1999 A# 63098 1 3036 D 3
LS-2 SHELTER Shelter LUNCH SHELTERS (2 of 2) 1999 A# 63098 3

WW-1 Walkway Walkway COVERED WALKWAYS 1999 A# 63098 1 7477 S 3
SS-5 SHADE STRUCT SHADE STRUCTURE A# 117692 2018 1

Solar-1 Solar-1 Solar Panels Solar Canopies (Parking) 2015 A# 114259 PPA 1
Solar-2 Solar-2 Solar Panels Solar Canopies (Parking) 2015 A# 114259 PPA 1
Solar-3 Solar-3 Solar Panels Solar Canopies (Parking) 2015 A# 114259 PPA 1

Buildings

Building ID School/ Campus 
Building # Building-Type Building Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage Construction Class
Facilities 
Condition 

Index
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Katherine Finchy Elementary School

777 E Tachavah Dr., Palm Springs, CA 92262

Palm Springs Unified School District

June 25, 2019

Existing Campus Use Plan(s) With Room Numbers 
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Katherine Finchy Elementary School

777 E Tachavah Dr., Palm Springs, CA 92262

Palm Springs Unified School District

June 25, 2019

Existing Campus Image Key Map

1

2

3

4

5

6

7

A

Image Key 1

A
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Katherine Finchy Elementary School

777 E Tachavah Dr., Palm Springs, CA 92262

Palm Springs Unified School District

June 25, 2019

Existing Campus Images

1

2

3

4

5

6

7
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Katherine Finchy Elementary School

777 E Tachavah Dr., Palm Springs, CA 92262

Palm Springs Unified School District

June 25, 2019

Campus Aerial & Master Plan

Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

ME
P

Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

Recommended Long-Range Facilities Master Plan Projects

1 Security Upgrades

2 Various Upgrades at Existing Buildings: Light/ Minor/ Extensive  
Modernization. 

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.
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VDMES

1
Vista Del Monte Elementary School

2744 Via Miraleste, Palm Springs, CA 92262

Palm Springs Unified School District

June 25, 2019

PSUSD – Long-Range Facilities Master Plan

Vista Del Monte Elementary School
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Palm Springs, CA 92264

www.planPSUSD.org
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VDMES

2

Vista Del Monte Elementary School

2744 Via Miraleste, Palm Springs, CA 92262

Palm Springs Unified School District

June 25, 2019

Executive Summary

Vista Del Monte Elementary School 

(VDMES)

Vision and Mission

Vista Del Monte Elementary School’s mission is to prepare

students to assume responsible adult roles as citizens, family

members, workers, and lifelong learners by providing for their

intellectual and developmental needs.

Neighborhood

VDMES is located in Palm Springs, California and serves students

in the communities of Palm Springs and North Palm Springs.

Instruction

VDMS is an elementary school serving approximately 400

students. It has a dual immersion program.

Summary of Facilities

The spaces are a combination of offices, classrooms, athletic

facilities, assembly areas, performing arts center, cafeteria,

kitchen and supporting toilet rooms, storage, mechanical and other

utility spaces.

Executive Summary

Educational Programs

Offered:

• Reading/Language Arts

• Mathematics

• Science

• History/Social Science

N



VDMES
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Vista Del Monte Elementary School

2744 Via Miraleste, Palm Springs, CA 92262

Palm Springs Unified School District

June 25, 2019

Attendance Area Boundary

Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Schools Grades Served 

Palm Springs High School 9-12

Raymond Cree Middle School 6-8

Cahuilla Elementary School K-5

Cielo Vista Charter School K-8

Katherine Finchy Elementary School K-8

Vista Del Monte Elementary School K-5

Total Schools 6 Schools 



VDMES
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Vista Del Monte Elementary School

2744 Via Miraleste, Palm Springs, CA 92262

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Plan

Site Information Totals

Current Site Area: 7.2 acres

Current Playground Area:: N/A

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A
P-6

P-5

P-4

P-3

P-2

P-1

M-4

M-3

B-2

B-3

B-4

B-1

SS-1

LS-1

P-8

P-7

M-2

M-1

B-5

PK-2 PK-1

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

B-9

N/A – Information not currently available. To be input at later date.
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Vista Del Monte Elementary School

2744 Via Miraleste, Palm Springs, CA 92262

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School 
ID:

Vista Del Monte Elementary School 2744 North Via Miraleste, Palm Springs, CA 
92262-2274 (760) 416-8176 (760) 416-8178 33 67173 6032452 4571

Original Construction 
Date 1963 Original Capacity (MP 

2012) 341
Classroom Count 
(2018) PSUSD 
Provided

31
Projected 

Enrollment (2026)

General Notes 

Site Size (MP 2012) 7.2 Acres
Current Capacity 
(2019) PSUSD 
Provided

925 (31 Students / Classroom) Permanent (2018) 
PSUSD Provided 27

Facilities Condition 
Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 and 
have been referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method based on 
building and major building system life-cycles. It is an objective way to evaluate existing conditions based on building 
systems that range from excellent condition to very poor due to age, use, or obsolescence. Although the FCI is not the only 
criteria that should be used to support modernization, replacement, or new construction efforts, it provides an important 
benchmark for facilities assessment. 

Overall Square 
Footage (2017 EMG 
Reference) 

48,594 SQ.FT. Current Enrollment 
(2018-2019) CDE 545 Relocatable (2018) 

PSUSD Provided 9 740

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but currently 
exists on site. Cells have been left "blank" due to information unavailability, including FCI rating. Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants Facility Information 
Building/ Site ID Notes

Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" 
Documents provided to Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 
2012- 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Minimum Maximum 

Date Permanent Bld. (Again) Date Portable Bld. (Again)Total State Grant 
@60%

District Share 
@40%

Total State Grant 
@60% District Share @40% Existing Asset 

Information
This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total structures 
on existing sites are based on 2015 insurance data provided by the District, site review including, site walks, staff input, as-
built architectural drawings, and review of aerial photographs. 1,549,376 1,032,918 2,345,329 1,563,553 N/A N/A

Buildings

Building ID
School/ 
Campus 

Building #
Building-Type Building Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index

B-1 BLDG. 'D' 
ADMIN. Permanent ADMINISTRATION / LIBRARY / 

MULTIPURPOSE 1963 A# 61286 A# 66569 1996 1 9136 S 3

B-6 BLDG. 'B' Permanent CLASSROOM K-1 1963 A# 61286 A# 66569 1996 1 1813 S 3
B-5 BLDG. 'A' Permanent CLASSROOM K-2 1994 A# 58742 / 61286 1 1472 S 3
B-4 BLDG. 'C' Permanent CLASSROOMS 1-5 1963 A# 61286 A# 66569 1996 1 5676 S 3
B-2 BLDG. 'E' Permanent CLASSROOMS 6-10 1963 A# 61286 A# 66569 1996 1 5676 S 3
M-1 MODULAR Modular MODULAR CLASSROOMS 11-12 1974 A# 36360 A# 66569 1996 1 1920 S 3
M-2 MODULAR Modular MODULAR CLASSROOMS 13-14 1978 A# 40643 A# 66569 1996 1 1920 S 3
M-3 MODULAR Modular MODULAR CLASSROOMS 15-17 1972 A# 34265 A# 66569 1996 1 2896 S 3

M-4 MODULAR Modular MODULAR CLASSROOMS 18-21 1974 A# 40643 / 54968 /
58985 A# 66569 1996 1 3840 S 3

P-1 RELO Portable PORTABLE CLASSROOM 22 1988 A# 51318 1 960 S 4
P-2 RELO Portable PORTABLE CLASSROOM 29 1989 A# 54968 1 960 D 4
P-3 RELO Portable PORTABLE CLASSROOM 23 1990 A# 53739 / 62298 1 960 D 3
P-4 RELO Portable PORTABLE CLASSROOM 24 1989 A# 51283 / 61286 1 960 D 4
P-5 RELO Portable PORTABLE CLASSROOM 25 1988 A# 50418 1 960 S 4
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Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

P-6 RELO Portable PORTABLE CLASSROOM 26 1988 A# 50418 1 960 S 4

P-7 RELO Portable PORTABLE CLASSROOM 33 2000 A# 102347 1 960 S 2

P-8 RELO Portable PORTABLE CLASSROOM 34 2000 A# 102347 1 960 S 2

P-9 RELO Portable PORTABLE RESTROOM KINDERGARTEN 2016 A# 114693 1 480 1

Site Improvements 

Site ID
School/ 
Campus 

Building #
Area-Type Area  Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index

PK-1 PARKING LOT PARKING LOT A 1963 A# 61286 / 111049 5

PK-2 PARKING LOT PARKING LOT B 1963 A# 61286 5

LS-1 SHELTER Shelter LUNCH SHELTER 1974 A# 58052 / 61286 1 1536 S 5

WW-1 WALKWAY Walkway COVERED WALKWAYS 1963 A# 61286 1 1500 S 5

SS-1 SHELTER Shelter SHADE STRUCTURE A# 117559 2018 1

Buildings

Building ID School/ Campus 
Building # Building-Type Building Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class
Facilities 

Condition Index
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Existing Campus Use Plan(s) With Room Numbers 
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Existing Campus Image Key Map
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Campus Aerial & Master Plan

Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

MEP Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

Recommended Long-Range Facilities Master Plan Projects

1 Security Upgrades

2 Various Upgrades at Existing Buildings: Light/ Minor/ Extensive  
Modernization. 

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.N
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2Executive Summary 

Executive Summary 
Rancho Mirage High School

Mission
The mission of Rancho Mirage High School
is to provide a high-quality, comprehensive,
and meaningful education for all students.
Each student will be expected to succeed
within the bounds of their abilities and
chosen educational and career goals. Each
student will be treated as an individual,
given the tools to be a lifelong learner, and
taught to function as a member of a group
and as a productive and meaningful
member of society.

Vision
The vision for Rancho Mirage High School
is guided by the PSUSD goals and includes
students, parents and community, school
and staff and school leadership.

Neighborhood
RMHS serves over 1600 students in grades
nine through twelve. It draws its student
population from Rancho Mirage, Palm
Desert, Thousand Palms, and Cathedral
City.

Instruction
Strong academic curriculum with an
emphasis for career and college readiness.
Interests in the performing arts, world
languages, and sports programs. Culinary
Arts, Automotive Technology, or
Advancement Via Individual Determination
(AVID) as a focused pathway.

Summary of Facilities
The spaces are a combination of offices,
classrooms, athletic facilities, assembly
areas, performing arts center, cafeteria,
kitchen and supporting toilet rooms,
storage, mechanical and other utility
spaces.

Educational Programs
Offered:

• English I, II, III, IV, 
Honors, AP • Art I, II, III

• ERWC • Theater I, II, III
• Math I,II,III, Honors • Stage 2 PlayProd 1
• Pre Calc • Emerging Lit  
• Calc AP • Spanish I, II, III, AP

• Stats, AP • French I, II, III, IV, 
AP

• Weights, Adv • Concert Glee
• PE  Sports • AVID
• Dance I, II • CTE
• Aerobics • BAND
• ASB 1 Pre Leadership 1 • Culinary I,II
• Earth Sci • RACE/CAFÉ
• Biology, Honors, AP • Cosmetology
• Chemistry, Honors, AP • Tech I, II

• Physics I, II, AP • Journalism, Beg, 
Adv

• Psychology, AP • Edgenuity
• World History • Public Speaking
• AP Euro • World History
• US History • Ethnic Studies
• Lifetime Sports • Yearbook
• Civ/Econ • Chambers
• Gov Econ Honors, AP • Wind
• Percussion/Orch • Concert Band
• Concert • Music I,II
• Chorale  

Academies:
• Digital Arts Technology Academy (DATA)
• Health & Environmental Academy of Learning 

(HEAL)
• Math Engineering Science Achievement (MESA)
• Robotics
• Culinary Arts & Food Education (CAFÉ)

• Rattler Automotive Careers Education (RACE)
• Technical Theater Pathway

N
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Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Schools Grades Served 

Rancho Mirage High School 9-12

James Workman Middle School 6-8

Della S. Lindley Elementary School K-5

Landau Elementary School K-5

Rancho Mirage Elementary School K-5

Sunny Sands Elementary School K-5

Total Schools 6 Schools 
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Site Information Totals

Current Site Area: 60 Acres

Current Athletic Fields:: N/A

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A

PK-1

PK-2

B-100

B-200 B-300

B-400

B-500B-600B-700

B-800

B-C

STA-1

PA-1

TEN-1
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R-
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R-
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R-
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SO
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R-
14

SO
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R-
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R-
16

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

N/A – Information not currently available. To be input at later date.
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LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority at 
this time.

Modernization, upgrades due to systems failures are not a priority at 
this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 
be scheduled for modernization, upgrades, replacements in the near 

future. 
FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School ID:

Rancho Mirage High School 31001 Rattler Rd., Rancho Mirage, CA 92270-
2702 (760) 416-6055 (760) 416-6075 33 67173 0127316 13149

Original 
Construction Date 2013 Original Capacity 

(MP 2012) Current Capacity
Classroom Count 
(2018) PSUSD 
Provided

87
Projected 

Enrollment (2026)

General Notes 

Site Size (2017 
EMG Reference) 60 Acres

Current Capacity 
(2019) PSUSD 
Provided

2,607 (31 Students / Classroom) Permanent (2018) 
PSUSD Provided 87

Facilities Condition 
Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 and have been 
referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method based on building and major building 
system life-cycles. It is an objective way to evaluate existing conditions based on building systems that range from excellent condition to very 
poor due to age, use, or obsolescence. Although the FCI is not the only criteria that should be used to support modernization, replacement, or 
new construction efforts, it provides an important benchmark for facilities assessment. 

Overall Square 
Footage (2017 EMG 
Reference) 

292,667 SQ.FT. Current Enrollment 
(2018-2019) CDE 1,570 Relocatable (2018) 

PSUSD Provided 0 1,366

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but currently exists on site. Cells 
have been left "blank" due to information unavailability, including FCI rating. 

Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants
Facility Information 

Building/ Site ID Notes
Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" Documents provided to 
Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 2012- 2013 when applicable for existing 
assets. A new ID has been added for new assets recently installed. 

Minimum Maximum 

Date Permanent Bld. (Again) Date Portable Bld. (Again)Total State Grant 
@60% District Share @40% Total State Grant 

@60% District Share @40% Existing Asset 
Information

This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total structures on existing sites are 
based on 2015 insurance data provided by the District, site review including, site walks, staff input, as-built architectural drawings, and review 
of aerial photographs. 

0 0 0 0 2034 2029

Buildings

Building ID School/ Campus Building # Building-Type Building Description Year Built / 
Installed DSA Number DSA Year

DSA 
Modernization 

Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
B-100 ADMINISTRATION BUILDING 100 Permanent ADMINISTRATION BUILDING 100 2013 A# 108388 1 10865 D 1
B-200 200 LIBRARY/MEDIA BUILDING Permanent 200 LIBRARY/MEDIA BUILDING 2013 A# 108388 1 11014 D 1
B-300 300 CLASSROOM BUILDING Permanent 300 CLASSROOM BUILDING 2013 A# 108388 2 66619 D 1
B-400 400 PERFORMING ARTS Permanent 400 PERFORMING ARTS 2013 A# 108388 2 43899 D 1
B-500 500 GYMNASIUM BUILDING Permanent 500 GYMNASIUM BUILDING 2013 A# 108388 1 43899 D 1
B-600 600 CLASSROOM BUILDINGS Permanent 600 CLASSROOM BUILDINGS 2013 A# 108388 2 83153 D 1
B-700 700 BUILDINGS CAFETERIA Permanent 700 BUILDINGS CAFETERIA 2013 A# 108388 2 23071 D 1
B-D 800 BUILDING Permanent 800 BUILDING 2013 A# 108388 1 7039 D 1
B-C CONCESSIONS Permanent CONCESSIONS 2013 A# 108388 1 3108 C 1

B-GSH GRANDSTANDS - HOME Permanent GRANDSTANDS - HOME 2013 A# 108388 1
B-GSV GRANDSTANDS - VISITOR Permanent GRANDSTANDS - VISITOR 2013 A# 108388 1
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LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority at 
this time.

Modernization, upgrades due to systems failures are not a priority at 
this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 
be scheduled for modernization, upgrades, replacements in the near 

future. 
FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

Site Improvements 

Site ID School/ Campus Building # Area-Type Area  Description Year Built / 
Installed DSA Number DSA Year

DSA 
Modernization 

Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
STA-1 STADIUM Sports STADIUM 2013 A# 108388 1
TEN-1 TENNIS COURTS Sports TENNIS COURTS 2013 A# 108388 1
PA-1 PLAY FIELDS Sports PLAY FIELDS 2013 A# 108388 1
PK-1 PARKING 1 Parking PARKING 2013 A# 108388 1
PK-2 PARKING 2 Parking PARKING 2013 A# 108388 1

Solar-1 North East Parking Areas Solar Panels Solar Canopies (Parking)-(1 of 16) 2014 A#  112854 PPA 1
Solar-2 North East Parking Areas Solar Panels Solar Canopies (Parking)-(2 of 16) 2014 A#  112854 PPA 1
Solar-3 North East Parking Areas Solar Panels Solar Canopies (Parking)-(3 of 16) 2014 A#  112854 PPA 1
Solar-4 North East Parking Areas Solar Panels Solar Canopies (Parking)-(4 of 16) 2014 A#  112854 PPA 1
Solar-5 North East Parking Areas Solar Panels Solar Canopies (Parking)-(5 of 16) 2014 A#  112854 PPA 1
Solar-6 North East Parking Areas Solar Panels Solar Canopies (Parking)-(6 of 16) 2014 A#  112854 PPA 1
Solar-7 North East Parking Areas Solar Panels Solar Canopies (Parking)-(7 of 16) 2014 A#  112854 PPA 1
Solar-8 North East Parking Areas Solar Panels Solar Canopies (Parking)-(8 of 16) 2014 A#  112854 PPA 1
Solar-9 North East Parking Areas Solar Panels Solar Canopies (Parking)-(9 of 16) 2014 A#  112854 PPA 1
Solar-10 North East Parking Areas Solar Panels Solar Canopies (Parking)-(10 of 16) 2014 A#  112854 PPA 1
Solar-11 North East Parking Areas Solar Panels Solar Canopies (Parking)-(11 of 16) 2014 A#  112854 PPA 1
Solar-12 North East Parking Areas Solar Panels Solar Canopies (Parking)-(12 of 16) 2014 A#  112854 PPA 1
Solar-13 North East Parking Areas Solar Panels Solar Canopies (Parking)-(13 of 16) 2014 A#  112854 PPA 1
Solar-14 North East Parking Areas Solar Panels Solar Canopies (Parking)-(14 of 16) 2014 A#  112854 PPA 1
Solar-15 North East Parking Areas Solar Panels Solar Canopies (Parking)-(15 of 16) 2014 A#  112854 PPA 1
Solar-16 North East Parking Areas Solar Panels Solar Canopies (Parking)-(16 of 16) 2014 A#  112854 PPA 1

SCOREBOARD Scoreboard Football Scoreboard 2015 A# 114819 1
MARQUEE Marquee Sign Marquee Sign 2018 A# 116381 1
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First Floor 

Second Floor 

Existing Campus Use Plan(s) With Room Numbers 
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Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

ME
P

Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

Notes:

Recommended Long-Range Facilities Master Plan Projects

1 Security Upgrades

2 Various Upgrades at Existing Buildings: Light/ Minor/ Extensive  
Modernization. 

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.N
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Executive Summary
James Workman Middle 

School (JWMS)

Mission
James Workman Middle School is fully
committed to the development of
independent, motivated citizens well prepared
for the 21st Century. This will be achieved
through:

• Setting high expectations
• Providing a positive, safe learning

environment
• Facilitating critical, independent thinkers
• Fostering relationships between students,

parents, staff, and the community

Vision
Innovative Experiences...Inspired Individuals

Neighborhood
JWMS is located in Cathedral City and serves
the north side and a small population of Palm
Springs students residing on the eastern side
of it. The majority of JWMS students either
walk or ride their bikes to schools.

Instruction
JWMS serves approximately 1,376 students
in grades sixth through eighth in a technology-
based environment as well as the arts.

Summary of Facilities
The spaces are a combination of offices,
classrooms, assembly area, multi-purpose
room, kitchen and supporting toilet rooms,
storage, mechanical and other utility spaces.

Executive Summary

Educational Programs Offered:

• Language Arts
• Mathematics
• Science
• Social Studies, Honors
• ASB
• ELA Honors
• US History, Honors
• ELD I, II
• Comp Graphics 
• Media Design 
• Yearbook
• Art
• Band, Beg, Adv
• Creative Writing
• Music Appreciation
• PE, Adventure, Fitness

N
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Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Schools Grades Served 

Rancho Mirage High School 9-12

James Workman Middle School 6-8

Della S. Lindley Elementary School K-5

Landau Elementary School K-5

Rancho Mirage Elementary School K-5

Sunny Sands Elementary School K-5

Total Schools 6 Schools 
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James Workman Middle School

69300 30th Ave., Cathedral City, CA 92234

Palm Springs Unified School District

June 25, 2019

Site Information Totals

Current Site Area: 20.0 Acres

Current Playground Area:: 5.4  Acres

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A

PK-1

PK-2

BUS-1

B-1

B-2,3,4,5

B-6

B-9

B-8

B-7

P-12

P-13

P-14

P-15

P-16

P-17

P-1

P-2

P-3

P-4

P-5

P-6

P-7P-8P-9P-10P-11
M-1

M-2

P-18

P-19

P-20

LS-1

Solar-3

Solar-4

Solar-5

Solar-1

Solar-2

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

Existing Campus Asset Plan

N/A – Information not currently available. To be input at later date.
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James Workman Middle School

69300 30th Ave., Cathedral City, CA 92234

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School ID:

James Workman Middle School 69-300 30th Ave., Cathedral City, CA 
92234-4921 (760) 770-8540 (760) 770-8545 33 67173 6112692 4981

Original Construction 
Date 1992 Original Capacity (MP 

2012) 1147
Classroom Count 
(2018) PSUSD 
Provided

57

Projected 
Enrollment (2026)

General Notes 

Site Size (MP 2012) 20 Acres
Current Capacity 
(2019) PSUSD 
Provided

1,695 (31 Students / Classroom) Permanent (2018) 
PSUSD Provided 37

Facilities Condition 
Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 and 
have been referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method based on 
building and major building system life-cycles. It is an objective way to evaluate existing conditions based on building 
systems that range from excellent condition to very poor due to age, use, or obsolescence. Although the FCI is not the only 
criteria that should be used to support modernization, replacement, or new construction efforts, it provides an important 
benchmark for facilities assessment. 

Overall Square 
Footage (2017 EMG 
Reference) 

108,640 SQ.FT. Current Enrollment 
(2018-2019) CDE 1,298 Relocatable (2018) 

PSUSD Provided 20 1,008

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but currently 
exists on site. Cells have been left "blank" due to information unavailability, including FCI rating. Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants Facility Information 
Building/ Site ID Notes

Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" 
Documents provided to Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 
2012- 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Minimum Maximum 

Date Permanent Bld. (Again) Date Portable Bld. (Again)Total State Grant 
@60% District Share @40% Total State Grant 

@60% District Share @40% Existing Asset 
Information

This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total structures on 
existing sites are based on 2015 insurance data provided by the District, site review including, site walks, staff input, as-built 
architectural drawings, and review of aerial photographs. 6,712,263 4,474,842 10,124,085 6,749,390

Buildings

Building ID School/ Campus Building 
# Building-Type Building Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage Construction Class
Facilities 
Condition 

Index
B-1 ADMINISTRATION Permanent ADMINISTRATION - BUILDING 100 1995 A# 54222 1 5133 D 3

B-2,3,4,5 MAIN BUILDING Permanent CLASSROOMS 200'S, 400'S, 500'S / 
LIBRARY 1995 A# 54222 1 54952 D 3

B-6 MULTI-PURPOSE Permanent MULTI-PURPOSE - BUILDING 600 1995 A# 54222 1 15446 D 3
B-9 RESTROOMS Permanent RESTROOMS - 700 BUILDING 1995 A# 54222 1 753 D 3
B-8 LOCKERS Permanent LOCKER ROOMS - 800 BUILDING 1995 A# 54222 1 6503 D 3
B-7 RESTROOMS Permanent RESTROOM BUILDING SOUTH 2000 A# 102346 1 534 C 2
P-1 RELO-1 Portable PORTABLE CLASSROOM 901 2000 A# 102346 1 960 S 2
P-2 RELO-2 Portable PORTABLE CLASSROOM 902 2000 A# 102346 1 960 S 2
P-3 RELO-3 Portable PORTABLE CLASSROOM 903 2000 A# 102346 1 960 S 2
P-4 RELO-4 Portable PORTABLE CLASSROOM 904 2000 A# 102346 1 960 S 2
P-5 RELO-5 Portable PORTABLE CLASSROOM 905 2001 A# 104773 1 960 S 2
P-6 RELO-6 Portable PORTABLE CLASSROOM 906 2001 A# 104773 1 960 S 2
P-7 RELO-7 Portable PORTABLE CLASSROOM 907 2001 A# 104773 1 960 S 2
P-8 RELO-8 Portable PORTABLE CLASSROOM 908 2001 A# 104773 1 960 S 2
P-9 RELO-9 Portable PORTABLE CLASSROOM 909 2001 A# 104773 1 960 S 2
P-10 RELO-10 Portable PORTABLE CLASSROOM 910 2001 A# 104773 1 960 S 2
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James Workman Middle School

69300 30th Ave., Cathedral City, CA 92234

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

Buildings

Building ID School/ Campus Building 
# Building-Type Building Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage Construction Class
Facilities 
Condition 

Index
P-11 PORTABLE-11 Portable PORTABLE CLASSROOM 911 2010 A# 110964 1 960 1
M-1 RESTROOMS Modular MODULAR RESTROOMS NORTHEAST 2004 A# 102021 1 144 S 2
M-2 RESTROOMS Modular MODULAR RESTROOMS SOUTHEAST 2004 A# 102021 1 144 S 2
P-12 PORTABLE-12 Portable PORTABLE CLASSROOM 912 1988 A#  47710 1 960 D 4
P-13 PORTABLE-13 Portable PORTABLE CLASSROOM 913 1988 A#  47710 1 960 D 4
P-14 PORTABLE-14 Portable PORTABLE CLASSROOM 914 2004 A# 110964 1 960 S 2
P-15 PORTABLE-15 Portable PORTABLE CLASSROOM 915 2010 A# 110964 1 960 S 1
P-16 PORTABLE-16 Portable PORTABLE CLASSROOM 916 2010 A# 110964 1 960 D 1
P-17 PORTABLE-17 Portable PORTABLE CLASSROOM 917 2010 A# 110964 1 960 D 1
P-18 PORTABLE-18 Portable PORTABLE CLASSROOM 918 2010 A# 104773 1 960 1
P-19 PORTABLE-19 Portable PORTABLE CLASSROOM 919 2010 A# 104773 1 960 1
P-20 PORTABLE-20 Portable PORTABLE CLASSROOM 920 2010 A# 104773 1 960 1

Site Improvements 

Site ID School/ Campus Building 
# Area-Type Area  Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage Construction Class
Facilities 
Condition 

Index
PK-1 PARKING LOT PARKING LOT 1995 A# 54222 3
PK-2 PARKING LOT PARKING LOT 1995 A# 54222 3

BUS-1 BUS DROP OFF BUS DROP OFF 1995 A# 54222 3
SS-1 LUNCH SHELTER Shelter LUNCH SHELTER 1995 A# 54222 1 1792 D 3

Solar-1 At North East Parking Solar Panels Solar Canopy (Parking) -(1 of 5) 2014 A#  112755 PPA 1
Solar-2 At North East Parking Solar Panels Solar Canopy (Parking) -(2 of 5) 2014 A#  112755 PPA 1
Solar-3 At South East Parking Solar Panels Solar Canopy (Parking) -(3 of 5) 2014 A#  112755 PPA 1
Solar-4 At South East Parking Solar Panels Solar Canopy (Parking) -(4 of 5) 2014 A#  112755 PPA 1
Solar-5 At South East Parking Solar Panels Solar Canopy (Parking) -(5 of 5) 2014 A#  112755 PPA 1
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Existing Campus Use Plan(s) With Room Numbers
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Existing Campus Image Key Map

Image Key 1
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Existing Campus Images
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James Workman Middle School

69300 30th Ave., Cathedral City, CA 92234

Palm Springs Unified School District

June 25, 2019

Campus Aerial & Master Plan

Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

MEP Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.

Recommended Long-Range Facilities Master Plan Projects

1 Security Upgrades

2 Various Upgrades at Existing Buildings: Light/ Minor/ Extensive  
Modernization. 

N
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Della S. Lindley Elementary School

31495 Robert Rd., Thousand Palms, CA 92276

Palm Springs Unified School District

June 25, 2019

Executive Summary 
Della S. Lindley Elementary School 

(DSLES)

Vision and Mission
The mission of Della S. Lindley Elementary School is
to provide all students with a rigorous, academically
advanced, safe, and secure learning environment to
ensure they learn, demonstrate achievement, and
reach their fullest potential and are prepared to be
forward thinking and educationally equipped to be
productive members of society and successful in the
21st century.

Mission
We're on the right track to:

• Teach each student the skills they need for              
success in their grade.

• Develop good citizenship in each student.

• Provide a clean, safe, orderly school.

Neighborhood
DSLES is located in Thousand Palms, California,
eight miles east of Palm Springs.

Instruction
DSLES serves approximately 620 students in grades
kindergarten through fifth.

Summary of Facilities
The spaces are a combination of offices, classrooms,
assembly area, multi-purpose room, kitchen and
supporting toilet rooms, storage, mechanical and
other utility spaces.

Executive Summary

Educational Programs
Offered:

• Reading/Language Arts

• Mathematics

• Science

• History/Social Science

N
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Della S. Lindley Elementary School

31495 Robert Rd., Thousand Palms, CA 92276

Palm Springs Unified School District

June 25, 2019

Attendance Area Boundary

Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Schools Grades Served 

Rancho Mirage High School 9-12

James Workman Middle School 6-8

Della S. Lindley Elementary School K-5

Landau Elementary School K-5

Rancho Mirage Elementary School K-5

Sunny Sands Elementary School K-5

Total Schools 6 Schools 
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Della S. Lindley Elementary School

31495 Robert Rd., Thousand Palms, CA 92276

Palm Springs Unified School District

June 25, 2019

Site Information Totals

Current Site Area: 17.9 Acres

Current Playground Area:: 4.8  Acres

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A

Existing Campus Asset Plan

M-2

M-1

B-D

PK-1

BUS-1

PK-2B-C

PA-1

PA-3

PA-2
B-A

SS-2SS-1

SS-4

M-3

SS-3

SS-7

SS-1

SS-2

B-B

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

N/A – Information not currently available. To be input at later date.
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Della S. Lindley Elementary School

31495 Robert Rd., Thousand Palms, CA 92276

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School ID:

Della S. Lindley Elementary School 31-495 Robert Rd., Thousand Palms, CA 92276-
3343 (760) 343-7570 (760) 343-7576 33 67173 6106207 8932

Original Construction 
Date 1987 Original Capacity 

(MP 2012) 372
Classroom Count 
(2018) PSUSD 
Provided

35
Projected 

Enrollment (2026)

General Notes 

Site Size (MP 2012) 17.9 Acres
Current Capacity 
(2019) PSUSD 
Provided

1,031 (31 Students / Classroom) Permanent (2018) 
PSUSD Provided 23

Facilities Condition 
Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 and have been 
referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method based on building and major building 
system life-cycles. It is an objective way to evaluate existing conditions based on building systems that range from excellent condition to very 
poor due to age, use, or obsolescence. Although the FCI is not the only criteria that should be used to support modernization, replacement, or 
new construction efforts, it provides an important benchmark for facilities assessment. 

Overall Square 
Footage (2017 EMG 
Reference) 

64,809 SQ.FT. Current Enrollment 
(2018-2019) CDE 595 Relocatable (2018) 

PSUSD Provided 13 830

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but currently exists on site. 
Cells have been left "blank" due to information unavailability, including FCI rating. Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants Facility Information 
Building/ Site ID Notes

Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" Documents provided to 
Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 2012- 2013 when applicable for existing 
assets. A new ID has been added for new assets recently installed. Minimum Maximum 

Date Permanent Bld. (Again) Date Portable Bld. (Again)Total State Grant 
@60% District Share @40% Total State Grant 

@60% District Share @40% Existing Asset 
Information

This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total structures on existing sites are 
based on 2015 insurance data provided by the District, site review including, site walks, staff input, as-built architectural drawings, and review 
of aerial photographs. 2,230,313 1,486,875 3,376,078 2,250,719 N/A N/A

Buildings

Building ID School/ Campus Building # Building-Type Building Description Year Built / 
Installed DSA Number DSA Year

DSA 
Modernization 

Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
B-A ADMIN. / CLASSROOMS / MP Permanent ADMIN. / CLASSROOMS 2-4, 10-13 / MP 1987 A# 46691 1 48687 S 4
B-B CLASSROOMS Permanent CLASSROOMS 5-9 1987 A# 46691 4
B-C SPECIAL PROGRAMS Permanent HEADSTART 1987 A# 46691 4
B-D CLASSROOMS Permanent CLASSROOMS 17-27 1987 A# 46691 4
M-1 RELO Modular MODULAR CLASSROOMS 32-35 2005 A# 104797 2 3840 S 2
M-2 RELO Modular MODULAR CLASSROOMS 40-47 2005 A# 102349 2 7680 S 2
M-3 RESTROOM Modular MODULAR RESTROOM 2005 A# 104780 1 136 S 2
P-1 RELO - HEAD START Portable HEAD START PORTABLE 2000 A# 51200 1 2240 S 2
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Della S. Lindley Elementary School

31495 Robert Rd., Thousand Palms, CA 92276

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

Site Improvements 

Site ID School/ Campus Building # Area-Type Area  Description Year Built / 
Installed DSA Number DSA Year DSA Modernization 

Number
DSA Modernization 

Year District Owned Stories Gross Square 
Footage Construction Class

Facilities 
Condition 

Index
PA-1 PLAY AREA PLAY AREA 2012 A# 112525 1
PK-1 PARKING 1 PARKING 1 1987 A# 46691 4

PK-2 PARKING 2 PARKING 2 1987 A# 46691 4

BUS-1 BUS DROP-OFF BUS DROP-OFF 1987 A# 46691 4
PA-2 PLAY AREA PLAY AREA 2012 A# 112525 1
PA-3 PLAY AREA PLAY AREA 2012 A# 112525 1
SS-1 SHADE STRUCT SHADE STRUCT 2014 A# 51200 1
SS-2 SHADE STRUCT SHADE STRUCT 2014 A# 51200 1
SS-3 SHELTER Shelter LUNCH SHELTER 2008 A# 108433 1 1403 S 2
SS-4 SHELTER Shelter LUNCH SHELTER 2008 A# 108433 1 1403 S 2
SS-5 SHELTER Shelter LUNCH SHELTER 2008 A# 108433 1 1403 S 2
SS-6 SHELTER Shelter LUNCH SHELTER 2008 A# 108433 1 1403 S 2
SS-7 SHADE STRUCT SHADE STRUCTURE A# 117728 2018 1
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Existing Campus Use Plan(s) With Room Numbers 
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First Floor 

Head 
Start
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Existing Campus Image Key Map
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Existing Campus Images
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Della S. Lindley Elementary School

31495 Robert Rd., Thousand Palms, CA 92276

Palm Springs Unified School District

June 25, 2019

Campus Aerial & Master Plan

Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

MEP Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.

Recommended Long-Range Facilities Master Plan Projects

1 Security Upgrades

2 Various Upgrades at Existing Buildings: Light/ Minor/ Extensive  
Modernization. 
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Landau Elementary School
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Executive Summary
Landau Elementary School (LES)

Vision
It is Landau’s vision to prepare our students for the rapidly
changing world, while implementing innovative practices
within a positive and engaging atmosphere.

Mission
The Mission at Landau Elementary is to build a strong
school community by developing partnerships with
families. We provide rigorous academic learning and
utilize progressive technology to promote critical thinking
and problem solving skills. Our collaborative teaching
practices are both reflective and responsive, while
maintaining enthusiasm about the teaching and learning
process. We have a personal commitment to each student
to create and maintain a safe learning environment by
fostering positive social-emotional growth to ensure that
each student has the opportunity to pursue their life goals.

Neighborhood
LES is located in cathedral City, California, a community
adjacent to Palm Springs.

Instruction
LES serves approximately 750 students in Transitional
Kindergarten through fifth grade for regular and special
education.

Summary of Facilities
The spaces are a combination of offices, classrooms,
assembly area, multi-purpose room, kitchen and
supporting toilet rooms, storage, mechanical and other
utility spaces.

Executive Summary

Educational Programs Offered:

• Reading/Language Arts
• Mathematics
• Science
• History/Social Science

N
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Attendance Area Boundary

Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Schools Grades Served 

Rancho Mirage High School 9-12

James Workman Middle School 6-8

Della S. Lindley Elementary School K-5

Landau Elementary School K-5

Rancho Mirage Elementary School K-5

Sunny Sands Elementary School K-5

Total Schools 6 Schools 
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June 25, 2019

Site Information Totals

Current Site Area: 10.65 Acres

Current Playground Area:: 4.8  Acres

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A

Existing Campus Asset Plan

P-15 P-10 P-11 P-12 P-14

P-9P-8P-7P-6

P-16P-5P-4P-3P-2

PA-2
P-13

SS-1

M-5

M-4

M-3B

M-3B

B-1

SS-4

PK-1

B-2

LS-1

SS-3

PA-3

PK-2

PK-3

SS-2

M-6

P-17

P-1
PA-1

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

N/A – Information not currently available. To be input at later date.
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Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School 
ID:

Landau Elementary School 30310 Landau Blvd., Cathedral City, CA 92234-
5200 (760) 770-8600 (760) 770-8607 33 67173 6107601 9420

Original 
Construction Date 1990 Original Capacity 

(MP 2012) 589
Classroom Count 
(2018) PSUSD 
Provided

40
Projected 

Enrollment (2026)

General Notes 

Site Size (MP 
2012) 10.65 Acres

Current Capacity 
(2019) PSUSD 
Provided

1,168 (31 Students / Classroom) Permanent (2018) 
PSUSD Provided 25

Facilities Condition 
Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 and have been 
referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method based on building and major building 
system life-cycles. It is an objective way to evaluate existing conditions based on building systems that range from excellent condition to 
very poor due to age, use, or obsolescence. Although the FCI is not the only criteria that should be used to support modernization, 
replacement, or new construction efforts, it provides an important benchmark for facilities assessment. 

Overall Square 
Footage (2017 
EMG Reference) 

53,440 SQ.FT. Current Enrollment 
(2018-2019) CDE 741 Relocatables (2018) 

PSUSD Provided 15 734

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but currently exists on site. 
Cells have been left "blank" due to information unavailability, including FCI rating. Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants
Facility Information 

Building/ Site ID Notes
Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" Documents provided to 
Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 2012- 2013 when applicable for existing 
assets. A new ID has been added for new assets recently installed. 

Minimum Maximum 
Date Permanent Bld. (Again) Date Portable Bld. (Again)Total State Grant 

@60% District Share @40% Total State Grant 
@60% District Share @40% Existing Asset 

Information
This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total structures on existing sites 
are based on 2015 insurance data provided by the District, site review including, site walks, staff input, as-built architectural drawings, and 
review of aerial photographs. 3,882,466 2,588,310 5,820,260 3,880,174

Buildings

Building ID School/ Campus Building # Building-Type Building Description Year Built / 
Installed DSA Number DSA Year DSA Modernization 

Number
DSA Modernization 

Year District Owned Stories Gross Square 
Footage

Construction 
Class

Facilities 
Condition 

Index
B-1 BLDG '1' -ADMINISTRATION Permanent ADMINISTRATION / LIBRARY 1991 A# 49349 A# 110277 2010 1 5712 S 1
B-2 BLDG '2' - MULTI-PURPOSE Permanent MULTI-PURPOSE 1989 A# 49349 1 6410 S 4

M-3A BLDG '3A'
CLASSROOM Modular MODULAR CLASSROOMS 12-17 / RR'S 1989 A# 49349 A# 110277 2010 1 5460 S 1

M-3B BLDG '3B'
CLASSROOM Modular MODULAR CLASSROOMS 11-20 / RR'S 1989 A# 49349 A# 110277 2010 1 6150 S 1

M-4 BLDG '4'
CLASSROOM Modular MODULAR CLASSROOMS 1-5 / RR'S 1989 A# 49349 A# 110277 2010 1 6150 S 1

M-5 BLDG '5' CLASSROOM Modular MODULAR CLASSROOMS K1-K2 / RR'S 1989 A# 52104 A# 110277 2010 1 6150 S 1
M-6 BLDG '6' CLASSROOM Modular MODULAR CLASSROOMS 21-26 1989 A# 49349 A# 110277 2010 1 2592 S 1
P-1 RELO '1' Portable PRESCHOOL K3 1988 A# 114027 1 960 S 4
P-2 RELO '2' PRESCHOOL Portable PORTABLE CLASSROOM 27 1988 A# 50101 1 1440 D 4
P-3 RELO '3' Portable PORTABLE CLASSROOM 28 1988 A# 50585 1 960 S 4
P-4 RELO '4' Portable PORTABLE CLASSROOM 29 1988 A# 50418 1 960 S 4
P-5 RELO '5' Portable PORTABLE CLASSROOM 30 1988 A# 51282 1 960 S 4
P-6 RELO '6' Portable PORTABLE CLASSROOM 34 1989 A# 28717 1 960 D 4
P-7 RELO '7' Portable PORTABLE CLASSROOM 33 1989 A# 28712 1 960 D 4
P-8 RELO '8' Portable PORTABLE CLASSROOM 32 1988 A# 28713 1 960 D 4
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Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

Buildings

Building ID School/ Campus Building # Building-Type Building Description Year Built / 
Installed DSA Number DSA Year DSA Modernization 

Number
DSA Modernization 

Year District Owned Stories Gross Square 
Footage

Construction 
Class

Facilities 
Condition 

Index
P-9 RELO '9' Portable PORTABLE CLASSROOM 31 1989 A#  28714 1 960 D 4
P-10 RELO '10' Portable PORTABLE CLASSROOM 36 1989 A# 50418 1 960 D 4
P-11 RELO '11' Portable PORTABLE CLASSROOM 37 1997 A# 68435 1 960 S 3
P-12 RELO '12' Portable PORTABLE CLASSROOM 38 1988 A# 66565 1 960 S 4
P-13 RELO '13' Portable PORTABLE CLASSROOM K4-K5 1997 A# 66565 1 960 S 3
P-14 RELO '14' Portable PORTABLE CLASSROOM 39 2016 A# 114771 1 960 S 1
P-15 RELO '15' Portable CLASSROOM 35 2016 A# 114771 1 960 S 1
P-16 RELO '16' KINDERGARTEN Portable PORTABLE CLASSROOM K6 2016 A# 114771 1 1200 S 1
P-17 RELO '17' Portable PORTABLE RESTROOMS 2016 A# 114771 1 960 S 1

Site Improvements 

Site ID School/ Campus Building # Area-Type Area  Description Year Built / 
Installed DSA Number DSA Year DSA Modernization 

Number
DSA Modernization 

Year District Owned Stories Gross Square 
Footage

Construction 
Class

Facilities 
Condition 

Index
PA-1 PLAY AREA PLAY AREA 2013 A# 112736 1
PA-2 PLAY AREA PLAY AREA 2013 A# 112736 1
PA-3 PLAY AREA PLAY AREA 2013 A# 112736 1
PK-1 (E) PARKING LOT 'A' (E) PARKING LOT 'A' 1994 A# 61258 A# 116360 2017 1
PK-2 (E) PARKING LOT '2' (E) PARKING LOT '2' 1994 A# 61258 3
PK-3 PARKING 'B' PARKING 'B' 2018 A# 116360 1
LS-1 SHADE STRUCTURE LUNCH SHELTER 1992 A# 56984 1 1536 S 3
SS-1 SHADE STRUCT. SHADE STRUCTURE (1 of 3) 2005 A# 105966 2
SS-2 SHADE STRUCT. SHADE STRUCTURE (2 of 3) 2005 A# 105966 2
SS-3 SHADE STRUCT. SHADE STRUCTURE (3 of 3) 2005 A# 105966 2
SS-4 SHADE STRUCT. SHADE STRUCTURE 2019 A# 117693 1
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Existing Campus Use Plan(s) With Room Numbers 
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Existing Campus Image Key Map

Image Key 1
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Existing Campus Images

1

2 3 4
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Campus Aerial & Master Plan

Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

MEP Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.

Recommended Long-Range Facilities Master Plan Projects

1 Security Upgrades

2 Various Upgrades at Existing Buildings: Light/ Minor/ Extensive  
Modernization. 
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Executive Summary 
Rancho Mirage Elementary School 

(RMES)

Mission
As a professional learning community, we, at 
Rancho Mirage Elementary School, will work 
collectively to provide a safe school environment that 
embraces diversity, and ensure that all students 
meet/exceed the California State Standards, and 
exhibit their personal best as we prepare them to be 
college and career ready, as well as productive 
citizens of society.

Neighborhood
RMES is located in Rancho Mirage, California.

Instruction
RMES serves approximately 467 students in
Kindergarten through fifth grade for regular education
and artistic educational-aligned workshops in school
and performance at McCallum Theatre throughout
the year. RMES provides a safe, student-centered
learning environment where students are supported
both academically and socio-emotionally.

Summary of Facilities
The spaces are a combination of offices,
classrooms, assembly area, multi-purpose room,
kitchen and supporting toilet rooms, storage,
mechanical and other utility spaces.

Executive Summary

Educational Programs
Offered:

• Reading/Language Arts
• Mathematics
• Science
• History/Social Science

N



RMES

3
Rancho Mirage Elementary School

42985 Indian Trail, Rancho Mirage, CA 92270

Palm Springs Unified School District

June 25, 2019

Attendance Area Boundary

Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Schools Grades Served 

Rancho Mirage High School 9-12

James Workman Middle School 6-8

Della S. Lindley Elementary School K-5

Landau Elementary School K-5

Rancho Mirage Elementary School K-5

Sunny Sands Elementary School K-5

Total Schools 6 Schools 
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Site Information Totals

Current Site Area: 10.0 Acres

Current Playground Area:: 3.7 Acres

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A

Existing Campus Asset Plan

M-1

B-800

PA-3

PK-2

PK-1

PA-1

SS-1

PA-2

B-200

B-700

B-100

WW-1

B-300,400,500,600
B-900

B-E

SS-2

SS-3
SS-4

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

N/A – Information not currently available. To be input at later date.
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Rancho Mirage Elementary School
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Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School 
ID:

Rancho Mirage Elementary School 42-985 Indian Trail Rd., Rancho Mirage, CA 
92270-4104 (760) 836-3680 (760) 836-3684 33 67173 6032445 4570

Original Construction 
Date 1968 Original Capacity (MP 

2012) 527
Classroom Count 
(2018) PSUSD 
Provided

27
Projected Enrollment 

(2026)

General Notes 

Site Size (MP 2012) 10 Acres
Current Capacity 
(2019) PSUSD 
Provided

775 (31 Students / Classroom) Permanent (2018) 
PSUSD Provided 27

Facilities Condition 
Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 
and have been referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method 
based on building and major building system life-cycles. It is an objective way to evaluate existing conditions based on 
building systems that range from excellent condition to very poor due to age, use, or obsolescence. Although the FCI is 
not the only criteria that should be used to support modernization, replacement, or new construction efforts, it provides 
an important benchmark for facilities assessment. 

Overall Square 
Footage (2017 EMG 
Reference) 

53,440 SQ.FT. Current Enrollment 
(2018-2019) CDE 438 Relocatable (2018) 

PSUSD Provided 7 305

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but 
currently exists on site. Cells have been left "blank" due to information unavailability, including FCI rating. Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants Facility Information 
Building/ Site ID Notes

Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" 
Documents provided to Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 
2012- 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Minimum Maximum 

Date Permanent Bld. (Again) Date Portable Bld. (Again)
Total State Grant 

@60% District Share @40% Total State Grant 
@60% District Share @40% Existing Asset 

Information
This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total 
structures on existing sites are based on 2015 insurance data provided by the District, site review including, site walks, 
staff input, as-built architectural drawings, and review of aerial photographs. 0 0 0 0 2020 2027

Buildings

Building ID School/ Campus 
Building # Building-Type Building Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
B-100 ADMIN. Permanent ADMINISTRATION / KITCHEN 1967 A# 61258 A# 114091 (Fire Alarm) 2015 1 5440 D 3
B-700 MULTI-PURPOSE Permanent MULTI-PURPOSE 1995 A# 61258 A# 114091 (Fire Alarm) 2015 1 5706 D 3

B-200 LIBRARY Permanent LIBRARY / COMPUTER LAB / LUNCH 
SHELTER 1967 A# 61258 A# 114091 (Fire Alarm) 2015 1 3600 D 3

B-
300,400,500,600 CLASSROOM Permanent CLASSROOMS 1-12 1967 A# 61258 A# 114091 (Fire Alarm) 2015 1 15447 D 3

B-900 CLASSROOM Permanent CLASSROOMS 13-15 1995 A# 61258 A# 114091 (Fire Alarm) 2015 1 3925 D 3
B-800 KINDER Permanent CLASSROOMS K1-K2 1995 A# 61258 A# 114091 (Fire Alarm) 2015 1 3540 D 3

M-1 RELO Modular 2-STORY CLASSROOMS 101-105, 201-205 2007 A# 109050 A# 114091 (Fire Alarm) 2015 2 9760 S 2

B-E ELEVATOR Permanent ELEVATOR BUILDING 2007 A# 109050 A# 114091 (Fire Alarm) 2015 2 196 S 2



RMES

6
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Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

Site Improvements 

Site ID School/ Campus 
Building # Area-Type Area  Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
PA-1 PLAY AREA PLAY AREA (1 of 3) 2006 A# 112526 2
PA-2 PLAY AREA PLAY AREA (2 of 3) 2006 A# 112526 2
PA-3 PLAY AREA PLAY AREA (3 of 3) 2006 A# 112526 2
FA FIRE ALARM FIRE ALARM 2015 A# 114091 1

PK-1 PARKING A PARKING A 1995 A# 61258 3
PK-2 PARKING B PARKING B 1995 A# 61258 3

WW-1 WALKWAY COVERED WALKWAYS 1967 A# 61258 1 7300 S 5
SS-1 SHADE STRUCTURE SHADE STRUCTURE A# 117729 2018 1
SS-2 SHADE STRUCTURE SHADE STRUCTURE 2007 A# 109026 2
SS-3 SHADE STRUCTURE SHADE STRUCTURE 2000 A#  101930 2
SS-4 SHADE STRUCTURE SHADE STRUCTURE 2000 A#  101930 2
SS-5 SHADE STRUCTURE SHADE STRUCTURE (Removed) 2002 A# 104040 2
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Existing Campus Use Plan(s) With Room Numbers 

Second Floor 

First Floor 
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Existing Campus Image Key Map

Image Key 1
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Existing Campus Images

1 2 3

4
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Campus Aerial & Master Plan

Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

MEP Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.

Recommended Long-Range Facilities Master Plan Projects

1 Security Upgrades

2 Various Upgrades at Existing Buildings: Light/ Minor/ Extensive  
Modernization. 
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Executive Summary 
Sunny Sands School (SSES)

Mission
The Sunny Sands School community is dedicated to providing an
outstanding elementary school program that will enable all
children to realize their maximum potential in order to lead
productive lives as responsible, informed citizens. We will
provide a safe, nurturing, environment that inspires individual
excellence and integrates the strengths of our diverse
community.

Vision
Our vision/goal is to prepare each student to be independent
thinkers, life-long learners that are able to master their grade
level California Common Core Standards in English Language
Arts, Mathematics, Social Studies, Science, the Fine Arts,
Physical Education, Nutrition/Health and English Language
Development by providing an educational program based on
current educational research and best practices.

Neighborhood
SSES is located in Cathedral City, California, a community in the
Coachella Valley serving a diverse student population. The
school’s children speak many languages however, Spanish is
the most dominant.

Instruction
SSES serves approximately 750 students in Transitional
Kindergarten through Fifth grade. Over fifty percent of the
students are English Language Learners and are offered daily
English Language Development and Spanish support as needed.

Summary of Facilities
The spaces are a combination of offices, classrooms, assembly
area, multi-purpose room, kitchen and supporting toilet rooms,
storage, mechanical and other utility spaces.

Executive Summary

Educational Programs
Offered:

• Reading/Language Arts

• Mathematics

• Science

• History/Social Science

N
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Attendance Area Boundary

Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Schools Grades Served 

Rancho Mirage High School 9-12

James Workman Middle School 6-8

Della S. Lindley Elementary School K-5

Landau Elementary School K-5

Rancho Mirage Elementary School K-5

Sunny Sands Elementary School K-5

Total Schools 6 Schools 
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Site Information Totals

Current Site Area: 11.2 Acres

Current Playground Area:: 4.4 Acres

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A

Existing Campus Asset Plan

P-17P-16P-15

P-13

P-12

P-11

P-14

P-10

P-18
P-4

P-9

P-8

P-7

P-6

P-5

SS-5

M-17

PK-3
SS-4

PK-2

LS-1

B-2

SS-1

P-K3

P-K4-K5

B-1

M-3A

M-3B

M-4
M-6B

M-6A

PA-2

PA-1

SS-2
SS-3

M-5

PK-1

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

N/A – Information not currently available. To be input at later date.
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Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School 
ID:

Sunny Sands Elementary School 69-310 McCallum Way, Cathedral City, CA 
92234-2997 (760) 770-8635 (760) 770-8641 33 67173 6108450 9603

Original Construction 
Date 1988 Original Capacity (MP 

2012) 620
Classroom Count 
(2018) PSUSD 
Provided

43

Projected 
Enrollment (2026)

General Notes 

Site Size (MP 2012) 11.16 Acres
Current Capacity 
(2019) PSUSD 
Provided

1279 (31 Students / Classroom) Permanent (2018) 
PSUSD Provided 26

Facilities Condition 
Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 
and have been referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method 
based on building and major building system life-cycles. It is an objective way to evaluate existing conditions based 
on building systems that range from excellent condition to very poor due to age, use, or obsolescence. Although the 
FCI is not the only criteria that should be used to support modernization, replacement, or new construction efforts, it 
provides an important benchmark for facilities assessment. 

Overall Square 
Footage (2017 EMG 
Reference) 

59,160 SQ.FT. Current Enrollment 
(2018-2019) CDE 726 Relocatable (2018) 

PSUSD Provided 18 528

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but 
currently exists on site. Cells have been left "blank" due to information unavailability, including FCI rating. Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants
Facility Information 

Building/ Site ID Notes
Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" 
Documents provided to Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners 
between 2012- 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. 

Minimum Maximum 
Date Permanent Bld. (Again) Date Portable Bld. (Again)Total State Grant 

@60% District Share @40% Total State Grant 
@60% District Share @40% Existing Asset 

Information
This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total 
structures on existing sites are based on 2015 insurance data provided by the District, site review including, site 
walks, staff input, as-built architectural drawings, and review of aerial photographs. 4,431,511 2,954,341 6,676,981 4,451,321 N/A N/A

Buildings

Building ID School/ Campus 
Building # Building-Type Building Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
B-1 BLDG '1' ADMIN. Permanent ADMINISTRATION / LIBRARY 1990 A# 51119 1 5720 S 3

B-2 BLDG '2' MULTI-
PURPOSE Permanent MULTI-PURPOSE 1990 A# 51119 1 7176 S 3

M-4 BLDG '4' 
CLASSROOM Modular MODULAR CLASSROOMS 1-6 1990 A# 51119 1 5460 S 3

M-3B BLDG '3B' 
CLASSROOM Modular MODULAR CLASSROOMS 7-9, 16-18 1990 A# 51119 1 6120 S 3

M-3A BLDG '3A' 
CLASSROOM Modular MODULAR CLASSROOMS 10-15 1990 A# 51119 1 6120 S 3

M-6B BLDG. '6B' 
CLASSROOM Modular MODULAR CLASSROOMS 19-21 1990 A# 54113 / A# 

114852 1 3090 S 3

M-6A BLDG '6A' 
CLASSROOM Modular MODULAR CLASSROOMS 22-24 1990 A# 54113 / A# 

114852 1 3090 S 3

M-5 BLDG '5' 
CLASSROOM Modular MODULAR CLASSROOMS K1-K2 1990 A# 51119 1 2560 S 3

LS-1 LUNCH SHELTER Shelter SHADE SHELTER 1998 A# 105372 1 1584 S 3
M-17 RELO-HEAD START Modular HEADSTART MODULAR 1998 A# 105372 1 1920 S 3

P-K3 RELO-K3 Portable PORTABLE CLASSROOM K3 1990 A# 52080 / A# 
105372 1 960 D 3
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Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

Buildings

Building ID School/ Campus 
Building # Building-Type Building Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
P-K4-K5 RELO-K4-K5 Portable PORTABLE CLASSROOM K4-K5 1990 A# 66912 1 2400 S 3

P-9 RELO-9 Portable PORTABLE CLASSROOM 25 1990 A# 53776 1 960 D 3
P-8 RELO-8 Portable PORTABLE CLASSROOM 26 1990 A# 53776 1 960 D 3
P-7 RELO-7 Portable PORTABLE CLASSROOM 27 1990 A# 53776 1 960 D 3
P-6 RELO-6 Portable PORTABLE CLASSROOM 28 1990 A# 53776 1 960 D 3
P-5 RELO-5 Portable PORTABLE CLASSROOM 29 1990 A# 53776 1 960 D 3

P-4 RELO-4 Portable PORTABLE CLASSROOM 30 1990 A# 53776 / A# 
53739 1 960 D 3

P-10 RELO-10 Portable PORTABLE CLASSROOM 31 1990 A# 66566 / A# 
53528 1 960 D 3

P-11 RELO-11 Portable PORTABLE CLASSROOM 33 1988 A# 56989 / A# 
56984 1 960 S 4

P-12 RELO-12 Portable PORTABLE CLASSROOM 34 1988 A# 56989 / A# 
56985 1 960 S 4

P-13 RELO-13 Portable PORTABLE CLASSROOM 35 1990 A# 56989 / A# 
56986 1 960 D 3

P-14 RELO Portable PORTABLE CLASSROOM 32 2016 A# 114852 / A# 
114027 1 960 D 1

P-15 RELO Portable PORTABLE CLASSROOM 36 1990 A# 53739 / A# 
101524 1 960 D 3

P-16 RELO Portable PORTABLE CLASSROOM 37 1990 A# 53739 / A# 
101524 1 960 D 3

P-17 RELO Portable PORTABLE CLASSROOM 38 1990 A# 53739 / A# 
101524 1 960 3

P-18 RELO Portable PORTABLE CLASSROOM K-6 2016 A# 114852 / A# 
114027 1 1200 1

Site Improvements 

Site ID School/ Campus 
Building # Area-Type Area  Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
PA-1 PLAY AREA PLAY AREA (1 of 2) 1990 A# 51119 / 111048 3
PA-2 PLAY AREA PLAY AREA (2 of 2) 1990 A# 51119 / 111048 3
PK-1 PARKING 'A' PARKING 'A' 2016 A# 114852 1
PK-2 PARKING 'C' PARKING 'C' 1990 A# 51119 2017 1
PK-3 PARKING 'D' PARKING 'D' 1990 A# 51119 2017 1
SS-1 SHADE STRUCT. SHADE STRUCTURE A# 113245 2013 1
SS-2 SHADE STRUCT. SHADE STRUCTURE 2010 A# 111048 1
SS-3 SHADE STRUCT. SHADE STRUCTURE 2016 A# 114852 1
SS-4 SHADE STRUCT. SHADE STRUCTURE 2004 A# 105372 2
SS-5 SHADE STRUCT. SHADE STRUCTURE A# 117730 2018 1



SSES

7
Sunny Sands Elementary School

69-310 McCallum Way, Cathedral City, CA 92234

Palm Springs Unified School District

June 25, 2019

Existing Campus Use Plan(s) With Room Numbers 

Headstart
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Existing Campus Image Key Map

Image Key 1

1

2

3

4

5

A

B

A

B
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Existing Campus Images

1 2 3

4 5
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Campus Aerial & Master Plan

Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

ME
P

Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.

Recommended Long-Range Facilities Master Plan Projects

1 Security Upgrades

2 Various Upgrades at Existing Buildings: Light/ Minor/ Extensive  
Modernization. 

N
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Executive Summary 
Desert Learning Academy

Mission

Desert Learning Academy is a hybrid alternative
school of choice. Established in 2015, this school
provides personalized learning experiences for every
student. Desert Learning Academy is a “tuition-free”
and a progressive choice to prepare students for the
21st Century world. Students in grades 2 -12
experience education that molds to their strength and
builds on the essential skills required for the future
plans of parents or guardians. The school serves
students in grades 2-12 from all schools and
surrounding counties (Riverside, San Diego, San
Bernardino, and Imperial Counties) to meet their
personalized learning needs.

Instruction/Summary of Facilities

Students learn the content knowledge they need from
an online system at home or scheduled time at
school. They learn through a combination of diverse
learning resources including texts, videos,
presentations, exercises and one-on-one tutoring from
their teachers. Students learn the facts and
information they need to become college ready.

Executive Summary

Educational Programs Offered

Science
Computer Applications
Math
Spanish
History
English

N
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Attendance Area Boundary

Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Schools Grades Served 

Coachella Valley Schools 2-5, 6-8, 9-12

South East Riverside County Schools 2-5, 6-8, 9-12

Palm Springs Unified School District Schools 2-5, 6-8, 9-12
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Site Information Totals

Current Site Area: 0.76 Acres

Current Playground Area:: N/A

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A

B-200B-300

B-500

B-400

B-700

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

Existing Campus Asset Plan

N/A – Information not currently available. To be input at later date.
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Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School ID:
Desert Learning Academy 2248 Ramon Rd, Palm Springs, CA 92264 (760) 778-0487 33 67173 3330925

Original 
Construction Date 1938 Original Capacity 

(MP 2012) Current Capacity 
Classroom Count 
(2018) PSUSD 
Provided

20
Projected Enrollment 

(2026)

General Notes 

Site Size (2017 
EMG Referenc) 0.76 Acres

Current Capacity 
(2019) PSUSD 
Provided

602 (31 Students / Classroom) Permanent (2018) 
PSUSD Provided 20

Facilities Condition 
Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 and have been 
referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method based on building and major building 
system life-cycles. It is an objective way to evaluate existing conditions based on building systems that range from excellent condition to 
very poor due to age, use, or obsolescence. Although the FCI is not the only criteria that should be used to support modernization, 
replacement, or new construction efforts, it provides an important benchmark for facilities assessment. 

Overall Square 
Footage (2017 
EMG Reference) 

37,410 SQ.FT. Current Enrollment 
(2018-2019) CDE 218 Relocatable (2018) 

PSUSD Provided 0

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but currently exists on site. 
Cells have been left "blank" due to information unavailability, including FCI rating. Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants Facility Information 
Building/ Site ID Notes

Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" Documents provided 
to Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 2012- 2013 when applicable for existing 
assets. A new ID has been added for new assets recently installed. Minimum Maximum 

Date Permanent Bld. (Again) Date Portable Bld. (Again)Total State Grant 
@60% District Share @40% Total State Grant 

@60% District Share @40% Existing Asset 
Information

This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total structures on existing sites 
are based on 2015 insurance data provided by the District, site review including, site walks, staff input, as-built architectural drawings, and 
review of aerial photographs. 1,995,546 1,330,364 2,658,605 1,772,403 N/A N/A

Buildings

Building ID School/ Campus Building # Building-Type Building Description Year Built / 
Installed DSA Number DSA Year DSA Modernization 

Number
DSA Modernization 

Year District Owned Stories Gross Square 
Footage Construction Class

Facilities 
Condition 

Index

B-200 CLASSROOMS 202-207 Permanent CLASSROOMS 202-207 1938 A#4366 A# 102161 2000 1 5300 B 2

B-300 CLASSROOMS 302-306 Permanent CLASSROOMS 302-306 1938 A#1933 A# 102161 2000 1 5207 B 2

B-400 CLASSROOMS 401-406 Permanent CLASSROOMS 401-406 1968 A#14469 A# 102161 2000 1 5330 S 2

B-500 CLASSROOMS 500 / MULTIPURPOSE Permanent CLASSROOMS 500 / MULTIPURPOSE (TO 
BE DEMOLISHED) 1980 A#23913 A# 102161 2000 1 13575 S 2

B-700 CAFETERIA / CLASSROOMS 703-704 Permanent CAFETERIA / CLASSROOMS 703-704 1940 A#14469 A# 102161 2000 1 5500 B 2
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Building 600 used by Palm Springs High School

Existing Campus Use Plan With Room Numbers 



Desert Learning Academy
2248 Ramon Rd., Palm Springs, CA 92262

Palm Springs Unified School District

2019
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Existing Campus Image Key Map

1

2

3

4

5

6

7

8

9

A

B

Image Key 1

A

B
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1

2 3 4

5

6 7

8 9

Existing Campus Images
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Campus Aerial & Master Plan

Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

ME
P

Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

Recommended Long-Range Facilities Master Plan Projects

1 New Secure Entrance, Security Upgrades

2 Various Upgrades at Existing Buildings: Light/ Minor/ Extensive  
Modernization. 

3 Systems Upgrades: Site Lighting 

4 Systems Upgrades: Fire Alarm 

6 ADA Upgrades: Path of Travel 

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.

N
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Executive Summary
Edward L. Wenzlaff Education Center

Instruction/Summary of Facilities

Edward Wenzlaff Education Center is part of the Palm
Springs Unified School District. The original Edward
Wenzlaff Elementary School was fully renovated to
house special District programs. The $12.8 million
project was completed in 2015, and currently houses the
Desert Hot Springs location of Mt. San Jacinto High
School, Desert Learning Academy, PSUSD Family
Engagement Center, and PSUSD Mental Health
office. In addition, College of the Desert has classrooms
and a Student Services office on the campus.

Executive Summary

Educational Programs Offered

Multiple programs offered

N
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Attendance Area Boundary

Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Schools Grades Served 

Desert Hot Springs High School 9-12

Desert Springs Middle School 6-8

Painted Hills Middle School 6-8

Bella Vista Elementary School K-5

Bubbling Wells Elementary School K-5

Cabot Yerxa Elementary School K-5

Julius Corsini Elementary School K-5

Two Bunch Palms Elementary School K-5

Total Schools 8 Schools 
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Existing Campus Asset Plan

Site Information Totals

Current Site Area: 10.0 Acres

Current Playground Area:: N/A

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A

PK-1

PK-2

B-A

B-D

B-D

M-ECE

LS-S

B-B

P-5

B-G

P-4

P-1

P-2

P-3

P-6

P-7

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

N/A – Information not currently available. To be input at later date.
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Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School ID:
Edward L. Wenzlaff Education Center 11625 West Dr, Desert Hot Springs, CA 92240 (760) 251-7244

Original 
Construction Date 1974 Original Capacity 

(MP 2012) Current Capacity
Classroom Count 
(2018) PSUSD 
Provided

25
Projected 

Enrollment (2026)

General Notes 

Site Size (2017 
EMG Reference) 10.00 Acres

Current Capacity 
(2019) PSUSD 
Provided

775 (31 Students / Classroom) Permanent (2018) 
PSUSD Provided 17

Facilities Condition 
Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 and have been 
referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method based on building and major building 
system life-cycles. It is an objective way to evaluate existing conditions based on building systems that range from excellent condition to 
very poor due to age, use, or obsolescence. Although the FCI is not the only criteria that should be used to support modernization, 
replacement, or new construction efforts, it provides an important benchmark for facilities assessment. 

Overall Square 
Footage (2017 EMG 
Reference) 

48,129 SQ.FT. Current Enrollment 
(2018-2019) CDE N/A Relocatable (2018) 

PSUSD Provided 8

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but currently exists on site. 
Cells have been left "blank" due to information unavailability, including FCI rating. Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants Facility Information 
Building/ Site ID Notes

Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" Documents provided to 
Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 2012- 2013 when applicable for existing 
assets. A new ID has been added for new assets recently installed. Minimum Maximum 

Date Permanent Bld. (Again) Date Portable Bld. (Again)Total State Grant 
@60% District Share @40% Total State Grant 

@60% District Share @40% Existing Asset 
Information

This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total structures on existing sites are 
based on 2015 insurance data provided by the District, site review including, site walks, staff input, as-built architectural drawings, and 
review of aerial photographs. N/A N/A N/A N/A N/A N/A

Buildings

Building ID School/ Campus Building # Building-Type Building Description Year Built / 
Installed DSA Number DSA Year

DSA 
Modernization 

Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index

B-A ADMINISTRATION / MULTI-
PURPOSE Permanent ADMINISTRATION / MULTI-PURPOSE 1975 A# 37222 A# 113068 2014 1 8660 S 1

B-D CLASSROOMS 2-9 / LIBRARY Permanent CLASSROOMS 312-319 / LIBRARY 1975 A# 39378 A# 113068 2014 1 11700 S 1
B-C CLASSROOMS 16-24 Permanent CLASSROOMS 200-208 1975 A#37222 A# 113068 2014 1 10400 S 1

B-B KINDERGARTEN CLASSROOM 
K1 Permanent KINDERGARTEN CLASSROOM K1 1975 A#41517 A# 113068 2014 1 1650 S 1

M-ECE RELO-K2 Modular MODULAR EARLY CHILDHOOD 
EDUCATION CLASSROOM 1988 A# 50055 Refurbished 2015 1 1320 S 1

B-G RESTROOM BUILDING Permanent RESTROOM BUILDING 1975 A#37222 A# 113068 2014 1 480 S 1
P-1 RELO-1 Portable PORTABLE CLASSROOM 41 1988 A#50418 COD Refurbished 2015 1 960 S 1
P-2 RELO-2 Portable PORTABLE CLASSROOM 40 1988 A#50418 COD Refurbished 2015 1 960 S 1
P-3 RELO-3 Portable PORTABLE CLASSROOM 39 1990 A#50418 COD Refurbished 2015 1 960 D 1
P-4 RELO-4 Portable PORTABLE CLASSROOM 30 1989 A#50418 1 960 D 4
P-5 RELO-5 Portable PORTABLE CLASSROOM 31 1989 A#50418 1 960 D 4
P-6 RELO-6 Portable PORTABLE CLASSROOM 26 1990 A#50418 1 960 D 3
P-7 RELO-7 Portable PORTABLE CLASSROOM 25 1988 A#50585 1 960 S 4



EWEC

6
Edward L. Wenzlaff Education Center

11625 West Dr., Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

Site Improvements 

Site ID School/ Campus Building # Area-Type Area  Description Year Built / 
Installed DSA Number DSA Year

DSA 
Modernization 

Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage
Construction 

Class

Facilities 
Condition 

Index
PK-1 PARKING 1 PARKING 1 1975 A# 37222 A# 113068 2014 1
PK-2 PARKING 2 PARKING 2 1975 A# 37222 A# 113068 2014 1
LS-S LUNCH SHELTER Shelter LUNCH SHELTER 1975 A# 113068 2014 1 1536 S 1
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Existing Campus Use Plan(s) With Room Numbers 

500



EWEC

8
Edward L. Wenzlaff Education Center

11625 West Dr., Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Existing Campus Image Key Map

Image Key 1

1

2

3

4

5
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1

2

3 4 5

Existing Campus Images



EWEC

10
Edward L. Wenzlaff Education Center

11625 West Dr., Desert Hot Springs, CA 92240

Palm Springs Unified School District

June 25, 2019

Campus Aerial & Master Plan

Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

ME
P

Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.

Long-Range Facilities Master Plan Projects

1 Various Upgrades at Existing Buildings: Light / Minor / 
Extensive Modernizations 

N
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Executive Summary 
Mt. San Jacinto Continuation 

High School

Mission
Mt. San Jacinto’s Mission is to welcome all
students, and accept them at their various
levels of academic and social/emotional
performance. It is the mission of MSJHS’s
school community to empower students to
overcome obstacles, to develop the attributes
that lead to resiliency, and to acquire the skills
that will allow them to persevere in achieving
their goals.

Instruction/Summary of Facilities
MSJCHS is located at two locations. The main
location is in Cathedral City serving
approximately 350 students in grades eleven
through twelve in a traditional continuation
program. Students participate in a contract-
based learning to expedite their credit
acquisition in order to receive a high school
diploma.

The other location is a satellite campus at Ed
Wenzlaff Education Center located in Desert
Hot Springs. This center serves approximately
180 students in grades eleven through twelve in
a continuation program and continuation
independent study.

Educational Programs 
Offered:

• English I, II, III • Biology
• Integrated I,II • PE
• Expository Writing • Weight Training
• Economics • Public Speaking
• Earth Science • Team Sports
• Career Choices • Journalism
• Accounting • Exploratory Elec
• Leadership • Journalism
• US History • Studio Art
• RSP  English • Psychology
• Computer • Social Studies
• Creative Writing • Art I,II
• World History • Drug/Alcohol 

Awareness

Academies:
• Business & Finance

Executive Summary 

N
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High School Attendance Area Map

Legend

Elementary School

Middle School

High School

Special Education School

Alternative School & Other

High School Boundary

Attendance Area Schools Grades Served 

Desert Hot Springs High School 9-12

Cathedral City High School 9-12

Rancho Mirage High School 9-12

Palm Springs High School 9-12

Rancho Mirage High School 9-12

Total Schools 5 Schools 
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Existing Campus Asset Plan

Site Information Totals

Current Site Area: 6.12  Acres

Current Athletic Fields:: N/A

Rubber Surface Play Area: N/A

Asphalt Surface Play Area: N/A

Asphalt Parking Area: N/A

PK-1

B-1

M-2

P-1

P-2

P-3

P-4

P-5

P-6

P-7

M-RR

B-1 REFER TO EXISTING SITE/CAMPUS ASSET SUMMARY
FOR BUILDING INFORMATION.

SS-1

N/A – Information not currently available. To be input at later date.
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Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

School: APN: Address: Phone: Fax: CDS Code: NCES/Federal School ID:

Mt. San Jacinto Continuation High School 30800 Landau Blvd., Cathedral City, CA 
92234-5159 (760) 770-8563 (760) 770-8568 33 67173 3331121 8931

Original Construction 
Date 1990 Original Capacity (MP 

2012) 403
Classroom Count 
(2018) PSUSD 
Provided

8
Projected 

Enrollment (2026)

General Notes 

Site Size (MP 2012) 6.12 Acres
Current Capacity 
(2019) PSUSD 
Provided

540 (31 Students / Classroom) Permanent (2018) 
PSUSD Provided 12

Facilities Condition 
Assessment (Facilities 
Condition Index) Note

Facilities Condition Assessments were prepared by EMG/ Dude Solutions for PSUSD in November/ December 2017 and 
have been referenced for this document.  The School Facilities Condition Index (FCI) is an evaluation method based on 
building and major building system life-cycles. It is an objective way to evaluate existing conditions based on building 
systems that range from excellent condition to very poor due to age, use, or obsolescence. Although the FCI is not the only 
criteria that should be used to support modernization, replacement, or new construction efforts, it provides an important 
benchmark for facilities assessment. 

Overall Square 
Footage (2017 EMG 
Reference) 

33,830 SQ.FT. Current Enrollment 
(2018-2019) CDE 300 Relocatable (2018) 

PSUSD Provided 16 304

Text Color Coding/ 
Information Availability 

Text referring to buildings and structures shown in "Blue" is not available on PSUSD Building Insurance data, but currently 
exists on site. Cells have been left "blank" due to information unavailability, including FCI rating. Summary of State School Facility Modernization Program Funding Eligibility

Grant Estimates Based on 2019 Pupil Grants Facility Information 
Building/ Site ID Notes

Building Identification Numbers; Site Identification Numbers; Structure  Identification Numbers have referenced "1A" 
Documents provided to Palm Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 
2012- 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Minimum Maximum 

Date Permanent Bld. (Again) Date Portable Bld. (Again)Total State Grant 
@60% District Share @40% Total State Grant 

@60% District Share @40% Existing Asset 
Information

This sheet is a snapshot of conditions evaluated and compiled in January 2019. The square footage and total structures 
on existing sites are based on 2015 insurance data provided by the District, site review including, site walks, staff input, as-
built architectural drawings, and review of aerial photographs. 2,754,325 1,836,216 4,064,031 2,709,354 N/A N/A

Buildings

Building ID School/ Campus 
Building # Building-Type Building Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage Construction Class
Facilities 
Condition 

Index
B-1 MAIN BUILDING Permanent MAIN BUILDING 1989 A# 51545 1 25384 S 4
M-2 DAYCARE Modular ESPERANZA DAYCARE MODULAR 1993 A# 59003 1 1920 S 3

P-1 RELO-DAYCARE Portable PORTABLE CLASSROOM NEXT TO 
DAYCARE 1993 1 960 S 3

P-2 RELO Portable PORTABLE CLASSROOM 16 1990 A# 53739 1 960 D 3
P-3 RELO Portable PORTABLE CLASSROOM 17 1990 A# 53739 1 960 D 3
P-4 RELO Portable PORTABLE CLASSROOM 22 2005 A# 69217 1 960 S 2
P-5 RELO Portable PORTABLE CLASSROOM 23 2005 A# 69217 1 960 S 2
P-6 RELO Portable PORTABLE CLASSROOM 20 1989 A# 52491 1 960 S 4
P-7 RELO Portable PORTABLE CLASSROOM 21 1989 A# 52491 1 960 S 4
M-2 RESTROOM Modular MODULAR RESTROOMS 2005 A# 69217 1 144 S 2
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Existing Campus Asset Summary

LEVEL 1 - EXCELLENT 2 - GOOD 3 - FAIR 4 - POOR 5 - VERY POOR

DESCRIPTION

LIKE NEW FACILITY COMPREHENSIVE STEWARDSHIP MANAGED CARE REACTIVE MANAGEMENT IMMEDIATE 
Priority Level: Low Priority Level: Minor Priority Level: Medium Priority Level: High Priority Level: Very High 

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades due to systems failures are not a priority 
at this time.

Modernization, upgrades, replacements due to systems failures are 
a medium priority at this time. Major systems are beginning to fail 

and should be scheduled for modernization, upgrades, 
replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a high priority at this time. Major systems are failing and should be 
scheduled for modernization, upgrades, replacements in the future. 

Modernization, upgrades, replacements due to systems failures are 
a very high priority at this time. Major systems are failing and should 

be scheduled for modernization, upgrades, replacements in the 
near future. 

FACILITIES CONDITION INDEX (FCI) 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% AND ABOVE

Site Improvements 

Site ID School/ Campus 
Building # Area-Type Area  Description Year Built / 

Installed DSA Number DSA Year DSA Modernization 
Number

DSA Modernization 
Year District Owned Stories Gross Square 

Footage Construction Class
Facilities 
Condition 

Index
PA-1 PLAY AREA PLAY AREA 1989 A# 51545 4
PK-1 FACULTY PARKING FACULTY PARKING 1989 A# 51545 4

SS-1 SHADE 
STRUCTURE SHADE STRUCTURE 2011 A# 109842 2008 1
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Existing Campus Use Plan(s) With Room Numbers
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Existing Campus Image Key Map

Image Key 1
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Existing Campus Images
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Landau Blvd.

C
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Campus Aerial & Master Plan

Legend: Classification of Work 
NC New Construction 

EM Extensive Modernization 

MM Medium Modernization 

LM Light Modernization 

FLS Fire, Life Safety 

SF Security 

ME
P

Mechanical, Electrical, Plumbing 

AR Architectural

C Civil

S Structural

T Technology

D Demo 

RP Replace 

O Other 

General Notes:

The level of modernization can range from major to minor
upgrades and has been identified as part of the
prioritization process.

Refer to Facilities Master Plan – Financial Summary for cost
of potential projects identified. Projects have been
reviewed for priority based on need as funding becomes
available.

A program level master budget has been drafted based on
2019 industry costs. Each phase will need to be adjusted for
escalation, inflation, and overall market conditions per year
as that phase of projects are implemented. The financial
summary can also be referred to as the master budget. The
master budget establishes project costs in four priority
phases and a fifth phase noted as “other” over the next 10
years to account for immediate and future needs as part of
the road map for long-range facilities improvements.

N

Recommended Long-Range Facilities Master Plan Projects

1 Security Upgrades

2 Various Upgrades at Existing Buildings: Light/ Minor/ Extensive  
Modernization. 
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Definitions FS #

Financial Plan Methodology 4

Financial Summary 
Total all Schools 10

Cathedral City High School Boundary
Cathedral City High 15

Nellie N. Coffman Middle 17

Agua Caliente Elementary 19

Cathedral City Elementary 21

Rio Vista Elementary 23

Desert Hot Springs High School Boundary 
Desert Hot Springs High 25

Desert Springs Middle 27

Painted Hills Middle 29
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Raymond Cree Middle 43
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Vista Del Monte Elementary 51

Rancho Mirage High School Boundary 
Rancho Mirage High 53

James Workman Middle 55

Della S. Lindley Elementary 57

Landau Elementary 59
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Sunny Sands Elementary 63

Alternative School Group 
Desert Learning Academy 65

Edward L. Wenzlaff Education Center 67
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FACILITIES MASTER PLAN FINANCIAL SUMMARY 

Palm Springs Unified School District 

FACILITIES MASTER PLAN TOTALS: 

Priority 1 (1-2 yrs.)
2019 to 2020

Priority 2 (3 yrs.)
2021 to 2023

Priority 3 (4 yrs.)
2024 to 2028

Priority 4 (5+yrs.)
2029+

Priority O (Other)
Pending Prioritization 

Priority Definitions 1-4 (& Other) 

Priority 1: (Projects can align with Categories 1-8) 

• Projects that need to be addressed as soon as funding 
becomes available. For example: fire, life safety, 
HVAC, roofing, asphalt/concrete repair.

•
Projects to support the educational program for 
classrooms 
May include major or minor modernization of facilities 

• Portables to permanent construction in lieu of major 
modernization .

Priority 2: (Projects can align with Categories 1-8) 

• Projects associated with core facilities to that enhance 
educational programming. For example: collaboration 
space, libraries, performing arts and aquatics centers.

•
Projects to support the educational program for  core 
facilities and additional classrooms.

•
Projects that provide new or renovated facilities to update 
the school site. For example: curb appeal, food services, 
landscaping, way finding.

•
May include major or minor modernization of facilities 
Portables to permanent construction in lieu of major 
modernization. 

Priority 3:  (Projects can align with Categories 1-8) 

• Projects that update or enlarge old facilities. For 
example: exterior painting, MPR & playground 
equipment.

•
Projects that add facilities for schools. For example: 
athletic facilities, lunch shelter, parking lots & 
restrooms.

• Portables to permanent construction.   

• Projects to support the educational program for core 
facilities and additional classrooms  as needed.

• May include major or minor modernization of facilities. 

Priority 4: (Projects can align with Categories 1-8) 

• Life-Cycle - Non critical replacements, removals, 
upgrades.

•
On-going projects that add facilities for schools. 
For example: athletic facilities, lunch shelter, 
parking lots & restrooms. 

• On-going Portables to permanent construction.

• On-going minor modernization of facilities.

Priority O: (Projects can align with Categories 1-8) 

• Life-Cycle - Non critical replacements, removals, 
upgrades. 

• On-going projects that add facilities for schools. 
For example: athletic facilities, lunch shelter, 
parking lots & restrooms. 

• On-going Portables to permanent construction.

• On-going minor modernization of facilities.

Project Categories 1-8 

1 Safety / Security

2 DSA / Code / ADA / Fire-life / Structural

3 Site Improvements / Repairs / Removals / Demolition 

4 Building Improvements / Repairs / Modernizations

5 Building Systems / MEP / General Site Systems 

6 Technology Infrastructure / Equipment 

7 Construction / New / Expansion

8 Sustainable Opportunities / Site Utilities 
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Project Category Definitions

The process of identifying Master Plan projects included an “outreach / assessment” phase.

Projects were identified based on feedback from site administrators, community members, and other
stakeholders. In addition, projects were also identified during site walks by PBK’s team of professional
planners, including architects, engineers, and subject matter experts.

The project categories have been developed as a result of reoccurring themes that are related to facilities
improvement programs. Categories 1-8 are broadly based. Projects maybe associated with more then one
category and will be aligned with District objectives.

1 Safety / Security

Safety and security best practices, as well as gap assessments are components of a long-range facility
master planning process; with additional safety and security measures incorporated as appropriate in
order to maintain safe & secure learning environments now and in the future. Design will be specific and
appropriate for each site. At the master planning level, an allowance maybe provided prior to a detailed
safety and security design phase and/or vendor provided estimate.

Some components of a Safety / Security items below:
 Communication system upgrades/ PA systems
 Front entry modifications/reinforcement
 Clock and bell Systems
 Perimeter fencing in select locations
 Exterior site lighting improvements
 Security cameras
 Security system integration phone system
 Lock-down panic hardware devices
 Room graphics and way-finding/ signage
 Student Drop-off/Pick-up system improvements

2 DSA / Code / ADA / Fire-life / Structural

DSA/Code/ ADA/ Fire-life/ Structural is a broad category of projects that are required as part of new  
construction or modernizations on existing sites.

The Division of the State Architect (DSA) provides design and construction oversight for K–12 schools  
and state owned essential services buildings. Projects under this category may include the following:

The DSA specifically regulates Building Code and Education Code compliance for:
 Structural Safety (SS)
 Fire & Life Safety (FLS)
 Accessibility (ACS)

Other local agency requirements related to Code/ ADA/ Fire-life/ Structural elements

Master Plan Projects- Definitions

Project Categories 1-8

1 Safety / Security

2 DSA / Code / ADA / Fire-life /Structural

3 Site Improvements / Repairs / Removals /  Demolition

4 Building Improvements / Repairs /  Modernizations

5 Building Systems / MEP / General Site Systems

6 Technology Infrastructure / Equipment

7 Construction / New / Expansion

8 Sustainable Opportunities / Site Utilities
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4 Building Improvements / Repairs / Modernizations (Continued…)

Major Modernization Examples:

Food Services

 Food services upgrades include (but are not limited to): Applicable components of the major
modernization work, but using materials unique to food service space(s). It may also include new
equipment.

Innovation Lab

 Innovation Lab upgrades include (but are not limited to): Applicable components of a Major
Modernization unit cost; however, the design of the space as well as its specific components will be
geared towards flexible design features to accommodate possible functions such as a: media
center, maker‐space, and multiple breakout spaces. To allow maximum flexibility, the design shall
provide operable partitions (example: folding glass wall) to subdivide the large space into smaller
spaces. Design features shall include: flexible/adaptable furnishing systems, adequate natural light
(example: skylights and high windows), access to exterior learning spaces/outdoor classrooms, an
open flexible design, easily maintained finishes, AV system including LCD monitors and wireless
connectivity, and adequate power outlets.

Library/Media Center

 Library/ Media Center upgrades include (but are not limited to): Applicable components of a major
modernization unit cost. To allow maximum flexibility, the design of this space shall provide students
with the ability to study individually or in collaboration with other students by providing adequate
breakout or collaboration spaces. Design features shall include: flexible/adaptable furnishing
systems, stack system, adequate natural light (example: access to exterior learning spaces/outdoor
classrooms, an open flexible design, easily maintained finishes, wireless connectivity, and adequate
power outlets.

Master Plan Projects- Definitions

Project Category Definitions

3 Technology Infrastructure/ Equipment

The wide-spread use of technology has permeated virtually every aspect of our daily lives. Districts
have quickly progressed from the personal computer (desktop) through the age of laptops; tablets, pads
and notebooks; to readers, hand-held devices, wearables and other interactive devices. At the Master
Planning level, an allowance maybe provided prior to a detailed technology design phase and / or a
vendor provided estimate.

The Technology Infrastructure/ Equipment category may include the following:
 Audio/ Visual equipment
 Wireless technology upgrades
 Technology related upgrades and equipment

4 Building Improvements / Repairs / Modernizations

Building Improvements/ Repairs/ Modernizations is a broad category of projects that are planned as part
of new construction or modernization work.

The list of elements below maybe included. At the Master Planning level, an allowance maybe provided
prior to a detailed design phase and will be associated with a unit cost, square footage cost, linear foot
cost, or a vendor provided estimate.

Minor Modernization (lower Cost – related to finishes and repairs):

Minor modernization work includes (but is not limited to):
 Tackable wall covering
 Full height marker boards
 Flooring and base
 Paint and finishes
 Ceiling finishes
 Doors and hardware
 Signage
 Window coverings
 Casework
 Restroom accessories and partitions

Major Modernization (Higher Cost – related to finishes, repairs, and more extensive 
modernizations):

Major modernization work includes items listed above (but is not limited to):
 Major classroom and core facilities modernizations to include reconfiguration of space. Depending  

on type of classroom or core facility, the cost will be estimated accordingly.
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6 Site Improvements / Repairs / Removals / Demolition

Site Improvements/ Repairs/ Removals/ Demolition is a broad category of projects that are planned as
part of new construction or modernization work as related to site improvements. At the Master Planning
level, an allowance maybe provided prior to a detailed design process and will be associated with a unit
cost, square footage cost, linear footage cost, or a vendor provided estimate.

Site Improvements/ Repairs/ Removals/ Demolition work my include: 

Curb Appeal

Curb Appeal work may include an allowance for sites that may want to add specific elements such as: A
mounted marquee, school mural, sitting area(s), and enhanced landscaping such as new trees, planting
beds, and upgraded irrigation to accommodate the improvements.

Physical Education

Physical Education upgrades include (but are not limited to): Play area resurfacing, play structures, and
general play area upgrades.

Demolition/ Systems Removal

Demolition work includes (but in not limited to): Removal of buildings such as deteriorated portables or
portables no longer required, demolition of building systems, site features, site infrastructure, and other
structures on a site in poor condition or no longer required.

7 Construction / New / Expansion

Construction/New/Expansion is a category of projects that are planned as part of new construction or
modernization work as related to building and major site additions. At the Master Planning level, an
allowance may be provided prior to a detailed design process and will be associated with a unit cost,
square footage cost, linear footage cost, or a vendor provided estimate.

Construction/New/Expansion project may include:

New construction work includes (but is not limited to): New additions of buildings, new expansion to  
existing buildings, major building systems, site features, site infrastructure, and other new structures.

Master Plan Projects- Definitions

Project Category Definitions

5 Building Systems / MEP / General Site Systems

Building Systems/ MEP, General Site Systems is a broad category of projects that are planned as part
of new construction or modernization work as related to building systems. At the Master Planning level,
an allowance maybe provided prior to a detailed design process and will be associated with a unit cost,
square footage cost, liner footage cost, or a vendor provided estimate.

Building Systems/ MEP, General Site Systems may include projects as categorized by the  
Uniformat II Major Group Elements :

A. Substructure
A10 - Foundations
A20 – Basement Construction
B. Shell
B10 - Superstructure  
B20 - Exterior Enclosure  
B30 - Roofing 
C.  Interiors
C10 - Interior Construction  
C20 - Stairs
C30 - Interior Finishes
D. Services 
D10 - Conveying  
D20 - Plumbing  
D30 - HVAC
D40 - Fire Protection  
D50 - Electrical 
E. Equipment
E10 - Equipment  
E20 - Furnishings
F. Special Construction & Demolition
F10 - Special Construction
F20 - Selective Building Demolition
G. Building Site Work 
G10 - Site Preparation  
G20 - Site Improvements
G30 - Site Mechanical Utilities  
G40 - Site Electrical Utilities  
G90 -Other Site Construction
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8 Sustainable Opportunities / Site Utilities

Sustainable Opportunities/ Site Utilities is a category of projects that are planned as part of new
construction or modernization work as related to upgrades to more efficient utilities as related to creating
a more sustainable site. At the master planning level, an allowance maybe provided prior to a detailed
design phase and will be associated with a unit cost, square footage cost, linear foot cost, or a vendor
provided estimate.

Sustainable Opportunities/ Site Utilities projects may include:
 Solar installations
 Site power upgrades
 Energy management programs
 Other site utilities upgrades
 Other sustainable opportunities

Note: Master Plan projects are structured within categories 1-8 as listed above and align with the financial  
cost summaries in the financial section of this document.

Master Plan Projects- Definitions
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Site / Campus  
Asset Analysis

Facility Condition Index
(FCI)

Excellent
Priority Level: Low 
Modernization, upgrades due to 
systems’ failures are not a priority at 
this time. 

The FCI is excellent for this building / 
structure. This building / structure is like new. 
For this study, permanent buildings 10 years 
old or less are classified in this category. 
The Life-Cycle status is between 0-25% for 
most major systems. 

Good
Priority Level: Minor 
Modernization, upgrades due to 
systems failures are a minor priority at 
this time. 

The FCI is good for this building / structure. 
This building / structure has received 
comprehensive stewardship. For this study, 
permanent buildings 20 years old or less are 
classified in this category.
The Life-Cycle status is between 26-50% for 
most major systems. 

Fair 

Priority Level: Medium 
Modernization, upgrades, 
replacements due to systems failures 
are a medium priority at this time. 
Major systems are beginning to fail 
and should be scheduled for 
modernization, upgrades, 
replacements in the future. 

The FCI is fair for this building / structure. 
This building / structure has received 
managed care. For this study, permanent 
buildings 30 years old or less are classified in 
this category. 
The Life-Cycle status is between 51-75% for 
most major systems. 

Poor 

Priority Level: High 
Modernization, upgrades, 
replacements due to systems failures 
are a high priority at this time. Major 
systems are failing and should be 
scheduled for modernization, 
upgrades, replacements in the future. 

The FCI is poor for this building / structure. 
This building / structure has received reactive 
management. For this study, permanent 
buildings 40 years old or less are classified in 
this category.
The Life-Cycle status is between 76-100% for 
most major systems. 

Very 
Poor 

Priority Level: Very High 
Modernization, upgrades, 
replacements due to systems failures 
are a very high priority at this time. 
Major systems are failing and should 
be scheduled for modernization, 
upgrades, replacements in the near 
future. 

The FCI is very poor for this building / 
structure. This building / structure is in need 
of extensive care. For this study, permanent 
buildings 50 years old or more are classified 
in this category. 
The Life-Cycle status is over 100% for most 
major systems. 

LEVEL 1 2 3 4 5
DESCRIPTION EXCELLENT GOOD FAIR POOR VERY POOR

LIKE NEW 
FACILITY

COMPREHENSIVE 
STEWARDSHIP

MANAGED  
CARE

REACTIVE 
MANAGEMENT

IMMEDIATE 
RESPONSE

FCI 0% - 25% 26% - 50% 51% - 75% 76% - 100% 101% and above

The national facilities standards criteria have been streamlined for
this Long-Range Facilities Master Planning study.

The School Facilities Condition Index (FCI) is an evaluation method
based on building and major building system life-cycles. It is an
objective way to evaluate existing conditions based on building
systems that range from excellent condition to very poor due to age,
use, or obsolescence. Although the FCI is not the only criteria that
should be used to support modernization, replacement, or new
construction efforts, it provides an important benchmark for facilities
assessment.

When planning school facilities‘ programs for modernization,
replacements, and new construction, it is essential to consider
multiple factors.

Factors to consider:
 Facility Age
 Facility Capacity & Utilization
 Facility Condition
 Facility Assessment Findings
 Facilities Condition Index (FCI)

The facility condition index (FCI) is used to provide a benchmark to
compare the relative condition of a group of facilities.

FCI is an industry-standard measurement of a facility's condition that
is the ratio of the cost to correct a facility's deficiencies to the Current
Replacement Value (CRV) of the facilities. FCI is typically
expressed as a percentage. The lower the FCI, the better the
condition of the building and the lower the need for
remedial/maintenance work.

An FCI of 50% means that an investment of 50% of the building’s
total cost is needed in order to keep the facility in working order.

The FCI is primarily used to support asset management initiatives.
The percentage scale has been expanded for this study from 0%-
100%. The green color indicates that the facility is in good condition
and may only require minor repair. The red color indicates extensive
repair and in some cases, the facility may be less costly to replace
than repair. The FCI % is an indicator of the maintenance
requirements of an existing facility versus the cost of replacing that
facility. There may be many other factors that determine replacement
or repair. Mathematically, the FCI is represented as: maintenance,
repair, and replacement deficiencies of the facility, divided by current
replacement value of the facility.

 Example: $ 50,000 (Repair Cost) / $100,000
(Replacement Value) = 50% FCI

As the public school environment becomes increasingly more
challenging due to aging facilities and reduced funding, it is essential
that all available resources are used optimally and effectively. The
need to place reliability at the forefront of design for building systems
is becoming increasingly important, as operational failures,
maintenance policies and logistic support issues, directly and/or
indirectly, affect the through life performance and adversely affect the
educational environment. Reliability analysis and its implementation
will lead to an improved whole life performance of the building
systems.

Building systems encompass architectural, mechanical, electrical,
plumbing, structural, security, safety, information, and other systems.
The systems are installed to support the required functions of the
building, so it is essential that they can be carried out without
interruption in meeting the users’ needs, through reliability resulting in
cost effectiveness throughout the whole life cycle. Since building
systems are complex and encompass many different kinds of
components, the ability of the systems to continually perform
interactively is of vital importance. Reliability defines the ability of a
system or component to perform its required functions under stated
conditions for a specified period of time. Reliability is an essential
factor used in assessing the performance of a building services’
system. Poor reliability directly or indirectly affects health, security
and safety, as well as continuity. Systems with high reliability may
offer opportunities for less maintenance.

Decisions about facilities-related investments typically involve a great
deal of input from numerous stake holders in a school District,
therefore a thorough and objective process of evaluation is essential
to support and fund capital investments. Assumptions are specific for
this study based on the District portfolio of assets. By using standard
methodologies and assumptions, District staff and end users will be
able to compare facilities and build confidence in the projects they
are planning.

School Facilities Condition Index
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FACILITIES MASTER PLAN TOTALS: MODERNIZATION/ NEW CONSTRUCTION/ CODE & CRITICAL LIFE-CYCLE PROJECTS 

Total all Schools Priority 1 (1-2 yrs.)
2019 to 2020

Priority 2 (3 yrs.)
2021 to 2023

Priority 3 (4 yrs.)
2024 to 2028

Priority 4 (5+yrs.)
2029+ Total: Priority 1-4 Priority (O) Total: Priority 1-4 & O

Cathedral City High School Boundary

Cathedral City High $                                2,399,943 $                                               - $                              22,155,120 $                                    974,025 $                              25,529,088 $                                               - $                              25,529,088 

Nellie N. Coffman Middle $                                               - $                              21,136,986 $                                               - $                                1,691,118 $                              22,828,104 $                                    112,320 $                              22,940,424 

Agua Caliente Elementary $                                               - $                                               - $                                               - $                                               - $                                               - $                                               - $                                               -

Cathedral City Elementary $                                               - $                                    234,000 $                                               - $                                7,243,704 $                                7,477,704 $                                               - $                                7,477,704 

Rio Vista Elementary $                                               - $                                    234,000 $                                               - $                                6,374,277 $                                6,608,277 $                                               - $                                6,608,277 

$                                2,399,943 $                              21,604,986 $                              22,155,120 $                              16,283,124 $                              62,443,173 $                                    112,320 $                              62,555,493 

Desert Hot Springs High School Boundary Priority 1 (1-2 yrs.)
2019 to 2020 

Priority 2 (3 yrs.)
2021 to 2023 

Priority 3 (4 yrs.)
2024 to 2028 

Priority 4 (5+yrs.)
2029+ Total: Priority 1-4 Priority (O) Total: Priority 1-4 & O 

Desert Hot Springs High $                                4,914,000 $                                               - $                              21,423,402 $                                6,576,804 $                              32,914,206 $                              10,718,136 $                              43,632,342 

Desert Springs Middle $                                               - $                                               - $                              21,630,960 $                                    125,798 $                              21,756,758 $                                               - $                              21,756,758 

Painted Hills Middle $                                               - $                                               - $                                               - $                                      15,600 $                                      15,600 $                                               - $                                      15,600 

Bella Vista Elementary $                                               - $                                    234,000 $                                               - $                                               - $                                    234,000 $                                               - $                                    234,000 

Bubbling Wells Elementary $                                               - $                                    234,000 $                                7,153,692 $                                9,522,427 $                              16,910,119 $                                               - $                              16,910,119 

Cabot Yerxa Elementary $                                               - $                                    234,000 $                                               - $                                7,792,512 $                                8,026,512 $                                               - $                                8,026,512 

Julius Corsini Elementary $                                               - $                                1,887,600 $                                1,477,320 $                                4,454,580 $                                7,819,500 $                                               - $                                7,819,500 

Two Bunch Palms Elementary $                                               - $                                    708,240 $                                8,079,318 $                                    908,856 $                                9,696,414 $                                               - $                                9,696,414 

$                                4,914,000 $                                3,297,840 $                              59,764,692 $                              29,396,578 $                              97,373,110 $                              10,718,136 $                            108,091,246 

Palm Springs High School Boundary Priority 1 (1-2 yrs.)
2019 to 2020 

Priority 2 (3 yrs.)
2021 to 2023 

Priority 3 (4 yrs.)
2024 to 2028 

Priority 4 (5+yrs.)
2029+ Total: Priority 1-4 Priority (O) Total: Priority 1-4 & O 

Palm Springs High $                                               - $                                7,964,424 $                              30,201,678 $                                6,187,194 $                              44,353,296 $                                               - $                              44,353,296 

Raymond Cree Middle $                              33,354,750 $                              20,304,726 $                                    854,880 $                                               - $                              54,514,356 $                                               - $                              54,514,356 

Cahuilla Elementary $                                               - $                                    234,000 $                                               - $                                3,189,771 $                                3,423,771 $                                               - $                                3,423,771 

Cielo Vista Elementary $                              13,839,930 $                                    234,000 $                                1,026,792 $                                    474,240 $                              15,574,962 $                                               - $                              15,574,962 

Katherine Finchy Elementary $                                               - $                                    234,000 $                                               - $                                3,973,554 $                                4,207,554 $                                               - $                                4,207,554 

Vista Del Monte Elementary $                                6,777,342 $                                    234,000 $                                    236,808 $                                8,204,052 $                              15,452,202 $                                               - $                              15,452,202 

$                              53,972,022 $                              29,205,150 $                              32,320,158 $                              22,028,811 $                            137,526,141 $                                               - $                            137,526,141 

KEY

Financial Summary 

Potential Fire Alarm Needs

Financials Current as of:
June 25, 2019
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FACILITIES MASTER PLAN TOTALS: MODERNIZATION/ NEW CONSTRUCTION/ CODE & CRITICAL LIFE-CYCLE PROJECTS 

Potential Fire Alarm Needs

KEY

                   
           

Financial Summary Financials Current as of:
June 25, 2019

Rancho Mirage High School Boundary Priority 1 (1-2 yrs.)
2019 to 2020 

Priority 2 (3 yrs.)
2021 to 2023 

Priority 3 (4 yrs.)
2024 to 2028 

Priority 4 (5+yrs.)
2029+ Total: Priority 1-4 Priority (O) Total: Priority 1-4 & O 

Rancho Mirage High $                                               - $                                               - $                                               - $                                      15,600 $                                      15,600 $                                               - $                                      15,600 

James Workman Middle $                                               - $                                               - $                              19,372,158 $                                    956,920 $                              20,329,078 $                                               - $                              20,329,078 

Della S. Lindley Elementary $                                    683,406 $                              11,626,758 $                                               - $                                1,363,752 $                              13,673,916 $                                               - $                              13,673,916 

Landau Elementary $                                    607,851 $                                6,970,860 $                                               - $                              10,910,640 $                              18,489,351 $                                               - $                              18,489,351 

Rancho Mirage Elementary $                                               - $                                    569,400 $                              12,631,944 $                                1,375,920 $                              14,577,264 $                                               - $                              14,577,264 

Sunny Sands Elementary $                                    647,076 $                                               - $                                7,515,955 $                                1,128,442 $                                9,291,472 $                                               - $                                9,291,472 

$                                1,938,333 $                              19,167,018 $                              39,520,057 $                              15,751,273 $                              76,376,681 $                                               - $                              76,376,681 

Alternative School Group Priority 1 (1-2 yrs.)
2019 to 2020 

Priority 2 (3 yrs.)
2021 to 2023 

Priority 3 (4 yrs.)
2024 to 2028 

Priority 4 (5+yrs.)
2029+ Total: Priority 1-4 Priority (O) Total: Priority 1-4 & O 

Desert Learning Academy $                                               - $                                               - $                                               - $                                4,145,700 $                                4,145,700 $                                4,429,269 $                                8,574,969 

Edward L. Wenzlaff Education Center $                                               - $                                    234,000 $                                7,351,843 $                                               - $                                7,585,843 $                                               - $                                7,585,843 

Mt. San Jacinto High $                                               - $                                               - $                                6,422,832 $                                5,803,325 $                              12,226,157 $                                               - $                              12,226,157 

$                                               - $                                    234,000 $                              13,774,675 $                                9,949,025 $                              23,957,700 $                                4,429,269 $                              28,386,969 

Sub Total All Sites $                              63,224,298 $                              73,508,994 $                            167,534,702 $                              93,408,811 $                            397,676,805 $                              15,259,725 $                            412,936,530 

8% Escalation- 20% Per Phase $                                5,057,944 $                                8,821,079 $                              26,805,552 $                              18,681,762 $                              59,366,338 $                                3,662,334 $                              63,028,672 

10% Life-Cycle Critical Repair/Replacement as needed $                                6,322,430 $                                7,350,899 $                              16,753,470 $                                9,340,881 $                              39,767,681 $                                1,525,973 $                              41,293,653 

10% Project Contingency  $                                6,322,430 $                                7,350,899 $                              16,753,470 $                                9,340,881 $                              39,767,681 $                                1,525,973 $                              41,293,653 

Grand Total $                              80,927,101 $                              97,031,872 $                            227,847,195 $                            130,772,336 $                            536,578,504 $                              21,974,004 $                            558,552,508 

Fund Servicing 

Total 
*All Cost Allowances /Estimates Reflect Forecasted  in 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed by the District.
**Annual escalation is market driven and the factor may be at 8%- 20% for example, and will impact the total cost of a project. Final construction cost of a project is determined by actual bids received, change orders, close-out, testing, commissioning, other, DSA and Agency requirements. 

Additional information and direction from PSUSD is required to factor 
costs for items listed: Cost is not part of total. 

SAFETY & SECURITY 

Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified School 
District by Ruhnau Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer assets may not 
appear on this list as they are considered to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered for 
modernization due to life-cycle or other needs may be added to this list. 

FIRE ALARM SYSTEM
ASPHALT/ CONCRETE 
ROOFING 
OUTDOOR LEARNING 
NEW SITE IMPROVEMENTS
NEW CONSTRUCTION 
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Financial Summary 

Fire Alarms (Costs are part of the total in the School Summary) 

Fire Alarm estimates are based on total square feet of permanent, modular, and portable buildings per the update of the PSUSD Assets as of May 2019. Shade Shelters, solar arrays, storage structures, outdoor permanent structures/ open structures have not been considered as part of 
the total square footage for the Fire Alarm estimate. 

Total all Schools 
Total Square Feet (Includes 

Permanent, Modular, and 
Portable Buildings.)

Rate -Per Square Foot Total Hard Cost- Direct Project 
Cost 

Total Soft Cost - Includes 
Engineering, Testing, Inspection 
@ 30% (Design Fee is estimated 

at 12%)

Fire Alarm Estimated Total Prioritized Notes 

Cathedral City High 219,775 $                                    7 $                           1,538,425 $                             461,528 $                           1,999,953 District Requested to be Prioritized  PBK Provided Proposal. Update/ 
Revision Required  

Della S. Lindley Elementary 62,583 $                                    7 $                             438,081 $                             131,424 $                             569,505 District Requested to be Prioritized  PBK Provided Proposal. Update/ 
Revision Required  

Landau Elementary 55,664 $                                    7 $                             389,648 $                             116,894 $                             506,542 District Requested to be Prioritized  PBK Provided Proposal. Update/ 
Revision Required  

Sunny Sands Elementary 59,256 $                                    7 $                             414,792 $                             124,438 $                             539,230 District Requested to be Prioritized  PBK Provided Proposal. Update/ 
Revision Required  

Sub Total All Sites 397,278 $                                    7 $                           2,780,946 $                             834,284 $                           3,615,230 

8% Escalation Dependent upon Market Conditions. $                                289,218 

8% Project Contingency  Dependent upon project complexity. $                                 289,218 

Grand Total $                     4,193,667 

Fund Servicing 

Total 

*All Cost Allowances /Estimates Reflect Forecasted  in 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed by the District.

**Annual escalation is market driven and the factor may be at 8%- 20% for example, and will impact the total cost of a project. Final construction cost of a project is determined by actual bids received, change orders, close-out, testing, commissioning, other, DSA and Agency requirements. 

Additional information and direction from PSUSD is required to 
factor costs for items listed: Cost is not part of total. 

SAFETY & SECURITY 

Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified School District by 
Ruhnau Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer assets may not appear on this list as 
they are considered to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered for modernization due to life-cycle 
or other needs may be added to this list. 

FIRE ALARM SYSTEM
ASPHALT/ CONCRETE 
ROOFING 
OUTDOOR LEARNING 
NEW SITE IMPROVEMENTS
NEW CONSTRUCTION 

Financials Current as of:
June 25, 2019
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

Cathedral City High School 69250 Dinah Shore Dr., Cathedral 
City, CA 92234-4713 33 67173 3330578

Project Scope 
Priority 1
(1-2 yrs.)

2019 to 2020

Priority 2 (3 yrs.)
2021 to 2023

Priority 3 (4 yrs.)
2024 to 2028

Priority 4 (5+yrs.)
2029+ Total: Priority 1-4 Total: Priority (O) Total: Priority 

1-4 & O
Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs 
Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently 
installed. Newer assets may not appear on this list as they are considered to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional 
buildings and site structures that are considered for modernization due to life-cycle or other needs may be added to this list. 

Buildings Scope PSUSD Priorities 
Facilities 
Condition 

Index
Building ID School/ Campus Building # Building-Type Building Description Year Built / 

Installed DSA Number Stories Gross Square 
Footage

Modernization/ New. 
Con./ Demo. P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-

O) 

3 B-F BUILDING F Permanent ADMINISTRATION / LIBRARY 1991 A# 51230 2 24078 Medium Mod./& Addition $           4,695,210 $                4,695,210 $    4,695,210 

3 B-B BUILDING B Permanent GYMNASIUM / COMMONS 1991 A# 51230 / 55490 1 41579 Medium Mod./& Addition 

3 B-A1 BUILDING A Permanent THEATER 1991 A# 51230 1 9655 Medium Mod./& Addition 

3 B-A2 BUILDING A Permanent CLASSROOMS 702-708 EVEN / 
KITCHEN 1991 A# 51230 / 55490 1 12956 Medium Mod./& Addition $           2,526,420 $                2,526,420 $    2,526,420 

3 B-A3 BUILDING A Permanent CLASSROOMS 703--709 ODD / 806-812 
EVEN 1992 A# 55490 1 9551 Medium Mod./& Addition $           1,862,445 $                1,862,445 $    1,862,445 

3 B-A4 BUILDING A Permanent CLASSROOMS 801-815 ODD 1991 A# 51230 / 55490 1 11338 Medium Mod./& Addition 

3 B-E1 BUILDING E Permanent CLASSROOMS 102-118 EVEN 1991 A# 51230 / 55490 1 8842 Medium Mod./& Addition 

3 B-E2 BUILDING E Permanent CLASSROOMS 101-115 ODD / 202-216 
EVEN 1991 A# 51230 / 55490 1 23497 Medium Mod./& Addition 

3 B-E3 BUILDING E Permanent CLASSROOMS 201-217 ODD 1991 A# 51230 / 55490 1 9244 Medium Mod./& Addition 

3 B-E4 BUILDING E Permanent CLASSROOMS 120/122/219/221 1992 A# 55490 1 3784 Medium Mod./& Addition 

3 B-D1 BUILDING D Permanent CLASSROOMS 302-318 EVEN 1991 A# 51230  / 55490 1 9096 Medium Mod./& Addition $           1,773,720 $                1,773,720 $    1,773,720 

3 B-D2 BUILDING D Permanent CLASSROOMS 320/322/419/421 1991 A# 51230  / 55490 1 3784 Medium Mod./& Addition $              737,880 $                   737,880 $      737,880 

3 B-D3 BUILDING D Permanent CLASSROOMS 401-417 ODD 1991 A# 51230  / 55490 1 9096 Medium Mod./& Addition $           1,773,720 $                1,773,720 $    1,773,720 

3 B-D4 BUILDING D Permanent CLASSROOMS 301-321 ODD / 402-422 
EVEN 1991 A# 51230  / 55490 1 26119 Medium Mod./& Addition $           5,093,205 $                5,093,205 $    5,093,205 

2 M-G1 BUILDING G - RELO Modular MODULAR CLASSROOMS 501-504 2002 A# 102349 2 3840 Light Mod./ & Addition $                374,400 $                   374,400 $      374,400 

2 M-G2 BUILDING G - RELO Modular MODULAR CLASSROOMS 505-508 2002 A# 109063 2 3840 Light Mod./ & Addition

2 M-G3 BUILDING G - RELO Modular MODULAR CLASSROOMS 509-512 2002 A# 116605 2 3840 Light Mod./ & Addition $                374,400 $                   374,400 $      374,400 
2 B-G4 BUILDING G - RELO Permanent ELEVATOR TOWER @ 500  BLDGS. 2002 A# 102349 2 191 Light Mod./ & Addition
2 B-GRR RESTROOM Permanent RESTROOMS @ 500  BLDGS. 2002 A# 107815 1 645 Light Mod./ & Addition $                 62,888 $                     62,888 $        62,888 
3 P-1 RELO Portable PORTABLE CLASSROOM P1 1991 A# 57455 1 960
3 P-2 RELO Portable PORTABLE CLASSROOM P2 1991 A# 57455 1 960
3 P-3 RELO Portable PORTABLE CLASSROOM P3 1991 A# 57455 1 960
3 P-17 RELO Portable PORTABLE CLASSROOM P17 1991 A#57455 1 960
3 P-18 RELO Portable PORTABLE CLASSROOM P18 1991 A#57455 1 960
3 B-C1 BUILDING C Permanent ELECTRICAL BUILDING 1991 A# 51230 1 1476
3 B-C2 BUILDING C Permanent CHILLERS & CANOPY - (3) 1991 A# 51230 1 1200
3 B-G BUILDING G Permanent FOOTBALL PRESSBOX / ELEVATOR 1991 A# 62835 2 328

3 B-GSH GRANDSTANDS HOME Permanent HOME GRANDSTAND / TEAM ROOMS 1991 A# 62835 1 12375
3 B-GSV GRANDSTANDS VISITOR Permanent VISITOR GRANDSTAND 1991 A# 62835 1 7515

3 B-BB1 BASEBALL DUGOUT Permanent BASEBALL HOME DUGOUT / STORAGE 1991 A# 62835 1 825

3 B-BB2 BASEBALL DUGOUT Permanent BASEBALL VISITOR DUGOUT 1991 A# 62835 1 473
3 B-EN ENTRY GATES Permanent ENTRY PORTICOS / GATES (3) 1991 A# 62835 1 1512
1 P-P POOL Permanent POOL 2017 A# 114416 1

1 B-H BUILDING H Permanent STADIUM RESTROOM/SNACK 
COMPLEX 2010 A# 110640 1

2 LS-1 LUNCH SHELTERS Shelters LUNCH SHELTERS (5 Structures) 2006 A# 109838 1 1720

Financials Current as of:
June 25, 2019
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

Cathedral City High School 69250 Dinah Shore Dr., Cathedral 
City, CA 92234-4713 33 67173 3330578

Project Scope 
Priority 1 
(1-2 yrs.)

2019 to 2020

Priority 2 (3 yrs.)
2021 to 2023

Priority 3 (4 yrs.)
2024 to 2028

Priority 4 (5+yrs.)
2029+ Total: Priority 1-4 Total: Priority (O) Total: Priority 

1-4 & O
Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs 
Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently 
installed. Newer assets may not appear on this list as they are considered to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional 
buildings and site structures that are considered for modernization due to life-cycle or other needs may be added to this list. 

Buildings Scope PSUSD Priorities 

0 NEW-1 SAFETY & SECURITY VARIOUS 
SYSTEMS

SITE SAFETY & SECURITY 
IMPROVEMENTS TBD TBD New 

0 NEW-2 FIRE ALARM SYSTEM FIRE ALARM REPLACE FIRE ALARM SYSTEM/ 
SITES TBD TBD 219775 New $    1,999,953 $                1,999,953 

0 NEW-3 ASPHALT/ CONCRETE SITE SITE ASPHALT REPLACEMENT TBD TBD New 
0 NEW-4 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD New 

0 NEW-5 OUTDOOR LEARNING SITE FLEXIBLE SPACES (OUTSIDE 
CLASSROOM) TBD TBD New 

0 NEW-6 SITE IMPROVEMENT SITE SCOREBOARD @ FIELD TBD TBD New 

0 NEW-7 SITE IMPROVEMENT SITE SCOREBOARD @ TENNIS COURTS -
ON POST TBD TBD New 

0 NEW-8 SITE IMPROVEMENT SITE PE/ FIELD LIGHTING / TENNIS COURT 
LIGHTING TBD TBD New 

0 NEW-9 SITE IMPROVEMENT SITE EXPLORATORY SPACE @ INTERIOR TBD TBD New 
0 NEW-10 SITE IMPROVEMENT EQUIPMENT SMART BOARDS WITH MONITORS TBD TBD New 

0 NEW-11 SITE IMPROVEMENT SITE SHADE STRUCTURE AT PRACTICE 
FIELD TBD TBD New 

0 NEW-12 SITE IMPROVEMENT PERMANENT LIBRARY CONVERSION/ TO PARENT 
CENTER TBD TBD New 

0 NEW-13 SITE IMPROVEMENT SITE MODERNIZATION @ COMMONS AREA/ 
LANDSCAPE TBD TBD New 

0 NEW-14 CONVERSION PERMANENT MODERNIZATION @ OFFICE SPACES/ 
PROTOTYPE TBD TBD New 

0 NEW-15 NEW CONSTRUCTION PERMANENT COLLBORATION SPACES TBD TBD New 

0 NEW-16 NEW CONSTRUCTION PERMANENT PE SPACE/ RR/ DANCE/ WESTLING/ 
WEIGHTS TBD TBD New 

0 NEW-17 NEW CONSTRUCTION PERMANENT NEW GYM @ 10,000 SF TBD TBD New 
TOTAL $    1,999,953 $                   - $         18,462,600 $                811,688 $              21,274,240 $                                - $  21,274,240 

Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $       399,991 $                   - $           3,692,520 $                162,338 $                4,254,848 $                                - $    4,254,848 
GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $    2,399,943 $                   - $         22,155,120 $                974,025 $              25,529,088 $                                - $  25,529,088 

*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and 
executed by the District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.

Financials Current as of:
June 25, 2019
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

Nellie N. Coffman Middle School 34-603 Plumley Rd., Cathedral City, 
CA 92234-6326 33 67173 6059091

Project Scope 
Priority 1
(1-2 yrs.)

2019 to 2020

Priority 2 
(3 yrs.)

2021 to 2023

Priority 3
(4 yrs.)

2024 to 2028

Priority 4 
(5+yrs.)
2029+

Total: Priority 
1-4

Total: Priority 
(O)

Total: Priority 
1-4 & O

Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified School District by Ruhnau 
Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer assets may not appear on this list as they are 
considered to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered for modernization due to life-cycle or other needs 
may be added to this list. 

Buildings Scope PSUSD Priorities 

Facilities 
Condition Index Building ID School/ Campus Building # Building-Type Building Description Year Built / 

Installed DSA Number Stories Gross Square 
Footage

Modernization/ 
New. Con./ 

Demo.
P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 

(& P-O) 

2 B-500 ADMINISTRATION 
BUILDING Permanent ADMINISTRATION 2007 A# 107444 1 7227 Medium Mod. $   1,409,265 $   1,409,265 $   1,409,265 

1 B-100 CLASSROOM BUILDING 
100 Permanent LIBRARY / OFFICE / CLASSROOM 

BUILDING 100 1976 A# 36760 1 44378 Medium Mod. $   8,653,710 $   8,653,710 $   8,653,710 

2 B-200 CLASSROOM BUILDING 
200 Permanent CLASSROOM BUILDING 200 1976 A# 36760 1 20469 Medium Mod. $   3,991,455 $   3,991,455 $   3,991,455 

2 B-300 MPR BUILDING 300 Permanent MULTI-PURPOSE BUILDING 300 1976 A# 36760 1 25482 Medium Mod. $   4,968,990 $   4,968,990 $   4,968,990 

1 B-S CHILLER BUILDING Permanent MECHANICAL BUILDING / ENCLOSURE 1977 A# 36760 / 107671 1 2400

2 P-5 RELO 5 Portable PORTABLE CLASSROOM 401 2000 A#  69217 1 960

2 P-4 RELO 4 Portable PORTABLE CLASSROOM 402 2000 A#  69217 1 960

2 P-3 RELO 3 Portable PORTABLE CLASSROOM 403 2000 A#  69217 1 960

2 P-2 RELO 2 Portable PORTABLE CLASSROOM 404 2002 A#  102346 1 960

3 P-1 RELO 1 Portable PORTABLE CLASSROOM 405 1998 A#  102346 1 960 Medium Mod. $        93,600 $        93,600 

2 P-9 RELO 9 Portable PORTABLE CLASSROOM 501 2001 A#  102346 1 960

2 P-8 RELO 8 Portable PORTABLE CLASSROOM 502 2001 A#  105089 1 960

2 P-7 RELO 7 Portable PORTABLE CLASSROOM 503 2002 A#  105089 1 960

2 P-6 RELO 6 Portable PORTABLE CLASSROOM 504 2003 A#  105089 1 960

2 LS-1 LUNCH SHELTERS Shelter LUNCH SHELTERS (2) 2007 A# 109837 1 1440

5 WW-1 WALKWAY Walkway COVERED WALKWAYS 1976 A# 36760 1 4380

0 NEW-1 
SAFETY & SECURITY VARIOUS 

SYSTEMS
SITE SAFETY & SECURITY 
IMPROVEMENTS TBD TBD

New

0 NEW-2 FIRE ALARM SYSTEM FIRE ALARM REPLACE FIRE ALARM SYSTEM/ SITES TBD TBD New

0 NEW-3 ASPHALT/ CONCRETE SITE SITE ASPHALT REPLACEMENT TBD TBD New

0 NEW-4 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD New

TOTAL $              - $ 17,614,155 $              - $   1,409,265 $ 19,023,420 $        93,600 $ 19,117,020 

Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $              - $   3,522,831 $              - $      281,853 $   3,804,684 $        18,720 $   3,823,404 

GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $              - $ 21,136,986 $              - $   1,691,118 $ 22,828,104 $      112,320 $ 22,940,424 

*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed by the District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.

Financials Current as of:
June 25, 2019
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

Agua Caliente Elementary School 30800 San Luis Rey Dr, Cathedral City, 
CA 9223 33 67173 6032387

Project Scope 
Priority 1 
(1-2 yrs.)

2019 to 2020

Priority 2 
(3 yrs.)

2021 to 2023

Priority 3 
(4 yrs.)

2024 to 2028

Priority 4 
(5+yrs.)
2029+

Total: Priority 
1-4

Total: Priority 
(O)

Total: Priority 
1-4 & ONote: This is a new school that was constructed on an existing site. A new ID has been added for new assets recently installed. Newer assets may not appear on this list as they are considered to be 

in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered for modernization due to life-cycle or other 
needs may be added to this list. 

Buildings Scope PSUSD Priorities 

Facilities 
Condition Index Building ID School/ Campus 

Building # Building-Type Building Description Year Built / 
Installed DSA Number Stories Gross Square 

Footage

Modernization/ 
New. Con./ 

Demo.
P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-

O) 

1 B-A ADMIN BLDG. 'A' PERMANENT ADMINISTRATION BUILDING A 2018 A# 114748 1 5440 $               - $               -

1 B-B BLDG. 'B' PERMANENT CLASSROOM BUILDING B 2018 A# 114748 2 16276 $               - $               -

1 B-C BLDG. 'C' PERMANENT CLASSROOM BUILDING C 2018 A# 114748 2 15584 $               - $               -

1 B-D BLDG. 'D' PERMANENT CLASSROOM BUILDING D 2018 A# 114748 2 12750 $               - $               -

1 B-E BLDG. 'E' PERMANENT MULTI-PURPOSE BUILDING E 2018 A# 114748 1 11277 $               - $               -

0 NEW-1 
SAFETY & SECURITY VARIOUS 

SYSTEMS
SITE SAFETY & SECURITY 
IMPROVEMENTS TBD TBD New

$               - $               -

0 NEW-2
FIRE ALARM SYSTEM

FIRE ALARM REPLACE FIRE ALARM SYSTEM/ SITES TBD TBD New
$               - $               -

0 NEW-3
ASPHALT/ CONCRETE 

SITE SITE ASPHALT REPLACEMENT TBD TBD New
$               - $               -

0 NEW-4 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD New $               - $               -

0 NEW-5
RESTROOM 
ADDITION PERMANENT NEW SITE RESTROOM ADDITION, (300 SF) TBD TBD New

$               - $               -

TOTAL $               - $               - $               - $               - $               - $               - $               -

Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $               - $               - $               - $               - $               - $               - $               -

GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $               - $               - $               - $               - $               - $               - $               -

*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed by the District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.

Financials Current as of:
June 25, 2019
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

Cathedral City Elementary School 69300 Converse Rd., Cathedral City, 
CA 92234-7040 33 67173 6032403

Project Scope 
Priority 1
(1-2 yrs.)

2019 to 2020

Priority 2 
(3 yrs.)

2021 to 2023

Priority 3 
(4 yrs.)

2024 to 2028

Priority 4 
(5+yrs.)
2029+

Total: Priority 
1-4

Total: Priority 
(O)

Total: Priority 
1-4 & O

Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified School District by 
Ruhnau Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer assets may not appear on this list as they 
are considered to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered for modernization due to life-cycle or other 
needs may be added to this list. 

Buildings Scope PSUSD Priorities 

Facilities 
Condition Index Building ID School/ Campus 

Building # Building-Type Building Description Year Built / 
Installed DSA Number Stories Gross Square 

Footage

Modernization/ 
New. Con./ 

Demo.
P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-

O) 

2 B-2 BLDG. '2' Permanent ADMINISTRATION 2000 A# 101036 1 6746 Light Mod. $      657,735 $      657,735 $      657,735 
2 B-3 BLDG. '3' Permanent MULTI-PURPOSE 2000 A# 101036 1 9074 Light Mod. $      884,715 $      884,715 $      884,715 
2 B-4 BLDG. '4' Permanent CLASSROOMS 1-8 2000 A# 101036 1 8935 Light Mod. $      871,163 $      871,163 $      871,163 
2 B-5A BLDG. '5A' Permanent CLASSROOMS 11-18 2000 A# 101036 1 8935 Light Mod. $      871,163 $      871,163 $      871,163 
2 B-5B BLDG. '5B' Permanent CLASSROOMS 21-28 2000 A# 101036 1 8935 Light Mod. $      871,163 $      871,163 $      871,163 
2 B-5C BLDG. '5C' Permanent CLASSROOMS 31-38 2000 A# 101036 1 8935 Light Mod. $      871,163 $      871,163 $      871,163 
2 B-6 BLDG. '6' Permanent CLASSROOMS 51-52 2000 A# 101036 1 1118 Light Mod. $      109,005 $      109,005 $      109,005 

2 B-7 RESTROOM Permanent RESTROOM BUILDING - PLAYGROUND 2000 A# 101036 1 1512 Light Mod. $      147,420 $      147,420 $      147,420 

2 B-8 RESTROOM Permanent RESTROOM BUILDING 2000 A# 101036 1 4386 Light Mod. $      427,635 $      427,635 $      427,635 
2 M-1 CLASSROOM Modular MODULAR KDG CLASSROOM 53 2000 A# 102561 1 960 Light Mod. $        93,600 $        93,600 $        93,600 

2 M-2 CLASSROOM Modular MODULAR HEADSTART CLASSROOM 1 2000 A# 102561 1 1280 Light Mod. $      124,800 $      124,800 $      124,800 

2 P-1 RELO Portable PORTABLE HEADSTART CLASSROOM 2 2000 A# 101036 1 960 Light Mod. $        93,600 $        93,600 $        93,600 

2 M-3 RESTROOM Modular MODULAR RESTROOMS 2000 A# 101036 1 136 Light Mod. $        13,260 $        13,260 $        13,260 
2 P-2 RELO Portable PORTABLE CLASSROOM 61 2000 A# 106307 1 960
2 P-3 RELO Portable PORTABLE CLASSROOM 62 2000 A# 106307 1 960
2 P-4 RELO Portable PORTABLE CLASSROOM 63 2000 A# 106307 1 960
2 P-5 RELO Portable PORTABLE CLASSROOM 44 2000 A# 105123 1 960
2 P-6 RELO Portable PORTABLE CLASSROOM 45 2002 A# 106307 1 960
2 P-7 RELO Portable PORTABLE CLASSROOM 46 2002 A# 106307 1 960
1 P-8 RELO Portable PORTABLE CLASSROOM 54 2016 A# 114822 1 960
1 P-9 RELO Portable PORTABLE CLASSROOM 55 2016 A# 114822 1 960
2 SS-1 SHELTER Shelter LUNCH SHELTERS (1of 2) 2000 A# 101036 1 4364
2 SS-1 SHELTER Shelter LUNCH SHELTERS (2 of 2) 2000 A# 101036 1
2 WW-1 WALKWAY Walkway COVERED WALKWAYS 2000 A# 101036 1 7044

0 NEW-1 SAFETY & SECURITY VARIOUS SYSTEMS SITE SAFETY & SECURITY IMPROVEMENTS TBD TBD New

0 NEW-2 FIRE ALARM SYSTEM FIRE ALARM REPLACE FIRE ALARM SYSTEM/ SITES TBD TBD New

0 NEW-3 ASPHALT/ CONCRETE SITE SITE ASPHALT REPLACEMENT TBD TBD New

0 NEW-4 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD New

0 NEW-5 RESTROOM ADDITION PERMANENT NEW SITE RESTROOM ADDITION, (300 SF) TBD TBD New $      195,000 $      195,000 $      195,000 

TOTAL $               - $      195,000 $               - $    6,036,420 $    6,231,420 $               - $    6,231,420 
Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $               - $        39,000 $               - $    1,207,284 $    1,246,284 $               - $    1,246,284 

GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $               - $      234,000 $               - $    7,243,704 $    7,477,704 $               - $    7,477,704 
*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed by the District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.

Financials Current as of:
June 25, 2019
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Long-Range Facilities Master Plan 
2019-2029

Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

Rio Vista Elementary School 67-700 Verona Rd., Cathedral City, CA 
92234-5508 33 67173 0105767

Project Scope 
Priority 1 
(1-2 yrs.)

2019 to 2020

Priority 2
(3 yrs.)

2021 to 2023

Priority 3
(4 yrs.)

2024 to 2028

Priority 4 
(5+yrs.)
2029+

Total: 
Priority 1-4

Total: 
Priority (O)

Total: Priority 
1-4 & O

Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified School District by Ruhnau 
Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer assets may not appear on this list as they are 
considered to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered for modernization due to life-cycle or other needs 
may be added to this list. 

Buildings Scope PSUSD Priorities 
Facilities Condition 

Index Building ID School/ Campus 
Building # Building-Type Building Description Year Built / 

Installed DSA Number Stories Gross Square 
Footage

Modernization/ 
New. Con./ Demo. P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-

O) 
2 B-2 BLDG. '2' Permanent ADMINISTRATION / LIBRARY 2004 A# 103970 1 7031 Light Mod. $    685,523 $    685,523 $      685,523 
2 B-3 BLDG. '3' Permanent MULTI-PURPOSE 2004 A# 103970 1 7277 Light Mod. $    709,508 $    709,508 $      709,508 
2 B-4 BLDG. '4' Permanent CLASSROOMS 401-408 2004 A# 103970 1 8264 Light Mod. $    805,740 $    805,740 $      805,740 
2 B-5A BLDG. '5A' Permanent CLASSROOMS 501-508 2004 A# 103970 1 8264 Light Mod. $    805,740 $    805,740 $      805,740 
2 B-5B BLDG. '5B' Permanent CLASSROOMS 601-608 2004 A# 103970 1 8264 Light Mod. $    805,740 $    805,740 $      805,740 
2 B-9 BLDG. '9' Permanent CLASSROOMS 701-708 2008 A# 108136 1 8269 Light Mod. $    806,228 $    806,228 $      806,228 

2 B-7 BLDG. '7' Permanent RESTROOM BUILDING / CUSTODIAL 
STORAGE 2004 A# 103970 1 2180 Light Mod. $    212,550 $    212,550 $      212,550 

2 B-8 BLDG. '8' TOILETS Permanent RESTROOM BUILDING - PLAYGROUND 2004 A# 103970 1 1110 Light Mod. $    108,225 $    108,225 $      108,225 
2 B-6 KINDERGARTEN Permanent KINDERGARTEN CLASSROOMS K1-K2 2004 A# 103970 1 3822 Light Mod. $    372,645 $    372,645 $      372,645 

1 P-K3 RELO Portable PORTABLE KINDERGARTEN CLASSROOMS 
K3 2016 A# 114658 1 1440

1 P-K4 RELO Portable PORTABLE KINDERGARTEN CLASSROOMS 
K4 2016 A# 114658 1 1440

2 M-HS RELO Modular HEADSTART MODULAR 2004 A# 105124 1 1440
3 P-1 RELO Portable PORTABLE CLASSROOM P2 1998 A# 107323 1 960
2 P-2 RELO Portable PORTABLE CLASSROOM P1 2006 A# 107323 1 960
2 P-3 RELO Portable PORTABLE CLASSROOM P3 2008 A# 108847 1 960
2 P-4 RELO Portable PORTABLE CLASSROOM P4 2008 A# 108847 1 960
2 WW-1 WALKWAYS Walkway COVERED WALKWAYS 2004 A# 103970 1 8054
2 LS-1 LUNCH SHELTER Shelter LUNCH SHELTERS (1 of 2) 2004 A# 103970 1 3036
2 LS-2 LUNCH SHELTER Shelter LUNCH SHELTERS (2 of 2) 2004 A# 103970

0 NEW-1 SAFETY & SECURITY VARIOUS SYSTEMS SITE SAFETY & SECURITY IMPROVEMENTS TBD TBD 1 New

0 NEW-2 FIRE ALARM SYSTEM FIRE ALARM REPLACE FIRE ALARM SYSTEM/ SITES TBD TBD 1 New

0 NEW-3 ASPHALT/ CONCRETE SITE SITE ASPHALT REPLACEMENT TBD TBD 1 New

0 NEW-4 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD 1 New

0 NEW-5 RESTROOM ADDITION PERMANENT NEW SITE RESTROOM ADDITION, (300 SF) TBD TBD 1 New $    195,000 $    195,000 $      195,000 

TOTAL $             - $    195,000 $             - $  5,311,898 $  5,506,898 $             - $   5,506,898 
Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $             - $      39,000 $             - $  1,062,380 $  1,101,380 $             - $   1,101,380 

GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $             - $    234,000 $             - $  6,374,277 $  6,608,277 $             - $   6,608,277 

*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed by the District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.

Financials Current as of:
June 25, 2019
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

Desert Hot Springs High School 65850 Pierson Blvd., Desert Hot 
Springs, CA 92240-3000 33 67173 3330818

Project Scope 

Priority 1 
(1-2 yrs.)
2019 to 

2020

Priority 2 
(3 yrs.)
2021 to 

2023

Priority 3 (4 yrs.)
2024 to 2028

Priority 4 (5+yrs.)
2029+ Total: Priority 1-4 Total: Priority (O) Total: Priority 

1-4 & O
Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified 
School District by Ruhnau Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer 
assets may not appear on this list as they are considered to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures 
that are considered for modernization due to life-cycle or other needs may be added to this list. 

Buildings Scope PSUSD Priorities 
Facilities 

Condition Index Building ID School/ Campus Building # Building-Type Building Description Year Built / 
Installed DSA Number Stories Gross Square 

Footage
Modernization/ 

New. Con./ Demo. P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-
O) 

3 B-F ADMINISTRATION BUILDING F Permanent ADMINISTRATION / LIBRARY 1999 A# 66705 1 19626 Medium Mod. $           3,827,070 $                3,827,070 $    3,827,070 

3 B-D1 CLASSROOM BUILDING D Permanent CLASSROOMS 101-109 ODD 1999 A# 66705 1 5225 Medium Mod. $           1,018,875 $                1,018,875 $    1,018,875 

3 B-D2 CLASSROOM BUILDING D Permanent CLASSROOMS 102-112 EVEN / 201-
211 ODD, ETC 1999 A# 66705 1 13448 Medium Mod. $           2,622,360 $                2,622,360 $    2,622,360 

3 B-DRR RESTROOM Permanent BOYS RESTROOMS 200 1999 A# 66705 1 460 Medium Mod. $                89,700 $                     89,700 $        89,700 

2 B-D3 CLASSROOM BUILDING D Permanent CLASSROOMS 212-216 / 250-254 
EVEN 2006 A# 103898 2 5525 Light Mod. $                538,688 $                   538,688 $      538,688 

2 B-D4 CLASSROOM BUILDING D Permanent CLASSROOMS 218-228 / 256-266 2006 A# 103898 2 11050 Light Mod. $             1,077,375 $                1,077,375 $    1,077,375 

2 B-D5 CLASSROOM BUILDING D Permanent 200 ELEVATOR / RESTROOMS / 
OFFICE 2006 A# 103898 2 2040 Light Mod. $                198,900 $                   198,900 $      198,900 

3 B-ERR RESTROOM Permanent GIRLS RESTROOMS 300 1999 A# 66705 1 460 Medium Mod. $                89,700 $                     89,700 $        89,700 

3 B-E1 CLASSROOM BUILDING E Permanent CLASSROOMS 302-306 EVEN / 401-
405 ODD, ETC 1999 A# 66705 1 10000 Medium Mod. $           1,950,000 $                1,950,000 $    1,950,000 

3 B-E2 CLASSROOM BUILDING E Permanent CLASSROOMS 402-408 EVEN 1999 A# 66705 1 4145 Medium Mod. $              808,275 $                   808,275 $      808,275 

2 B-E3 CLASSROOM BUILDING E Permanent CLASSROOMS 309-315 / 351-357 
ODD 2006 A# 103898 2 7232 Light Mod. $                705,120 $                   705,120 $      705,120 

2 B-E4 CLASSROOM BUILDING E Permanent CLASSROOMS 410-414 / 450-454 
EVEN 2006 A# 103898 2 5472 Light Mod. $                533,520 $                   533,520 $      533,520 

2 B-E5 CLASSROOM BUILDING E Permanent CLASSROOMS 416-422 / 456-464 
EVEN 2006 A# 103898 2 9696 Light Mod. $                945,360 $                   945,360 $      945,360 

2 B-E6 CLASSROOM BUILDING E Permanent 400 ELEVATOR / RESTROOMS / 
OFFICE 2006 A# 103898 2 1365 Light Mod. $                133,088 $                   133,088 $      133,088 

3 B-A1 CLASSROOM BUILDING A Permanent CLASSROOMS 501-505 ODD 1999 A# 66705 1 7033 Medium Mod. $           1,371,435 $                1,371,435 $    1,371,435 

3 B-A2 CLASSROOM BUILDING A Permanent CLASSROOMS 507 / 509 1999 A# 66705 1 3360 Medium Mod. $              655,200 $                   655,200 $      655,200 

3 B-A3 BUILDING A - THEATER Permanent THEATER 1999 A# 66705 1 9752 Medium Mod. $           1,901,640 $                1,901,640 $    1,901,640 

3 B-A4 CLASSROOM BUILDING A Permanent CLASSROOMS 506 / 605 1999 A# 66705 1 2014 Medium Mod. $              392,730 $                   392,730 $      392,730 

3 B-A5 CLASSROOM BUILDING A Permanent CLASSROOMS 602-606 EVEN / 
KITCHEN 1999 A# 66705 1 7190 Medium Mod. $           1,402,050 $                1,402,050 $    1,402,050 

2 B-A6 CLASSROOM BUILDING A Permanent CUSTODIAL AREA / RESTROOMS / 
COMP LAB 2006 A# 103898 1 2464 Light Mod. $                240,240 $                   240,240 $      240,240 

2 B-A7 CLASSROOM BUILDING A Permanent
CLASSROOMS 614 / 615 BLACK BOX 
- Notes: WOOD SHOP & ACTORS 
STUDIO

2006 A# 103898 1 4659 Light Mod. $                454,253 $                   454,253 $      454,253 

2 B-A8 BUILDING A - CONFERENCE Permanent CONFERENCE ROOM 616 2006 A# 103898 1 393 Light Mod. $                 38,318 $                     38,318 $        38,318 

3 B-B1 BUILDING B - GYMNASIUM Permanent GYMNASIUM / COMMONS 1999 A# 66705 1 44171 $          8,613,345 $    8,613,345 

2 B-B2 BUILDING B - WEIGHT ROOM Permanent WRESTLING / WEIGHT ROOM / 
EQUIP SHELTER 2006 A# 103898 1 3266 $             318,435 $      318,435 

2 B-C BUILDNG C Electric ELECTRIC BUILDING 2006 A# 103898 1 1160

2 B-H BUILDING H Permanent FOOTBALL CONCESSION / 
RESTROOMS 2006 A# 103898 1 3003 Light Mod. $                292,793 $                   292,793 $      292,793 

2 B-G BUILDING G Permanent FOOTBALL HOME LOCKER ROOM 2006 A# 103898 1 1980 Light Mod. $                193,050 $                   193,050 $      193,050 

2 B-J BUILDING J Permanent FOOTBALL VISITOR LOCKER ROOM 2006 A# 103898 1 1333 Light Mod. $                129,968 $                   129,968 $      129,968 

3 B-PB PRESSBOX Permanent FOOTBALL PRESSBOX / LIFT 1999 A# 103898 1 240
2 B-GSH GRANDSTANDS Permanent HOME GRANDSTANDS 2006 A# 105800 1 3915
2 B-GSV GRANDSTANDS Permanent VISITOR GRANDSTANDS 2006 A# 105800 1 1215

Financials Current as of:
June 25, 2019
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

Desert Hot Springs High School 65850 Pierson Blvd., Desert Hot 
Springs, CA 92240-3000 33 67173 3330818

Project Scope 
Priority 1 
(1-2 yrs.)

2019 to 2020

Priority 2 
(3 yrs.)
2021 to 

2023

Priority 3 (4 yrs.)
2024 to 2028

Priority 4 
(5+yrs.)
2029+

Total: Priority 1-4 Total: Priority (O) Total: Priority 1-
4 & O

Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified School 
District by Ruhnau Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer assets may not 
appear on this list as they are considered to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered 
for modernization due to life-cycle or other needs may be added to this list. 

Buildings Scope PSUSD Priorities 

Facilities 
Condition Index Building ID School/ Campus Building # Building-Type Building Description Year Built / 

Installed DSA Number Stories Gross Square 
Footage

Modernization/ 
New. Con./ 

Demo.
P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-O) 

2 M-1 RELO Modular MODULAR CLASSROOMS 202-208 
EVEN 2000 A# 101055 1 3920 Medium Mod. $              764,400 $              764,400 $      764,400 

2 M-2 RELO Modular MODULAR CLASSROOMS 301-307 
ODD 2001 A# 102561 1 3920 Medium Mod. $              764,400 $             764,400 $      764,400 

1 P-1 RELO Portable PORTABLE CLASSROOM  430 2019 A# 117464 1 960
1 P-2 RELO Portable PORTABLE CLASSROOM  431 2019 A# 117464 1 960
1 P-3 RELO Portable PORTABLE CLASSROOM  432 2019 A# 117464 1 960
1 P-4 RELO Portable PORTABLE CLASSROOM  433 2019 A# 117464 1 960
2 LS-1 LUNCH Shelter LUNCH SHELTER 2006 A# 108236 1 1236
3 WW-1 WALKWAYS Walkway COVERED WALKWAYS 1999 A# 66705 1 15260

0 NEW-1 SAFETY & SECURITY VARIOUS 
SYSTEMS

SITE SAFETY & SECURITY 
IMPROVEMENTS TBD TBD New

0 NEW-2 FIRE ALARM SYSTEM FIRE ALARM REPLACE FIRE ALARM SYSTEM/ 
SITES TBD TBD New

0 NEW-3 ASPHALT/ CONCRETE SITE SITE ASPHALT REPLACEMENT TBD TBD New
0 NEW-4 WATER INFRASTRUCTURE WATER MAIN WATER MAIN REPLACEMENT TBD TBD Allowance New $       195,000 $              195,000 $            390,000 
0 NEW-5 NEW CONSTRUCTION CTE - BUILD NEW CTE BUILDING - #1 TBD TBD Allowance New $    3,900,000 $         3,900,000 
0 NEW-6 NEW CONSTRUCTION CTE - BUILD NEW CTE BUILDING - #2 TBD TBD Allowance New
0 NEW-7 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD New
0 NEW-8 SITE IMPROVEMENT SITE PE/ FIELD LIGHTING TBD TBD New
0 NEW-9 SITE IMPROVEMENT SITE EXPLORATORY SPACE @ INTERIOR TBD TBD New
0 NEW-10 SITE IMPROVEMENT EQUIPMENT SMART BOARDS WITH MONITORS TBD TBD New

0 NEW-11 SITE IMPROVEMENT PERMANENT LIBRARY CONVERSION/ TO PARENT 
CENTER TBD TBD New

0 NEW-12 NEW CONSTRUCTION PERMANENT PE SPACE/ RR/ WESTLING/ 
WEIGHTS TBD TBD New

0 NEW-13 CONVERSION PERMANENT MODERNIZATION @ OFFICE 
SPACES/ PROTOTYPE TBD TBD New

0 NEW-14 NEW CONSTRUCTION PERMANENT COLLBORATION SPACES TBD TBD New
0 NEW-15 NEW CONSTRUCTION PERMANENT NEW CTE BUILDING TBD TBD New
0 NEW-16 NEW CONSTRUCTION POOL NEW POOL TBD TBD New

0 NEW-17 NEW CONSTRUCTION PERMANENT 
PE/ LOCKER ROOM/ SHOWER 
BUILDING TO SERVE POOL @ 4000 
SF

TBD TBD New

0 NEW-18 NEW CONSTRUCTION PERMANENT SNACK BAR TBD TBD New
TOTAL $    4,095,000 $           - $         17,852,835 $     5,480,670 $      27,428,505 $            8,931,780 $  36,360,285 

Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $       819,000 $           - $           3,570,567 $     1,096,134 $        5,485,701 $            1,786,356 $    7,272,057 
GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $    4,914,000 $           - $         21,423,402 $     6,576,804 $      32,914,206 $        10,718,136 $  43,632,342 

*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed 
by the District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.

Financials Current as of:
June 25, 2019
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

Desert Springs Middle School 66-755 Two Bunch Palms Trail, Desert 
Hot Springs, CA 92240-5775 33 67173 6108443

Project Scope 

Priority 1
(1-2 yrs.)
2019 to 

2020

Priority 2 
(3 yrs.)
2021 to 

2023

Priority 3
(4 yrs.)

2024 to 2028

Priority 4 
(5+yrs.)
2029+

Total: Priority 
1-4

Total: 
Priority (O)

Total: Priority 
1-4 & O

Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified School District by Ruhnau
Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer assets may not appear on this list as they are considered 
to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered for modernization due to life-cycle or other needs may be added to 
this list. 

Buildings Scope PSUSD Priorities 

Facilities Condition 
Index Building ID School/ Campus Building # Building-Type Building Description Year Built / 

Installed DSA Number Stories Gross Square 
Footage

Modernization/ 
New. Con./ Demo. P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-

O) 

3 B-1 BUILDING 1 ADMIN Permanent ADMINISTRATION 1990 A# 51414 1 4761 Medium Mod. $     928,395 $      928,395 $     928,395 

3 B-2 BUILDING 2B MULTI-
PURPOSE GYMNASIUM Permanent MULTI-PURPOSE / CLASSROOMS 1990 A# 51414 1 20559 Medium Mod. $   4,009,005 $    4,009,005 $  4,009,005 

3 B-3 BUILDING 3 LIBRARY Permanent LIBRARY                                                                                                         1990 A# 51414 1 6259 Medium Mod. $   1,220,505 $    1,220,505 $  1,220,505 

3 B-3WE BUILDING 3 EAST/WEST 
WINGS Permanent CLASSROOMS 201-208 , 209-2013                                                                     1990 A# 51414 1 25258 Medium Mod. $   4,925,310 $    4,925,310 $  4,925,310 

3 M-C BUILDING C Modular MODULAR CLASSROOMS 301-306                                                             1990 A# 51056 1 6178 Medium Mod. $   1,204,710 $    1,204,710 $  1,204,710 
3 M-B BUILDING B Modular MODULAR CLASSROOMS 401-406                                                             1990 A# 51056 1 6178 Medium Mod. $   1,204,710 $    1,204,710 $  1,204,710 
3 M-A BUILDING A Modular MODULAR CLASSROOMS 501-506                                                             1990 A# 51056 1 7973 Medium Mod. $   1,554,735 $    1,554,735 $  1,554,735 
3 B-D BUILDING D Permanent CLASSROOMS 701-710                                                                                1991 A# 56983 1 10144 Medium Mod. $   1,978,080 $    1,978,080 $  1,978,080 
3 B-E ELECTRICAL Permanent ELECTRICAL BUILDING                                                                                1990 A# 51056 1 200
2 P-27 RELO 27 Portable PORTABLE CLASSROOM 801                                                                      2002 A# 105252 1 960
2 P-26 RELO 26 Portable PORTABLE CLASSROOM 802                                                                      2002 A# 105252 1 960
2 P-25 RELO 25 Portable PORTABLE CLASSROOM 803                                                                      2002 A# 105252 1 960
2 P-24 RELO 24 Portable PORTABLE CLASSROOM 804                                                                      2000 A# 102348 1 960
2 P-23 RELO 23 Portable PORTABLE CLASSROOM 805                                                                      2001 A# 102348 1 960
2 P-22 RELO 22 Portable PORTABLE CLASSROOM 806                                                                      2001 A# 102348 1 960
2 M-RR1 RELO RR Modular MODULAR RESTROOMS 800                                                                       2006 A# 107690 1 144 Medium Mod. $     37,440 $        37,440 $      37,440 
2 P-21 RELO 21 Portable PORTABLE CLASSROOM 808                                                                      2000 A# 102348 1 960
4 P-20 RELO 20 Portable PORTABLE CLASSROOM 809                                                                      1989 A# 28711 1 960
4 P-19 RELO 19 Portable PORTABLE CLASSROOM 810                                                                      1986 A# 51282 1 960 Demo. $       9,984 $          9,984 $        9,984 
3 P-18 RELO 18 Portable PORTABLE CLASSROOM 811                                                                      1990 A# 29668 1 960 Demo. $       9,984 $          9,984 $        9,984 
4 P-17 RELO 17 Portable PORTABLE CLASSROOM 812                                                                      1989 A# 28718 1 960 Demo. $       9,984 $          9,984 $        9,984 
2 P-16 RELO 16 Portable PORTABLE CLASSROOM 813                                                                      2001 A# 102348 1 960
2 M-RR2 RELO RR Modular MODULAR RESTROOMS 900                                                                       2000 A# 53739 1 144 Medium Mod. $     37,440 $        37,440 $      37,440 
2 P-7 RELO 7 Portable PORTABLE STAFF WORKROOM 909                                                          2006 A# 107609 1 960
2 P-RR1 RELO RR Portable RESTROOM PORTABLE 900                                                                        2006 A# 108970 1 480
2 P-3 RELO 3 Portable PORTABLE  CLASSROOM  905 2006 A# 108970 1 960
3 LS-1 LUNCH SHELTER                                                                                          Shelter LUNCH SHELTER                                                                                          1990 A# 51414 1 4650

0 NEW-1 SAFETY & SECURITY VARIOUS 
SYSTEMS

SITE SAFETY & SECURITY 
IMPROVEMENTS TBD TBD New 

0 NEW-2 ASPHALT/ CONCRETE SITE SITE ASPHALT REPLACEMENT TBD TBD New 
0 NEW-3 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD New 

0 NEW-4 NEW CONSTRUCTION PORTABLE NEW (3) CLASSROOM BUILDING/ 
REPLACE OLD PORTABLES TBD TBD New $     975,000 $      975,000 $     975,000 

0 NEW-5 DEMO./REMOVAL PORTABLE PORTABLE DEMO./REMOVAL/ UTILITIES TBD TBD New $       15,600 $        15,600 $      15,600 

0 NEW-6 SITE IMPROVEMENT SITE SITE IMPROVEMENT ALLOWANCE FOR 
NEW CLASSROOMS TBD TBD New $         9,750 $          9,750 $        9,750 

TOTAL $           - $           - $ 18,025,800 $   104,832 $  18,130,632 $           - $18,130,632 
Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $           - $           - $   3,605,160 $     20,966 $    3,626,126 $           - $  3,626,126 

GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $           - $           - $ 21,630,960 $   125,798 $  21,756,758 $           - $21,756,758 
*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed by the District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.

Financials Current as of:
June 25, 2019
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary

School: Address: CDS Code: PSUSD Priorities 

Painted Hills Middle School 9250 Sonora Dr., Desert Hot Springs, CA 
92240-1585 33 67173 0123703

Project Scope 

Priority 1 
(1-2 yrs.)
2019 to 

2020

Priority 2
(3 yrs.)
2021 to 

2023

Priority 3 
(4 yrs.)
2024 to 

2028

Priority 4 
(5+yrs.)
2029+

Total: 
Priority 

1-4

Total: Priority 
(O)

Total: Priority 1-4 
& ONote: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified School District by Ruhnau Ruhnau 

Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer assets may not appear on this list as they are considered to be in good 
condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered for modernization due to life-cycle or other needs may be added to this list. 

Buildings Scope PSUSD Priorities 

Facilities Condition 
Index Building ID School/ Campus Building # Building-Type Building Description Year Built / 

Installed DSA Number Stories Gross Square 
Footage

Modernization/ 
New. Con./ Demo. P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-O) 

1 B-1000-2000 MAIN BUILDING 1000-2000 
WING Permanent MAIN BUILDING 1000-2000 WING 2013 A# 1093912 2 101730 Newer Site/ No 

Mod. 

1 B-3000 3000 BUILDING Permanent 3000 BUILDING 2011 A# 1093912 2 26507 Newer Site/ No 
Mod. 

1 LS-1 Lunch Shelter Permanent Lunch Shelter 2013 A# 113015 1

0 NEW-1 SAFETY & SECURITY VARIOUS 
SYSTEMS SITE SAFETY & SECURITY IMPROVEMENTS TBD TBD New

0 NEW-2 ASPHALT/ CONCRETE SITE SITE ASPHALT REPLACEMENT TBD TBD New $13,000 $13,000 $           13,000 

0 NEW-3 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD New

TOTAL $       - $       - $       - $13,000 $13,000 $               - $           13,000 

Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $       - $       - $       - $  2,600 $  2,600 $               - $             2,600 

GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $       - $       - $       - $15,600 $15,600 $               - $           15,600 

*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed by the District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.

Financials Current as of:
June 25, 2019
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

Bella Vista Elementary School 65750 Avenida Jalisco Desert Hot 
Springs, CA  92240-1674 33 67173 6032429

Project Scope 

Priority 1
(1-2 yrs.)
2019 to 

2020

Priority 2
(3 yrs.)

2021 to 2023

Priority 
3 

(4 yrs.)
2024 to 

2028

Priority 
4 

(5+yrs.)
2029+

Total: 
Priority 1-4

Total: Priority 
(O)

Total: Priority 
1-4 & ONote: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified School District by Ruhnau Ruhnau 

Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer assets may not appear on this list as they are considered to be in good 
condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered for modernization due to life-cycle or other needs may be added to this list. 

Buildings Scope PSUSD Priorities 

Facilities 
Condition Index Building ID School/ Campus Building # Building-Type Building Description Year Built / 

Installed DSA Number Stories Gross Square 
Footage

Modernization/ 
New. Con./ Demo. P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-O) 

1 B-1A MULTI-PURPOSE Permanent MAIN BUILDING: 2014 A# 109313 2

83153

Newer Site/ No 
Mod. All areas are 
within one building 

SF. 

1 B-1B CLASSROOM WING-1 (1st & 2nd FLOOR) Permanent Food Service 2014 A# 109313 1

1 B-1C LIBRARY Permanent Multi-Purpose 2014 A# 109313 1

1 B-1D ADMINISTRATION (1st & 2nd FLOOR) Permanent Classroom Wing #1 2014 A# 109313 2

1 B-1E CLASSROOM WING-2 (1st & 2nd FLOOR) Permanent Library 2014 A# 109313 1

1 B-1F KINDERGARTEN Permanent Administration 2014 A# 109313 1
1 P-1 RELO Modular Modular Building 2017 A# 114694 1 960
1 P-2 RELO Modular Modular Building 2017 A# 114694 1 960
1 P-3 RELO Modular Modular Building 2017 A# 114694 1 960
1 LS-1 Lunch Shelter Shelter Lunch Shelter 2014 A# 109313 1 3000

0 NEW-1 SAFETY & SECURITY VARIOUS 
SYSTEMS

SITE SAFETY & SECURITY 
IMPROVEMENTS TBD TBD New

0 NEW-2 RESTROOM ADDITION PERMANENT NEW SITE RESTROOM ADDITION, (300 
SF) TBD TBD 300 New $       195,000 $  195,000 $        195,000 

TOTAL $             - $       195,000 $       - $       - $  195,000 $              - $        195,000 
Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $             - $         39,000 $       - $       - $    39,000 $              - $          39,000 

GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $             - $       234,000 $       - $       - $  234,000 $              - $         234,000 
*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed by the District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.

Financials Current as of:
June 25, 2019
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

Bubbling Wells Elementary School 67501 Camino Campanero, Desert 
Hot Springs, CA 92240-6869 33 67173 6111025

Project Scope 
Priority 1 
(1-2 yrs.)

2019 to 2020

Priority 2 
(3 yrs.)

2021 to 2023

Priority 3
(4 yrs.)

2024 to 2028

Priority 4 
(5+yrs.)
2029+

Total: Priority 1-4 Total: 
Priority (O)

Total: Priority 
1-4 & ONote: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified School District by Ruhnau Ruhnau 

Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer assets may not appear on this list as they are considered to be in good 
condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered for modernization due to life-cycle or other needs may be added to this list. 

Buildings Scope PSUSD Priorities 
Facilities 
Condition 

Index
Building ID School/ Campus Building # Building-Type Building Description Year Built / 

Installed DSA Number Stories Gross Square 
Footage

Modernization/ 
New. Con./ Demo. P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-

O) 

3 B-1 ADMINISTRATION Permanent ADMINISTRATION / LIBRARY 1992 A# 52416 1 5690 Medium Mod. $  1,109,550 $    1,109,550 $  1,109,550 
3 B-2 MULTI-PURPOSE Permanent MULTI-PURPOSE 1992 A# 52416 1 7186 Medium Mod. $  1,868,360 $    1,868,360 $  1,868,360 
2 B-3A CLASSROOM Permanent CLASSROOMS 11-13, 21-23 1992 A# 52416 1 2600 Medium Mod. $     507,000 $       507,000 $     507,000 
2 B-3B CLASSROOM Permanent CLASSROOMS 14-15, 24-25 1992 A# 52416 1 3060 Medium Mod. $     596,700 $       596,700 $     596,700 
3 B-4A CLASSROOM Permanent CLASSROOM 31-33 1992 A# 52416 1 1260 Medium Mod. $     245,700 $       245,700 $     245,700 

3 B-4B CLASSROOM Permanent CLASSROOMS 34-36 1992 A# 52416 / A# 
110280 1 6120 Medium Mod. $  1,193,400 $    1,193,400 $  1,193,400 

3 B-5A CLASSROOM Permanent CLASSROOMS 1-3 1992 A# 52416 / A# 
110280 1 3600 Medium Mod. $     702,000 $       702,000 $     702,000 

3 B-5B CLASSROOM Permanent CLASSROOMS 4-5 1992 A# 52416 1 3060 Medium Mod. $     596,700 $       596,700 $     596,700 
3 B-6 KINDERGARTEN Permanent CLASSROOM K-1-K-2 1992 A# 52416 1 1260 Medium Mod. $     245,700 $       245,700 $     245,700 
4 P-1 RELO 1 Portable PORTABLE CLASSROOM 34 1980 A# 47710 1 960 Demo. $        9,984 $          9,984 $        9,984 
4 P-2 RELO 2 Portable PORTABLE CLASSROOM 35 1988 A# 50418 1 960 Demo. $        9,984 $          9,984 $        9,984 
4 P-3 RELO 3 Portable PORTABLE CLASSROOM 41 1988 A# 50989 1 960 Demo. $        9,984 $          9,984 $        9,984 
4 P-4 RELO 4 Portable PORTABLE CLASSROOM 42 1988 A# 50989 1 960 Demo. $        9,984 $          9,984 $        9,984 
4 P-5 RELO 5 Portable PORTABLE CLASSROOM 43 1988 A# 51597 1 960 Demo. $        9,984 $          9,984 $        9,984 
4 P-6 RELO 6 Portable PORTABLE CLASSROOM 44 1988 A# 50585 1 960 Demo. $        9,984 $          9,984 $        9,984 
4 P-7 RELO 7 Portable PORTABLE CLASSROOM 45 1988 A# 50585 1 960 Demo. $        9,984 $          9,984 $        9,984 
4 P-8 RELO 8 Portable PORTABLE CLASSROOM 46 1988 A# 50418 1 960 Demo. $        9,984 $          9,984 $        9,984 
4 P-9 RELO 9 Portable PORTABLE CLASSROOM 5 1989 A# 52416 1 960 Demo. $        9,984 $          9,984 $        9,984 
3 P-10 RELO 10 Portable PORTABLE CLASSROOM 51 1990 A# 29638 1 960
3 P-11 RELO 11 Portable PORTABLE CLASSROOM 52 1995 A# 102348 1 2120
3 P-12 RELO 10 Portable PORTABLE CLASSROOM 53 1998 A# 50418 1 960
3 P-13 RELO 11 Portable PORTABLE CLASSROOM 54 1998 A# 50418 1 960
3 P-14 RELO 14 Portable PORTABLE CLASSROOM 55 1998 A# 26435 1 960
3 P-15 RELO 15 Portable PORTABLE CLASSROOM 56 1998 A# 107810 1 960
3 P-16 RELO 16 Portable PORTABLE CLASSROOM 57 1998 A# 108753 1 960
3 P-17 RELO 17 Portable PORTABLE CLASSROOM 58 1998 A# 108877 1 960
1 P-18 RELO 18 Portable PORTABLE CLASSROOM 59 2015 A# 108877 1 960
1 P-19 RELO 19 Portable PORTABLE CLASSROOM 60 2015 A# 113946 1 960
1 P-20 RELO 20 Portable PORTABLE CLASSROOM 61 2015 A# 113946 1 960
3 P-21 RELO 21 Portable CHILD CARE 1992 A# 52416 1 960
3 LS-1 LUNCH Shelter LUNCH SHELTER                                                                                  1992 A# 108435 1 1032

RELO 1

0 NEW-1 SAFETY & SECURITY VARIOUS SYSTEMS SITE SAFETY & SECURITY 
IMPROVEMENTS TBD TBD 1 New 

0 NEW-2 FIRE ALARM SYSTEM FIRE ALARM REPLACE FIRE ALARM SYSTEM/ SITES TBD TBD 1 New 
0 NEW-3 ASPHALT/ CONCRETE SITE SITE ASPHALT REPLACEMENT TBD TBD 1 New 
0 NEW-4 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD 1 New 

0 NEW-5 RESTROOM ADDITION PERMANENT NEW SITE RESTROOM ADDITION, (300 
SF) TBD TBD 1 New $  195,000 $       195,000 $     195,000 

0 NEW-6 NEW CONSTRUCTION PERMANENT NEW (9) CLASSROOM BUILDING/ 
REPLACE OLD PORTABLES TBD TBD 10000 New $  6,500,000 $    6,500,000 $  6,500,000 

0 NEW-7 DEMO./REMOVAL PERMANENT PORTABLE DEMO./REMOVAL/ 
UTILITIESS TBD TBD 9 New $       46,800 $        46,800 $       46,800 

0 NEW-8 SITE IMPROVEMENT SITE SITE IMPROVEMENT ALLOWANCE FOR 
NEW CLASSROOMS TBD TBD 1 New $     195,000 $       195,000 $     195,000 

TOTAL $            - $  195,000 $  5,961,410 $  7,935,356 $  14,091,766 $        - $14,091,766 
Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $            - $    39,000 $  1,192,282 $  1,587,071 $    2,818,353 $        - $  2,818,353 

GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $            - $  234,000 $  7,153,692 $  9,522,427 $  16,910,119 $        - $16,910,119 
*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed by the District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.

Financials Current as of:
June 25, 2019
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

Cabot Yerxa Elementary School 67067 Desert View, Desert Hot 
Springs, CA 92240-4103 33 67173 0118943

Project Scope 
Priority 1 
(1-2 yrs.)

2019 to 2020

Priority 2 
(3 yrs.)

2021 to 2023

Priority 3 
(4 yrs.)

2024 to 2028

Priority 4 
(5+yrs.)
2029+

Total: Priority 
1-4

Total: Priority 
(O)

Total: Priority 
1-4 & O

Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified School District by Ruhnau 
Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer assets may not appear on this list as they are considered 
to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered for modernization due to life-cycle or other needs may be added 
to this list. 

Buildings Scope PSUSD Priorities 
Facilities 
Condition 

Index
Building ID School/ Campus Building # Building-Type Building Description Year Built / 

Installed DSA Number Stories Gross Square 
Footage

Modernization/ 
New. Con./ 

Demo.
P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-O) 

2 B-M BLDG. 'M' - MULTI-
PURPOSE Permanent ADMINISTRATION / MULTI-PURPOSE     2009 A# 108879 1 12541 Light Mod. $  2,037,913 $  2,037,913 $  2,037,913 

2 B-L BLDG. 'L' – LIBRARY Permanent LIBRARY   2009 A# 108879 1 3802 Light Mod. $     370,695 $     370,695 $     370,695 
2 B-K1 BLDG. 'K1'KINDER. Permanent CLASSROOMS 305-308   2009 A# 108879 1 6770 Light Mod. $     660,075 $     660,075 $     660,075 
2 B-K2 BLDG. 'K2'KINDER. Permanent CLASSROOMS 301-304              2009 A# 108879 1 6770 Light Mod. $     660,075 $     660,075 $     660,075 

2 B-C1 BLDG. 'C1' – CLASSROOMS Permanent CLASSROOMS 601-605   2009 A# 108879 1 13165 Light Mod. $  1,283,588 $  1,283,588 $  1,283,588 

2 B-C2 BLDG. 'C2' – CLASSROOMS Permanent CLASSROOMS 501-508      2009 A# 108879 1 10138 Light Mod. $     988,455 $     988,455 $     988,455 

2 B-C3 BLDG. 'C3' – CLASSROOMS Permanent CLASSROOMS 401-412    2009 A# 108879 1 5056 Light Mod. $     492,960 $     492,960 $     492,960 

1 P-1 RELO Portable CLASSROOM 701 2016 A# 114738 1 960
1 P-2 RELO Portable CLASSROOM 702 2016 A# 114738 1 960
1 P-3 RELO Portable CLASSROOM 703 2016 A# 114738 1 960
2 B-S LUNCH STRUCTURE Shelter LUNCH SHELTER       2009 A# 108879 1

0 NEW-1 SAFETY & SECURITY VARIOUS 
SYSTEMS

SITE SAFETY & SECURITY 
IMPROVEMENTS TBD TBD New

0 NEW-2 FIRE ALARM SYSTEM FIRE ALARM REPLACE FIRE ALARM SYSTEM/ SITES TBD TBD New
0 NEW-3 ASPHALT/ CONCRETE SITE SITE ASPHALT REPLACEMENT TBD TBD New
0 NEW-4 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD New

0 NEW-5 RESTROOM ADDITION PERMANENT NEW SITE RESTROOM ADDITION, (300 
SF) TBD TBD New $     195,000 $     195,000 $     195,000 

TOTAL $             - $     195,000 $             - $  6,493,760 $  6,688,760 $             - $  6,688,760 
Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $             - $       39,000 $             - $  1,298,752 $  1,337,752 $             - $  1,337,752 

GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $             - $     234,000 $             - $  7,792,512 $  8,026,512 $             - $  8,026,512 
*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed by the 
District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.

Financials Current as of:
June 25, 2019
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary

School: Address: CDS Code: PSUSD Priorities 

Julius Corsini Elementary School 68750 Hacienda Dr., Desert Hot Springs, 
CA 92240-6551 33 67173 6102560

Project Scope 
Priority 1 
(1-2 yrs.)

2019 to 2020

Priority 2 
(3 yrs.)

2021 to 2023

Priority 3
(4 yrs.)

2024 to 2028

Priority 4 
(5+yrs.)
2029+

Total: Priority 
1-4

Total: Priority 
(O)

Total: Priority 
1-4 & O

Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified School District by 
Ruhnau Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer assets may not appear on this list as they 
are considered to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered for modernization due to life-cycle or other 
needs may be added to this list. 

Buildings Scope PSUSD Priorities 

Facilities 
Condition Index Building ID School/ Campus Building 

# Building-Type Building Description Year Built / 
Installed DSA Number Stories Gross Square 

Footage
Modernization/ New. 

Con./ Demo. P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-O) 

2 B-1 ADMINISTRATION Permanent ADMINISTRATION 1993 A# 53209 1 2900 Medium Mod. $     565,500 $     565,500 $     565,500 

2 B-2 LIBRARY / RESTROOMS Permanent LIBRARY / RESTROOMS 2006 A# 107672 1 5300 Medium Mod. $  1,378,000 $  1,378,000 $  1,378,000 

2 B-3 KINDERGARTEN Permanent KINDERGARTEN CLASSROOMS KA-KB 1993 A# 53209 1 2560 Medium Mod. $     665,600 $     665,600 $     665,600 

2 B-5C MULTI-PURPOSE Permanent MULTI-PURPOSE 1983 A# 45397 2 188 Light Mod. $       30,550 $       30,550 $       30,550 

2 B-A CLASSROOM Modular CLASSROOMS 101-105, 201-205 2003 A# 103921 2 10712 Light Mod. $  1,044,420 $  1,044,420 $  1,044,420 

2 B-B CLASSROOM Modular CLASSROOMS 106-107, 206-207 2003 A# 103921 2 7744 Light Mod. $     755,040 $     755,040 $     755,040 

2 B-C CLASSROOM Modular CLASSROOMS 108-109, 208-209 2004 A# 105148 2 11712 Light Mod. $  1,141,920 $  1,141,920 $  1,141,920 

2 B-D CLASSROOM Modular CLASSROOMS 110-115, 210-215 2004 A# 105148 2 1920 Light Mod. $     187,200 $     187,200 $     187,200 

2 B-E CLASSROOM Modular CLASSROOMS 301-304, 305-308 2006 A# 107672 1 3872 Light Mod. $     377,520 $     377,520 $     377,520 

2 B-M SPECIAL PROGRAMS 
RELO Modular CHILD CARE 1986 A# 26428 1 1800 Light Mod. $     175,500 $     175,500 $     175,500 

2 LS-1 LUNCH SHELTER Shelter LUNCH SHELTER 2003 A# 103921 1 2210

2 LS-2 LUNCH SHELTER Shelter LUNCH SHELTER 2003 A# 103921 1 2210

0 NEW-1 SAFETY & SECURITY VARIOUS 
SYSTEMS SITE SAFETY & SECURITY IMPROVEMENTS TBD TBD New

0 NEW-2 FIRE ALARM SYSTEM FIRE ALARM REPLACE FIRE ALARM SYSTEM/ SITES TBD TBD New

0 NEW-3 ASPHALT/ CONCRETE SITE SITE ASPHALT REPLACEMENT TBD TBD New

0 NEW-4 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD New

0 NEW-5 RESTROOM ADDITION PERMANENT NEW SITE RESTROOM ADDITION, (300 SF) TBD TBD New $     195,000 $     195,000 $     195,000 

TOTAL $              - $  1,573,000 $  1,231,100 $  3,712,150 $  6,516,250 $              - $  6,516,250 
Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $              - $     314,600 $     246,220 $     742,430 $  1,303,250 $              - $  1,303,250 

GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $              - $  1,887,600 $  1,477,320 $  4,454,580 $  7,819,500 $              - $  7,819,500 

*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed by the District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.

Financials Current as of:
June 25, 2019
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

Two Bunch Palms Elementary School 14250 West Dr., Desert Hot 
Springs, CA 92240-5655 33 67173 6115448

Project Scope 
Priority 1 
(1-2 yrs.)

2019 to 2020

Priority 2 (3 yrs.)
2021 to 2023

Priority 3 (4 yrs.)
2024 to 2028

Priority 4 (5+yrs.)
2029+ Total: Priority 1-4 Total: Priority (O) Total: Priority 1-4 

& O
Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified 
School District by Ruhnau Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer 
assets may not appear on this list as they are considered to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures 
that are considered for modernization due to life-cycle or other needs may be added to this list. 

Buildings Scope PSUSD Priorities 
Facilities 
Condition 

Index
Building ID School/ Campus 

Building #
Building-

Type Building Description Year Built / 
Installed DSA Number Stories Gross Square 

Footage
Modernization/ New. 

Con./ Demo. P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-O) 

3 B-1 BLDG. '1' ADMIN. Permanent ADMINISTRATION / LIBRARY 1998 A# 65937 1 5963 Medium Mod. $         1,162,785 $         1,162,785 $         1,162,785 

3 B-2 BLDG. '2' MULTI-
PURPOSE Permanent MULTI-PURPOSE 1998 A# 65937 1 7579 Medium Mod. $         1,477,905 $         1,477,905 $         1,477,905 

3 M-3A BLDG. '3A’
CLASSROOM Modular MODULAR CLASSROOMS 10-12 / 20-22 1998 A# 65937 1 6180 Medium Mod. $         1,205,100 $         1,205,100 $         1,205,100 

3 M-3B BLDG. '3B'
CLASSROOM Modular MODULAR CLASSROOMS 13-14 / 23-24 1998 A# 65937 1 3600 Medium Mod. $            702,000 $            702,000 $            702,000 

3 M-5A BLDG. '5A'
CLASSROOM Modular MODULAR CLASSROOMS 30-32 1998 A# 65937 1 3090 Medium Mod. $            602,550 $            602,550 $            602,550 

3 M-5B BLDG. '5B’
CLASSROOM Modular MODULAR CLASSROOMS 33-35 1998 A# 65937 1 3275 Medium Mod. $            638,625 $            638,625 $            638,625 

3 M-7 BLDG. '7'
CLASSROOM Modular MODULAR CLASSROOMS 40-42 1998 A# 65937 1 2920 Medium Mod. $            569,400 $            569,400 $            569,400 

2 M-6 BLDG. '6'
KINDERGARTEN Modular MODULAR CLASSROOMS K1-K2 2005 A# 107711 / A# 

65937 1 2784 Light Mod. $            271,440 $            271,440 $            271,440 

2 M-K BLDG. 'K'
KINDER. Modular MODULAR CLASSROOMS K3-K4 / 103 2005 A# 105371 1 3480 Light Mod. $            339,300 $            339,300 $            339,300 

3 M-HS RELO Modular HEAD START MODULAR 1998 A# 110728 1 1920 Medium Mod. $            374,400 $            374,400 $            374,400 
2 M-RR RELO Modular MODULAR RESTROOMS 2004 A# 113945 1 144 Light Mod. $              14,040 $              14,040 $              14,040 
3 M-4A BLGD. '4A' Modular MODULAR CLASSROOMS 1-3 1998 A# 65937 1 Medium Mod. 
3 M-4B BLGD. '4B' Modular MODULAR CLASSROOMS 4-6 1998 A# 65937 1 Medium Mod. 
4 P-HS RELO - HEAD START Portable HEAD START PORTABLE 1986 A# 115027 1 1360 Demo. $            132,600 $            132,600 $            132,600 
2 P-3 RELO Portable PORTABLE CLASSROOM P3 2004 A# 101984 1 960
2 P-4 RELO Portable PORTABLE CLASSROOM P4 2004 A# 104946 1 960
2 P-5 RELO Portable PORTABLE CLASSROOM P5 2004 A# 104946 1 960
2 P-6 RELO Portable PORTABLE CLASSROOM P6 2004 A# 108107 1 960
2 P-7 RELO Portable PORTABLE CLASSROOM P7 2004 A# 108107 1 960
2 P-8 RELO Portable PORTABLE CLASSROOM P8 2004 A# 51282 1 960
3 P-9 RELO Portable PORTABLE CLASSROOM 43 1998 A# 102902 1 960
2 P-10 RELO Portable PORTABLE CLASSROOM 44 2003 A# 105266 1 960
2 P-11 RELO Portable PORTABLE CLASSROOM 45 2000 A# 108107 1 960
2 P-12 RELO Portable PORTABLE CLASSROOM 46 2000 A# 108107 1 960
2 P-13 RELO Portable PORTABLE CLASSROOM 47 2000 A# 108107 1 960
2 P-14 RELO Portable PORTABLE CLASSROOM 48 2001 A# 102346 1 960
1 P-15 RELO Portable PORTABLE CLASSROOMS K6 2016 A# 115026 1 960
1 SS-1 SHADE STRUCTURE Shelter LUNCH SHELTER (1 of 2) 2014 A# 113644 1 2400
1 SS-2 SHADE STRUCTURE Shelter LUNCH SHELTER (2 of 2) 2014 A# 113644

Financials Current as of:
June 25, 2019
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

Two Bunch Palms Elementary School 14250 West Dr., Desert Hot 
Springs, CA 92240-5655 33 67173 6115448

Project Scope 
Priority 1 
(1-2 yrs.)

2019 to 2020

Priority 2 (3 yrs.)
2021 to 2023

Priority 3 (4 yrs.)
2024 to 2028

Priority 4 (5+yrs.)
2029+ Total: Priority 1-4 Total: Priority (O) Total: Priority 1-4 

& O
Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified 
School District by Ruhnau Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer 
assets may not appear on this list as they are considered to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures 
that are considered for modernization due to life-cycle or other needs may be added to this list. 

Buildings Scope PSUSD Priorities 

Facilities 
Condition 

Index
Building ID School/ Campus 

Building # Building-Type Building Description
Year 
Built / 

Installed
DSA Number Stories Gross Square 

Footage
Modernization/ New. 

Con./ Demo. P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-O) 

0 NEW-1 SAFETY & SECURITY VARIOUS 
SYSTEMS SITE SAFETY & SECURITY IMPROVEMENTS TBD TBD 1 New

0 NEW-2 FIRE ALARM SYSTEM FIRE ALARM REPLACE FIRE ALARM SYSTEM/ SITES TBD TBD 1 New
0 NEW-3 ASPHALT/ CONCRETE SITE SITE ASPHALT REPLACEMENT TBD TBD 1 New
0 NEW-4 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD 1 New
0 NEW-5 RESTROOM ADDITION PERMANENT NEW SITE RESTROOM ADDITION, (300 SF) TBD TBD 300 New $            195,000 $            195,000 $            195,000 

0 NEW-6 NEW CONSTRUCTION PORTABLE NEW (1) CLASSROOM BUILDING/ REPLACE 
OLD PORTABLES TBD TBD 960 New $            325,000 $            325,000 $            325,000 

0 NEW-7 DEMO./REMOVAL PERMANENT / 
Or PORTABLE PORTABLE DEMO./REMOVAL/ UTILITIES TBD TBD 9 New $                5,200 $                5,200 $                5,200 

0 NEW-8 SITE IMPROVEMENT SITE SITE IMPROVEMENT ALLOWANCE FOR NEW 
CLASSROOMS TBD TBD 1 New $              65,000 $              65,000 $              65,000 

TOTAL $                      - $            590,200 $         6,732,765 $            757,380 $         8,080,345 $                      - $         8,080,345 
Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $                      - $            118,040 $         1,346,553 $            151,476 $         1,616,069 $                      - $         1,616,069 

GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $                      - $            708,240 $         8,079,318 $            908,856 $         9,696,414 $                      - $         9,696,414 

*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed 
by the District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.

Financials Current as of:
June 25, 2019
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School: Address: CDS Code: PSUSD Priorities 

Palm Springs High School 2401 East Baristo Rd., Palm 
Springs, CA 92262-7217 33 67173 3335130

Project Scope 
Priority 1 
(1-2 yrs.)

2019 to 2020

Priority 2 
(3 yrs.)

2021 to 2023

Priority 3 (4 yrs.)
2024 to 2028

Priority 4 (5+yrs.)
2029+ Total: Priority 1-4 Total: Priority (O) Total: Priority 

1-4 & O
Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified School 
District by Ruhnau Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer assets may not 
appear on this list as they are considered to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered 
for modernization due to life-cycle or other needs may be added to this list. 

Buildings Scope PSUSD Priorities 
Facilities 
Condition 

Index
Building ID School/ Campus Building # Building-Type Building Description Year Built / 

Installed DSA Number Stories Gross Square 
Footage

Modernization/ 
New. Con./ 

Demo.
P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-

O) 

Financials Current as of:
June 25, 2019

3 B-C BUILDING C Permanent ADMINISTRATION 1997 A# 62054 1 10150 Medium Mod. $           1,979,250 $                1,979,250 $    1,979,250 
3 B-A BUILDING A Permanent CLASSROOMS 201-250 1997 A# 62054 1 36654 Medium Mod. $           7,147,530 $                7,147,530 $    7,147,530 
3 B-B BUILDING B Permanent CLASSROOMS 301-303 1997 A# 62054 1 5075 Medium Mod. $              989,625 $                   989,625 $      989,625 
3 B-D BUILDING D Permanent CLASSROOMS 401-410 1997 A# 62054 1 12475 Medium Mod. $           2,432,625 $                2,432,625 $    2,432,625 
3 B-E BUILDING E Permanent CLASSROOM 500 BUILDING 1997 A# 62054 1 3460 Medium Mod. $              674,700 $                   674,700 $      674,700 
3 B-G BUILDING G Permanent CLASSROOMS 601-609 1997 A# 62054 1 13821 Medium Mod. $           2,695,095 $                2,695,095 $    2,695,095 
3 B-F BUILDING F Permanent CLASSROOMS 701-706 1997 A# 62054 1 13078 Medium Mod. $           2,550,210 $                2,550,210 $    2,550,210 
3 B-H BUILDING H Permanent CLASSROOMS 801-808 1999 A# 62054 1 15846 Medium Mod. $           3,089,970 $                3,089,970 $    3,089,970 
3 B-M BUILDING M Permanent MUSIC BUILDING 1955 A# 15188 1 7989 Extensive. Mod. $       2,596,425 $                2,596,425 $    2,596,425 

1 B-AUD AUDITORIUM Permanent RICHARDS CENTER FOR THE ARTS 
AUDITORIUM 1958 A# 15188 1 18648

3 B-Q BLACK BOX THEATER Permanent BLACK BOX THEATER 1997 A# 62054 1 3337 Medium Mod. $                650,715 $                   650,715 $      650,715 

1 B-PA PERFORMING ARTS 
BUILDING Permanent PERFORMING ARTS BUILDINGS 2013 A#  111214 1 9957

5 B-L BUILDING L Permanent LIBRARY 1958 A# 18535 1 7213 Extensive. Mod. $       1,406,535 $                1,406,535 $    1,406,535 
5 B-S BUILDING S Permanent ASB CLASSROOMS / STUDENT STORE 1948 A# 47394 1 4061 Extensive. Mod. $           791,895 $                   791,895 $      791,895 
5 B-K BUILDING K Permanent CAFETERIA / MULTI-PURPOSE 1948 A# 47394 1 9447 Extensive. Mod. $       1,842,165 $                1,842,165 $    1,842,165 
3 B-PE P.E. BUILDING Permanent PE LOCKER ROOMS 1999 A# 62054 1 15331 Medium Mod. $           2,989,545 $                2,989,545 $    2,989,545 
5 B-J GYMNASIUM Permanent PAUL SUMMERS GYMNASIUM 1975 A# 62054 1 23104 Extensive. Mod. $            4,505,280 $                4,505,280 $    4,505,280 
3 B-J-RR BUILDING J RR Permanent GYM RESTROOM BUILDING 1997 A# 62054 1 884 Medium Mod. $              172,380 $                   172,380 $      172,380 
3 B-T QUAD TOWER Permanent QUAD TOWER 1999 A# 62054 3 361 Medium Mod. $                70,395 $                     70,395 $        70,395 
3 B-N-1 RESTROOM Permanent QUAD RESTROOM BUILDING (BY 200'S) 1999 A# 62054 1 966 Medium Mod. $              188,370 $                   188,370 $      188,370 
3 B-N-2 RESTROOM Permanent QUAD RESTROOM BUILDING (BY 700'S) 1999 A# 62054 1 966 Medium Mod. $              188,370 $                   188,370 $      188,370 
3 B-DO-B1 DUGOUT Permanent BASEBALL 1B DUGOUT 1997 A# 104897 1 473
3 B-DO-B2 DUGOUT Permanent BASEBALL 3B DUGOUT 1997 A# 104897 1 806
3 B-DO-S1 DUGOUT Permanent SOFTBALL 1B DUGOUT 1997 A# 104897 1 473
3 B-DO-S3 DUGOUT Permanent SOFTBALL 3B DUGOUT 1997 A# 104897 1 806
5 B-GS-H GRANDSTANDS Permanent HOME GRANDSTANDS 1964 1 11440
5 B-GS-V GRANDSTANDS Permanent VISITOR GRANDSTANDS 1964 1 5213
3 B-600 BUILDING 600 Permanent CLASSROOMS 900-904 1968 A# 14469 1
1 B-RR RESTROOM Permanent MODULAR RESTROOM BUILDING 2019 A# 115641 1
3 SS-1 BUILDING R Permanent SHOP SHELTER 1999 A# 62054 1 2280
3 LS-2 LUNCH SHELTER Shelter LUNCH SHELTER 1997 A# 62054 1 2752
3 LS-1 BUILDING K Shelter LUNCH SHELTER 1997 A# 62054 1 1912
3 WW-1 WALKWAY Walkway COVERED WALKWAYS 1997 A# 62054 1 11088
3 WW-2 ENTRANCE Walkway ENTRANCE / GATE CANOPIES 1997 A# 62054 1 2310
1 B-RR RESTROOM Permanent MODULAR RESTROOM BUILDING 2019 A# 115641
1 B-FB FIELD BUILDING Permanent FOOTBALL TEAM ROOM BUILDING 100 2015 A# 113346
1 B-CB CONCESSIONS Permanent CONCESSION BUILDING 200 2015 A# 113346
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School: Address: CDS Code: PSUSD Priorities 

Palm Springs High School 2401 East Baristo Rd., Palm 
Springs, CA 92262-7217 33 67173 3335130

Project Scope 
Priority 1 
(1-2 yrs.)

2019 to 2020

Priority 2 
(3 yrs.)

2021 to 2023

Priority 3 (4 yrs.)
2024 to 2028

Priority 4 (5+yrs.)
2029+ Total: Priority 1-4 Total: Priority (O) Total: Priority 

1-4 & O
Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified School 
District by Ruhnau Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer assets may not 
appear on this list as they are considered to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered 
for modernization due to life-cycle or other needs may be added to this list. 

Buildings Scope PSUSD Priorities 
Facilities 
Condition 

Index
Building ID School/ Campus Building # Building-Type Building Description Year Built / 

Installed DSA Number Stories Gross Square 
Footage

Modernization/ 
New. Con./ 

Demo.
P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-

O) 

0 NEW-1 SAFETY & SECURITY VARIOUS 
SYSTEMS SITE SAFETY & SECURITY IMPROVEMENTS TBD TBD New

0 NEW-2 FIRE ALARM SYSTEM FIRE ALARM REPLACE FIRE ALARM SYSTEM/ SITES TBD TBD New

0 NEW-3 ASPHALT/ CONCRETE SITE SITE ASPHALT REPLACEMENT TBD TBD New

0 NEW-4 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD New

0 NEW-5 SITE IMPROVEMENT SITE RESURFACE TRACK TBD TBD New

0 NEW-6 SITE IMPROVEMENT EQUIPMENT INTERIOR GYM RETRACTABLE BLEACHERS TBD TBD New

0 NEW-7 SITE IMPROVEMENT EQUIPMENT NEW LOCKERS @ GYM TBD TBD New

0 NEW-8 SITE IMPROVEMENT EQUIPMENT NEW SCOREBOARD TBD TBD New

0 NEW-9 SITE IMPROVEMENT SITE PE/ FIELD LIGHTING TBD TBD New

0 NEW-10 SITE IMPROVEMENT SITE EXPLORATORY SPACE @ INTERIOR TBD TBD New

0 NEW-11 NEW CONSTRUCTION PERMANENT NEW GYM @ 10,000 SF TBD TBD New

0 NEW-12 NEW CONSTRUCTION PERMANENT NEW PRESS BOX @ 400 SF TBD TBD New

TOTAL $               - $        6,637,020 $         25,168,065 $             5,155,995 $              36,961,080 $                                - $  36,961,080 

Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $               - $        1,327,404 $           5,033,613 $             1,031,199 $                7,392,216 $                                - $    7,392,216 

GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $               - $        7,964,424 $         30,201,678 $             6,187,194 $              44,353,296 $                                - $  44,353,296 

*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed by the District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.
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School: Address: CDS Code: PSUSD Priorities 

Raymond Cree Middle School 1011 Vista Chino, Palm Springs, CA 
92262-3207 33 67173 6059109

Project Scope 
Priority 1 
(1-2 yrs.)

2019 to 2020

Priority 2
(3 yrs.)

2021 to 2023

Priority 3 
(4 yrs.)

2024 to 2028

Priority 4 
(5+yrs.)
2029+

Total: Priority 
1-4

Total: Priority 
(O)

Total: Priority 
1-4 & O

Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified School District by Ruhnau 
Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer assets may not appear on this list as they are considered 
to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered for modernization due to life-cycle or other needs may be added to 
this list. 

Buildings Scope PSUSD Priorities 

Facilities Condition 
Index Building ID School/ Campus 

Building # Building-Type Building Description Year Built / 
Installed DSA Number Stories Gross Square 

Footage

Modernization/ 
New. Con./ 

Demo.
P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-

O) 

3 B-100,200,300,400
MAIN ACADEMICS 
ADMINISTRATION 
BUILDING

Permanent ADMINISTRATION / CLASSROOMS 201-318 / LIBRARY 
1011 1968 A# 27116 1 57162 Extensive Mod. $ 18,577,650 $ 18,577,650 $ 18,577,650 

3 RCOE RCOE - 400 BLDG Permanent 400 BUILDING - COE / MEDICAL THERAPY UNIT 1980 N/A 1 11000 Extensive Mod. $   3,575,000 $   3,575,000 $   3,575,000 

3 B-500 500 BLDG Permanent 500 BUILDING - MULTI-PURPOSE / CLASSROOMS 1968 A# 64253 1 21775 Extensive Mod. $   7,076,875 $   7,076,875 $   7,076,875 

3 B-600 600 BLDG Permanent 600 BUILDING - CLASSROOMS 1968 A# 27116 1 6588 Extensive Mod. $   2,141,100 $   2,141,100 $   2,141,100 

3 B-800 GYMNASIUM Permanent GYMNASIUM / STAGE 1968 A# 61120 1 17991 Extensive Mod. $   8,185,905 $   8,185,905 $   8,185,905 

3 B-700 MUSIC BUILDING Permanent MUSIC BUILDING / STAGE SHELTER 1968 A# 27116 1 11340 Extensive Mod. $   5,159,700 $   5,159,700 $   5,159,700 

1 B-900 900 BUILDING Permanent 900 BUILDING - CLASSROOMS 2017 A# 114233 1

5 WW-1 WALKWAY Walkway COVERED WALKWAYS 1968 A# 27116 1 10960 Extensive Mod. $      712,400 $      712,400 $      712,400 

0 NEW-1 SAFETY & SECURITY VARIOUS 
SYSTEMS SITE SAFETY & SECURITY IMPROVEMENTS TBD TBD

0 NEW-2 FIRE ALARM SYSTEM FIRE ALARM REPLACE FIRE ALARM SYSTEM/ SITES TBD TBD

0 NEW-3 ASPHALT/ CONCRETE SITE SITE ASPHALT REPLACEMENT TBD TBD

0 NEW-4 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD
TOTAL $ 27,795,625 $ 16,920,605 $      712,400 $                   - $ 45,428,630 $              - $ 45,428,630 

Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $   5,559,125 $   3,384,121 $      142,480 $                   - $   9,085,726 $              - $   9,085,726 

GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $ 33,354,750 $ 20,304,726 $      854,880 $                   - $ 54,514,356 $              - $ 54,514,356 

*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed by the District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.

Financials Current as of:
June 25, 2019
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School: Address: CDS Code: PSUSD Priorities 

Cahuilla Elementary School 833 East Mesquite Ave., Palm 
Springs, CA 92264-8414 33 67173 6032395

Project Scope 
Priority 1
(1-2 yrs.)

2019 to 2020

Priority 2 (3 
yrs.)

2021 to 2023

Priority 3 (4 
yrs.)

2024 to 2028

Priority 4 
(5+yrs.)
2029+

Total: Priority 
1-4

Total: Priority 
(O)

Total: Priority 
1-4 & O

Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified School District by 
Ruhnau Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer assets may not appear on this list as 
they are considered to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered for modernization due to life-cycle 
or other needs may be added to this list. 

Buildings Scope PSUSD Priorities 
Facilities 

Condition Index Building ID School/ Campus Building # Building-Type Building Description Year Built / 
Installed DSA Number Stories Gross Square 

Footage
Modernization/ 

New. Con./ Demo. P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-O) 

Financials Current as of:
June 25, 2019

2 B-2 BLDG '2' - ADMIN. / LIBRARY Permanent ADMINISTRATION / LIBRARY 2002 A# 100352 1 6196 Light Mod. $        604,110 $        604,110 $        604,110 
2 B-3 BLDG '3' - MULTI-PURPOSE Permanent MULTI-PURPOSE 2002 A# 100352 1 6513 Light Mod. $        635,018 $        635,018 $        635,018 
2 B-4 BLDG '4' - CLASSROOM Permanent CLASSROOM 12-14, 20-23 2002 A# 100352 1 408 Light Mod. $          39,780 $          39,780 $          39,780 
2 B-4 BLDG '4' - CLASSROOM Permanent CLASSROOM 12-15, 24-26 2002 A# 100352 1 2770 Light Mod. $        270,075 $        270,075 $        270,075 
2 B-5 KINDERGARTEN Permanent CLASSROOMS K1-K2 2002 A# 100352 2 11376 Light Mod. $     1,109,160 $     1,109,160 $     1,109,160 
2 B-7 BLDG '7' - CLASSROOM Permanent CLASSROOMS 1-3 2002 A# 100352 2 10793 $                 - $                 -
3 M-1 RELO Modular MODULAR CLASSROOM P5 1999 A# 101533 1 960 $                 - $                 -
3 M-2 RELO Modular MODULAR CLASSROOM P7 1999 A# 101533 1 960 $                 - $                 -
3 M-3 RELO Modular MODULAR CLASSROOM P4 1999 A# 101533 1 960 $                 - $                 -
3 M-4 RELO Modular MODULAR CLASSROOM P6 1999 A# 101533 1 960 $                 - $                 -
3 M-7 RELO Modular MODULAR CLASSROOM P17 1999 A# 101533 1 960 $                 - $                 -
3 M-8 RELO Modular MODULAR CLASSROOM P19 1999 A# 101533 1 960 $                 - $                 -
3 M-9 RELO Modular MODULAR CLASSROOM P16 1999 A# 101533 1 960 $                 - $                 -
3 M-10 RELO Modular MODULAR CLASSROOM P18 1999 A# 101533 1 960 $                 - $                 -
3 M-11 RELO-ECE Modular CLASSROOM 1999 A# 100352 1 1440 $                 - $                 -
2 P-5 RELO Portable PORTABLE CLASSROOM P-1 2002 A# 105145 1 960 $                 - $                 -
2 P-6 RELO Portable PORTABLE CLASSROOM P-2 2002 A# 105145 1 960 $                 - $                 -
2 SS-1 SHELTER Shelter LUNCH SHELTER 2002 A# 100352 1 2813 $                 - $                 -

$                 - $                 -

0 NEW-1 SAFETY & SECURITY VARIOUS 
SYSTEMS

SITE SAFETY & SECURITY 
IMPROVEMENTS TBD TBD New $                 - $                 - $                 -

0 NEW-2 ASPHALT/ CONCRETE SITE SITE ASPHALT REPLACEMENT TBD TBD New $                 - $                 - $                 -
0 NEW-3 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD New $                 - $                 - $                 -

0 NEW-4 RESTROOM ADDITION PERMANENT NEW SITE RESTROOM ADDITION, (300 
SF) TBD TBD New $        195,000 $        195,000 $        195,000 

TOTAL $                 - $        195,000 $                 - $     2,658,143 $     2,853,143 $                 - $     2,853,143 
Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $                 - $          39,000 $                 - $        531,629 $        570,629 $                 - $        570,629 

GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $                 - $        234,000 $                 - $     3,189,771 $     3,423,771 $                 - $     3,423,771 

*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed by the District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

Cielo Vista Charter School 650 South Paseo Dorotea, Palm 
Springs, CA 92264-1406 33 67173 6032411

Project Scope 
Priority 1 
(1-2 yrs.)

2019 to 2020

Priority 2 (3 yrs.)
2021 to 2023

Priority 3 (4 yrs.)
2024 to 2028

Priority 4 (5+yrs.)
2029+ Total: Priority 1-4 Total: Priority (O) Total: Priority 

1-4 & O
Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified 
School District by Ruhnau Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer 
assets may not appear on this list as they are considered to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures 
that are considered for modernization due to life-cycle or other needs may be added to this list. 

Buildings Scope PSUSD Priorities 

Facilities 
Condition Index Building ID School/ Campus 

Building # Building-Type Building Description Year Built / 
Installed DSA Number Stories Gross Square 

Footage

Modernization/ 
New. Con./ 

Demo.
P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-O) 

Financials Current as of:
June 25, 2019

3 B-A BLDG. 'A' Permanent ADMINISTRATION 1955 A# 61187 1 3280 Extensive Mod. $    1,066,000 $                1,066,000 $      1,066,000 

3 B-C BLDG. 'C' Permanent MULTI-PURPOSE 1955 A# 61187 1 4690 Extensive Mod. $    1,524,250 $                1,524,250 $      1,524,250 

3 B-B BLDG. 'B' Permanent LIBRARY / PSYCHOLOGY 1955 A# 61187 1 3613 Extensive Mod. $    1,174,225 $                1,174,225 $      1,174,225 

3 B-D BLDG. 'D' Permanent CLASSROOMS 1-4 / RR 1955 A# 61187 1 5834 Extensive Mod. $    1,896,050 $                1,896,050 $      1,896,050 

3 B-E BLDG. 'E' Permanent CLASSROOMS 5-8 / RR 1955 A# 61187 1 5834 Extensive Mod. $    1,896,050 $                1,896,050 $      1,896,050 

3 B-F BLDG. 'F' Permanent CLASSROOMS 9-10 1955 A# 61187 1 2405 Extensive Mod. $       781,625 $                   781,625 $        781,625 

3 B-G BLDG. 'G' Permanent CLASSROOMS 11-14 1955 A# 61187 1 4778 Extensive Mod. $    1,552,850 $                1,552,850 $      1,552,850 

3 B-L
COMMUNITY 
CHILD CARE 
CENTER

Permanent CIELO VISTA COMMUNITY CHILD CARE 
CENTER 1980 1 5053 Extensive Mod. $    1,642,225 $                1,642,225 $      1,642,225 

3 B-K BLDG. 'K' Permanent KINDERGARTEN CLASSROOMS 1995 A# 61187 1 3108 Medium Mod. $            606,060 $                   606,060 $        606,060 

3 P-15 HEAD START 
RELO Portable HEADSTART PORTABLE 1998 1 960

3 M-SE RELO Modular SPECIAL EDUCATION MODULAR RM 
15/15A 1984 A# 45654 1 1280 Medium Mod. $            249,600 $                   249,600 $        249,600 

3 P-1 RELO Portable PORTABLE CLASSROOM 16 1997 A# 61187 1 960

3 P-2 RELO Portable PORTABLE CLASSROOM 17 1997 A# 57293 1 960

3 P-3 RELO Portable PORTABLE CLASSROOM 18 1997 A# 57293 1 960

3 P-4 RELO Portable PORTABLE CLASSROOM 19 1997 A# 51282 1 960

3 P-5 RELO Portable PORTABLE CLASSROOM 20 1997 A# 50418 1 960

3 P-6 RELO Portable PORTABLE CLASSROOM 21 1997 A# 50989 1 960

3 P-7 RELO Portable PORTABLE CLASSROOM 22 1997 A# 51282 1 960

3 P-8 RELO Portable PORTABLE CLASSROOM 23 1997 A# 51282 1 960

3 P-9 RELO Portable PORTABLE CLASSROOM 28 1997 A# 50418 1 960

2 P-10 RELO Portable PORTABLE CLASSROOM 29 2003 A# 102347 1 960
2 P-11 RELO Portable PORTABLE CLASSROOM 30 2003 A# 102347 1 960
3 P-12 RELO Portable PORTABLE CLASSROOM 24 1997 A# 68435 1 960
3 P-13 RELO Portable PORTABLE CLASSROOM 25 1997 A# 68435 1 960
3 P-14 RELO Portable PORTABLE CLASSROOM 26 1997 A# 68435 1 960
3 P-15 RELO Portable PORTABLE CLASSROOM 27 1997 A# 68435 1 960
1 P-16 RELO Portable PORTABLE CLASSROOM 31 2015 A# 114172 1 960
1 P-17 RELO Portable PORTABLE CLASSROOM 32 2015 A# 114172 1 960
1 P-18 RELO Portable PORTABLE CLASSROOM 33 2015 A# 114172 1 960
1 P-19 RELO Portable PORTABLE CLASSROOM 34 2015 A# 114172 1 960
1 P-20 RELO Portable PORTABLE CLASSROOM 35 2015 A# 114172 1 960
1 P-21 RELO Portable PORTABLE CLASSROOM 36 / 36A 2015 A# 114172 1 1440
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

Cielo Vista Charter School 650 South Paseo Dorotea, Palm 
Springs, CA 92264-1406 33 67173 6032411

Project Scope 
Priority 1 
(1-2 yrs.)

2019 to 2020

Priority 2 (3 yrs.)
2021 to 2023

Priority 3 (4 yrs.)
2024 to 2028

Priority 4 (5+yrs.)
2029+ Total: Priority 1-4 Total: Priority (O) Total: Priority 

1-4 & O
Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified 
School District by Ruhnau Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer 
assets may not appear on this list as they are considered to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures 
that are considered for modernization due to life-cycle or other needs may be added to this list. 

Buildings Scope PSUSD Priorities 

Facilities 
Condition Index Building ID School/ Campus 

Building # Building-Type Building Description Year Built / 
Installed DSA Number Stories Gross Square 

Footage

Modernization/ 
New. Con./ 

Demo.
P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-O) 

Financials Current as of:
June 25, 2019

3 WW-1 Passage Passage COVERED WALKWAYS 1995 A# 61187 1 12000

2 LS-1 Shelter Shelter LUNCH SHELTERS 2009 A# 108434 1 1942

2 LS-2 Shelter Shelter LUNCH SHELTERS 2009 A# 108434 1 1942

2 LS-3 Shelter Shelter LUNCH SHELTERS 2009 A# 108434 1 1942

0 NEW-1 SAFETY & 
SECURITY 

VARIOUS 
SYSTEMS

SITE SAFETY & SECURITY 
IMPROVEMENTS TBD TBD 1 New

0 NEW-2 FIRE ALARM 
SYSTEM FIRE ALARM REPLACE FIRE ALARM SYSTEM/ SITES TBD TBD 1 New

0 NEW-3 ASPHALT/ 
CONCRETE SITE SITE ASPHALT REPLACEMENT TBD TBD 1 New

0 NEW-4 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD 1 New

0 NEW-5 RESTROOM 
ADDITION PERMANENT NEW SITE RESTROOM ADDITION, (300 

SF) TBD TBD 1 New $           195,000 $                   195,000 $        195,000 

0 NEW-6 NEW 
CONSTRUCTION PORTABLE NEW (1) CLASSROOM BUILDING/ 

REPLACE OLD PORTABLES TBD TBD 1 New $                325,000 $                   325,000 $        325,000 

0 NEW-7 DEMO./REMOVAL PORTABLE PORTABLE DEMO./REMOVAL/ 
UTILITIESS TBD TBD 1 New $                   5,200 $                      5,200 $            5,200 

0 NEW-8 SITE 
IMPROVEMENT SITE SITE IMPROVEMENT ALLOWANCE FOR 

NEW CLASSROOMS TBD TBD 1 New $                 65,000 $                     65,000 $          65,000 

TOTAL $  11,533,275 $           195,000 $              855,660 $                395,200 $              12,979,135 $                                - $    
12,979,135 

Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $    2,306,655 $            39,000 $              171,132 $                 79,040 $                2,595,827 $                                - $      
2,595,827 

GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $  13,839,930 $           234,000 $           1,026,792 $                474,240 $              15,574,962 $                                - $    
15,574,962 *All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed by the District.

**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

Katherine Finchy Elementary School 777 East Tachevah Dr., Palm Springs, 
CA 92262-4903 33 67173 6032437

Project Scope 
Priority 1 
(1-2 yrs.)

2019 to 2020

Priority 2 
(3 yrs.)

2021 to 2023

Priority 3 
(4 yrs.)

2024 to 2028

Priority 4 
(5+yrs.)
2029+

Total: Priority 
1-4

Total: Priority 
(O)

Total: Priority 
1-4 & O

Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified School District by Ruhnau 
Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer assets may not appear on this list as they are 
considered to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered for modernization due to life-cycle or other needs 
may be added to this list. 

Buildings Scope PSUSD Priorities 
Facilities Condition 

Index Building ID School/ Campus Building 
# Building-Type Building Description Year Built / 

Installed DSA Number Stories Gross Square 
Footage

Modernization/ 
New. Con./ Demo. P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-O) 

1 B-2 BLDG. '2' Permanent ADMINISTRATION 1999 A# 63098 1 6284
1 B-3 BLDG. '3' Permanent MULTI-PURPOSE 1999 A# 63098 1 7140
3 B-4A BLDG. '4A' Permanent CLASSROOMS 201-208 1999 A# 63098 1 10124 Light Mod. $      987,090 $      987,090 $      987,090 
3 B-5B BLDG. '5B' Permanent CLASSROOMS 301-308 1999 A# 63098 1 8935 Light Mod. $      871,163 $      871,163 $      871,163 
3 B-5C BLDG. '5C' Permanent CLASSROOMS 401-408 1999 A# 63098 1 8935 Light Mod. $      871,163 $      871,163 $      871,163 
3 B-6 BLDG. '7' Permanent RESTROOM BUILDING 1999 A# 63098 1 1118 Light Mod. $      109,005 $      109,005 $      109,005 
3 B-7 BLDG. '8' Permanent RESTROOM BUILDING - PLAYGROUND 1999 A# 63098 1 881 Light Mod. $        85,898 $        85,898 $        85,898 
3 B-8 BLDG. '3' Permanent LUNCH SHADE RESTROOM BUILDING 1999 A# 63098 1 3969 Light Mod. $      386,978 $      386,978 $      386,978 
3 P-1 RELO Portable HEADSTART PORTABLE 1998 A# 100132 1 960
4 P-2 RELO Portable PORTABLE CLASSROOM 906 1989 A# 54490 1 960
3 P-3 RELO Portable PORTABLE CLASSROOM 905 1998 A# 101580 1 960
3 P-4 RELO Portable PORTABLE CLASSROOM 904 1998 A# 101580 1 960
3 P-5 RELO Portable PORTABLE CLASSROOM 905 1998 A# 101580 1 960
3 P-6 RELO Portable PORTABLE CLASSROOM 906 1998 A# 101580 1 960
3 P-7 RELO Portable PORTABLE CLASSROOM 907 1998 A# 52493 1 960

1 P-8 RELO K1 Portable PORTABLE CLASSROOM KINDERGARTEN  
(605) 2016 A# 114659 1 1440

1 P-9 RELO K2 Portable PORTABLE CLASSROOM KINDERGARTEN  
(606) 2016 A# 114659 1 1440

2 SS-1 SHADE STRUCT Shelter SHADE STRUCTURES (1 of 3) 2007 A# 109025 1 2100
2 SS-2 SHADE STRUCT Shelter SHADE STRUCTURES (2 of 3) 2007 A# 109025 1
2 SS-3 SHADE STRUCT Shelter SHADE STRUCTURES (3 of 3) 2007 A# 109025 1
3 LS-1 SHELTER Shelter LUNCH SHELTERS (1 of 2) 1999 A# 63098 1 3036
3 LS-2 SHELTER Shelter LUNCH SHELTERS (2 of 2) 1999 A# 63098 1
3 WW-1 Walkway Walkway COVERED WALKWAYS 1999 A# 63098 1 7477

0 NEW-1 SAFETY & SECURITY VARIOUS 
SYSTEMS SITE SAFETY & SECURITY IMPROVEMENTS TBD TBD New

0 NEW-2 FIRE ALARM SYSTEM FIRE ALARM REPLACE FIRE ALARM SYSTEM/ SITES TBD TBD New
0 NEW-3 ASPHALT/ CONCRETE SITE SITE ASPHALT REPLACEMENT TBD TBD New
0 NEW-4 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD New

0 NEW-5 RESTROOM ADDITION PERMANENT NEW SITE RESTROOM ADDITION, (300 SF) TBD TBD New $      195,000 $      195,000 $      195,000 

TOTAL $               - $      195,000 $               - $    3,311,295 $    3,506,295 $               - $    3,506,295 
Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $               - $        39,000 $               - $      662,259 $      701,259 $               - $      701,259 

GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $               - $      234,000 $               - $    3,973,554 $    4,207,554 $               - $    4,207,554 

*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed by the District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.

Financials Current as of:
June 25, 2019
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

Vista Del Monte Elementary School 2744 North Via Miraleste, Palm Springs, 
CA 92262-2274 33 67173 6032452

Project Scope 
Priority 1
(1-2 yrs.)

2019 to 2020

Priority 2 
(3 yrs.)

2021 to 2023

Priority 3 
(4 yrs.)

2024 to 2028

Priority 4 
(5+yrs.)
2029+

Total: Priority 1-
4

Total: Priority 
(O)

Total: Priority 1-
4 & O

Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified School District by Ruhnau 
Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer assets may not appear on this list as they are 
considered to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered for modernization due to life-cycle or other needs 
may be added to this list. 

Buildings Scope PSUSD Priorities 

Facilities Condition 
Index Building ID School/ Campus 

Building # Building-Type Building Description Year Built / 
Installed DSA Number Stories Gross Square 

Footage

Modernization/ 
New. Con./ 

Demo.
P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-O) 

3 B-1 BLDG. 'D' ADMIN. Permanent ADMINISTRATION / LIBRARY / 
MULTIPURPOSE 1963 A# 61286 1 9136 Extensive Mod. $    890,760 $       890,760 $       890,760 

3 B-6 BLDG. 'B' Permanent CLASSROOM K-1 1963 A# 61286 1 1813 Extensive Mod. $    589,225 $       589,225 $       589,225 

3 B-5 BLDG. 'A' Permanent CLASSROOM K-2 1994 A# 58742 / 61286 1 1472 Extensive Mod. $    478,400 $       478,400 $       478,400 

3 B-4 BLDG. 'C' Permanent CLASSROOMS 1-5 1963 A# 61286 1 5676 Extensive Mod. $ 1,844,700 $    1,844,700 $    1,844,700 

3 B-2 BLDG. 'E' Permanent CLASSROOMS 6-10 1963 A# 61286 1 5676 Extensive Mod. $ 1,844,700 $    1,844,700 $    1,844,700 

3 M-1 MODULAR Modular MODULAR CLASSROOMS 11-12 1974 A# 36360 1 1920 Demo. $         19,968 $        19,968 $         19,968 

3 M-2 MODULAR Modular MODULAR CLASSROOMS 13-14 1978 A# 40643 1 1920 Demo. $         19,968 $        19,968 $         19,968 

3 M-3 MODULAR Modular MODULAR CLASSROOMS 15-17 1972 A# 34265 1 2896 Demo. $         30,118 $        30,118 $         30,118 

3 M-4 MODULAR Modular MODULAR CLASSROOMS 18-21 1974 A# 40643 / 54968 /
58985 1 3840 Demo. $         39,936 $        39,936 $         39,936 

4 P-1 RELO Portable PORTABLE CLASSROOM 22 1988 A# 54968 1 960 Demo. $           9,984 $          9,984 $           9,984 

4 P-2 RELO Portable PORTABLE CLASSROOM 29 1995 A# 54968 1 960

3 P-3 RELO Portable PORTABLE CLASSROOM 23 1990 A# 53739 / 62298 1 960 Demo. $           9,984 $          9,984 $           9,984 

4 P-4 RELO Portable PORTABLE CLASSROOM 24 1989 A# 51283 / 61286 1 960 Demo. $           9,984 $          9,984 $           9,984 

4 P-5 RELO Portable PORTABLE CLASSROOM 25 1988 A# 62298 1 960 Demo. $           9,984 $          9,984 $           9,984 

4 P-6 RELO Portable PORTABLE CLASSROOM 26 1988 A# 62298 1 960 Demo. $           9,984 $          9,984 $           9,984 

2 P-7 RELO Portable PORTABLE CLASSROOM 33 2000 A# 102347 1 960

2 P-8 RELO Portable PORTABLE CLASSROOM 34 2000 A# 102347 1 960

1 P-9 RELO Portable PORTABLE RESTROOM KINDERGARTEN 2016 A# 114693 1 480

5 LS-1 SHELTER Shelter LUNCH SHELTER 1974 A# 58052 / 61286 1 1536 Extensive Mod. $         99,840 $        99,840 $         99,840 

5 WW-1 WALKWAY Walkway COVERED WALKWAYS 1963 A# 61286 1 1500 Extensive Mod. $         97,500 $        97,500 $         97,500 

0 NEW-1 SAFETY & SECURITY VARIOUS 
SYSTEMS SITE SAFETY & SECURITY IMPROVEMENTS TBD TBD 1 New 

0 NEW-2 FIRE ALARM SYSTEM FIRE ALARM REPLACE FIRE ALARM SYSTEM/ SITES TBD TBD 1 New 

0 NEW-3 ASPHALT/ CONCRETE SITE SITE ASPHALT REPLACEMENT TBD TBD 1 New 

0 NEW-4 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD 1 New 

0 NEW-5 RESTROOM 
ADDITION PERMANENT NEW SITE RESTROOM ADDITION, (300 SF) TBD TBD 300 New $    195,000 $       195,000 $       195,000 

0 NEW-6 NEW CONSTRUCTION PERMANENT NEW (5) CLASSROOM BUILDING/ REPLACE 
OLD PORTABLES TBD TBD 6000 New $ 6,500,000 $    6,500,000 $    6,500,000 

0 NEW-7 DEMO./REMOVAL PERMANENT / Or 
PORTABLE PORTABLE DEMO./REMOVAL/ UTILITIES TBD TBD 6 New $      46,800 $        46,800 $         46,800 

0 NEW-8 SITE IMPROVEMENT SITE SITE IMPROVEMENT ALLOWANCE FOR NEW 
CLASSROOMS TBD TBD 1 New $    130,000 $       130,000 $       130,000 

TOTAL $ 5,647,785 $    195,000 $    197,340 $ 6,836,710 $  12,876,835 $             - $   12,876,835 
Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $ 1,129,557 $      39,000 $      39,468 $ 1,367,342 $    2,575,367 $             - $    2,575,367 

GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $ 6,777,342 $    234,000 $    236,808 $ 8,204,052 $  15,452,202 $             - $   15,452,202 
*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed by the District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.

Financials Current as of:
June 25, 2019
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

Rancho Mirage High School 31001 Rattler Rd., Rancho 
Mirage, CA 92270-2702 33 67173 0127316

Project Scope 
Priority 1 
(1-2 yrs.)

2019 to 2020

Priority 2 (3 yrs.)
2021 to 2023

Priority 3 (4 yrs.)
2024 to 2028

Priority 4 (5+yrs.)
2029+ Total: Priority 1-4 Total: Priority (O) Total: Priority 1-

4 & O
Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm 
Springs Unified School District by Ruhnau Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new 
assets recently installed. Newer assets may not appear on this list as they are considered to be in good condition and may not require modernization as part of this 10 years 
Master Plan. Additional buildings and site structures that are considered for modernization due to life-cycle or other needs may be added to this list. 

Buildings Scope PSUSD Priorities 
Facilities 
Condition 

Index
Building ID School/ Campus Building # Building-Type Building Description Year Built / 

Installed DSA Number Stories Gross Square 
Footage

Modernization/ 
New. Con./ 

Demo.
P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-O) 

1 B-100 ADMINISTRATION BUILDING 
100 Permanent ADMINISTRATION BUILDING 100 2013 A# 108388 1 10865

1 B-200 200 LIBRARY/MEDIA BUILDING Permanent 200 LIBRARY/MEDIA BUILDING 2013 A# 108388 1 11014
1 B-300 300 CLASSROOM BUILDING Permanent 300 CLASSROOM BUILDING 2013 A# 108388 2 66619
1 B-400 400 PERFORMING ARTS Permanent 400 PERFORMING ARTS 2013 A# 108388 2 43899
1 B-500 500 GYMNASIUM BUILDING Permanent 500 GYMNASIUM BUILDING 2013 A# 108388 1 43899
1 B-600 600 CLASSROOM BUILDINGS Permanent 600 CLASSROOM BUILDINGS 2013 A# 108388 2 83153
1 B-700 700 BUILDINGS CAFETERIA Permanent 700 BUILDINGS CAFETERIA 2013 A# 108388 2 23071
1 B-D 800 BUILDING Permanent 800 BUILDING 2013 A# 108388 1 7039
1 B-C CONCESSIONS Permanent CONCESSIONS 2013 A# 108388 1 3108
1 B-GSH GRANDSTANDS - HOME Permanent GRANDSTANDS - HOME 2013 A# 108388
1 B-GSV GRANDSTANDS - VISITOR Permanent GRANDSTANDS - VISITOR 2013 A# 108388

0 NEW-1 SAFETY & SECURITY VARIOUS 
SYSTEMS

SITE SAFETY & SECURITY 
IMPROVEMENTS TBD TBD New 

0 NEW-2 FIRE ALARM SYSTEM FIRE ALARM REPLACE FIRE ALARM SYSTEM/ 
SITES TBD TBD New 

0 NEW-3 ASPHALT/ CONCRETE SITE SITE ASPHALT REPLACEMENT TBD TBD New $                 13,000 $                     13,000 $        13,000 
0 NEW-4 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD New 
0 NEW-5 SITE IMPROVEMENT SITE PE/ FIELD LIGHTING TBD TBD New 
0 NEW-6 SITE IMPROVEMENT SITE EXPLORATORY SPACE @ INTERIOR TBD TBD New 
0 NEW-7 SITE IMPROVEMENT EQUIPMENT SMART BOARDS WITH MONITORS TBD TBD New 
0 NEW-8 SITE IMPROVEMENT EQUIPMENT CHARGING STATIONS TBD TBD New 

0 NEW-9 SITE IMPROVEMENT PERMANENT LIBRARY CONVERSION/ TO PARENT 
CENTER TBD TBD New 

0 NEW-10 CONVERSION PERMANENT MODERNIZATION @ OFFICE SPACES/ 
PROTOTYPE TBD TBD New 

0 NEW-11 NEW CONSTRUCTION PERMANENT COLLBORATION SPACES TBD TBD New 
0 NEW-12 NEW CONSTRUCTION POOL NEW POOL TBD TBD New 

0 NEW-13 NEW CONSTRUCTION PERMANENT 
PE/ LOCKER ROOM/ SHOWER 
BUILDING TO SERVE POOL @ 4000 
SF

TBD TBD New 

0 NEW-14 NEW CONSTRUCTION PERMANENT SNACK BAR TBD TBD New 
TOTAL $               - $                   - $                      - $                 13,000 $                     13,000 $                   - $        13,000 

Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $               - $                   - $                      - $                   2,600 $                      2,600 $                       - $          2,600 
GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $               - $                   - $                      - $                 15,600 $                     15,600 $                       - $        15,600 

*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are 
actually bid and executed by the District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.

Financials Current as of:
June 25, 2019
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

James Workman Middle School 69-300 30th Ave., Cathedral City, 
CA 92234-4921 33 67173 6112692

Project Scope 
Priority 1 
(1-2 yrs.)

2019 to 2020

Priority 2 (3 yrs.)
2021 to 2023

Priority 3 (4 yrs.)
2024 to 2028

Priority 4 
(5+yrs.)
2029+

Total: Priority 1-
4

Total: Priority 
(O)

Total: Priority 1-
4 & O

Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified School District 
by Ruhnau Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer assets may not appear on 
this list as they are considered to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered for modernization 
due to life-cycle or other needs may be added to this list. 

Buildings Scope PSUSD Priorities 
Facilities 
Condition 

Index
Building ID School/ Campus Building # Building-Type Building Description Year Built / 

Installed DSA Number Stories Gross Square 
Footage

Modernization/ 
New. Con./ Demo. P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-O) 

3 B-1 ADMINISTRATION Permanent ADMINISTRATION - BUILDING 100 1995 A# 54222 1 5133 Medium Mod. $    1,000,935 $    1,000,935 $    1,000,935 
3 B-2,3,4,5 MAIN BUILDING Permanent CLASSROOMS 200'S, 400'S, 500'S / LIBRARY 1995 A# 54222 1 54952 Medium Mod. $   10,715,640 $   10,715,640 $   10,715,640 
3 B-6 MULTI-PURPOSE Permanent MULTI-PURPOSE - BUILDING 600 1995 A# 54222 1 15446 Medium Mod. $    3,011,970 $    3,011,970 $    3,011,970 
3 B-9 RESTROOMS Permanent RESTROOMS - 700 BUILDING 1995 A# 54222 1 753 Medium Mod. $       146,835 $       146,835 $       146,835 
3 B-8 LOCKERS Permanent LOCKER ROOMS - 800 BUILDING 1995 A# 54222 1 6503 Medium Mod. $    1,268,085 $    1,268,085 $    1,268,085 
2 B-7 RESTROOMS Permanent RESTROOM BUILDING SOUTH 2000 A# 102346 1 534 Light Mod. $         52,065 $         52,065 $         52,065 
2 P-1 RELO-1 Portable PORTABLE CLASSROOM 901 2000 A# 102346 1 960
2 P-2 RELO-2 Portable PORTABLE CLASSROOM 902 2000 A# 102346 1 960
2 P-3 RELO-3 Portable PORTABLE CLASSROOM 903 2000 A# 102346 1 960
2 P-4 RELO-4 Portable PORTABLE CLASSROOM 904 2000 A# 102346 1 960
2 P-5 RELO-5 Portable PORTABLE CLASSROOM 905 2001 A# 104773 1 960
2 P-6 RELO-6 Portable PORTABLE CLASSROOM 906 2001 A# 104773 1 960
2 P-7 RELO-7 Portable PORTABLE CLASSROOM 907 2001 A# 104773 1 960
2 P-8 RELO-8 Portable PORTABLE CLASSROOM 908 2001 A# 104773 1 960
2 P-9 RELO-9 Portable PORTABLE CLASSROOM 909 2001 A# 104773 1 960
2 P-10 RELO-10 Portable PORTABLE CLASSROOM 910 2001 A# 104773 1 960
1 P-11 RELO-11 Portable PORTABLE CLASSROOM 911 2010 A# 110964 1 960
2 M-1 RESTROOMS Modular MODULAR RESTROOMS NORTHEAST 2004 A# 102021 1 144
2 M-2 RESTROOMS Modular MODULAR RESTROOMS SOUTHEAST 2004 A# 102021 1 144
4 P-12 RELO-12 Portable PORTABLE CLASSROOM 912 1988 A#  47710 1 960 Demo. $             9,984 $           9,984 $           9,984 
4 P-13 RELO-13 Portable PORTABLE CLASSROOM 913 1988 A#  47710 1 960 Demo. $             9,984 $           9,984 $           9,984 
2 P-14 RELO-14 Portable PORTABLE CLASSROOM 914 2004 A# 110964 1 960
1 P-15 RELO-15 Portable PORTABLE CLASSROOM 915 2010 A# 110964 1 960
1 P-16 RELO-16 Portable PORTABLE CLASSROOM 916 2010 A# 110964 1 960
1 P-17 RELO-17 Portable PORTABLE CLASSROOM 917 2010 A# 110964 1 960
1 P-18 RELO-18 Portable PORTABLE CLASSROOM 918 2010 A# 104773 1 960
1 P-19 RELO-19 Portable PORTABLE CLASSROOM 919 2010 A# 104773 1 960
1 P-20 RELO-20 Portable PORTABLE CLASSROOM 920 2010 A# 104773 1 960
3 SS-1 LUNCH SHELTER Shelter LUNCH SHELTER 1995 A# 54222 1 1792

0 NEW-1 SAFETY & SECURITY VARIOUS 
SYSTEMS SITE SAFETY & SECURITY IMPROVEMENTS TBD TBD New 

0 NEW-2 FIRE ALARM SYSTEM FIRE ALARM REPLACE FIRE ALARM SYSTEM/ SITES TBD TBD New 
0 NEW-3 ASPHALT/ CONCRETE SITE SITE ASPHALT REPLACEMENT TBD TBD New 
0 NEW-4 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD New 

0 NEW-5 NEW CONSTRUCTION PORTABLE NEW (2) CLASSROOM BUILDING/ REPLACE 
OLD PORTABLES TBD TBD 2 New $       650,000 $       650,000 $       650,000 

0 NEW-6 DEMO./REMOVAL PERMANENT / Or 
PORTABLE PORTABLE DEMO./REMOVAL/ UTILITIES TBD TBD New $         10,400 $         10,400 $         10,400 

0 NEW-7 SITE IMPROVEMENT SITE SITE IMPROVEMENT ALLOWANCE FOR 
NEW CLASSROOMS TBD TBD New $         65,000 $         65,000 $         65,000 

TOTAL $                - $                - $   16,143,465 $       797,433 $   16,940,898 $                - $   16,940,898 
Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $                - $                - $    3,228,693 $       159,487 $    3,388,180 $                - $    3,388,180 

GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $                - $                - $   19,372,158 $       956,920 $   20,329,078 $                - $   20,329,078 
*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed by the 
District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.

Financials Current as of:
June 25, 2019
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

Della S. Lindley Elementary School 31-495 Robert Rd., Thousand Palms, 
CA 92276-3343 33 67173 6106207

Project Scope 
Priority 1 
(1-2 yrs.)

2019 to 2020

Priority 2 
(3 yrs.)

2021 to 2023

Priority 3 
(4 yrs.)

2024 to 2028

Priority 4 
(5+yrs.)
2029+

Total: Priority 
1-4

Total: Priority 
(O)

Total: Priority 
1-4 & O

Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified School District by Ruhnau 
Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer assets may not appear on this list as they are 
considered to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered for modernization due to life-cycle or other needs 
may be added to this list. 

Buildings Scope PSUSD Priorities 
Facilities Condition 

Index Building ID School/ Campus Building # Building-Type Building Description Year Built / 
Installed DSA Number Stories Gross Square 

Footage
Modernization/ 

New. Con./ Demo. P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-O) 

4 B-A ADMIN. / CLASSROOMS / MP Permanent ADMIN. / CLASSROOMS 2-4, 10-13 / MP 1987 A# 46691 1 48687 Medium Mod. $    9,493,965 $    9,493,965 $    9,493,965 
4 B-B CLASSROOMS Permanent CLASSROOMS 5-9 1987 A# 46691 Medium Mod. 
4 B-C SPECIAL PROGRAMS Permanent HEADSTART 1987 A# 46691 Medium Mod. 
4 B-D CLASSROOMS Permanent CLASSROOMS 17-27 1987 A# 46691 Medium Mod. 
2 M-1 RELO Modular MODULAR CLASSROOMS 32-35 2005 A# 104797 2 3840 Light Mod. $      374,400 $      374,400 $      374,400 
2 M-2 RELO Modular MODULAR CLASSROOMS 40-47 2005 A# 102349 2 7680 Light Mod. $      748,800 $      748,800 $      748,800 
2 M-3 RESTROOM Modular MODULAR RESTROOM 2005 A# 104780 1 136 Light Mod. $        13,260 $        13,260 $        13,260 
2 P-1 HEAD START Portable HEADSTART PORTABLE 2000 A# 51200 1 2240
2 SS-3 SHELTER Shelter LUNCH SHELTER (1 of 4) 2008 A# 108433 1 1403
2 SS-4 SHELTER Shelter LUNCH SHELTER (2 of 4) 2008 A# 108433 1 1403
2 SS-5 SHELTER Shelter LUNCH SHELTER (3 of 4) 2008 A# 108433 1 1403
2 SS-6 SHELTER Shelter LUNCH SHELTER (4 of 4) 2008 A# 108433 1 1403

0 NEW-1 SAFETY & SECURITY VARIOUS 
SYSTEMS

SITE SAFETY & SECURITY 
IMPROVEMENTS TBD TBD New

0 NEW-2 FIRE ALARM SYSTEM FIRE ALARM REPLACE FIRE ALARM SYSTEM/ SITES TBD TBD 62583 New $      569,505 $      569,505 $      569,505 
0 NEW-3 ASPHALT/ CONCRETE SITE SITE ASPHALT REPLACEMENT TBD TBD New
0 NEW-4 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD New

0 NEW-5 RESTROOM ADDITION PERMANENT NEW SITE RESTROOM ADDITION, (300 
SF) TBD TBD New $      195,000 $      195,000 $      195,000 

TOTAL $      569,505 $    9,688,965 $               - $    1,136,460 $  11,394,930 $                - $  11,394,930 
Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $      113,901 $    1,937,793 $               - $      227,292 $    2,278,986 $               - $    2,278,986 

GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $      683,406 $  11,626,758 $               - $    1,363,752 $  13,673,916 $               - $  13,673,916 

*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed by the District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.

Financials Current as of:
June 25, 2019
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

Landau Elementary School 30310 Landau Blvd., Cathedral City, 
CA 92234-5200 33 67173 6107601

Project Scope 
Priority 1 
(1-2 yrs.)

2019 to 2020

Priority 2
(3 yrs.)

2021 to 2023

Priority 3 
(4 yrs.)

2024 to 2028

Priority 4 
(5+yrs.)
2029+

Total: Priority 
1-4

Total: Priority 
(O)

Total: Priority 
1-4 & O

Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified School District by Ruhnau 
Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer assets may not appear on this list as they are 
considered to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered for modernization due to life-cycle or other needs 
may be added to this list. 

Buildings Scope PSUSD Priorities 
Facilities 
Condition 

Index
Building ID School/ Campus Building # Building-Type Building Description Year Built / 

Installed DSA Number Stories Gross Square 
Footage

Modernization/ 
New. Con./ Demo. P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-O) 

1 B-1 BLDG '1' –
ADMINISTRATION Permanent ADMINISTRATION / LIBRARY 1991 A# 49349 1 5712 Medium Mod. $   1,113,840 $   1,113,840 $   1,113,840 

4 B-2 BLDG '2' - MULTI-
PURPOSE Permanent MULTI-PURPOSE 1989 A# 49349 1 6410 Medium Mod. $   1,249,950 $   1,249,950 $   1,249,950 

1 M-3A BLDG '3A'
CLASSROOM Modular MODULAR CLASSROOMS 12-17 / RR'S 1989 A# 49349 1 5460 Medium Mod. $     709,800 $     709,800 $     709,800 

1 M-3B BLDG '3B'
CLASSROOM Modular MODULAR CLASSROOMS 11-20 / RR'S 1989 A# 49349 1 6150 Medium Mod. $     799,500 $     799,500 $     799,500 

1 M-4 BLDG '4'
CLASSROOM Modular MODULAR CLASSROOMS 1-5 / RR'S 1989 A# 49349 1 6150 Medium Mod. $     799,500 $     799,500 $     799,500 

1 M-5 BLDG '5' CLASSROOM Modular MODULAR CLASSROOMS K1-K2 / RR'S 1989 A# 52104 1 6150 Medium Mod. $     799,500 $     799,500 $     799,500 
1 M-6 BLDG '6' CLASSROOM Modular MODULAR CLASSROOMS 21-26 1989 A# 49349 1 2592 Medium Mod. $     336,960 $     336,960 $     336,960 
4 P-1 RELO '1' Portable PRESCHOOL K3 1988 A# 114027 1 960 Demo. $         9,984 $         9,984 $         9,984 
4 P-2 RELO '2' PRESCHOOL Portable PORTABLE CLASSROOM 27 1988 A# 50101 1 1440 Demo. $       14,976 $       14,976 $       14,976 
4 P-3 RELO '3' Portable PORTABLE CLASSROOM 28 1988 A# 50585 1 960 Demo. $         9,984 $         9,984 $         9,984 
4 P-4 RELO '4' Portable PORTABLE CLASSROOM 29 1988 A# 50418 1 960 Demo. $         9,984 $         9,984 $         9,984 
4 P-5 RELO '5' Portable PORTABLE CLASSROOM 30 1988 A# 51282 1 960 Demo. $         9,984 $         9,984 $         9,984 
4 P-6 RELO '6' Portable PORTABLE CLASSROOM 34 1989 A# 28717 1 960 Demo. $         9,984 $         9,984 $         9,984 
4 P-7 RELO '7' Portable PORTABLE CLASSROOM 33 1989 A# 28712 1 960 Demo. $         9,984 $         9,984 $         9,984 
4 P-8 RELO '8' Portable PORTABLE CLASSROOM 32 1988 A# 28713 1 960 Demo. $         9,984 $         9,984 $         9,984 
4 P-9 RELO '9' Portable PORTABLE CLASSROOM 31 1989 A#  28714 1 960 Demo. $         9,984 $         9,984 $         9,984 
4 P-10 RELO '10' Portable PORTABLE CLASSROOM 36 1989 A# 50418 1 960 Demo. $         9,984 $         9,984 $         9,984 
3 P-11 RELO '11' Portable PORTABLE CLASSROOM 37 1997 A# 68435 1 960 Demo. $         9,984 $         9,984 $         9,984 
4 P-12 RELO '12' Portable PORTABLE CLASSROOM 38 1988 A# 66565 1 960 Demo. $         9,984 $         9,984 $         9,984 
3 P-13 RELO '13' Portable PORTABLE CLASSROOM K4-K5 1997 A# 66565 1 960
1 P-14 RELO '14' Portable PORTABLE CLASSROOM 39 2016 A# 114771 1 960
1 P-15 RELO '15' Portable CLASSROOM 35 2016 A# 114771 1 960
1 P-16 RELO '16' KINDERGARTEN Portable PORTABLE CLASSROOM K6 2016 A# 114771 1 1200
1 P-17 RELO '17' Portable PORTABLE RESTROOMS 2016 A# 114771 1 960
3 LS-1 SHADE STRUCTURE Shelter LUNCH SHELTER 1992 A# 56984 1 1536

0 NEW-1 SAFETY & SECURITY VARIOUS SYSTEMS SITE SAFETY & SECURITY IMPROVEMENTS TBD TBD New 
0 NEW-2 FIRE ALARM SYSTEM FIRE ALARM REPLACE FIRE ALARM SYSTEM/ SITES TBD TBD 55664 New $     506,542 $     506,542 $     506,542 
0 NEW-3 ASPHALT/ CONCRETE SITE SITE ASPHALT REPLACEMENT TBD TBD New 
0 NEW-4 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD New 
0 NEW-5 RESTROOM ADDITION PERMANENT NEW SITE RESTROOM ADDITION, (300 SF) TBD TBD 300 New $     195,000 $     195,000 $     195,000 

0 NEW-6 NEW CONSTRUCTION PERMANENT NEW (12) CLASSROOM BUILDING/ REPLACE OLD 
PORTABLES TBD TBD 13000 New $   8,450,000 $   8,450,000 $   8,450,000 

0 NEW-7 DEMO./REMOVAL PERMANENT / Or 
PORTABLE PORTABLE DEMO./REMOVAL/ UTILITIES TBD TBD New $       62,400 $       62,400 $       62,400 

0 NEW-8 SITE IMPROVEMENT SITE SITE IMPROVEMENT ALLOWANCE FOR NEW 
CLASSROOMS TBD TBD New $     260,000 $     260,000 $     260,000 

TOTAL $     506,542 $   5,809,050 $              - $   9,092,200 $ 15,407,792 $                - $ 15,407,792 
Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $     101,308 $   1,161,810 $              - $   1,818,440 $   3,081,558 $              - $   3,081,558 

GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $     607,851 $   6,970,860 $              - $ 10,910,640 $ 18,489,351 $              - $ 18,489,351 
*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed by the District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.

Financials Current as of:
June 25, 2019
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

Rancho Mirage Elementary School 42-985 Indian Trail Rd., Rancho Mirage, 
CA 92270-4104 33 67173 6032445

Project Scope 
Priority 1 
(1-2 yrs.)

2019 to 2020

Priority 2
(3 yrs.)

2021 to 2023

Priority 3 
(4 yrs.)

2024 to 2028

Priority 4 
(5+yrs.)
2029+

Total: Priority 
1-4

Total: Priority 
(O)

Total: Priority 
1-4 & ONote: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified School District by Ruhnau Ruhnau 

Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer assets may not appear on this list as they are considered to be in 
good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered for modernization due to life-cycle or other needs may be added to this list. 

Buildings Scope PSUSD Priorities 

Facilities Condition 
Index Building ID School/ Campus Building # Building-Type Building Description Year Built / 

Installed DSA Number Stories Gross Square 
Footage

Modernization/ 
New. Con./ 

Demo.
P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-O) 

3 B-100 ADMIN. Permanent ADMINISTRATION / KITCHEN 1967 A# 61258 1 5440 Extensive Mod. $    1,768,000 $    1,768,000 $  1,768,000 
3 B-700 MULTI-PURPOSE Permanent MULTI-PURPOSE 1995 A# 61258 1 5706 Medium Mod. $    1,112,670 $    1,112,670 $  1,112,670 

3 B-200 LIBRARY Permanent LIBRARY / COMPUTER LAB / LUNCH 
SHELTER 1967 A# 61258 1 3600 Extensive Mod. $    1,170,000 $    1,170,000 $  1,170,000 

3 B-300,400,500,600 CLASSROOM Permanent CLASSROOMS 1-12 1967 A# 61258 1 15447 Extensive Mod. $    5,020,275 $    5,020,275 $  5,020,275 
3 B-900 CLASSROOM Permanent CLASSROOMS 13-15 1995 A# 61258 1 3925 Medium Mod. $       765,375 $       765,375 $     765,375 
3 B-800 KINDER Permanent CLASSROOMS K1-K2 1995 A# 61258 1 3540 Medium Mod. $       690,300 $       690,300 $     690,300 
2 M-1 RELO Modular CLASSROOMS 101-105, 201-205 2007 A# 109050 2 9760 Light Mod. $    951,600 $       951,600 $     951,600 
2 B-E ELEVATOR Permanent ELEVATOR BUILDING 2007 A# 109050 2 196
5 WW-1 WALKWAY Walkway COVERED WALKWAYS 1967 A# 61258 1 7300 Extensive Mod. $ 474,500 $       474,500 $     474,500 

0 NEW-1 SAFETY & SECURITY VARIOUS 
SYSTEMS SITE SAFETY & SECURITY IMPROVEMENTS TBD TBD New 

0 NEW-2 FIRE ALARM SYSTEM FIRE ALARM REPLACE FIRE ALARM SYSTEM/ SITES TBD TBD New 

0 NEW-3 ASPHALT/ CONCRETE SITE SITE ASPHALT REPLACEMENT TBD TBD New 

0 NEW-4 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD New 

0 NEW-5 RESTROOM ADDITION PERMANENT NEW SITE RESTROOM ADDITION, (300 SF) TBD TBD 300 New $    195,000 $       195,000 $     195,000 

TOTAL $          - $ 474,500 $  10,526,620 $ 1,146,600 $  12,147,720 $            - $12,147,720 
Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $          - $   94,900 $    2,105,324 $    229,320 $    2,429,544 $            - $  2,429,544 

GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $          - $ 569,400 $  12,631,944 $ 1,375,920 $  14,577,264 $            - $14,577,264 

*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed by the District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.

Financials Current as of:
June 25, 2019
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

Sunny Sands Elementary School 69-310 McCallum Way, Cathedral City, CA 
92234-2997 33 67173 6108450

Project Scope 
Priority 1 
(1-2 yrs.)

2019 to 2020

Priority 2 (3 yrs.)
2021 to 2023

Priority 3 (4 yrs.)
2024 to 2028

Priority 4 (5+yrs.)
2029+ Total: Priority 1-4 Total: Priority (O) Total: Priority 1-4 

& O
Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified School District 
by Ruhnau Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer assets may not appear on this 
list as they are considered to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered for modernization due to 
life-cycle or other needs may be added to this list. 

Buildings Scope PSUSD Priorities 
Facilities 
Condition 

Index
Building ID School/ Campus Building # Building-Type Building Description Year Built / 

Installed DSA Number Stories Gross Square 
Footage

Modernization/ 
New. Con./ 

Demo.
P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-O) 

3 B-1 BLDG '1' ADMIN. Permanent ADMINISTRATION / LIBRARY 1990 A# 51119 1 5720 Medium Mod. $     1,115,400 $     1,115,400 $     1,115,400 

3 B-2 BLDG '2' MULTI-
PURPOSE Permanent MULTI-PURPOSE 1990 A# 51119 1 7176 Medium Mod. $     1,399,320 $     1,399,320 $     1,399,320 

3 M-4 BLDG '4' CLASSROOM Modular MODULAR CLASSROOMS 1-6 1990 A# 51119 1 5460 Medium Mod. $        709,800 $        709,800 $        709,800 

3 M-3B BLDG '3B' CLASSROOM Modular MODULAR CLASSROOMS 7-9, 16-18 1990 A# 51119 1 6120 Medium Mod. $        795,600 $        795,600 $        795,600 

3 M-3A BLDG '3A' CLASSROOM Modular MODULAR CLASSROOMS 10-15 1990 A# 51119 1 6120 Medium Mod. $        795,600 $        795,600 $        795,600 

3 M-6B BLDG. '6B' CLASSROOM Modular MODULAR CLASSROOMS 19-21 1990 A# 54113 / A# 114852 1 3090 Medium Mod. $        401,700 $        401,700 $        401,700 

3 M-6A BLDG '6A' CLASSROOM Modular MODULAR CLASSROOMS 22-24 1990 A# 54113 / A# 114852 1 3090 Medium Mod. $        401,700 $        401,700 $        401,700 

3 M-5 BLDG '5' CLASSROOM Modular MODULAR CLASSROOMS K1-K2 1990 A# 51119 1 2560 Medium Mod. $        332,800 $        332,800 $        332,800 
3 LS-1 LUNCH SHELTER Shelter LUNCH SHELTER 1998 A# 105372 1 1584 Light Mod. $          61,776 $          61,776 $          61,776 
3 M-17 RELO-17 Modular HEADSTART MODULAR 1998 A# 105372 1 1920 Medium Mod. $        249,600 $        249,600 $        249,600 
3 P-K3 RELO-3 Portable PORTABLE CLASSROOM K3 1990 A# 52080 / A# 105372 1 960
3 P-K4-K5 RELO-1-2 Portable PORTABLE CLASSROOM K4-K5 1990 A# 66912 1 2400
3 P-9 RELO-9 Portable PORTABLE CLASSROOM 25 1990 A# 53776 1 960
3 P-8 RELO-8 Portable PORTABLE CLASSROOM 26 1990 A# 53776 1 960
3 P-7 RELO-7 Portable PORTABLE CLASSROOM 27 1990 A# 53776 1 960
3 P-6 RELO-6 Portable PORTABLE CLASSROOM 28 1990 A# 53776 1 960
3 P-5 RELO-5 Portable PORTABLE CLASSROOM 29 1990 A# 53776 1 960
3 P-4 RELO-4 Portable PORTABLE CLASSROOM 30 1990 A# 53776 / A# 53739 1 960
3 P-10 RELO-10 Portable PORTABLE CLASSROOM 31 1990 A# 66566 / A# 53528 1 960
4 P-11 RELO-11 Portable PORTABLE CLASSROOM 33 1988 A# 56989 / A# 56984 1 960 Demo. $              9,984 $           9,984 $           9,984 
4 P-12 RELO-12 Portable PORTABLE CLASSROOM 34 1988 A# 56989 / A# 56985 1 960 Demo. $              9,984 $           9,984 $           9,984 
3 P-13 RELO-13 Portable PORTABLE CLASSROOM 35 1990 A# 56989 / A# 56986 1 960
1 P-14 RELO Portable PORTABLE CLASSROOM 32 2016 A# 114852 / A#  114027 1 960
3 P-15 RELO Portable PORTABLE CLASSROOM 36 1990 A# 53739 / A# 101524 1 960
3 P-16 RELO Portable PORTABLE CLASSROOM 37 1990 A# 53739 / A# 101524 1 960
3 P-17 RELO Portable PORTABLE CLASSROOM 38 1990 A# 53739 / A# 101524 1 960
1 P-18 RELO Portable PORTABLE CLASSROOM K-6 2016 A# 114852 / A# 114027 1200

0 NEW-1 SAFETY & SECURITY VARIOUS 
SYSTEMS

SITE SAFETY & SECURITY 
IMPROVEMENTS TBD TBD New 

0 NEW-2 FIRE ALARM SYSTEM FIRE ALARM REPLACE FIRE ALARM SYSTEM/ SITES TBD TBD 59256 New $        539,230 $        539,230 $        539,230 

0 NEW-3 ASPHALT/ CONCRETE SITE SITE ASPHALT REPLACEMENT TBD TBD New 
0 NEW-4 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD New 
0 NEW-5 RESTROOM ADDITION PERMANENT NEW SITE RESTROOM ADDITION, (300 SF) TBD TBD 300 New $        195,000 $        195,000 $        195,000 

0 NEW-6 NEW CONSTRUCTION PORTABLE NEW (2) CLASSROOM BUILDING/ REPLACE 
OLD PORTABLES TBD TBD 2 $        650,000 $        650,000 $        650,000 

0 NEW-7 DEMO./REMOVAL PERMANENT / Or 
PORTABLE PORTABLE DEMO./REMOVAL/ UTILITIES TBD TBD 2 $          10,400 $          10,400 $          10,400 

0 NEW-8 SITE IMPROVEMENT SITE SITE IMPROVEMENT ALLOWANCE FOR 
NEW CLASSROOMS TBD TBD 1 $          65,000 $          65,000 $          65,000 

TOTAL $        539,230 $                - $     6,263,296 $        940,368 $     7,742,894 $                - $     7,742,894 
Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $        107,846 $                - $     1,252,659 $        188,074 $     1,548,579 $                - $     1,548,579 

GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $        647,076 $                - $     7,515,955 $     1,128,442 $     9,291,472 $                - $     9,291,472 
*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed by the District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.

Financials Current as of:
June 25, 2019
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

Desert Learning Academy 2248 Ramon Rd, Palm Springs, CA 
92264 33 67173 3330925

Project Scope 
Priority 1 
(1-2 yrs.)

2019 to 2020

Priority 2 
(3 yrs.)

2021 to 2023

Priority 3 
(4 yrs.)

2024 to 2028

Priority 4 
(5+yrs.)
2029+

Total: Priority 
1-4

Total: Priority 
(O)

Total: Priority 
1-4 & ONote: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified School District by Ruhnau Ruhnau 

Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer assets may not appear on this list as they are considered to be in good 
condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered for modernization due to life-cycle or other needs may be added to this list. 

Buildings Scope PSUSD Priorities 

Facilities Condition 
Index Building ID School/ Campus Building # Building-Type Building Description Year Built / 

Installed DSA Number Stories Gross Square 
Footage

Modernization/ 
New. Con./ 

Demo.
P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-

O) 

2 B-200 CLASSROOMS 202-207 Permanent CLASSROOMS 202-207 1940 A#4366 1 5300 Extensive Mod. $  1,722,500 $  1,722,500 $  1,722,500 

2 B-300 CLASSROOMS 302-306 Permanent CLASSROOMS 302-306 1940 / 2000 (Mod) A# 102161 1 5207 Light Mod. $             - $    507,683 $    507,683 

2 B-400 CLASSROOMS 401-406 Permanent CLASSROOMS 401-406 1968 A#14469 1 5330 Extensive Mod. $  1,732,250 $  1,732,250 $  1,732,250 

2 B-500 CLASSROOMS 500 / MULTIPURPOSE Permanent CLASSROOMS 500 / MULTIPURPOSE 1980 / 2000 (Mod) A# 102161 1 13575 Light Mod. $             - $  2,647,125 $  2,647,125 

2 B-700 CAFETERIA / CLASSROOMS 703-704 Permanent CAFETERIA / CLASSROOMS 703-704 1940 / 2000 (Mod) A# 102161 1 5500 Light Mod. $             - $    536,250 $    536,250 

$             - $             -

0 NEW-1 SAFETY & SECURITY VARIOUS 
SYSTEMS

SITE SAFETY & SECURITY 
IMPROVEMENTS TBD TBD New $             - $             - $             -

0 NEW-2 FIRE ALARM SYSTEM FIRE ALARM REPLACE FIRE ALARM SYSTEM/ SITES TBD TBD New $             - $             - $             -

0 NEW-3 ASPHALT/ CONCRETE SITE SITE ASPHALT REPLACEMENT TBD TBD New $             - $             - $             -

0 NEW-4 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD New $             - $             - $             -
TOTAL $             - $             - $             - $  3,454,750 $  3,454,750 $  3,691,058 $  7,145,808 

Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $             - $             - $             - $    690,950 $    690,950 $    738,212 $  1,429,162 
GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $             - $             - $             - $  4,145,700 $  4,145,700 $  4,429,269 $  8,574,969 

*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed by the District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.

Financials Current as of:
June 25, 2019
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

Edward L. Wenzlaff Education Center 11625 West Dr, Desert Hot Springs, CA 
92240

Project Scope 
Priority 1 
(1-2 yrs.)

2019 to 2020

Priority 2 
(3 yrs.)

2021 to 2023

Priority 3
(4 yrs.)

2024 to 2028

Priority 4 
(5+yrs.)
2029+

Total: Priority 
1-4

Total: Priority 
(O)

Total: Priority 
1-4 & O

Note: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified School District by Ruhnau 
Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer assets may not appear on this list as they are 
considered to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered for modernization due to life-cycle or other needs 
may be added to this list. 

Buildings Scope PSUSD Priorities 

Facilities 
Condition Index Building ID School/ Campus Building # Building-Type Building Description Year Built / 

Installed DSA Number Stories Gross Square 
Footage

Modernization/ New. 
Con./ Demo. P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-O) 

1 B-A ADMINISTRATION / MULTI-
PURPOSE Permanent ADMINISTRATION / MULTI-PURPOSE 1975 A# 37222 1 8660

1 B-D CLASSROOMS 2-9 / LIBRARY Permanent CLASSROOMS 312-319 / LIBRARY 1975 A# 39378 1 11700
1 B-C CLASSROOMS 16-24 Permanent CLASSROOMS 200-208 1975 A#37222 1 10400

1 B-B KINDERGARTEN CLASSROOM K1 Permanent KINDERGARTEN CLASSROOM K1 1975 A#41517 1 1650

1 M-F RELO-K2 Modular MODULAR KINDERGARTEN CLASSROOM 
K2 1975 A#41517 1 1320

1 B-T RESTROOM BUILDING Permanent RESTROOM BUILDING 1975 A#37222 1 480
1 P-1 RELO-1 Portable PORTABLE CLASSROOM 41 2002 A# 105090 1 960
1 P-2 RELO-2 Portable PORTABLE CLASSROOM 40 2002 A# 105090 1 960
1 P-3 RELO-3 Portable PORTABLE CLASSROOM 39 2001 A# 105090 1 960
4 P-4 RELO-4 Portable PORTABLE CLASSROOM 30 1988 A#50418 1 960 Demo. $        9,984 $        9,984 $        9,984 
4 P-5 RELO-5 Portable PORTABLE CLASSROOM 31 1988 A#50418 1 960 Demo. $        9,984 $        9,984 $        9,984 
3 P-6 RELO-6 Portable PORTABLE CLASSROOM 26 1988 A#50418 1 960 Demo. $        9,984 $        9,984 $        9,984 
4 P-7 RELO-7 Portable PORTABLE CLASSROOM 25 1988 A#50418 1 960 Demo. $        9,984 $        9,984 $        9,984 
1 LS-S LUNCH SHELTER Shelter LUNCH SHELTER 1975 1 1536

0 NEW-1 SAFETY & SECURITY VARIOUS 
SYSTEMS SITE SAFETY & SECURITY IMPROVEMENTS TBD TBD New 

0 NEW-2 FIRE ALARM SYSTEM FIRE ALARM REPLACE FIRE ALARM SYSTEM/ SITES TBD TBD New 
0 NEW-3 ASPHALT/ CONCRETE SITE SITE ASPHALT REPLACEMENT TBD TBD New 
0 NEW-4 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD New 

0 NEW-5 RESTROOM ADDITION PERMANENT NEW SITE RESTROOM ADDITION, (300 SF) TBD TBD 1 $     195,000 $     195,000 $     195,000 

0 NEW-6 NEW CONSTRUCTION PERMANENT NEW (8) CLASSROOM BUILDING/ REPLACE 
OLD PORTABLES TBD TBD 9000 $  5,850,000 $  5,850,000 $  5,850,000 

0 NEW-7 DEMO./REMOVAL PERMANENT / Or 
PORTABLE PORTABLE DEMO./REMOVAL/ UTILITIESS TBD TBD 8 $       41,600 $       41,600 $       41,600 

0 NEW-8 SITE IMPROVEMENT SITE SITE IMPROVEMENT ALLOWANCE FOR 
NEW CLASSROOMS TBD TBD 1 $     195,000 $     195,000 $     195,000 

TOTAL $             - $     195,000 $  6,126,536 $             - $  6,321,536 $             - $  6,321,536 
Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $             - $       39,000 $  1,225,307 $             - $  1,264,307 $             - $  1,264,307 

GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $             - $     234,000 $  7,351,843 $             - $  7,585,843 $             - $  7,585,843 

*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and executed by the District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.

Financials Current as of:
June 25, 2019
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Palm Springs Unified School District
Long-Range Facilities Master Plan - Financial Summary 

School: Address: CDS Code: PSUSD Priorities 

Mt. San Jacinto Continuation High School 30800 Landau Blvd., Cathedral City, 
CA 92234-5159 33 67173 3331121

Project Scope 
Priority 1 
(1-2 yrs.)

2019 to 2020

Priority 2 (3 yrs.)
2021 to 2023

Priority 3 (4 yrs.)
2024 to 2028

Priority 4 (5+yrs.)
2029+ Total: Priority 1-4 Total: Priority 

(O)
Total: Priority 1-

4 & ONote: Refer to PBK Master Planning documents (2019) for Building ID and Site Improvement areas. Building and Site ID's have referenced "1A" Documents provided to Palm Springs Unified School 
District by Ruhnau Ruhnau Clarke Architects & Planners between 2012 - 2013 when applicable for existing assets. A new ID has been added for new assets recently installed. Newer assets may not 
appear on this list as they are considered to be in good condition and may not require modernization as part of this 10 years Master Plan. Additional buildings and site structures that are considered 
for modernization due to life-cycle or other needs may be added to this list. 

Buildings Scope PSUSD Priorities 

Facilities 
Condition Index Building ID School/ Campus 

Building # Building-Type Building Description Year Built / 
Installed DSA Number Stories Gross Square 

Footage

Modernization
/ New. Con./ 

Demo.
P-1 P-2 P-3 P-4 P1-P4 P-O P1-P4 (& P-O) 

4 B-1 MAIN BUILDING Permanent MAIN BUILDING 1989 A# 51545 1 25384 Medium Mod. $     4,949,880 $    4,949,880 $    4,949,880 
3 M-2 RELO-DAYCARE Modular ESPERANZA DAYCARE MODULAR 1993 A# 59003 1 1920 Medium Mod. $       374,400 $       374,400 $      374,400 

3 P-1 RELO Portable PORTABLE CLASSROOM NEXT TO 
DAYCARE 1993 1 960

3 P-2 RELO Portable PORTABLE CLASSROOM 16 1990 A# 53739 1 960 Demo. $             9,984 $          9,984 $          9,984 
3 P-3 RELO Portable PORTABLE CLASSROOM 17 1990 A# 53739 1 960 Demo. $             9,984 $          9,984 $          9,984 
2 P-4 RELO Portable PORTABLE CLASSROOM 22 2005 A# 69217 1 960 Demo. $             9,984 $          9,984 $          9,984 
2 P-5 RELO Portable PORTABLE CLASSROOM 23 2005 A# 69217 1 960 Demo. $             9,984 $          9,984 $          9,984 
4 P-6 RELO Portable PORTABLE CLASSROOM 20 1989 A# 52491 1 960 Demo. $             9,984 $          9,984 $          9,984 
4 P-7 RELO Portable PORTABLE CLASSROOM 21 1989 A# 52491 1 960 Demo. $             9,984 $          9,984 $          9,984 
2 M-2 RESTROOM Modular MODULAR RESTROOMS 2005 A# 69217 1 144 Medium Mod. $         28,080 $        28,080 $        28,080 

0 NEW-1 SAFETY & 
SECURITY VARIOUS SYSTEMS SITE SAFETY & SECURITY 

IMPROVEMENTS TBD TBD New 

0 NEW-2 FIRE ALARM 
SYSTEM FIRE ALARM REPLACE FIRE ALARM SYSTEM/ SITES TBD TBD New 

0 NEW-3 ASPHALT/ 
CONCRETE SITE SITE ASPHALT REPLACEMENT TBD TBD New 

0 NEW-4 ROOFING ROOFING ROOFING REPAIR/ REPLACE TBD TBD New 

0 NEW-5 NEW 
CONSTRUCTION PERMANENT NEW (6) CLASSROOM BUILDING/ 

REPLACE OLD PORTABLES TBD 7000 New 
$      4,550,000 

$    4,550,000 $    4,550,000 

0 NEW-6 DEMO./REMOVAL PERMANENT / Or 
PORTABLE 

PORTABLE DEMO./REMOVAL/ 
UTILITIESS TBD 6 New 

$           31,200 
$        31,200 $        31,200 

0 NEW-7 SITE 
IMPROVEMENT SITE SITE IMPROVEMENT ALLOWANCE 

FOR NEW CLASSROOMS TBD 1 New 
$         195,000 

$       195,000 $      195,000 

TOTAL $              - $                - $     5,352,360 $      4,836,104 $  10,188,464 $           - $  10,188,464 
Path of Travel Allowance per Priority Phase/ Required Code Related Upgrades (Estimated 20% Allocation) $              - $                - $     1,070,472 $         967,221 $    2,037,693 $           - $    2,037,693 

GRAND TOTAL - Modernizations/ Campus Improvements (includes 30% Soft Costs) $              - $                - $     6,422,832 $      5,803,325 $  12,226,157 $           - $  12,226,157 

*All Cost Allowances /Estimates Reflect Forecasted 2019 Dollars // Construction Cost + Project Soft Costs// Costs are subject to change based on market conditions, and when projects are actually bid and 
executed by the District.
**Soft Costs: A/E fees, misc. permitting/testing fees, contractor overhead/profit, project contingency, etc.

Financials Current as of:
June 25, 2019
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